



বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোঃ লিঃ (সংযুক্তি-১)

(পেট্রোবাংলার একটি কোম্পানী)

বাপেক্স ভবন, ৪ কাওরান বাজার সি/এ, ঢাকা-১২১৫।

আন্তঃবিভাগীয় পত্র

সূত্র নং- ২৮.০৯.০০০০.১৬৩.০৫.০০১.১৯/১৬৭

তারিখঃ ১৫/০৭/২০১৯

প্রেরক: মহাব্যবস্থাপক
টেকনিক্যাল সার্ভিসেস বিভাগ
বাপেক্স, ঢাকা।

প্রাপক: উপ-মহাব্যবস্থাপক
ক্রয় উপবিভাগ
উপ-মহাব্যবস্থাপক
আইসিটি উপবিভাগ
বাপেক্স, ঢাকা।

বিষয়ঃ টেকনিক্যাল সার্ভিসেস বিভাগের ওয়েল টেস্টিং উপ বিভাগের বার্ষিক ক্রয় কর্মপরিকল্পনা ২০১৯-২০২০ প্রণয়ন প্রসঙ্গে।

পত্র স্মারক নম্বর: ২৮.০৯.০০০০.০৭২.৫০.০০১.১৯.৪২ তারিখঃ ১১ জুন ২০১৯ এর প্রেক্ষিতে ওয়েল টেস্টিং উপ বিভাগের বার্ষিক ক্রয় কর্মপরিকল্পনা ২০১৯ প্রদান করা হলো (সংযুক্তি-১)। প্রয়োজনীয় পরবর্তী ব্যবস্থা গ্রহণের জন্য অনুরোধ করা যাচ্ছে।

ধন্যবাদান্তে

(মোঃ মিজানুর রহমান)

অনুলিপি:

- ১। অফিস কপি।
- ২। মহাব্যবস্থাপক, প্রশাসন বিভাগ, বাপেক্স, ঢাকা।

স.এ. প্রসঙ্গ উপবিভাগ
১১/০৭/১৯
DGM (Pur) সি/এ
MGR (Pur) সি/এ
১১/০৭/১৯

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Test Heater	No	1	DPM / OTM	MD, BAPEX	BAPEX Own Fund / Project	400.00	Planned Dates Planned Dates Actual Dates		December 2019	February 2020	March 2020	May 2020	May 2020	June 2020	7 Months	1 Year
2	Atmospheric Gauge Tank	No	1	DPM / OTM	MD, BAPEX	BAPEX Own Fund / Project	200.00	Planned Dates Planned Dates Actual Dates		December 2019	February 2020	March 2020	May 2020	May 2020	June 2020	7 Months	1 Year
3	KAPPA	No	1	DPM / OTM	MD, BAPEX	BAPEX Own Fund / Project	50.00	Planned Dates Planned Dates Actual Dates		December 2019	February 2020	March 2020	May 2020	May 2020	June 2020	7 Months	1 Year
4	HPHT Choke manifold	No	1	DPM / OTM	MD, BAPEX	BAPEX Own Fund / Project	150.00	Planned Dates Planned Dates Actual Dates		December 2019	February 2020	March 2020	May 2020	May 2020	June 2020	7 Months	1 Year
5	Laboratory Cabin	No	1	DPM / OTM	MD, BAPEX	BAPEX Own Fund / Project	140.00	Planned Dates Planned Dates Actual Dates		December 2019	February 2020	March 2020	May 2020	May 2020	June 2020	7 Months	1 Year

TECHNICAL SERVICES DIVISION
Mud Engineering Department

Package No.	Description of Procurement of Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates									
								Planned Dates									
								Actual Dates									
1	Lab Reagent, Apparatus and Equipment	Lot	1 (50Items)	OTM	MD, BAPEX	BAPEX Own Fund / Job Fund	120			July, 2019							
2	Toner/Cartridge of Computer and Photocopier	No.	10	Spot Quotation	MD, BAPEX	BAPEX Own Fund	01										

স্বাক্ষর
20/6/19
এম এছাফাউল্লাহ (সিনিয়র)
মহা ইঞ্জিনিয়ার (সি.এস.বি.ডি)
সি.এস.বি.ডি. পরিদপ্তর
বাহাদুরাবাদ, ঢাকা।

20/6/19

(Md. Mijanur Rahman)
General Manager
Technical Services Division
BAPEX, Dhaka.

সি.এস.বি.ডি. পরিদপ্তর
20/6/19
MD-Local
MD-Local