

Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)
4 Kawran Bazar, Dhaka-1215

Annual Procurement Plan (APP)
for the Year 2023-2024




(MD SHOYEB)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.

Bangladesh Petroleum Exploration and Production Co. Ltd. (BAPEX)
Annual Procurement Plan (APP)
Financial Year: 2023-2024
 Service Department
Administration Division


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar, C/A, Dhaka-1215.

Date: 15-06-2023

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Furniture	Nos	As per Demand	OTM(E-GP)	MD, BAPEX	BAPEX Own Fund	40.00	Planned Dates		04-10-23	19-10-23	07-11-23	14-11-23	21-11-23	18-12-23		10-01-23
								Planned Days		0	15	19	07	07	27	75	23
								Actual Dates		-	-	-	-	-	-	-	-
2	Electric & sanitary Equipment Telephone, A/C, CCTV, Solar panel, Water pump, Accessories Purchase and maintenance	No/Maintenance	As per Demand	DPM/RFQ/OTM(E-GP)/LTM/Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	40.00	Planned Dates		04-11-23	19-11-23	07-12-24	14-12-24	21-12-24	18-01-24		10-02-24
								Planned Days		0	15	19	07	07	27	75	23
								Actual Dates		-	-	-	-	-	-	-	-
3	Generator, Sub-Station & Lift Maintenance	Maintenance	As per Demand	DPM/RFQ/OTM(E-GP)/LTM/Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates		04-12-23	19-12-23	07-01-24	14-01-24	21-01-24	18-02-24		10-03-24
								Planned Days		0	15	19	07	07	27	75	23
								Actual Dates		-	-	-	-	-	-	-	-
4	Diesel Generator Purchase	Nos	01	DPM/OTM/LTM/Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	70.00	Planned Dates		04-01-23	19-01-23	07-02-24	14-02-24	21-02-24	18-03-24		10-04-24
								Planned Days		0	15	19	07	07	27	75	23
								Actual Dates		-	-	-	-	-	-	-	-
5	Service Procurement (Building Lighting in Different national Day)	No/Maintenance	As per Demand	RFQ/OTM/Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	6.00	Planned Dates		04-02-23	19-02-23	07-03-24	14-03-24	21-03-24	18-04-24		10-06-24
								Planned Days		0	15	19	07	07	27	75	23
								Actual Dates		-	-	-	-	-	-	-	-



6	Photocopy & Spiral binding bill		As per Demand	LTM/Cash Purchase	MD, BAPEX	BAPEX Own Fund	16.00	Planned Dates	-	-	-	-	-	-	-	-	-	-	
								Planned Days	-	-	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-	-	-
7	Split Type A/C (New Purchase)	No	As per Demand	DPM/RFQ/OTM(E-GP //LTM/Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	20.00	Planned Dates	04-08-23	19-08-23	07-09-24	14-10-24	21-10-24	18-11-24			10-12-24		
								Planned Days	0	15	19	07	07	27	75	23			
								Actual Dates	-	-	-	-	-	-	-	-	-	-	
8	Civil Work	Wors	As per Demand	DPM/RFQ/OTM(E-GP Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	20.00	Planned Dates	-	-	-	-	-	-	-	-	-		
								Planned Days	-	-	-	-	-	-	-	-	-		
								Actual Dates	-	-	-	-	-	-	-	-	-		
9	Security uniform, wireless set purchase & Security post construction	No	As per Demand	DPM/RFQ/OTM Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	5.00	Planned Dates	04-07-23	19-07-23	07-08-24	14-08-24	21-08-24	18-09-24			10-10-24		
								Planned Days	0	15	19	07	07	27	75	23			
								Actual Dates	-	-	-	-	-	-	-	-	-		
10	Leverage & uniform (Summer)	No	As per Demand	As per company rules	MD, BAPEX	BAPEX Own Fund	250.00	Planned Dates	-	-	-	-	-	-	-	-	-		
								Planned Days	-	-	-	-	-	-	-	-	-		
								Actual Dates	-	-	-	-	-	-	-	-	-		
11	Office equipment, Safety equipments & Fire Alarming System	No	As per Demand	DPM/RFQ/OTM(E-GP //LTM/Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	4.00	Planned Dates	04-09-23	19-09-23	07-10-24	14-10-24	21-10-24	18-11-24			10-12-24		
								Planned Days	0	15	19	07	07	27	75	23			
								Actual Dates	-	-	-	-	-	-	-	-	-		
12	Lift Maintenance and attendant service	No	As per Demand	DPM/RFQ/OTM(E-GP //Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	95.0	Planned Dates	04-12-23	19-12-23	07-01-24	14-01-24	21-01-24	18-02-24			10-03-24		
								Planned Days	0	15	19	07	07	27	75	23			
								Actual Dates	-	-	-	-	-	-	-	-	-		
13	Office/land Fair		As per Bill				108.00	Planned Dates	-	-	-	-	-	-	-	-	-		
								Planned Days	-	-	-	-	-	-	-	-	-		
								Actual Dates	-	-	-	-	-	-	-	-	-		

(MD SHOYEB)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215


[Handwritten signatures and initials at the bottom of the page]



(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.

14	Electricity bill	As per Bill	-	MD, BAPEX	BAPEX Own Fund	90.00	Planned Dates	-	-	-	-	-	-	-	-	-	-	-	-					
							Planned Days	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
							Actual Dates	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
15	Gas Bill	As per Bill	-	MD, BAPEX	BAPEX Own Fund	3.00	Planned Dates	-	-	-	-	-	-	-	-	-	-	-	-					
							Planned Days	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
							Actual Dates	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
16	Wasa bill (water)	As per Bill	-	MD, BAPEX	BAPEX Own Fund	19.00	Planned Dates	-	-	-	-	-	-	-	-	-	-	-	-					
							Planned Days	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
							Actual Dates	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
17	Mobile & Telephone bill	As per Bill	-	MD, BAPEX	BAPEX Own Fund	5.00	Planned Dates	-	-	-	-	-	-	-	-	-	-	-	-					
							Planned Days	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
							Actual Dates	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
18	Cleaning & Swiping bill	As per Bill	-	MD, BAPEX	BAPEX Own Fund	65.00	Planned Dates	-	-	-	-	-	-	-	-	-	-	-	-					
							Planned Days	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
							Actual Dates	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
19	Security & Casual staff Salary	As per Bill	-	MD, BAPEX	BAPEX Own Fund	46.00	Planned Dates	-	-	-	-	-	-	-	-	-	-	-	-					
							Planned Days	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
							Actual Dates	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
20	Tax	As per Bill	-	MD, BAPEX	BAPEX Own Fund	50.00	Planned Dates	-	-	-	-	-	-	-	-	-	-	-	-					
							Planned Days	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
							Actual Dates	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
21	Dish & other Bill	As per Bill	-	MD, BAPEX	BAPEX Own Fund	3.00	Planned Dates	-	-	-	-	-	-	-	-	-	-	-	-					
							Planned Days	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
							Actual Dates	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
22	Fuel (Generator)	As per Demand	-	MD, BAPEX	BAPEX Own Fund	4.00	Planned Dates	-	-	-	-	-	-	-	-	-	-	-	-					
							Planned Days	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	



Annual Procurement Plan (APP)
Financial Year: 2023-2024
Local Purchase Department, BAPEX


(MD SHOYEB)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time code for process	Not used in Goods	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Computer/Laptop and Computer Accessories	Nos.	18	OTM (e-GP) (NCT)	MD, BAPEX	Bapex Own Fund	3,00,000/- (Three Lakh)	Planned Dates	-	04-12-2023	19-12-2023	07-01-2024	14-01-2024	21-01-2024	18-02-2024		10-03-2024
								Planned Days	-	0	14	21	7	7	28	72	21
2	Office Furniture	Nos.	12	OTM (e-GP) (NCT)	MD, BAPEX	Bapex Own Fund	5,00,000/- (Five Lakh)	Planned Dates	-	02-10-2023	17-10-2023	08-11-2023	15-11-2023	22-11-2023	20-12-2023		20-01-2024
								Planned Days	-	0	14	21	7	7	28	70	31

৯৯

০৯

Rahman
16.06.2023
মাহবুবুর রহমান
উপব্যবস্থাপক (স্থানীয় ক্রয়)
প্রশাসন বিভাগ, বাপেক্স, ঢাকা।

[Signature]

[Signature]
১৩/০৬/২০২৩
বমেশ চন্দ্র মিল্লা
উপমহাব্যবস্থাপক
স্থানীয় ক্রয় উপবিভাগ
প্রশাসন বিভাগ, বাপেক্স, ঢাকা।

২৯

১১

১১

[Signature]

[Signature]

[Signature]

[Signature]

(Annual Procurement Plan-APP)
Financial Year 2023-2024

General Administration Department
Local Purchase



(MD SHOYEB)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.

Serial No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method Type	Contract Approving	Sours of Funds	Estimated Cost in Lac TK.	Time Code of Process	Not Used in Goods	Invalid/Advertise	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract	Time of Completion	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Computer and Computer Accesories	Nos.		OTM (e-GP)/cash Purchase	MD, BAPEX	Bapex own Fund	3,50,000/- (Three Lac Fifty thousand)											
2	Office Furniture	Nos.		OTM/DPM/e-gp	MD, BAPEX	Bapex own Fund	2,00,000/- (Two Lac)											
3	Honoraarium				MD, BAPEX	Bapex own Fund	8,00,000/- (Eight Lac)											










27.6.23
মোঃ শাহীনুর ইসলাম
ব্যবস্থাপক (প্রশাসন)
প্রশাসন বিভাগ, বাপেক্স, ঢাকা




27.6.23
Mohammad Zahirul Islam
DGM (General Admin)
Administration Division
BAPEX, Dhaka.









(MD SHOYEB)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)

4, Kawran Bazar C/A, Dhaka-1215.

ANNUAL PROCUREMENT PLAN, 2023-24

MEDICAL DEPARTMENT,BAPEX

Ministry / Division:

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Budget : Revenue

Package No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Local Procurement																	
1	Procurement of medicine	Item	70	DPM<M	MD	BAPEX own Fund	55.00	Planned Dates		25-09- 2023 & 25- 03-2024							
								Planned Days									
								Planned Days									
2	Emergency Medicine and Medical Equipment	Item	20	RFQ/Cash Purchase	MD	BAPEX own Fund	3.00	Planned Days		28-08- 2023 & 14-02- 2024							
								Planned Days									
								Actual Dates									
3	Computer, Scanner, Printer,IPS,CPU	Item	1 Set	OTM (e-GP)	MD	BAPEX own Fund	2.00	Planned Days		14-02- 2024							
								Planned Days									
								Actual Dates									
4	Furniture	Item	10	RFQ	MD	BAPEX own Fund	3.00	Planned Days		23-02- 22024							
								Planned Days									
								Actual Dates									

[Handwritten signatures and initials]

07.06.20

ডাঃ রিফাত শরমিন
উপ মহাব্যবস্থাপক (চিকিৎসা)
চিকিৎসা উপ বিভাগ
বাপেক্স, ঢাকা।

Annual Procurement Plan (APP)
Financial Year-2023-2024
Store Department, BAPEX, Dhaka.


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method and Type	Contract Approving	Source of Fund	Estimated Cost in Lakh Tk.	Time code for process	Not used in Goods	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Printing Items	Nos.		DPM/OTM (e-GP) (NCT)	MD, BAPEX	Bapex Own Fund	25,00,000/- (Twenty five lac)										
2	Stationary Items	Nos.		OTM (e-GP) and Cash Purchase (NCT)	MD, BAPEX	Bapex Own Fund	20,00,000.00 (Twenty lac)										
3	Computer/Laptop and Computer Accessories	Nos.		OTM (e-GP) and Cash Purchase (NCT)	MD, BAPEX	Bapex Own Fund	50,000.00 (Fifty thousand)										
4	Office Furniture	Nos.		OTM (e-GP) and Cash Purchase (NCT)	MD, BAPEX	Bapex Own Fund	50,000.00 (Fifty thousand)										
5	Crockery & Cutlery	Nos.		OTM (e-GP) and Cash Purchase (NCT)	MD, BAPEX	Bapex Own Fund	25,000.00 (Twenty five thousand)										

[Handwritten mark]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]
 22.03.2024

[Handwritten mark]


Kazi Mahbubul Alam
 Deputy General Manager (Store)
 BAPEX, Dhaka

[Handwritten mark]


[Handwritten signature]

[Handwritten signature]
 26

[Handwritten signature]

[Handwritten signature]

ANNUAL PROCUREMENT PLAN, 2023-24
LABORATORY DIVISION, BAPEX


(MD SHOYEB)
Managing Director


Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.

Budget : Revenue

Ministry / Division:

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Package No	Description of procurement package GODDS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Local Procurement																	
GR/LAB/001	Grain Size Analysis Equipment & Accessories (Vibratory Sieve Shaker with Accessories, Test Sieve & Analytical balance)	Lot	1	OSTETM (NCT, -eGP)	MD	Revenue	35.00	Planned Dates		3-Sep-23	1-Oct-23	22-Oct-23	29-Oct-23	5-Nov-23	26-Nov-23		25-Mar-24
								Planned Days		0	28	21	7	7	21	84	120
								Actual Dates									
GR/LAB/002	Centrifuge Machine with Accessories & consumables	Lot	1	OSTETM (NCT, -eGP)	MD	Revenue	5.00	Planned Dates		8-Jan-24	29-Jan-24	19-Feb-24	26-Feb-24	4-Mar-24	18-Mar-24		3-May-24
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GR/LAB/003	Muffle Furnace	No	1	OSTETM (NCT, -eGP)	MD	Revenue	5.00	Planned Dates		8-Jan-24	29-Jan-24	19-Feb-24	26-Feb-24	4-Mar-24	18-Mar-24		17-May-24
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GR/LAB/004	Spares and Consumables for Cement Consistometer	Pkg	1	OSTETM (NCT, -eGP)	MD	Revenue	10.00	Planned Dates		10-Jul-23	28-Jul-23	13-Aug-23	15-Aug-23	22-Aug-23	5-Sep-23		4-Dec-23
								Planned Days		0	18	16	2	7	14	57	90
								Actual Dates									
GR/LAB/005	Laboratory Testing Equipment & Consumables	Pkg	1	OSTETM (NCT, -eGP)	MD	Revenue	30.00	Planned Dates		15-Jul-22	2-Aug-22	9-Aug-22	16-Aug-22	23-Aug-22	6-Sep-22		5-Nov-22
								Planned Days		0	18	7	7	7	14	53	60
								Actual Dates									





(MD SHOYEB)


Managing Director
 Bangladesh Petroleum Exploration & Production Company (BPPL)
 4, Kawran Bazar C/A, Dhaka-1100

Package No	Description of procurement package GODDS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature	Total time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR/LAB/006	Annual Maintenance Contract of Gas Chromatograph (AMC)	Pkg	1	OSTETM (NCT, -eGP)	MD	Revenue	3.50	Planned Dates		15-Jul-22	2-Aug-22	9-Aug-22	16-Aug-22	23-Aug-22	6-Sep-22		5-Nov-22	
								Planned Days		0	18	7	7	7	14	53	60	
								Actual Dates										
GR/LAB/007	Gas refill (Helium for use in GC, Elemental Analyzer, Rock Eval).	Pkg	3	DPM	MD	Revenue	4.00	Planned Dates		1-Aug-23	8-Aug-23	12-Aug-23	19-Aug-23		22-Aug-23		12-Sep-23	
								Planned Days		0	7	4	7		3	21	21	
								Actual Dates										
GR/LAB/008	Gas sampling cylinder with needle valves	Pkg	1	OSTETM (NCT, -eGP)	MD	Revenue	10.00	Planned Dates		10-Aug-22	28-Aug-22	4-Sep-22	11-Sep-22	18-Sep-22	2-Oct-22		1-Dec-22	
								Planned Days		0	18	7	7	7	14	53	60	
								Actual Dates										
GR/LAB/009	Chemical, glasware, Consumables & Air, Nitrogen, Oxygen etc gas refill	Ls	Ls	RFQ	MD	Revenue	2.00	Planned Dates		20-Aug-23	19-Oct-23	8-Dec-23	6-Feb-24	26-Feb-24	21-Mar-24		19-Jul-24	
								Planned Days		0	60	50	60		44	214	120	
								Actual Dates										
GR/LAB/010	Maintenance, Repair & Spare Parts of Lab Equipment	Pkg	8	DPM	MD	Revenue	60.00	Planned Dates		1-Sep-23	31-Oct-23	20-Dec-23	18-Feb-24	9-Mar-24	2-Apr-24		31-Jul-24	
								Planned Days										
								Actual Dates										
GR/LAB/011	Core Rack & Core Store Related Works	No	10	OSTEM (NCT, -eGP)	MD	Revenue	10.00	Planned Dates		16-Aug-23	6-Sep-23	20-Sep-23	27-Sep-23	4-Oct-23	25-Oct-23		23-Jan-24	
								Planned Days		0	21	14	7	7	21	70	90	
								Actual Dates										

Handwritten notes and signatures at the bottom of the page, including initials and names like 'S. Hossain' and 'S.B.'.

(MD SHOYEB)


Package No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Managing Director Signature of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR/LAB/012	Core & Cuttings Box/ Core Tray	No	800	OSTEM (NCT- eGP)	MD	Revenue	10.00	Planned Dates		1-Jan-24	22-Jan-24	5-Feb-24	12-Feb-24	19-Feb-24	11-Mar-24		9-Jun-24
								Planned Days		0	21	14	7	7	21	70	90
								Actual Dates									
GR/LAB/013	Centrifuge Machine	No	1	OSTEM (NCT- eGP)	MD	Revenue	5.00	Planned Dates		10-Sep-23	1-Oct-23	15-Oct-23	22-Oct-23	29-Oct-23	19-Nov-23		27-Jan-24
								Planned Days		0	35	14	7	7	21	70	90
								Actual Dates									
GR/LAB/014	Honorarium for Tender Evaluation	No	15	-	MD	Revenue	1.00	Planned Dates							0	0	0
								Planned Days		0	0	0	0	0	0	0	
								Actual Dates									
GR/LAB/015	Air Conditioner	No	1	OTM/RFQ	MD	Revenue	2.00	Planned Dates		30-Aug-23	20-Sep-23	4-Oct-23	11-Oct-23	18-Oct-23	1-Nov-23		1-Dec-23
								Planned Days		0	21	14	7	7	14	63	30
								Actual Dates									
GR/LAB/016	Computer, Printer with Scanner	Set	3	OTM/RFQ	MD	Revenue	2.50	Planned Dates		3-Sep-23	13-Sep-23	19-Sep-23	24-Sep-23		1-Oct-23		15-Oct-23
								Planned Days		0	10	6	5		7	28	14
								Actual Dates									
GR/LAB/017	Computer Accessories, Toner, Cartridge & UPS	No.	10	RFQ	MD	Revenue	1.00	Planned Dates		20-Jul-23	18-Sep-23	7-Nov-23	6-Jan-24	26-Jan-24	19-Feb-24		18-Jun-24
								Planned Days									
								Actual Dates									
GR/LAB/018	Replacement of Batteries and Other Parts of UPS's	Lot	1	RFQ	MD	Revenue	1.50	Planned Dates		20-Jul-23	18-Sep-23	7-Nov-23	6-Jan-24	26-Jan-24	19-Feb-24		18-Jun-24
								Planned Days		0	60	50	60	20	24	214	120
								Actual Dates									
GR/LAB/019	Entertainment/ Refreshment	Ls	Ls	.	MD	Revenue	0.50	Planned Dates		28-Jul-23	26-Sep-23	15-Nov-23	14-Jan-24	3-Feb-24	27-Feb-24		26-Jun-24
								Planned Days		0	60	50	60	20	24	214	120
								Actual Dates									
GR/LAB/020	Office Furniture (Almirah, Book Shelf, Secretariat Table, Computer Table, File Cabinet)	No.	11	OTM/RFQ	MD	Revenue	2.10	Planned Dates		20-Jul-23	18-Sep-23	7-Nov-23	6-Jan-24	26-Jan-24	19-Feb-24		18-Jun-24
								Planned Days		0	60	50	60	20	24	214	120
								Actual Dates									



 (MD SHOYEB)

Package No	Description of procurement package GODDS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Managing Director's Signature	Total time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

International Procurement

GR/LAB/001	Cement Consistometer	Pkg	1	OSTETM (ICT)	MD	Revenue	250.00	Planned Dates	1-Nov-23	13-Dec-23	24-Jan-24	31-Jan-24	7-Feb-24	21-Feb-24		20-Jun-24
								Planned Days	0	42	42	7	7	14	112	120
								Actual Dates								
GR/LAB/002	Gas Permeameter	Pkg	1	OSTETM (ICT)	MD	Revenue	150.00	Planned Dates	31-Jul-23	11-Sep-23	23-Oct-23	30-Oct-23	6-Nov-23	27-Nov-23		25-Apr-24
								Planned Days	0	42	42	7	7	21	119	150
								Actual Dates								
GR/LAB/003	Helium Porosimeter	Pkg	1	OSTETM (ICT)	MD	Revenue	100.00	Planned Dates	1-Oct-23	12-Nov-23	24-Dec-23	31-Dec-23	7-Jan-24	28-Jan-24		5-Jun-24
								Planned Days	0	42	42	7	7	21	119	150
								Actual Dates								
GR/LAB/004	Natural Gas Analyzer	Pkg	1	OSTETM (ICT)	MD	Revenue	100.00	Planned Dates	1-Aug-23	12-Sep-23	24-Oct-23	31-Oct-23	7-Nov-23	28-Nov-23		5-Apr-24
								Planned Days	p	42	42	7	7	21	98	150
								Actual Dates								




 12.06.2023
(MAHIUDDIN AHAMED)
 Deputy General Manager
 Geochemical Department
 Laboratory Division, BAPEX, Dhaka.

Annual Procurement Plan 2023-2024 Well Services Division, BAPEX


(MD SHOYEB)


Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.

2. Well Cementation Department 2.1. Local Purchase


Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Computer, printer and scanner for multiple pages (01) Purchasing	Set	01	Spot Quotation	MD, BAPEX	BAPEX Own Fund	1.20	Planned Dates		If Required	If Required	If Required	If Required	If Required	If Required	If Required	If Required	
								Planned Days										
								Actual Dates										
2	Toner/Cartridge and JPS Battery Purchase.	Set	10	Spot Quotation	MD, BAPEX	BAPEX Own Fund	0.80	Planned Dates		If Required	If Required	If Required	If Required	If Required	If Required	If Required	If Required	
								Planned Days										
								Actual Dates										
3	BJ Cementing Unit (Model-35-8-5 PSM, USA) Overhauling/Service g with spare parts	Set	01	OSTETM	MD, BAPEX	BAPEX Own Fund	500.00	Planned Dates		23/07/2023	03/09/2023	24/09/2023	01/10/2023	08/10/2023	05/11/2023	105	90	
								Planned Days		0	42	21	7	7	28	105	195	
								Actual Dates										
4	MG Cementing Unit (Model- UE11260TSAR, USA) Overhauling/Service	Set	01	OSTETM	MD, BAPEX	BAPEX Own Fund	500.00	Planned Dates		15/10/2023	03/12/2023	24/12/2023	31/12/2023	07/01/2024	04/02/2024	105	90	
								Planned Days		0	49	21	7	7	28	105	195	
								Actual Dates										
5	Batch Mixture (Yantai China) Servicing/ overhauling with spare parts	Set	01	OSTETM	MD, BAPEX	BAPEX Own Fund	30.00	Planned Dates		If Required	If Required	If Required	If Required	If Required	If Required	If Required	If Required	
								Planned Days										
								Actual Dates										











(Shyamal Kumar Balo)
General Manager
Well Services Division
BAPEX



Annual Procurement Plan 2023-2024

Well Services Division, BAPEX



(MD SHOYEB)
 Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.

2. Well Cementation Department

2.1. Local Purchase

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
6	Air Compressor, Cement Silo, Water Tank Repair/Serviceing	Set	01	OSTETM	MD, BAPEX	BAPEX Own Fund	50.00	Planned Dates		If Required	If Required	If Required	If Required	If Required	If Required	If Required	If Required	
								Planned Days										
								Actual Dates										
7	Cementing Equipments Servicing or repairing or Spare parts Purchasing for Zakigang-1 WO	Set	01/02	OSTETM/ RFQ	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates		If Required	If Required	If Required	If Required	If Required	If Required	If Required	If Required	
								Planned Days										
								Actual Dates										
8	Cementing Equipments Servicing or repairing or Spare parts Purchasing for Shahbazpur-4 WO	Set	01/02	OSTETM/ RFQ	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates		If Required	If Required	If Required	If Required	If Required	If Required	If Required	If Required	
								Planned Days										
								Actual Dates										
9	Allen Bradley Interface Display (MG Unit) Purchase	Set	01	OSTETM	MD, BAPEX	BAPEX Own Fund	39.00	Planned Dates										
								Planned Days		0	16	21	15	2	8	62	122	
								Actual Dates		23/05/2023	08/06/2023	25/06/2023	10/07/2023	12/06/2023	20/07/2023	62	60	



(Shyamal Kumar Balo)
 General Manager
 Well Services Division
 BAPEX

Annual Procurement Plan 2023-2024 Well Services Division, BAPEX


(MD SHOYEB)

Managing Director


Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)


4, Kawran Bazar, C/A, Dhaka-1215.

2. Well Cementation Department 2.1. Local Purchase

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10	MG Batch Mixture Unit Servicing with spare parts	Set	01	OSTETM	PD, Shariatpur-1	GDF Fund (Shariatpur-1)	14.00	Planned Dates									
								Planned Days		0	16	21	15	2	8	62	92
								Actual Dates		23/05/2023	08/06/2023	25/06/2023	10/07/2023	12/06/2023	20/07/2023	62	30

Remarks: Local Purchase Package no-9 & 10, Tender Invitation in 2022-2023 fiscal year and Payment may be paid in 2023-2024 fiscal year.





 21.06.2023
 (Shyamal Kumar Balo)
 General Manager
 Well Services Division
 BAPEX

Annual Procurement Plan 2023-2024 Well Services Division, BAPEX

2. Well Cementation Department 2.2 Foreign Purchase

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invitel/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
1	Air Compressor Purchasing	Lot	01	OTM	MD, BAPEX	BAPEX Own Fund	200.00	Planned Dates		03/09/2023	15/10/2023	05/11/2023	12/11/2023	19/11/2023	17/12/2023	105	90		
								Planned Days		0	42	21	7	7	28	105	195		
								Actual Dates											
								Actual Dates											



 11/06/2023
 (Shyamal Kumar Balo)
 General Manager
 Well Services Division
 BAPEX

Annual Procurement Plan 2023-2024

Well Services Division, BAPEX

1. Well Testing Department

1.1. Local Purchase


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method &	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Slickline Service (Consultant & Helper) for Shabazpur-4 Workover Well	No	1 Consultant & 1 Helper	SIC	MD, BAPEX	BAPEX Own Fund	14	Planned Dates									
								Planned Days							45		
								Actual Dates									
2	Slickline Service (Consultant & Helper) for Zakiganj-1 Workover Well	No	1 Consultant & 1 Helper	SIC	MD, BAPEX	BAPEX Own Fund	14	Planned Dates									
								Planned Days							45		
								Actual Dates									
3	Toner/Cartridge/Scanner/Printer of Computer and Photocopier	No	15	Spot Quotation	MD, BAPEX	BAPEX Own Fund	1.00	Planned Dates		20.08.23	03.09.23	24.09.23	01.10.23	08.10.23	05.11.23		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									



 11.06.2023
 Yamal Kumar Balo
 General Manager
 Services Division
 BAPEX

Annual Procurement Plan 2023-2024

Well Services Division, BAPEX


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.

1. Mud Engineering Department


1.2 Foreign Purchase

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Terms	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Mud and completion Chemicals	Lot	1 (10items) approx.	OTM (ICT)	MD, BAPEX	BAPEX Own Fund	500	Planned Dates		10.09.23	24.09.23	12.11.23(T) 19.11.23(F)	22.11.23	29.11.23	27.12.23		27.03.24	
								Planned Days		0	42	21 (T) 7 (F)	3	7	28	108	90	
								Actual Dates										
2	Lab Reagent ,Apparatus and Equipment	Lot	1 (50items) approx.	OTM (ICT)	MD, BAPEX	BAPEX Own Fund/Job Fund	200	Planned Dates		10.10.23	21.11.23	12.12.23(T) 19.12.23(F)	22.12.23	29.12.23	26.01.24		26.04.23	
								Planned Days		0	42	21 (T) 7 (F)	3	7	28	108	90	
								Actual Dates										
3	Zokigonj-01 WO, Completion Fluid Service Engineer	Lot	1 Person	OTM (ICT)	MD, BAPEX	BAPEX Own Fund	16	Planned Dates		As required								
								Planned Days										
								Actual Dates										

N:B:

- Local Purchase Package no. 1 include 2022-2023 fiscal year payment 27.96 Lac approx.
- Foreign Purchase Package no. 1 include 2022-2023 fiscal year payment 400 Lac approx.
- Foreign Purchase Package no. 2 include 2022-2023 fiscal year payment 200 Lac approx.




 11.06.2023
(Shyamal Kumar Balo)
 General Manager
 Well Services Division
 BAPEX

Annual Procurement Plan 2023-2024

Well Services Division, BAPEX



(MD SHOYEB)
 Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.

1. Mud Engineering Department

1.1. Local Purchase

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Mud and completion chemicals	Lot	1 (10 items) approx.	OTM	MD, BAPEX	BAPEX Own Fund	100	Planned Dates		10.10.23	24.10.23	14.11.23	21.11.23	28.11.23	26.12.23		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
2	Toner/Cartridge/Scanner/Printer of Computer and Photocopier	No.	15	Spot Quotation	MD, BAPEX	BAPEX Own Fund	1.00	Planned Dates		20.07.23	03.08.23	24.08.23	31.08.23	07.09.23	05.10.23		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
3	Various Office Stationery Items	Set	4	RFQM	MD, BAPEX	BAPEX Own Fund/ Job Fund	1.00	Planned Dates		20.07.23	03.08.23	24.08.23	31.08.23	07.09.23	05.10.23		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
4	Paint, Mud Engineering Service related various items & Chemical Ee bagging	Set	3	Spot Quotation	MD, BAPEX	BAPEX Own Fund/ Job Fund	2.00	Planned Dates		10.08.23	24.08.23	14.09.23	21.09.23	28.09.23	26.10.23		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									



 (Shyamal Kumar Balo)
 General Manager
 Well Services Division
 BAPEX

Annual Procurement Plan 2023-2024

Well Services Division, BAPEX


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.

1. Mud Engineering Department

5	Furnitures	Lot	1 (6 items) approx.	Spot Quotation	MD, BAPEX	BAPEX Own Fund/ Job Fund	1.5	Planned Dates	25.07.23	08.08.23	29.08.23	05.09.23	12.09.23	10.10.23				
								Planned Days		0	14	21	7	7	28	77		
								Actual Dates										

~~Handwritten signature~~ dip

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature
28/04/2020

Handwritten signature

Handwritten signature

Handwritten signature

(Shyamal Kumar Balo)
 General Manager
 Well Services Division
 BAPEX

Handwritten signature

Handwritten signature

Handwritten signature

Annual Procurement Plan 2023-2024


 (MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.

Well Services Division

4. Wireline Logging Service Department

4.2 Foreign Purchase/Service

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Wireline Logging Services for Shabajpur #4 & Zakiganj #1 Workover	Package	1	OTM	MD BAPEX	BAPEX Own Fund	400.00	Planned Dates		25.07.23	05.09.23	03.10.23	06.10.23	07.10.23	22.10.23		
								Planned Days		0	42	28	03	01	15	89	Depending on Programmed Schedule
								Actual Dates									

Handwritten signatures and initials:
 24/06/23
 11.06.2023
 (Shyamal Kumar Balo)
 General Manager
 Well Services Division
 BAPEX

Annual Procurement Plan 2023-2024


Well Services Division, BAPEX

1. Wireline Logging Service Department

1.1. Local Purchase


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar, C/A, Dhaka-1215.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Furnitures	Lot	1 (6 items) approx.	NCT/ Spot Quotation	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates		10.09.23	24.09.23	14.10.23	21.10.23	28.10.23	26.11.23		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
2	Toner/Cartridge/Scanner/UPS/Printer of Computer	No.	15	NCT/ Spot Quotation	MD, BAPEX	BAPEX Own Fund	1.00	Planned Dates		20.07.23	03.08.23	24.08.23	31.08.23	07.09.23	05.10.23		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
3	Electronics Items (Air Condition)	Set	1	NCT/OTM	MD, BAPEX	BAPEX Own Fund	1.20	Planned Dates		20.08.23	03.09.23	24.09.23	31.09.23	07.10.23	05.11.23		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
4	Cookeries Items	Set	3	NCT/ Spot Quotation	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates		10.09.23	24.09.23	14.10.23	21.10.23	28.10.23	26.11.23		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									



(Shyamal Kumar Balo)
 General Manager
 Well Services Division
 BAPEX

(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
1, Kawran Bazar C/A, Dhaka-1215.

Annual Procurement Plan 2023-2024
Chattogram Regional Office, BAPEX
(for Local Purchase)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Name of items (i.e. Valve, Computer, Spare Etc.)	No.	2	DPM / OTM	MD, BAPEX	BAPEX Own Fund / Project	0.00	Planned Dates									
								Planned Days									
								Actual Dates									
For Store Subdivisions:																	
1	Procurement of fire safety equipment	Lot	1	OTM (NCT, e-gp)	MD	BAPEX Own Fund	10.00	Planned Dates		14.08.23	28.08.23	04.09.23	18.09.23	25.09.23	09.10.23		09.11.23
								Planned Days		0	14	7	14	7	14	56	30
								Actual Dates									
2	Procurement of filters for water filter set	Lot	1	Cash purchase	MD	BAPEX Own Fund	0.24										
3	Procurement of electrical items for store	Lot	1	Cash purchase	MD	BAPEX Own Fund	0.75										
4	Procurement of Miscellaneous items	Lot	3	Cash purchase	MD	BAPEX Own Fund	0.49										
5	Procurement of printer cartridge, antivirus software etc.	Lot	1	Cash purchase	MD	BAPEX Own Fund	0.25										
6	Procurement of spares for photocopy machine	Lot	1	Cash purchase	MD	BAPEX Own Fund	0.25										
7	Repair of gates of store godowns	Lot	1	Cash purchase	MD	BAPEX Own Fund	0.25										
For Automobile and Electric Workshop:																	
1	Pajero sport jeep-5963 repair with spare parts	unit	1	LTM/ RFQ	MD	BAPEX Own Fund	3.00	Planned Dates		10.08.23	21.08.23	28.08.23	11.09.23	18.09.23	25.09.23		16.10.23
								Planned Days		0	14	7	14	7	7	49	20
								Actual Dates									
2	Pajero jeep-1237 repair with spare parts	unit	1	LTM/ RFQ	MD	BAPEX Own Fund	3.00	Planned Dates		21.08.23	04.09.23	11.09.23	25.09.23	02.10.23	09.10.23		30.10.23
								Planned Days		0	14	7	14	7	7	49	20
								Actual Dates									
3	Prado jeep-3931 repair with spare parts	unit	1	LTM/ RFQ	MD	BAPEX Own Fund	3.00	Planned Dates		01.09.23	15.09.23	22.09.23	06.10.23	13.10.23	20.10.23		09.11.23
								Planned Days		0	14	7	14	7	7	49	20
								Actual Dates									
4	Procurement of Sino Truck/Prime Mover Spares	Lot	1	OTM (NCT, e-gp)	MD	BAPEX Own Fund/Project	30.00	Planned Dates		14.08.23	28.08.23	11.09.23	25.09.23	02.10.23	16.10.23		17.01.24
								Planned Days		0	14	14	14	7	14	63	90
								Actual Dates									

মিয়া মোঃ রওশোনুজ্জামান
উপ-মহাব্যবস্থাপক (প্রশাসন)
সাধারণ উপবিভাগ, বাপেক্স, চট্টগ্রাম।

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Name of items (i.e. Valve, Computer, Spare Etc.)	No	2	DPM / OTM	MD, BAPEX	BAPEX Own Fund / Project	0.00	Planned Dates										
								Planned Days										
								Actual Dates										
5	Procurement of Volvo Prime Mover Spares	Lot	1	OTM (NCT, e-gp)	MD	BAPEX Own Fund/Project	30.00	Planned Dates		16.08.23	30.08.23	13.09.23	27.09.23	02.10.23	16.10.23		17.01.24	
								Planned Days		0	14	14	14	7	14	63	90	
								Actual Dates										
6	Procurement of heavy vehicle filters, transport materials	Lot	2	OTM (NCT, e-gp)	MD	BAPEX Own Fund/Project	12.00	Planned Dates		14.08.23	28.08.23	11.09.23	25.09.23	02.10.23	16.10.23		18.12.23	
								Planned Days		0	14	14	14	7	14	63	60	
								Actual Dates										
7	Procurement of tires	Lot	1	OTM (NCT, e-gp)	MD	BAPEX Own Fund/Project	30.00	Planned Dates		11.09.23	25.08.23	09.10.23	23.10.23	30.10.23	13.11.23		14.12.23	
								Planned Days		0	14	14	14	7	14	63	30	
								Actual Dates										
8	Procurement of batteries for vehicles	Lot	1	OTM (NCT, e-gp)	MD	BAPEX Own Fund	8.00	Planned Dates		14.08.23	28.08.23	11.09.23	25.09.23	02.10.23	16.10.23		18.12.23	
								Planned Days		0	14	14	14	7	14	63	60	
								Actual Dates										
9	Procurement of vehicle running spares/consumable items	Lot	1	RFQ	MD	BAPEX Own Fund/Project	3.00	Planned Dates		01.09.23	15.09.23	18.09.23	21.09.23	22.09.23	25.09.23		09.10.23	
								Planned Days		0	14	3	3	1	3	24	14	
								Actual Dates										
10	Repair of heavy vehicles with spares	Lot	7	OTM (NCT, e-gp)/ RFQ	MD	BAPEX Own Fund/Project	35.00	Planned Dates		01.09.23	15.09.23	29.09.23	13.10.23	20.10.23	03.11.23		04.01.24	
								Planned Days		0	14	14	14	7	14	63	60	
								Actual Dates										
11	Repair of pipe threading machines	unit	2	DPM (NT)	MD	BAPEX Own Fund	8.00	Planned Dates		28.08.23	11.09.23	18.09.23	02.10.23	09.10.23	16.10.23		17.11.23	
								Planned Days		0	14	7	14	7	7	49	30	
								Actual Dates										
12	Procurement of Lubricants	Lot	1	DPM (NT)	MD	BAPEX Own Fund	4.00	Planned Dates		28.09.23	12.10.23	19.10.23	03.11.23	10.11.23	17.11.23		18.12.23	
								Planned Days		0	14	7	14	7	7	49	30	
								Actual Dates										
13	Procurement of Nissan, Mercedes Benz prime movers' spares	Lot	2	OTM (NCT, e-gp)	MD	BAPEX Own Fund/Project	30.00	Planned Dates		01.10.23	15.10.23	30.10.23	13.11.23	20.11.23	05.12.23		06.02.24	
								Planned Days		0	14	14	14	7	14	63	60	
								Actual Dates										
14	Procurement of high bed and low bed trailers' spares	Lot	2	OTM (NCT)/RFQ	MD	BAPEX Own Fund/Project	10.00	Planned Dates		05.10.23	20.10.23	28.10.23	12.11.23	20.11.23	28.11.23		29.12.23	
								Planned Days		0	14	7	14	7	7		30	
								Actual Dates										
15	Repair of Volvo trailer-117 and Sino P/C-115 with spares	Lot	2	OTM (NCT)	MD	BAPEX Own Fund/Project	40.00	Planned Dates		03.09.23	18.09.23	03.10.23	18.10.23	26.10.23	11.11.23		12.12.23	
								Planned Days		0	14	14	14	7	14	63	30	
								Actual Dates										
16	Different types of taxes and insurance cost for vehicles	Lot	1	DPM (Local)	MD	BAPEX Own Fund	90.00	Planned Dates										
								Planned Days										
								Actual Dates										
17	Procurement of POL for pool vehicles	Lot	1	DPM (Local)	MD	BAPEX Own Fund	7.00	Planned Dates										
								Planned Days										













মিয়া মোঃ রওশেজ্জামান
 উপ-মহাব্যবস্থাপক (প্রশাসন)
 সাধারণ উপবিভাগ, বাপেক্স, চট্টগ্রাম।

Page 2 of 3

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Takh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Name of items (i.e. Valve, Computer, Spare Etc.)	No	2	DPM / OTM	MD, BAPEX	BAPEX Own Fund / Project	0.00	Planned Dates									
								Planned Days									
								Actual Dates									
								Actual Dates									
18	Procurement of POL for fitness renewal of vehicles	Lot	1	DPM (Local)	MD	BAPEX Own Fund	4.00										
19	Procurement of spares and repair of light vehicles on requirement	Lot	10	Cash purchase	MD	BAPEX Own Fund/Project	2.50										
20	Procurement of spares and repair of heavy vehicles on requirement	Lot	25	Cash purchase	MD	BAPEX Own Fund/Project	6.25										



(MD SHOYEB)
Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.

General Section/ Miscellaneous:

1	Procurement of office Furniture	Lot	4	OTM (NCT,e-gp)	MD	BAPEX Own Fund	12.00	Planned Dates	21.08.22	04.09.22	11.09.22	25.09.22	02.10.22	16.10.22		06.11.22
								Planned Days	0	14	7	14	7	14	56	20
								Actual Dates								
2	Repair of gas generator with spares	unit	1	OTM (NCT)RFQ	MD	BAPEX Own Fund	3.00	Planned Dates	21.08.22	04.09.22	11.09.22	25.09.22	02.10.22	09.10.22		10.11.22
								Planned Days	0	14	7	14	7	7	49	30
								Actual Dates								
3	Procurement of new gas generator set	unit	1	OTM (NCT,e-gp)	MD	BAPEX Own Fund	60.00	Planned Dates	02.10.22	16.10.22	30.10.22	13.11.22	20.11.22	04.12.22		04.04.23
								Planned Days	0	14	14	14	7	14	63	120
								Actual Dates								
4	Procurement of office equipment	Lot	2	OTM (NCT,e-gp)	MD	BAPEX Own Fund	2.00	Planned Dates	03.09.23	17.09.23	24.09.23	09.10.23	17.10.23	01.11.23		22.11.23
								Planned Days	0	14	7	14	7	14	56	20
								Actual Dates								
5	Procurement of electrical items for Chattogram office.	Lot	1	OTM (NCT,e-gp)	MD	BAPEX Own Fund	5.00	Planned Dates	10.07.23	25.07.23	02.08.23	17.8.23	25.8.23	10.9.23		01.10.23
								Planned Days	0	14	7	14	7	14	56	20
								Actual Dates								
6	Procurement of miscellaneous items on requirement	Lot	5	Cash purchase	MD	BAPEX Own Fund	1.25									

স্ব. গু.

Annex
 22.04.26
 প্রকৌঃ খোর আশরাফ হাবসে আজিজ
 ব্যবস্থাপক (যন্ত্রকৌশল)
 চট্টগ্রাম আঞ্চলিক কার্যালয়, বাগেরা (পেট্রোবাংলা)

স্ব. স্ব.

২২/৭/২০
 মিয়া মোঃ রওশোনুজ্জামান
 উপ-মহাব্যবস্থাপক (প্রশাসন)
 সাধারণ উপবিভাগ, বাগেরা চট্টগ্রাম।

স্ব.

স্ব.

স্ব.

স্ব.

স্ব.



(MD SHOYEB)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)

4, Kawran Bazar, C/A, Dhaka-1215.

Annual Procurement Plan 2023-2024
 Chattogram Regional Office, BAPEX
 (for Foreign Purchase)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Name of items (i.e. Valve, Computer, Spare, Etc.)	No	2	DPM/OTM	MD, BAPEX	BAPEX Own Fund/ Project	0.00	Planned Dates										
								Planned Days										
								Actual Dates										
								Actual Dates										
1	Procurement of Sino Truck/Prime Mover Spares	Lot	1	OTM (ICT)	MD	BAPEX Own Fund/Project	50.00	Planned Dates		14.08.23	28.08.23	11.09.23	25.09.23	02.10.23	16.10.23		17.01.24	
								Planned Days		0	14	14	14	7	14	63	90	
								Actual Dates										
2	Procurement of Volvo Prime Mover Spares	Lot	1	OTM (ICT)	MD	BAPEX Own Fund/Project	60.00	Planned Dates		16.08.23	30.08.23	13.09.23	27.09.23	02.10.23	16.10.23		17.01.24	
								Planned Days		0	14	14	14	7	14	63	90	
								Actual Dates										
3	Procurement of Nissan, Mercedes Benz prime movers' spares	Lot	2	OTM (ICT)	MD	BAPEX Own Fund/Project	40.00	Planned Dates		01.10.23	15.10.23	30.10.23	13.11.23	20.11.23	05.12.23		06.02.24	
								Planned Days		0	14	14	14	7	14	63	60	
								Actual Dates										
4	Procurement of 25-30Ton crane	Unit	1	OTM (ICT)	MD	BAPEX Own Fund/Project	300.00	Planned Dates		05.10.23	18.11.23	03.12.23	18.12.23	26.12.23	03.01.24		06.03.24	
								Planned Days		0	42	14	14	7	7		90	
								Actual Dates										

Handwritten initials/signature

Annex
 ২২.৬.২৬
 প্রকৌঃ মোঃ আরমান ইবনে আজিজ
 ব্যবস্থাপক (যন্ত্রকৌশল)
 চট্টগ্রাম আঞ্চলিক কার্যালয়, বাপেক্স (পেট্রোলিয়াম)

Handwritten signatures and initials

Handwritten signature

মিয়া মোঃ রওশোনুজ্জামান
 উপ-মহাব্যবস্থাপক (প্রশাসন)
 সাধারণ উপবিভাগ, বাপেক্স চট্টগ্রাম।

Handwritten signature

(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
& Kawran Bazar C/A, Dhaka-1215

Sl	Description of Procurement Package (Goods/Service)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in BDT	Time Code for Process	Net Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval in Award	Notification of Award	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract
6)	Computer Accessories	As per requirement	As per requirement	DPM/Spot Quotation	HOPE	Revenue	2,00,000.00	Planned Dates									
7)	Binding	As per requirement	As per requirement	DPM	According to the Delegation of Financial Power	Revenue	50,000.00	Planned Dates									
8)	Stationary (Office use, Board Meeting, AGM etc)	As per requirement	As per requirement	Spot Quotation	HOPE	Revenue	80,000.00	Planned Dates									
9)	Electrical Item (For Shareholders gift on AGM)	As per requirement	As per requirement	RFQ/DPM	HOPE	Revenue	3,00,000.00	Planned Dates	24-08-2023	28-08-2023	29-08-2023	31-08-2022	03-09-2023	07-09-2023		27-09-2023	
								Planned Days	0	11	14	7	7	12	77	2	
10)	Electronic Item (For Shareholders gift on AGM)	As per requirement	As per requirement	RFQ/DPM	HOPE	Revenue	6,00,000.00	Planned Dates	24-08-2023	28-08-2023	29-08-2023	31-08-2022	03-09-2023	07-09-2023		01-10-2023	
								Planned Days	0	11	14	7	7	12	77	2	
11)	Cookeries Item (For Guest & Shareholders gift on AGM)	As per requirement	As per requirement	RFQ/DPM	HOPE	Revenue	6,00,000.00	Planned Dates	16-08-2023	20-08-2023	22-08-2023	31-08-2023	05-09-2023	18-09-2023		27-09-2023	
								Planned Days	0	9	11	10	7	6	77	7	
12)	Clothing Item (For Shareholders gift on AGM)	As per requirement	As per requirement	RFQ/DPM	HOPE	Revenue	3,00,000.00	Planned Dates	16-08-2023	20-08-2023	22-08-2023	31-08-2023	05-09-2023	18-09-2023		27-09-2023	
								Planned Days	0	9	11	10	7	6	77	7	
13)	Baggage Item (Trolley Bag/Attaché for Shareholders gift on AGM)	As per requirement	As per requirement	RFQ/DPM	HOPE	Revenue	3,00,000.00	Planned Dates	10-08-2023	17-08-2023	29-08-2023	31-08-2022	03-09-2023	07-09-2023		01-10-2023	
								Planned Days	0	9	9	7	7	12	78	2	


Annual Procurement Plan of Company Secretariat (2023-2024)

[Handwritten initials and signatures]

[Signature]
Md. Monzurul Haque
Deputy General Manager
Company Secretariat
BAPEX, Dhaka.

[Handwritten signature]

[Signature]
12/04/26
মোঃ জাকির হোসেন
মহাব্যবস্থাপক ও কোম্পানি সচিব
বাণেশ্বর, ঢাকা


(MD SHOYEB)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kasran Bazar C/A, Dhaka-1215.

14)	Office Furniture	As per requirement	As per requirement	DPM/RFQ/Spot Quotation	HOPE	Revenue	4,00,000.00	Planned Dates	
SI	Description of Procurement Package (Goods/Service)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in BDT	Time Code for Process	Net Used in Goods
15)	Auditors Remuneration/ Fee	As per requirement	As per requirement	Direct Grant/Allocation/DPM	HOPE	Revenue	3,00,000.00		Decided in the Annual General Meeting and Direct Disbursement to the Company's Audit Firm







Md. Monzurul Haque
Deputy General Manager
Company Secretariat
BAPEX, Dhaka







2/6


20/03/20


মোঃ জাকির হোসেন
ব্যবস্থাপক ও কোম্পানি সচিব
বাপেক্স, ঢাকা











Annual Procurement Plan 2023-2024
HSE Department
Planning & ICT Division, BAPEX



(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.

1. Health Safety & Environment (HSE) Department
1.1. Local Purchase

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Code	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Computer	No.	1	EGP	MD, BAPEX	BAPEX Own Fund	1.5	Planned Dates		20.09.23	21.10.23	30.10.23	10.11.23	12.11.23	20.11.23		
								Planned Dates		0	30	10	10	02	03	55	90
								Actual Dates									
2	Toner/Cartridge/Scanner/Printer	No.	5	Spot Quotation	MD, BAPEX	BAPEX Own Fund	0.30	Planned Dates		20.09.23	21.10.23	30.10.23	10.11.23	12.11.23	20.11.23		
								Planned Dates		0	30	10	10	02	03	55	90
								Actual Dates									
3	Various Office Stationery Items	Set	2	RFQM	MD, BAPEX	BAPEX Own Fund/Job Fund	0.20	Planned Dates		20.09.23	21.10.23	30.10.23	10.11.23	12.11.23	20.11.23		
								Planned Days		0	30	10	10	02	03	55	90







26

Asst. Gen. Mgr. (Chemistry)
 07/06/23
 (Dr. Md. Abdus Salam)
 Deputy General Manager (Chemistry)
 HSE Department
 Planning & ICT Division
 BAPEX, Dhaka

MD SHOYEB
 06/06/23
 প্রকৌশলী মোঃ শকুর হক
 মহাব্যবস্থাপক
 প্রিকল্পনা ও আইসিটি বিভাগ
 ঢাকা

















(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar, G/A, Dhaka-1215.
Budget: Revenue


ANNUAL PROCUREMENT PLAN, 2023-2024
ICT & MIS Department, Planning & ICT Division

Ministry / Divisions/ Agency : Energy and Mineral Resources Division (EMRD)
Prucuring Entity Name & Code : Bangladesh Petroleum Exploration and Production Co. Ltd.
Project/ Programme & Code : ICT & MIS Department, Planning & ICT Division, BAPEX

Contract Package No.	Description of Procurement Package GOODS Local Purchase	unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Office IT Equipment (Desktop PC, Laptop, Printer, Scanner, UPS, CCTV System & Accessories for different division)	Package	03	OTM/RFQ	HOPE	Bapex Own Fund	60.00	Plan date		10/08/23 15/12/23 17/02/24							
								Plan days									
								Actual dates									
GD2	Network Equipment with upgradation (Switch, Router, Accesspoint, UTP Cat6 cable, Connector & related accessories)	Package	02	OTM/RFQ	HOPE	Bapex Own Fund	200.00	Plan date		25/08/23 15/01/24							
								Plan days									
								Actual dates									
GD3	Software (Server O/S, Windows O/S, Office O/S, Antivirus, Mailserver, Security & Recovery Software/Licence, Video Conferebce Software)	Package	03	OTM/RFQ	HOPE	Bapex Own Fund	5.00	Plan date		10/08/23 15/12/23 17/02/24							
								Plan days									
								Actual dates									
	Total Value of Goods					Total	265.00										

প্রকৌশলী মোঃ ফজলুল হক
 মহাব্যবস্থাপক
 পরিকল্পনা ও আইসিটি বিভাগ
 বাপেক্স, ঢাকা



(MD SHOYEB)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kahrar Bazar C/A, Dhaka-1215.

ANNUAL PROCUREMENT PLAN, 2023-2024
ICT & MIS Department, Planning & ICT Division

Budget : Revenue

Ministry / Divisions/ Agency : Energy and Mineral Resources Division (EMRD)
Prucuring Entity Name & Code : Bangladesh Petroleum Exploration and Production Co. Ltd.
Project/ Programme & Code : ICT & MIS Department, Planning & ICT Division, BAPEX

Contract Package No.	Description of Procurement Package SERVICES Local Purchase	unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD1	IT Supprt & Service (Internet, e-mail, CCTV, Software development [P-PABX etc])	Package	02	OTM/RFQ	HOPE	Bapex Own Fund	30.00	Plan date		01/08/23 17/02/24							
								Plan days									
								Actual dates									
	Total Value of Service					Total	30.00										

[Handwritten signatures and stamps]

মুকেশ্বরী মোঃ ফজলুল হক
মহাব্যবস্থাপক
রিকল্পনা ও আইসিটি বিভাগ
ঢাকা

Annual Procurement Plan 2023-2024
Planning & ICT Division, BAPEX



(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.

1. Human Resource Management (HRM) Department

1.1. Local Purchase

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Computer	No.	1	EGP	MD, BAPEX	BAPEX Own Fund	1.5	Planned Dates		08/2023	--	--	--	--	10/2023		
								Planned Dates		--	--	--	--	--			
								Actual Dates									
2	Toner/Cartridge/ Scanner/Printer/ Accessories	No.	5	Spot Quotation	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates		09/2023	--	--	--	--	10/2023		
								Planned Dates		--	--	--	--	--			
								Actual Dates									
3	Various Office Stationery Items	Set	2	Spot/RFQM	MD, BAPEX	BAPEX Own Fund/ Job Fund	1.00	Planned Dates		08/2023	--	--	--	--	09/2023		
								Planned Days		--	--	--	--	--			



 2/23
 6/7/23
 Am

Annual Procurement Plan 2023-2024
Accounts & Finance Division, BAPEX


(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar, C/A, Dhaka-1215.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Name of items (i.e: Valve, Computer, Spare. Etc.)	No	2	DPM / OTM	MD, BAPEX	BAPEX Own Fund / Project	0.00	Planned Dates									
								Planned Dates									
								Actual Dates									
1	Sofa Set(2Seated Each)	Unit	04	DPM	MD, BAPEX	BAPEX own Fund	1.00										
2	Sofa Set(4Seated)	Unit	01	DPM	MD, BAPEX	BAPEX own Fund	0.50										
3	File Cabinet	Unit	03	OTM	MD, BAPEX	BAPEX own Fund	0.75										
4	Steel Almeria	Unit	01	OTM	MD, BAPEX	BAPEX own Fund	0.25										
5	Side Rack	Unit	01	OTM	MD, BAPEX	BAPEX own Fund	0.15										
6	Book Self	Unit	01	OTM	MD, BAPEX	BAPEX own Fund	0.25										
7	Desktop Computer	Unit	10	OTM	MD, BAPEX	BAPEX own Fund	7.00										
8	Printer with Scanner	Unit	10	OTM	MD, BAPEX	BAPEX own Fund	2.50										
9	Computer Table	Unit	05	OTM	MD, BAPEX	BAPEX own Fund	0.75										
10	Executive Table	Unit	04	OTM	MD, BAPEX	BAPEX own Fund	1.60										

[Handwritten signatures and initials at the bottom of the page]



(MD SHOYEB)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)

4, Kawran Bazar C/A, Dhaka-1215.


Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
11	Revolving Chair	Unit	05	OTM	MD, BAPEX	BAPEX own Fund	1.25										
12	Front Chare	Unit	15	OTM	MD, BAPEX	BAPEX own Fund	1.50										
13	Laptop Computer	Unit	01	OTM	MD, BAPEX	BAPEX own Fund	1.20										
14	Computer Accessories	Unit	24	OTM	MD, BAPEX	BAPEX own Fund	3.50										




15/6/23



এস,এম, তারিকুল ইসলাম
মহাব্যবস্থাপক (হিসাব ও অর্থ)
বাপেক্স, ঢাকা।



Annual Procurement Plan: 2023-2024
Geological Division, BAPEX


(MD SHOYEB)

Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar, Dhaka-1215.
Total No. of Contracts Signed: _____
Time of Completion of Contract: _____

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total No. of Contracts Signed	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Operation and Field Development Department's requirement:

1	Computer (Desktop)	Set	5	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	11.00	Planned Dates	01.08.23	21.08.23	22.09.23	01.10.23	8.10.23	8.11.23	100 (Appx.)	Depends on Installation & Commissioning
								Planned Days	0	20	31	10	7	30		
								Actual Days								
2	Color Printer	No.	2	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	0.70	Planned Dates	01.08.23	21.08.23	22.09.23	01.10.23	8.10.23	8.11.23	100 (Appx.)	
								Planned Days	0	20	31	10	7	30		
								Actual Days								
3	Laser Printer (Black & White)	No.	3	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	1.50	Planned Dates	01.08.23	21.08.23	22.09.23	01.10.23	8.10.23	8.11.23	100 (Appx.)	
								Planned Days	0	20	31	10	7	30		
								Actual Days								
4	UPS (1200 VA)	Set	10	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	0.60	Planned Dates	01.08.23	21.08.23	22.09.23	01.10.23	8.10.23	8.11.23	100 (Appx.)	
								Planned Days	0	20	31	10	7	30		
								Actual Days								
5	Laptop Computer	Set	1	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	1.20	Planned Dates	01.08.23	21.08.23	22.09.23	01.10.23	8.10.23	8.11.23	100 (Appx.)	
								Planned Days	0	20	31	10	7	30		
								Actual Days								



 Md Alamgir Hossain
 General Manager
 Geological Division
 BAPEX, Dhaka

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6	Scanner	Set	2	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	0.16	Planned Dates		01.08.23	21.08.23	22.09.23	01.10.23	8.10.23	8.11.23		
								Planned Days		0	20	31	10	7	30	100 (Appx.)	
								Actual Days									
Formation Evaluation Department's requirement:																	
1	Large Format (36inch) Plotter Printer with Accessories (Ink and Paper)	Set	1	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	5	Planned Dates		01.09.23	21.09.23	22.10.23	01.11.23	8.11.23	8.12.23		Depends on Installation & Commissioning
								Planned Days		0	20	31	10	7	30	100 (Appx.)	
								Actual Days									
Basin Study Department's requirement:																	
1	Computer (Desktop)	Set	7	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	12.25	Planned Dates		01.08.23	21.08.23	22.09.23	01.10.23	8.10.23	8.11.23		Depends on Installation & Commissioning
								Planned Days		0	20	31	10	7	30	100 (Appx.)	
								Actual Days									
2	Color Printer	No.	2	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	0.70	Planned Dates		01.08.23	21.08.23	22.09.23	01.10.23	8.10.23	8.11.23		
								Planned Days		0	20	31	10	7	30	100 (Appx.)	
								Actual Days									
3	Laser Printer (Black & White)	No.	5	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	1.50	Planned Dates		01.08.23	21.08.23	22.09.23	01.10.23	8.10.23	8.11.23		
								Planned Days		0	20	31	10	7	30	100 (Appx.)	
								Actual Days									


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar, C/A, Dhaka-1215.



Md Alamgir Hossain
 General Manager
 Geological Division
 BAPEX, Dhaka

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4	Color Laser Printer	No.	1	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	1.00	Planned Dates		01.08.23	21.08.23	22.09.23	01.10.23	8.10.23	8.11.23		
								Planned Days		0	20	31	10	7	30	100 (Appx.)	
								Actual Days									

Exploration Geology Department requirement:

1	Desktop Computer and accessories	Set	02	RFQM	MD BAPEX	BAPEX Own Fund	2.00	Planned dates	-	01.10.23	10.10.23	17.10.23	24.10.23	-	28.10.23		07.11.23
								Planned days	-	0	10	7	7		28 (Appx.)	10	
								Actual days	-	-	-	-	-		-	-	
2	Color Printer	No	02	RFQM	MD BAPEX	BAPEX Own Fund	0.80	Planned dates	-	01.10.23	10.10.23	17.10.23	24.10.23	-	28.10.23		07.11.23
								Planned days	-	0	10	7	7		28 (Appx.)	10	
								Actual days	-	-	-	-	-		-	-	
3.	Micro-Seismic/ Passive Seismic Survey Hiring	Sq. Km	1000	OTM e-GP ICT	MD BAPEX	BAPEX Own Fund	1000.00	Planned dates	-	01.09.23	12.11.23	24.01.24	03.03.24	10.03.24	08.04.24		-
								Planned days	-	0	42	42	35	7	28	154(Appx.)	150
								Actual days	-	-	-	-	-	-	-	-	


Geological Survey Party requirement:

1.	Portable Handheld GPS with Touchscreen	Set	02	RFQM	MD BAPEX	BAPEX Own Fund	2.00	Planned dates	-	01.11.23	10.11.23	17.11.23	24.11.23	-	28.11.23		08.12.23
								Planned days	-	0	10	7	7		28 (Appx.)	-	
								Actual days	-	-	-	-	-		-	-	

Md. Aminul Hossain
 General Manager
 Geological Division
 BAPEX, Dhaka

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2	DSLR (Digital Single-Lens Reflex) Camera	Set	01	RFQM	MD BAPEX	BAPEX Own Fund	1.50	Planned dates	-	01.11.23	10.11.23	17.11.23	24.11.23	-	28.11.23	-	08.12.23
								Planned days	-	0	10	7	7	-	4	28 (Appx.)	-
								Actual days	-	-	-	-	-	-	-	-	-
3	PPE	Set	80	RFQM	MD BAPEX	BAPEX Own Fund	2.50	Planned dates	-	01.12.23	10.12.23	17.12.23	24.12.23	-	28.12.23	-	12.01.24
								Planned days	-	0	10	7	7	-	4	28 (Appx.)	15
								Actual days	-	-	-	-	-	-	-	-	-
4	Desktop Computer and accessories	Set	03	RFQM	MD BAPEX	BAPEX Own Fund	3.00	Planned dates	-	15.12.23	24.12.23	31.12.23	07.01.24	-	11.01.24	-	21.01.24
								Planned days	-	0	10	7	7	-	4	28 (Appx.)	10
								Actual days	-	-	-	-	-	-	-	-	-
5	Color Printer	No	03	RFQM	MD BAPEX	BAPEX Own Fund	1.30	Planned dates	-	15.12.23	24.12.23	31.12.23	07.01.24	-	11.01.24	-	21.01.24
								Planned days	-	0	10	7	7	-	4	28 (Appx.)	10
								Actual days	-	-	-	-	-	-	-	-	-
6	Freeze	No	01	RFQM	MD BAPEX	BAPEX Own Fund	0.70	Planned dates	-	01.01.24	10.01.24	17.01.24	24.01.24	-	28.01.24	-	07.02.24
								Planned days	-	0	10	7	7	-	4	28 (Appx.)	10
								Actual days	-	-	-	-	-	-	-	-	-


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kanton Bazar C/A, Dhaka-1215.



 Md. Atiqur Rahman
 General Manager
 Geological Division
 BAPEX, Dhaka.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7	Television	No	01	RFQM	MD BAPEX	BAPEX Own Fund	0.80	Planned dates	-	01.01.24	10.01.24	17.01.24	24.01.24	-	28.01.24	-	07.02.24
								Planned days	-	0	10	7	7	4	28 (Appx.)	10	
								Actual days	-	-	-	-	-	-	-	-	
8	Laptop & accessories	No	01	RFQM	MD BAPEX	BAPEX Own Fund	1.30	Planned dates	-	15.01.24	24.01.24	31.01.24	07.02.24	07.02.24	10.02.24	-	21.02.24
								Planned days	-	0	10	7	7	-	4	28 (Appx.)	10
								Actual days	-	-	-	-	-	-	-	-	
9	Car Rent	No	02	OTM	MD BAPEX	BAPEX Own Fund	14.00	Planned dates	-	01.10.23	20.10.23	01.11.23	08.11.23	15.11.23	11.12.23	-	30.04.24
								Planned days	-	0	20	12	7	7	26	72 (Appx.)	-
								Actual days	-	-	-	-	-	-	-	-	


(MD SHOYEB)
 Managing Director -
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Baza: C/A, Dhaka-1002.24



Md. Alamgir Hossain
 General Manager
 Geological Division
 BAPEX, Dhaka

**Annual Procurement Plan (Foreign) 2223-2224
Engineering Division, BAPEX**


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Mechanical Spare Parts (Bijoy-10, 12 & IPS)- Package 1	Lot	10	OTM /DPM (ICT)	MD/PD	BAPEX Own Fund/Project	2145.00	Planned Dates		01.07.23	11.08.23	22.09.23	27.10.23	03.11.23	01.12.23	154	90
								Planned Days		0	42	42	35	7	28		
								Actual Dates									
2	Electrical Spare Parts (Bijoy-10, 12 & IPS)- Package 1	Lot	10	OTM (ICT)	MD/PD	BAPEX Own Fund/Project	1245.00	Planned Dates		01.07.23	11.08.23	22.09.23	27.10.23	03.11.23	01.12.23	154	90
								Planned Days		0	42	42	35	7	28		
								Actual Dates									
3	Top Drive Service Engineer Hire (Bijoy-10 & 12) - Package 1	Lot	2	QCBS (ICT)	MD/PD	BAPEX Own Fund/Project	1065.00	Planned Dates		01.07.23	11.08.23	22.09.23	27.10.23	03.11.23	01.12.23	154	200
								Planned Days		0	42	42	35	7	28		
								Actual Dates									
4	Mechanical Spare Parts (Bijoy-11)	Lot	5	OTM (ICT)	MD/PD	BAPEX Own Fund/Project	500.00	Planned Dates		01.07.23	11.08.23	22.09.23	27.10.23	03.11.23	01.12.23	154	90
								Planned Days		0	42	42	35	7	28		
								Actual Dates									
5	Electrical Spare Parts (Bijoy-11)	Lot	5	OTM (ICT)	MD/PD	BAPEX Own Fund/Project	400.00	Planned Dates		01.07.23	11.08.23	22.09.23	27.10.23	03.11.23	01.12.23	154	90
								Planned Days		0	42	42	35	7	28		
								Actual Dates									
6	Mechanical Spare Parts (Bijoy-12)- Package-2	Lot	5	OTM (ICT)	MD/PD	BAPEX Own Fund/Project	800.00	Planned Dates		01.07.23	11.08.23	22.09.23	27.10.23	03.11.23	01.12.23	154	90
								Planned Days		0	42	42	35	7	28		
								Actual Dates									
7	Electrical Spare Parts (Bijoy-12)- Package 2	Lot	5	OTM (ICT)	MD/PD	BAPEX Own Fund/Project	300.00	Planned Dates		01.07.23	11.08.23	22.09.23	27.10.23	03.11.23	01.12.23	154	90
								Planned Days		0	42	42	35	7	28		
								Actual Dates									
8	Top Drive Service Engineer Hire (Bijoy-12)- Package 2	Lot	1	QCBS (ICT)	MD/PD	BAPEX Own Fund/Project	250.00	Planned Dates		01.07.23	11.08.23	22.09.23	27.10.23	03.11.23	01.12.23	154	140
								Planned Days		0	42	42	35	7	28		
								Actual Dates									
9	Mechanical Spare Parts (Bijoy-18)	Lot	5	OTM (ICT)	MD/PD	BAPEX Own Fund/Project	250.00	Planned Dates		01.07.23	11.08.23	22.09.23	27.10.23	03.11.23	01.12.23	154	90
								Planned Days		0	42	42	35	7	28		
								Actual Dates									
10	Electrical Spare Parts (Bijoy-18)	Lot	3	OTM (ICT)	MD/PD	BAPEX Own Fund/Project	100.00	Planned Dates		01.07.23	11.08.23	22.09.23	27.10.23	03.11.23	01.12.23	154	90
								Planned Days		0	42	42	35	7	28		
								Actual Dates									
11	Procurement of 30-35 Ton Crane	Lot	1	OTM (ICT)	MD/PD	BAPEX Own Fund/Project	400.00	Planned Dates		01.07.23	11.08.23	22.09.23	27.10.23	03.11.23	01.12.23	154	90
								Planned Days		0	42	42	35	7	28		
								Actual Dates									

প্রকৌশল মোঃ আনিসুর রহমান সোহেল
 উপ-মহাব্যবস্থাপক (তড়িৎ)
 প্রকৌশল বিভাগ
 বাপেক্স, ঢাকা

Engr. Md. Abdur Rouf
 General Manager
 Engineering Division
 Bapex, Dhaka.


(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
12	Procurement of 500 Ton Top Drive	Lot	1	OTM (ICT)	MD/PD	BAPEX Own Fund/Project	2255.00	Planned Dates Planned Days Actual Dates		01.07.23 0 01.07.23	11.08.23 42 11.08.23	22.09.23 42 22.09.23	27.10.23 35 27.10.23	03.11.23 7 03.11.23	01.12.23 28 01.12.23	154	90
13	Vehicle Spare Parts- Package 1	Lot	5	OTM (ICT)	MD/PD	BAPEX Own Fund/Project	200.00	Planned Dates Planned Days Actual Dates		01.07.23 0 01.07.23	11.08.23 42 11.08.23	22.09.23 42 22.09.23	27.10.23 35 27.10.23	03.11.23 7 03.11.23	01.12.23 28 01.12.23	154	90
14	Electrical Spare Parts (Bijoy-12)- Package 3	Lot	5	OTM (ICT)	MD/PD	BAPEX Own Fund/Project	350.00	Planned Dates Planned Days Actual Dates		01.09.23 0 01.09.23	12.10.23 42 12.10.23	23.11.23 42 23.11.23	28.12.23 35 28.12.23	05.01.24 7 05.01.24	02.02.24 28 02.02.24	154	90
15	Top Drive Service Engineer Hire (Bijoy-12)- Package 3	Lot	1	QCBS (ICT)	MD/PD	BAPEX Own Fund/Project	300.00	Planned Dates Planned Days Actual Dates		01.01.24 0 01.01.24	11.02.24 42 11.02.24	25.03.24 42 25.03.24	29.04.24 35 29.04.24	06.05.24 7 06.05.24	03.06.24 28 03.06.24	154	200
16	Mechanical Spare Parts (Bijoy-12)- Package 3	Lot	5	OTM (ICT)	MD/PD	BAPEX Own Fund/Project	500.00	Planned Dates Planned Days Actual Dates		01.09.23 0 01.09.23	12.10.23 42 12.10.23	23.11.23 42 23.11.23	28.12.23 35 28.12.23	05.01.24 7 05.01.24	02.02.24 28 02.02.24	154	90
17	Vehicle Spare Parts- Package 2	Lot	5	OTM (ICT)	MD/PD	BAPEX Own Fund/Project	360.00	Planned Dates Planned Days Actual Dates		01.09.23 0 01.09.23	12.10.23 42 12.10.23	23.11.23 42 23.11.23	28.12.23 35 28.12.23	05.01.24 7 05.01.24	02.02.24 28 02.02.24	154	90

Ania


প্রকৌঃ মোঃ আনিসুর রহমান সোহেল
উপ-সহায়ক (ডিজি)
প্রকৌশল বিভাগ
বাপেক্স, ঢাকা





Engr. Md. Abdur Rouf
Engr. Md. Abdur Rouf
General Manager
Engineering Division
Bapex, Dhaka.

Annual Procurement Plan (Local) 2023-2024
Engineering Division, BAPEX


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Local Electrical Equipment and Spare (Bijoy-10)- Package 1	Lot	3	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	40.00	Planned Dates		01.07.23	14.07.23	04.08.23	11.08.23	18.08.22	15.09.23	77	14.10.23
								Planned Days		0	14	21	7	7	28		30
								Actual Dates									
2	Local Mechanical and other Equipment Purchase and Repair (Bijoy-10)- Package 1	Lot	4	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	50.00	Planned Dates		01.07.23	14.07.23	04.08.23	11.08.23	18.08.22	15.09.23	77	14.10.23
								Planned Days		0	14	21	7	7	28		30
								Actual Dates									
3	Rig Generator Spare and Repair (Bijoy-10)- Package 1	Lot	2	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	35.00	Planned Dates		01.07.23	14.07.23	04.08.23	11.08.23	18.08.22	15.09.23	77	14.10.23
								Planned Days		0	14	21	7	7	28		30
								Actual Dates									
4	Local Electrical Equipment and Spare (Bijoy-10)- Package 2	Lot	3	e-GP/ RFQ/ DPM	MD /PD	BAPEX Own Fund/Project	40.00	Planned Dates		01.11.23	14.11.23	05.12.23	12.12.23	19.12.23	16.01.24	77	15.02.24
								Planned Days		0	14	21	7	7	28		30
								Actual Dates									
5	Local Mechanical and other Equipment Purchase and Repair (Bijoy-10)- Package 2	Lot	4	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	50.00	Planned Dates		01.11.23	14.11.23	05.12.23	12.12.23	19.12.23	16.01.24	77	15.02.24
								Planned Days		0	14	21	7	7	28		30
								Actual Dates									
6	Rig Generator Spare and Repair (Bijoy-10)- Package 2	Lot	2	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	35.00	Planned Dates		01.11.23	14.11.23	05.12.23	12.12.23	19.12.23	16.01.24	77	15.02.24
								Planned Days		0	14	21	7	7	28		30
								Actual Dates									
7	Local Electrical Equipment and Spare (Bijoy-11)	Lot	4	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	40.00	Planned Dates		01.11.23	14.11.23	05.12.23	12.12.23	19.12.23	16.01.24	77	15.02.24
								Planned Days		0	14	21	7	7	28		30
								Actual Dates									
8	Local Mechanical and other Equipment Purchase and Repair (Bijoy-11)	Lot	5	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	60.00	Planned Dates		01.11.23	14.11.23	05.12.23	12.12.23	19.12.23	16.01.24	77	15.02.24
								Planned Days		0	14	21	7	7	28		30
								Actual Dates									
9	Rig Generator Spare and Repair (Bijoy-11)	Lot	3	e-GP/ RFQ /DPM	MD/ PD	BAPEX Own Fund/Project	45.00	Planned Dates		01.11.23	14.11.23	05.12.23	12.12.23	19.12.23	16.01.24	77	15.02.24
								Planned Days		0	14	21	7	7	28		30
								Actual Dates									
10	Local Electrical Equipment and Spare (Bijoy-12)- Package 1	Lot	4	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	40.00	Planned Dates		01.08.23	14.08.23	04.09.23	11.09.23	18.09.23	16.10.23	77	15.11.23
								Planned Days		0	14	21	7	7	28		30
								Actual Dates									
11	Local Mechanical and other Equipment Purchase/Repair (Bijoy-12)- Package 1	Lot	5	e-GP/ RFQ/D PM	MD/ PD	BAPEX Own Fund/Project	60.00	Planned Dates		01.08.23	14.08.23	04.09.23	11.09.23	18.09.23	16.10.23	77	15.11.23
								Planned Days		0	14	21	7	7	28		30
								Actual Dates									
12	Rig Generator Spare and Repair (Bijoy-12) Package 1	Lot	3	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	45.00	Planned Dates		01.08.23	14.08.23	04.09.23	11.09.23	18.09.23	16.10.23	77	15.11.23
								Planned Days		0	14	21	7	7	28		30
								Actual Dates									
13	Local Electrical Equipment and Spare (Bijoy-12)- Package 2	Lot	2	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	40.00	Planned Dates		01.01.24	14.01.24	04.02.24	11.02.24	18.02.24	17.03.24	77	16.04.24
								Planned Days		0	14	21	7	7	28		30
								Actual Dates									



 প্রকৌঃ মোঃ আনিসুর রহমান সোহেল
 উপ-মহাব্যবস্থাপক (তড়িৎ)
 প্রকৌশল বিভাগ
 বাপেক্স, ঢাকা





 Engr. Md. Abdur Rouf
 General Manager
 Engineering Division
 Bapex, Dhaka.



Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX) Kavaraj Bazar, Dhaka-1215.	Notice of Contract	Signature of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
14	Local Mechanical and other Equipment Purchase/Repair (Bijoy-12)- Package 2	Lot	3	e-GP/ RFQ/D PM	MD/ PD	BAPEX Own Fund/Project	50.00	Planned Dates Planned Days Actual Dates		01.01.24 0 0	14.01.24 14 14	04.02.24 21 21	11.02.24 7 7	18.02.24 7 7	17.03.24 28 28	77	16.04.24 30 30
15	Rig Generator Spare and Repair (Bijoy-12)- Package 2	Lot	3	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	30.00	Planned Dates Planned Days Actual Dates		01.01.24 0 0	14.01.24 14 14	04.02.24 21 21	11.02.24 7 7	18.02.24 7 7	17.03.24 28 28	77	16.04.24 30 30
16	Local Electrical Equipment and Spare (Bijoy-18) - Package 1	Lot	3	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	30.00	Planned Dates Planned Days Actual Dates		01.07.23 0 0	14.07.23 14 14	04.08.23 21 21	11.08.23 7 7	18.08.22 7 7	15.09.23 28 28	77	14.10.23 30 30
17	Local Mechanical and other Equipment Purchase/Repair (Bijoy-18) - Package 1	Lot	4	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	40.00	Planned Dates Planned Days Actual Dates		01.07.23 0 0	14.07.23 14 14	04.08.23 21 21	11.08.23 7 7	18.08.22 7 7	15.09.23 28 28	77	14.10.23 30 30
18	Rig Generator Spare and Repair (Bijoy-18) - Package 1	Lot	5	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	50.00	Planned Dates Planned Days Actual Dates		01.07.23 0 0	14.07.23 14 14	04.08.23 21 21	11.08.23 7 7	18.08.22 7 7	15.09.23 28 28	77	14.10.23 30 30
19	Local Electrical Equipment and Spare (Bijoy-18) - Package 2	Lot	2	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	20.00	Planned Dates Planned Days Actual Dates		01.01.24 0 0	14.01.24 14 14	04.02.24 21 21	11.02.24 7 7	18.02.24 7 7	17.03.24 28 28	77	16.04.24 30 30
20	Local Mechanical and other Equipment Purchase/Repair (Bijoy-18) - Package 2	Lot	2	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	20.00	Planned Dates Planned Days Actual Dates		01.01.24 0 0	14.01.24 14 14	04.02.24 21 21	11.02.24 7 7	18.02.24 7 7	17.03.24 28 28	77	16.04.24 30 30
21	Rig Generator Spare and Repair (Bijoy-18) - Package 2	Lot	3	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	30.00	Planned Dates Planned Days Actual Dates		01.01.24 0 0	14.01.24 14 14	04.02.24 21 21	11.02.24 7 7	18.02.24 7 7	17.03.24 28 28	77	16.04.24 30 30
22	Heavy Vehicle Tires- Package 1	Lot	3	OTM (NCT)/ DPM/ RFQ/ e-GP	MD/ PD	BAPEX Own Fund/Project	50.00	Planned Dates Planned Days Actual Dates		01.07.23 0 0	14.07.23 14 14	04.08.23 21 21	11.08.23 7 7	18.08.22 7 7	15.09.23 28 28	77	14.10.23 30 30
23	Heavy Vehicle Tires- Package 2	Lot	3	OTM (NCT)/ DPM/ RFQ/ e-GP	MD/ PD	BAPEX Own Fund/Project	50.00	Planned Dates Planned Days Actual Dates		01.01.24 0 0	14.01.24 14 14	04.02.24 21 21	11.02.24 7 7	18.02.24 7 7	17.03.24 28 28	77	16.04.24 30 30
24	Sino Truck and Prime Mover Spares- Package 1	Lot	3	OTM (NCT)/ LTM/ RFQ/ e-GP	MD/ PD	BAPEX Own Fund/Project	50.00	Planned Dates Planned Days Actual Dates		01.07.23 0 0	14.07.23 14 14	04.08.23 21 21	11.08.23 7 7	18.08.22 7 7	15.09.23 28 28	77	14.10.23 30 30
25	Sino Truck and Prime Mover Spares- Package 2	Lot	3	OTM (NCT)/ LTM/ RFQ/ e-GP	MD/ PD	BAPEX Own Fund/Project	50.00	Planned Dates Planned Days Actual Dates		01.01.24 0 0	14.01.24 14 14	04.02.24 21 21	11.02.24 7 7	18.02.24 7 7	17.03.24 28 28	77	16.04.24 30 30

(MD SHOYEB)
Managing Director

Approval to Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX) Kavaraj Bazar, Dhaka-1215.

Ania
প্রকৌঃ মোঃ আনিসুর রহমান সোহেল
উপ-মহাব্যবস্থাপক (ডেপুটি)
প্রকৌশল বিভাগ
রাশেদ, ঢাকা

Handwritten signatures and initials.

Handwritten signatures and initials.

Engr. Md. Abdur Rouf
General Manager
Engineering Division
Bapex, Dhaka.

Handwritten signature.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
26	Volvo Prime Mover Spares- Package 2	Lot	3	OTM (NCT)/ LTM/ RFQ/ e-GP	MD/ PD	BAPEX Own Fund/Project	30.00	Planned Dates Planned Days Actual Dates		01.07.23 0 14.07.23 21 04.08.23 7 11.08.23 18.08.22 15.09.23 7 28 77 14.10.23 30							
27	Volvo Prime Mover Spares- Package 3	Lot	3	OTM (NCT)/ LTM/ RFQ/ e-GP	MD/ PD	BAPEX Own Fund/Project	30.00	Planned Dates Planned Days Actual Dates		01.01.24 0 14.01.24 21 04.02.24 7 11.02.24 18.02.24 17.03.24 7 28 77 16.04.24 30							
28	Spare Parts for Cranes/Fork lifters/Heavy Vehicles- Package 1	Lot	3	OTM (NCT)/ LTM/ RFQ/ e-GP	MD/ PD	BAPEX Own Fund/Project	30.00	Planned Dates Planned Days Actual Dates		01.07.23 0 14.07.23 21 04.08.23 7 11.08.23 18.08.22 15.09.23 7 28 77 14.10.23 30							
29	Spare Parts for Cranes/Fork lifters/Heavy Vehicles- Package 2	Lot	4	OTM (NCT)/ LTM/ RFQ/ e-GP	MD/ PD	BAPEX Own Fund/Project	40.00	Planned Dates Planned Days Actual Dates		01.01.24 0 14.01.24 21 04.02.24 7 11.02.24 18.02.24 17.03.24 7 28 77 16.04.24 30							
30	Heavy Vehicle Battery- Package 1	Lot	2	e-GP/ DPM/ RFQ	MD/ PD	BAPEX Own Fund/Project	10.00	Planned Dates Planned Days Actual Dates		01.07.23 0 14.07.23 21 04.08.23 7 11.08.23 18.08.22 15.09.23 7 28 77 14.10.23 30							
31	Heavy Vehicle Battery- Package 2	Lot	2	e-GP/ DPM/ RFQ	MD/ PD	BAPEX Own Fund/Project	10.00	Planned Dates Planned Days Actual Dates		01.01.24 0 14.01.24 21 04.02.24 7 11.02.24 18.02.24 17.03.24 7 28 77 16.04.24 30							
32	Light Vehicles Spare Parts and Repair (CMTW) - Package 1	Lot	8	LTM/ RFQ	MD/ PD	BAPEX Own Fund/Project	80.00	Planned Dates Planned Days Actual Dates		01.07.23 0 14.07.23 21 04.08.23 7 11.08.23 18.08.22 15.09.23 7 28 77 14.10.23 30							
33	Light Vehicles Spare Parts and Repair (CMTW) - Package 2	Lot	8	LTM/ RFQ	MD/ PD	BAPEX Own Fund/Project	80.00	Planned Dates Planned Days Actual Dates		01.01.24 0 14.01.24 21 04.02.24 7 11.02.24 18.02.24 17.03.24 7 28 77 16.04.24 30							
34	Light Vehicles Spare Parts and Repair (CMTW) - Package 3	Lot	8	LTM/ RFQ	MD/ PD	BAPEX Own Fund/Project	80.00	Planned Dates Planned Days Actual Dates		15.03.24 0 29.03.24 14 19.04.24 21 26.04.24 7 03.05.24 7 31.05.24 28 77 30.06.24 30							
35	Light Vehicle Tires (CMTW) - Package 1	Lot	5	OTM (NCT)/ DPM/ RFQ/ e-GP	MD/ PD	BAPEX Own Fund/Project	30.00	Planned Dates Planned Days Actual Dates		01.07.23 0 14.07.23 21 04.08.23 7 11.08.23 18.08.22 15.09.23 7 28 77 14.10.23 30							
36	Light Vehicle Tires (CMTW) - Package 2	Lot	5	OTM (NCT)/ DPM/ RFQ/ e-GP	MD/ PD	BAPEX Own Fund/Project	30.00	Planned Dates Planned Days Actual Dates		01.01.24 0 14.01.24 21 04.02.24 7 11.02.24 18.02.24 17.03.24 7 28 77 16.04.24 30							

(MD SHOYEB)

Managing Director
Bangladesh Petroleum Exploration & Production Co.
Kawran Bazar (CA), Dhaka-1215

Ania
প্রকৌঃ মোঃ আনিসুর রহমান সোহেল
উপ-মহাব্যবস্থাপক (ডিজি)
প্রকৌশল বিভাগ
বাশেরা, ঢাকা

Page 3 of 4

Engr. Md. Abdur Rouf
General Manager
Engineering Division
Dhaka

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	(MD SHOYEB) Managing Director Bangladesh Petroleum Corporation & Petrochemicals Ltd. (BAPEX) 4, Kawran Bazar C/A, Dhaka-1215.	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
37	Light Vehicles Battery (CMTW) - Package 1	Lot	6	e-GP/ DPM/ RFQ	MD/ PD	BAPEX Own Fund/Project	4.00	Planned Dates		01.07.23	14.07.23	04.08.23	11.08.23	18.08.22	15.09.23		14.10.23
								Planned Days		0	14	21	7	7	28	77	30
								Actual Dates									
38	Light Vehicles Battery (CMTW) - Package 2	Lot	6	e-GP/ DPM/ RFQ	MD/ PD	BAPEX Own Fund/Project	4.00	Planned Dates		01.01.24	14.01.24	04.02.24	11.02.24	18.02.24	17.03.24		16.04.24
								Planned Days		0	14	21	7	7	28	77	30
								Actual Dates									

Ania

প্রকৌঃ মোঃ আনিসুর রহমান সোহেল
উপ-মহাব্যবস্থাপক (ডিজিৎ)
প্রকৌশল বিভাগ
বাপেক্স, ঢাকা

Engr. Md. Abdur Rouf
General Manager
Engineering Division
Bapex, Dhaka.

ANNUAL PROCUREMENT PLAN, 2023-24
LABORATORY DIVISION, BAPEX









(MD SHOYEB)
Managing Director
Petroleum Exploration & Production Co. Ltd. (BAPEX)
Kawran Bazar C/A, Dhaka-1215.

Ministry / Division:

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Budget : Revenue

Package No	Description of procurement package GODDS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Local Procurement																	
GR/LAB/001	Grain Size Analysis Equipment & Accessories (Vibratory Sieve Shaker with Accessories, Test Sieve & Analytical balance)	Lot	1	OSTETM (NCT, -eGP)	MD	Revenue	35.00	Planned Dates		3-Sep-23	1-Oct-23	22-Oct-23	29-Oct-23	5-Nov-23	26-Nov-23	84	25-Mar-24
								Planned Days		0	28	21	7	7	21		
								Actual Dates									
GR/LAB/002	Centrifuge Machine with Accessories & consumables	Lot	1	OSTETM (NCT, -eGP)	MD	Revenue	5.00	Planned Dates		8-Jan-24	29-Jan-24	19-Feb-24	26-Feb-24	4-Mar-24	18-Mar-24	70	3-May-24
								Planned Days		0	21	21	7	7	14		
								Actual Dates									
GR/LAB/003	Muffle Furnace	No	1	OSTETM (NCT, -eGP)	MD	Revenue	5.00	Planned Dates		8-Jan-24	29-Jan-24	19-Feb-24	26-Feb-24	4-Mar-24	18-Mar-24	70	17-May-24
								Planned Days		0	21	21	7	7	14		
								Actual Dates									
GR/LAB/004	Spares and Consumables for Cement Consistometer	Pkg	1	OSTETM (NCT, -eGP)	MD	Revenue	10.00	Planned Dates		10-Jul-23	28-Jul-23	13-Aug-23	15-Aug-23	22-Aug-23	5-Sep-23	57	4-Dec-23
								Planned Days		0	18	16	2	7	14		
								Actual Dates									
GR/LAB/005	Laboratory Testing Equipment & Consumables	Pkg	1	OSTETM (NCT, -eGP)	MD	Revenue	30.00	Planned Dates		15-Jul-22	2-Aug-22	9-Aug-22	16-Aug-22	23-Aug-22	6-Sep-22	53	5-Nov-22
								Planned Days		0	18	7	7	7	14		
								Actual Dates									



 Sittosin

 Chowdhury








(MD SHOYEB)

Managing Director


4, Kanti Bazar, Dhaka-1215

Package No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Completion of Procurement Contract	Total time to Contract Signature	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR/LAB/006	Annual Maintenance Contract of Gas Chromatograph (AMC)	Pkg	1	OSTETM (NCT, -eGP)	MD	Revenue	3.50	Planned Dates		15-Jul-22	2-Aug-22	9-Aug-22	16-Aug-22	23-Aug-22	6-Sep-22		5-Nov-22	
								Planned Days		0	18	7	7	7	14	53	60	
								Actual Dates										
GR/LAB/007	Gas refill (Helium for use in GC, Elemental Analyzer, Rock Eval).	Pkg	3	DPM	MD	Revenue	4.00	Planned Dates		1-Aug-23	8-Aug-23	12-Aug-23	19-Aug-23		22-Aug-23		12-Sep-23	
								Planned Days		0	7	4	7		3	21	21	
								Actual Dates										
GR/LAB/008	Gas sampling cylinder with needle valves	Pkg	1	OSTETM (NCT, -eGP)	MD	Revenue	10.00	Planned Dates		10-Aug-22	28-Aug-22	4-Sep-22	11-Sep-22	18-Sep-22	2-Oct-22		1-Dec-22	
								Planned Days		0	18	7	7	7	14	53	60	
								Actual Dates										
GR/LAB/009	Chemical, glasware, Consumables & Air, Nitrogen, Oxygen etc gas refill	Ls	Ls	RFQ	MD	Revenue	2.00	Planned Dates		20-Aug-23	19-Oct-23	8-Dec-23	6-Feb-24	26-Feb-24	21-Mar-24		19-Jul-24	
								Planned Days		0	60	50	60		44	214	120	
								Actual Dates										
GR/LAB/010	Maitenance, Repair & Spare Parts of Lab Equipment	Pkg	8	DPM	MD	Revenue	60.00	Planned Dates		1-Sep-23	31-Oct-23	20-Dec-23	18-Feb-24	9-Mar-24	2-Apr-24		31-Jul-24	
								Planned Days										
								Actual Dates										
GR/LAB/011	Core Rack & Core Store Related Works	No	10	OSTEM (NCT- eGP)	MD	Revenue	10.00	Planned Dates		16-Aug-23	6-Sep-23	20-Sep-23	27-Sep-23	4-Oct-23	25-Oct-23		23-Jan-24	
								Planned Days		0	21	14	7	7	21	70	90	
								Actual Dates										




 (MD SHOYEB)
 Managing Director

Package No	Description of procurement package GODDS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time for Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR/LAB/012	Core & Cuttings Box/ Core Tray	No	800	OSTEM (NCT-eGP)	MD	Revenue	10.00	Planned Dates		1-Jan-24	22-Jan-24	5-Feb-24	12-Feb-24	19-Feb-24	11-Mar-24	70	9-Jun-24
								Planned Days		0	21	14	7	7	21		
								Actual Dates									
GR/LAB/013	Centrifuge Machine	No	1	OSTEM (NCT-eGP)	MD	Revenue	5.00	Planned Dates		10-Sep-23	1-Oct-23	15-Oct-23	22-Oct-23	29-Oct-23	19-Nov-23	70	27-Jan-24
								Planned Days		0	35	14	7	7	21		
								Actual Dates									
GR/LAB/014	Honorary for Tender Evaluation	No	15	-	MD	Revenue	1.00	Planned Dates								0	0
								Planned Days		0	0	0	0	0	0		
								Actual Dates									
GR/LAB/015	Air Conditioner	No	1	OTM/RFQ	MD	Revenue	2.00	Planned Dates		30-Aug-23	20-Sep-23	4-Oct-23	11-Oct-23	18-Oct-23	1-Nov-23	63	1-Dec-23
								Planned Days		0	21	14	7	7	14		
								Actual Dates									
GR/LAB/016	Computer, Printer with Scanner	Set	3	OTM/RFQ	MD	Revenue	2.50	Planned Dates		3-Sep-23	13-Sep-23	19-Sep-23	24-Sep-23		1-Oct-23	28	15-Oct-23
								Planned Days		0	10	6	5		7		
								Actual Dates									
GR/LAB/017	Computer Accessories, Toner, Cartridge & UPS	No.	10	RFQ	MD	Revenue	1.00	Planned Dates		20-Jul-23	18-Sep-23	7-Nov-23	6-Jan-24	26-Jan-24	19-Feb-24		18-Jun-24
								Planned Days									
								Actual Dates									
GR/LAB/018	Replacement of Batteries and Other Parts of UPS's	Lot	1	RFQ	MD	Revenue	1.50	Planned Dates		20-Jul-23	18-Sep-23	7-Nov-23	6-Jan-24	26-Jan-24	19-Feb-24	214	18-Jun-24
								Planned Days		0	60	50	60	20	24		
								Actual Dates									
GR/LAB/019	Entertainment/ Refreshment	Ls	Ls	-	MD	Revenue	0.50	Planned Dates		28-Jul-23	26-Sep-23	15-Nov-23	14-Jan-24	3-Feb-24	27-Feb-24	214	26-Jun-24
								Planned Days		0	60	50	60	20	24		
								Actual Dates									
GR/LAB/020	Office Furniture (Almirah, Book Shelf, Secretariat Table, Computer Table, File Cabinet)	No.	11	OTM/RFQ	MD	Revenue	2.10	Planned Dates		20-Jul-23	18-Sep-23	7-Nov-23	6-Jan-24	26-Jan-24	19-Feb-24	214	18-Jun-24
								Planned Days		0	60	50	60	20	24		
								Actual Dates									




(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production (BP) Ltd.
 4, Kamin Bazar, Chittagong.

Package No	Description of procurement package GODDS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GODDS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

International Procurement

GR/LAB/001	Cement Consistometer	Pkg	1	OSTETM (ICT)	MD	Revenue	250.00	Planned Dates		1-Nov-23	13-Dec-23	24-Jan-24	31-Jan-24	7-Feb-24	21-Feb-24		20-Jun-24
								Planned Days		0	42	42	7	7	14	112	120
								Actual Dates									
GR/LAB/002	Gas Permeameter	Pkg	1	OSTETM (ICT)	MD	Revenue	150.00	Planned Dates		31-Jul-23	11-Sep-23	23-Oct-23	30-Oct-23	6-Nov-23	27-Nov-23		25-Apr-24
								Planned Days		0	42	42	7	7	21	119	150
								Actual Dates									
GR/LAB/003	Helium Porosimeter	Pkg	1	OSTETM (ICT)	MD	Revenue	100.00	Planned Dates		1-Oct-23	12-Nov-23	24-Dec-23	31-Dec-23	7-Jan-24	28-Jan-24		5-Jun-24
								Planned Days		0	42	42	7	7	21	119	150
								Actual Dates									

International Procurement Development Project

GR/LAB/001	Natural Gas Analyzer	Pkg	1	OSTETM (ICT)	PD	Development	100.00	Planned Dates		1-Nov-23	13-Dec-23	17-Jan-24	24-Jan-24	31-Jan-24	14-Feb-24		30-May-24
								Planned Days		0	42	35	7	7	14	91	120
								Actual Dates									

[Handwritten mark]

Sattossan

[Handwritten mark]

Shoudhury

12.06.2023

(MAHIUDDIN AHAMED)
Deputy General Manager
Geochemical Department
Laboratory Division, BAPEX, Dhaka.

[Handwritten signature]

26


[Handwritten signature]

Annual Procurement Plan of Saldanadi Gas Field for 2023-2024 Civil Works


(MD SHOYEB)
 Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Mirpur Bakar C/A, Dhaka 1216

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Paint for Process Plant and Residential Building	Gal		RFQ / OTM/egp	MD, BAPEX	BAPEX Own Fund	20.00	Planned Dates		Jan, 24							
								Planned Days									
								Actual Dates									
2	Land acquisition development, Civil Construction Officers Building, POL Shed, Work Shop Stores etc. Boundary wall, security post walkway etc			DPM / OTM / egp	MD, BAPEX	BAPEX Own Fund	60.00	Planned Dates		Jan, 24							
								Planned Days									
								Actual Dates									


মোহাম্মদ শাহজাহান
 উপ মহাব্যবস্থাপক (উৎপাদন)
 বাপেক্স, ঢাকা।

Signature

Signature

Signature

Signature

Signature

Signature

Signature

Signature

Signature

Signature

(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)

4, Kawran Bazar, C/A, Dhaka-1105

Procurement Plan 2023-2024 for Fenchuganj Gas Field, BAPEX, Kulaura, Moulvibazar.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Gas Generator Repair, Maintenance and Commissioning	No	1	DPM/OTM	MD. BAPEX	BAPEX Own Fund	2.40	Planned Dates		07-07-2023	06-08-2023	05-09-2023	20-09-2023	05-10-2023	20-10-2023		19-12-2023
								Planned Days		0	30	30	15	15	15	95	60
								Actual Dates									
2	PPE for Officer & Staff	Set	40	OTM/RFQ	MD. BAPEX	BAPEX Own Fund	2.20	Planned Dates		10-08-2023	09-09-2023	09-10-2023	24-10-2023	09-11-2023	24-12-2023		23-01-2024
								Planned Days		0	30	30	15	15	15	95	30
								Actual Dates									
3	Fire Fighting (Refilling of extinguishers, foam vessel and accessories)	No	45	OTM/RFQ	MD. BAPEX	BAPEX Own Fund	5.00	Planned Dates		20-08-2023	19-09-2023	19-10-2023	03-11-2023	18-11-2023	03-12-2023		02-01-2024
								Planned Days		0	30	30	15	15	15	95	30
								Actual Dates									
4	POL (Diesel, Octane, Lub Oil, Hydraulic Oil, Compressor Oil)	Ltr	3040	DPM	MD. BAPEX	BAPEX Own Fund	8.00	Planned Dates		01-08-2023	-	-	30-08-2023	14-09-2023	28-09-2023		30-10-2023
								Planned Days		0	0	0	30	15	14	59	30
								Actual Dates									
5	Security Uniform & Equipment	Set	24	OTM/RFQ	MD. BAPEX	BAPEX Own Fund	0.80	Planned Dates		10-07-2023	09-08-2023	08-09-2023	23-09-2023	08-10-2023	23-10-2023		22-12-2023
								Planned Days		0	30	30	15	15	15	95	30
								Actual Dates									
6	Battery (Generators, IPS & UPS, Fire Fighting Engines & Vehicles)	No	80	OTM/DPM	MD. BAPEX	BAPEX Own Fund	4.50	Planned Dates		01-07-2023	30-07-2023	01-09-2023	16-09-2023	30-09-2023	15-10-2023		14-11-2023
								Planned Days		0	30	30	15	15	15	95	30
								Actual Dates									
7	Paint (Process Plant, Control room, Generator house, Boundary wall, Masjid, Residential Shed)	Gal.	250	RFQ/OTM	MD. BAPEX	BAPEX Own Fund	2.50	Planned Dates		01-10-2023	31-10-2023	29-11-2023	14-12-2023	29-12-2023	13-01-2024		12-02-2024
								Planned Days		0	30	30	15	15	15	95	30
								Actual Dates									

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signatures and initials]











17.06.2023
ব্যক্তিগত এম. এম. নাজিম উদ্দিন
স্বাক্ষরিক (উক্তি)
ফেঞ্চুগাঁজ গ্যাস ক্ষেত্র, বাপেখ


(MD SHOYEB)
 Managing Director

Procurement Plan 2023-2024 for Fenchuganj Gas Field, BAPEX, Kulaura, Moulvibazar.

No.	I	OTM/DPM	MD, BAPEX	BAPEX Own Fund	48.00	Planned Dates	10-07-2023	09-08-2023	08-09-2023	23-09-2023	08-10-2023	23-10-2023	02-12-2023
						Planned Days	0	30	30	15	15	15	95
Actual Dates													
8	Vehicle Purchase (Double Cabin Pickup)					Planned Dates	10-07-2023	09-08-2023	08-09-2023	23-09-2023	08-10-2023	23-10-2023	02-12-2023
						Planned Days	0	30	30	15	15	15	95
						Actual Dates							
9	Compressor Spare Parts & Maintenance					Planned Dates	10-07-2023	09-08-2023	09-09-2023	24-09-2023	09-10-2023	24-10-2023	24-11-2023
						Planned Days	0	30	30	15	15	15	95
						Actual Dates							
10	Civil Repairing Item (Road R/M, Construction of Boundary Wall W#2 & Security Post as per KPI)					Planned Dates	Different Time of The Fiscal Year 2023-2024						
						Planned Days							
						Actual Dates							
11	Vehicle Maintenance & Spare Parts					Planned Dates	Different Time of The Fiscal Year 2023-2024						
						Planned Days							
						Actual Dates							
12	Electrical Item (Cable, Circuit Breaker, Diff bulb, Diff Switch, Light Shade, Fan, Sodium Light Spares etc.)					Planned Dates	Different Time of The Fiscal Year 2023-2024						
						Planned Days							
						Actual Dates							
13	Process plant Repair and Maintenance (Overhauling, Spares)	Set	1			Planned Dates	Different Time of The Fiscal Year 2023-2024						
						Planned Days							
						Actual Dates							
14	PLC (Maintenance & Accessories)	Set	1			Planned Dates	Different Time of The Fiscal Year 2023-2024						
						Planned Days							
						Actual Dates							
15	Computer, Printer, Photocopy M/C & Scanner (New, Maintenance & Accessories)					Planned Dates	Different Time of The Fiscal Year 2023-2024						
						Planned Days							
						Actual Dates							



17.06.2023
 প্রকৌঃ এম.এম. নাজিম উল্লাহ
 ব্যবস্থাপক (তড়িৎ)
 ফেঞ্চুগাঁজ গ্যাস ক্ষেত্র - কুলোরা

Procurement Plan 2023-2024 for Shahbazpur Gas Field



(MD SHOYEB)

Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.


Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	PPE for Officer & Staff (permanent and casual)	Set	80	OTM	MD, BAPEX	BAPEX Own Fund	5.50	Planned Dates										
								Planned Days										
								Actual Dates										
2	Refilling of Fire extinguishers	No	61	DPM/OTM	MD, BAPEX	BAPEX Own Fund	3.50	Planned Dates										
								Planned Days										
								Actual Dates										
3	Diesel	Ltr	3000	DPM	MD, BAPEX	BAPEX Own Fund	3.5	Planned Dates										
								Planned Days										
								Actual Dates										
4	Octane	Ltr	7000	DPM	MD, BAPEX	BAPEX Own Fund	9.5	Planned Dates										
								Planned Days										
								Actual Dates										
5	Lubricant Oil for Gas Generator	Ltr	3000	DPM	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates										
								Planned Days										
								Actual Dates										
6	Compressor Spare Parts			DPM/OTM	MD, BAPEX	BAPEX Own Fund	5.0	Planned Dates										
								Planned Days										
								Actual Dates										



Procurement Plan 2023-2024 for Shahbazpur Gas Field



Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7	Compressor Oil	Ltr	80	DPM	MD, BAPEX	BAPEX Own Fund	2.5	Planned Dates									
								Planned Days									
								Actual Dates									
8	Battery for Generators, Diesel Fire Pump ,UPS and vehicles	No	28	OTM	MD, BAPEX	BAPEX Own Fund	4.50	Planned Dates									
								Planned Days									
								Actual Dates									
9	Paint for Process Plant (70 MMSCFD, 60 MMSCFD & 30 MMSCFD)	Gal.	500	DPM/ OTM	MD, BAPEX	BAPEX Own Fund	12.00	Planned Dates									
								Planned Days									
								Actual Dates									
10	Paint for Residential building, Staff building, Store house, Generator house, Control building			DPM/ OTM	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates									
								Planned Days									
								Actual Dates									
11	Generator Overhauling and Spare Parts			DPM/ OTM	MD, BAPEX	BAPEX Own Fund	30.00	Planned Dates									
								Planned Days									
								Actual Dates									




(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kasim Bazar C/A, Dhaka-1215.

Procurement Plan 2023-2024 for Shahbazpur Gas Field



Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
12	Land and building development (Vehicle shed)			DPM/OTM	MD, BAPEX	BAPEX Own Fund	20.00	Planned Dates										
								Planned Days										
								Actual Dates										
13	Development of Tabgi-1 location (Boundary Wall, Ansar Shed and other construction)			DPM/OTM	MD, BAPEX	BAPEX Own Fund	250.00	Planned Dates										
								Planned Days										
								Actual Dates										
14	New Vehicle Purchase			DPM/OTM	MD, BAPEX	BAPEX Own Fund	105.00	Planned Dates										
								Planned Days										
								Actual Dates										
15	Vehicle Maintenance, Overhauling & Spare Parts			DPM/OTM	MD, BAPEX	BAPEX Own Fund	6.00	Planned Dates										
								Planned Days										
								Actual Dates										
16	Vehicle tax token fitness, Root permit, insurance, Registration.			DPM/OTM	MD, BAPEX	BAPEX Own Fund	3.00	Planned Dates										
								Planned Days										
								Actual Dates										
17	Electrical item (Cable, Circuit Breaker, Diff bulb, Diff Switch, Light Shade etc.)			DPM/OTM	MD, BAPEX	BAPEX Own Fund	12.00	Planned Dates										
								Planned Days										
								Actual Dates										



(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.

Procurement Plan 2023-2024 for Shahbazpur Gas Field


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
24	Crockeries-cutleries.(Officers Mess+ Staff Mess)			DPM/OTM	MD, BAPEX	BAPEX Own Fund	1.20	Planned Dates									
								Planned Days									
								Actual Dates									
25	Bathroom fittings. (household & control room)			DPM/OTM	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates									
								Planned Days									
								Actual Dates									
26	Photocopy Machine (Maintenance & accessories)			DPM/OTM	MD, BAPEX	BAPEX Own Fund	1.00	Planned Dates									
								Planned Days									
								Actual Dates									
27	Stationary			DPM/OTM	MD, BAPEX	BAPEX Own Fund	2.50	Planned Dates									
								Planned Days									
								Actual Dates									
28	News paper			DPM/OTM	MD, BAPEX	BAPEX Own Fund	0.20	Planned Dates									
								Planned Days									
								Actual Dates									
29	Land Tax			DPM/OTM	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates									
								Planned Days									
								Actual Dates									



Procurement Plan 2023-2024 for Shahbazpur Gas Field

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Complete	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
30	Vehicle Rent			DPM/ OTM	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates									
								Planned Days									
								Actual Dates									
31	Washing Bill			DPM/ OTM	MD, BAPEX	BAPEX Own Fund	0.36	Planned Dates									
								Planned Days									
								Actual Dates									
32	Medical (First Aid Instrument + Medicine)			DPM/ OTM	MD, BAPEX	BAPEX Own Fund	1.00	Planned Dates									
								Planned Days									
								Actual Dates									
33	Tree Plantation			DPM/ OTM	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates									
								Planned Days									
								Actual Dates									
34	Mobile bill			DPM/ OTM	MD, BAPEX	BAPEX Own Fund	0.20	Planned Dates									
								Planned Days									
								Actual Dates									
35	Internet bill			DPM/ OTM	MD, BAPEX	BAPEX Own Fund	2.0	Planned Dates									
								Planned Days									
								Actual Dates									
36	Vehicle Tire			DPM/ OTM	MD, BAPEX	BAPEX Own Fund	4.00	Planned Dates									
								Planned Days									
								Actual Dates									


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawra Bazar C/A, Dhaka-1215.



Procurement Plan 2023-2024 for Shahbazpur Gas Field

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
37	Security Dress			DPM/OTM	MD, BAPEX	BAPEX Own Fund	4.50	Planned Dates									
								Planned Days									
								Actual Dates									
38	Electricity Bill and Electric accessories			DPM/OTM	MD, BAPEX	BAPEX Own Fund	6.00	Planned Dates									
								Planned Days									
								Actual Dates									
39	Process Plant, Heater, Re-boiler and Loading arm Instruments and equipment.	No.	03	DPM/OTM	MD, BAPEX	BAPEX Own Fund	200.00	Planned Dates									
								Planned Days									
								Actual Dates									
40	Office Equipment			DPM/OTM	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates									
								Planned Days									
								Actual Dates									
41	Furniture			DPM/OTM	MD, BAPEX	BAPEX Own Fund	5.00	Planned Dates									
								Planned Days									
								Actual Dates									
42	Tabgi Ansar (Salary, Bonus and others)				MD, BAPEX	BAPEX Own Fund	25.00	Planned Dates									
								Planned Days									
								Actual Dates									
Total																	

(MD SHOYEB
Managing Director
Bangladesh Petroleum Exploration and Production Co. (BAPEX)
Kawran Bazar, Dhaka-1215

মোহাম্মদ শাহজাহান
উপ ব্যবস্থাপক (উৎপাদন)
বাপেঙ্গ, ঢাকা।

(মোঃ শাখাওয়াত হোসেন)
উপব্যবস্থাপক (কারিগরি)

(সৌমিত্র পাল চৌধুরী)
উপব্যবস্থাপক (পেট্রোলিয়াম কৌশল)

(তানভীর আহমেদ)
ব্যবস্থাপক (কারিগরি)

(প্রকৌশলী মোঃ শাহাদাত হোসেন)
ফিল্ড ইনচার্জ

Annual Procurement Plan for the year 2023-2024

Annual Procurement Plan (Local) 2023-2024

Srikail Gas Field, Production Division, BAPEX.

(MD. SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kaptan Bazar, CIA, Dhaka-1216.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Inviter/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Generator Overhauling / Maintenance	Package	1	OTM (NCT) - eGP	MD, BAPEX	BAPEX Own Fund	80.00	Planned Dates		9/1/2023	9/30/2023	10/14/2023	10/21/2023	10/28/2023	11/25/2023		1/9/2024
								Planned Days			29	14	7	7	28	85	45
								Actual Dates									
2	Air Compressor Spare Parts & Maintenance	Lot	1	OTM (NCT) - eGP	MD, BAPEX	BAPEX Own Fund	50.00	Planned Dates		9/25/2023	10/24/2023	11/7/2023	11/14/2023	11/21/2023	12/19/2023		2/2/2024
								Planned Days			29	14	7	7	28	85	45
								Actual Dates									
3	Vehicle Repair & Maintenance	Package	2	OTM (NCT) - eGP / RFQ	MD, BAPEX	BAPEX Own Fund	15.00	Planned Dates		11/1/2023	11/30/2023	12/14/2023	12/21/2023	12/28/2023	1/25/2024		3/25/2024
								Planned Days			29	14	7	7	28	85	60
								Actual Dates									
4	Battery for Generator, Fire Pump, UPS & Vehicle	Lot	1	OTM (NCT) - eGP	MD, BAPEX	BAPEX Own Fund	3.00	Planned Dates		1/25/2024	2/23/2024	3/8/2024	3/15/2024	3/22/2024	4/19/2024		5/19/2024
								Planned Days			29	14	7	7	28	85	30
								Actual Dates									
5	Lubricant (for Generator)	Ltr.	1040	DPW (NCT)	MD, BAPEX	BAPEX Own Fund	5.00	Planned Dates		Sept, 23							
								Planned Days									
								Actual Dates									
6	POL for Vehicle (Diesel)	Ltr.	5000	DPM (NCT)	MD, BAPEX	BAPEX Own Fund	6.00	Planned Dates		May, 24							
								Planned Days									
								Actual Dates									
7	POL for Vehicle (Octane)	Ltr.	2000	DPM (NCT)	MD, BAPEX	BAPEX Own Fund	3.00	Planned Dates		Mar, 24							
								Planned Days									
								Actual Dates									
8	Tyre for Vehicles	Package	-	OTM (NCT) - eGP	MD, BAPEX	BAPEX Own Fund	3.00	Planned Dates		11/1/2023	11/30/2023	12/14/2023	12/21/2023	12/28/2023	1/25/2024		3/25/2024
								Planned Days			29	14	7	7	28	85	60
								Actual Dates									

[Handwritten signature]

[Handwritten signatures and initials: Am, M, S, C, P, S, S, S, S, S]



(MD SHOYEB)
Managing Director

No.	Description	Package	Quantity	OTM (NCT) - eGP / RFQ / DPM / Spot Quotation	MD, BAPEX	BAPEX Own Fund	Amount	Planned Dates												
								2/15/2024	3/15/2024	3/29/2024	4/5/2024	4/12/2024	5/10/2024	6/9/2024	7/7/2024	8/5/2024	9/3/2024			
9	Air Conditionar	No.	4	OTM (NCT) - eGP	MD, BAPEX	BAPEX Own Fund	10.00													
10	Desktop Computer, with Printer, UPS & Scanner	No.	1	OTM (NCT) - eGP / RFQ	MD, BAPEX	BAPEX Own Fund	1.50	10/10/2023	11/8/2023	11/22/2023	11/29/2023	12/6/2023	1/3/2024							
11	75 inch Monitor for DCS	No.	1	OTM (NCT) - eGP	MD, BAPEX	BAPEX Own Fund	5.00	10/10/2023	11/8/2023	11/22/2023	11/29/2023	12/6/2023	1/3/2024							
12	CCTV System and Electrical Wiring with Lighting at Srikail East#01 Well Area	Package	1	OTM (NCT) - eGP / RFQ	MD, BAPEX	BAPEX Own Fund	2.00	2/15/2024	3/16/2024	3/30/2024	4/6/2024	4/13/2024	5/11/2024							
13	Process Plant Filter Elements and spare parts purchase			OTM (NCT) - eGP / RFQ / DPM	MD, BAPEX	BAPEX Own Fund	50.00	11/1/2023	11/30/2023	12/14/2023	12/21/2023	12/28/2023	1/25/2024							
14	Process Plant Painting Works	Package	1	OTM (NCT) - eGP / RFQ	MD, BAPEX	BAPEX Own Fund	2.00	12/15/2023	1/13/2024	1/27/2024	2/3/2024	2/10/2024	3/9/2024							
15	Refilling of Fire extinguishers	Package	1	OTM (NCT) - eGP	MD, BAPEX	BAPEX Own Fund	2.00	1/25/2024	2/23/2024	3/8/2024	3/15/2024	3/22/2024	4/19/2024							
16	PPE for Officer, Staff, & dress for Security Personnel	Package	1	OTM (NCT) - eGP	MD, BAPEX	BAPEX Own Fund	3.00	12/10/2023	1/8/2024	1/22/2024	1/29/2024	2/5/2024	3/4/2024							
17	Vehicle Purchase	No	1	OTM (NCT) / DPM	MD, BAPEX	BAPEX Own Fund	100.00	Jan, 24												
18	Tree Plantation			DPM/ Spot Quotation	MD, BAPEX	BAPEX Own Fund	0.50	Sept, 23												
19	Furniture (Office, Residential) & Office equipment			OTM / RFQ / Spot Quotation	MD, BAPEX	BAPEX Own Fund	2.00	Apr, 24												
20	Printing of different books (Mushok Challan, DN Book, Data sheet, Log Book			OTM / Spot Quotation	MD, BAPEX	BAPEX Own Fund	2.00	Jan, 24												



Our

SR


SR



26



SR



Annual Procurement Plan for the year 2023-2024












Annual Procurement Plan (Foreign) 2023-2024 Srikail Gas Field, Production Division, BAPEX.


(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kāwran Bazar, C/A, Dhaka-1215.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Construction, installation and Commissioning of another Inlet Dry Air Cooler unit for Srikail Process Plant.	Package	1	OTM (ICT)	MD, BAPEX	BAPEX Own Fund	500.00			11/20/2023	12/19/2023	1/2/2024	1/9/2024	1/16/2024	2/13/2024		8/12/2024
								Planned Dates									
								Planned Days			29	14	7	7	28	85	120
								Actual Dates									
2	Different types of Process Plant Spare items (i.e. Valves, instruments, Fittings etc.)	Package	1	OTM (ICT)	MD, BAPEX	BAPEX Own Fund	200.00			2/10/2024	3/10/2024	3/24/2024	3/31/2024	4/7/2024	5/5/2024		9/2/2024
								Planned Dates									
								Planned Days			29	14	7	7	28	85	120
								Actual Dates									
3	Construction, installation and Commissioning of another Regeneration Gas Heater unit for Srikail Process Plant.	Package	1	OTM (ICT)	MD, BAPEX	BAPEX Own Fund	1000.00			5/5/2024	6/3/2024	6/17/2024	6/24/2024	7/1/2024	7/29/2024		1/25/2025
								Planned Dates									
								Planned Days			29	14	7	7	28	85	180
								Actual Dates									

Malin

Annual Procurement Plan for the year 2023-2024

Annual Procurement Plan (Civil) 2023-2024 Srikail Gas Field, Production Division, BAPEX.


(MD. SHOYEB)
Managing Director

Bangladesh Petroleum Corporation & Production Co. Ltd. (BAPEX)
41, Kausar Bazar, DDA, Dhaka-1215.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invited/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Construction of Boundary Wall & Security Post for Srikail East#01 Well area.	No	1	OSTM (NCT) - eGP	MD, BAPEX	BAPEX Own Fund	120.00	Planned Dates		12/1/2023	12/30/2023	1/13/2024	1/20/2024	1/27/2024	2/24/2024		6/23/2024
								Planned Days			29	14	7	7	28	85	120
								Actual Dates									
2	Land Development and Excavation of Mud Pit for the Extended area of Srikail Gas Field	No	1	OSTM (NCT) - eGP	MD, BAPEX	BAPEX Own Fund	100.00	Planned Dates		1/1/2024	1/30/2024	2/13/2024	2/20/2024	2/27/2024	3/26/2024		7/24/2024
								Planned Days			29	14	7	7	28	85	120
								Actual Dates									
3	Construction of Boundary Wall & Security Post for the Extended area of Srikail Gas Field	No	1	OSTM (NCT) - eGP	MD, BAPEX	BAPEX Own Fund	80.00	Planned Dates		2/15/2024	3/15/2024	3/29/2024	4/5/2024	4/12/2024	5/10/2024		9/7/2024
								Planned Days			29	14	7	7	28	85	120
								Actual Dates									
4	Construction of Ansar Shed at Srikail Gas Field	No	1	OSTM (NCT) - eGP	MD, BAPEX	BAPEX Own Fund	50.00	Planned Dates		11/1/2023	11/30/2023	12/14/2023	12/21/2023	12/28/2023	1/25/2024		5/24/2024
								Planned Days			29	14	7	7	28	85	120
								Actual Dates									
5	Painting works of Control Room, Officer shed, VIP shed, Staff shed, Dining, kitchen, Generator House etc.	No.	1	OSTM (NCT) - eGP	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates		12/10/2023	1/8/2024	1/22/2024	1/29/2024	2/5/2024	3/4/2024		7/2/2024
								Planned Days			29	14	7	7	28	85	120
								Actual Dates									
							Mahu										

মোহাম্মদ শাহজাহান
উপ মহাব্যবস্থাপক (উৎপাদন)
বাপেক্স, ঢাকা।
























Semutang Gas Field

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invitel/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	PPE for Officer & Staff PPE for Officer & Staff	Set	18	OTM(NCT)-eGPRFQ	MD, BAPEX	BAPEX Own Fund	1.60	Planned Dates									
								Planned Days									
								Actual Dates									
2	Uniform for Security Guard	Set	20	OTM-eGPRFQ	MD, BAPEX	BAPEX Own Fund	1.50	Planned Dates									
								Planned Days									
								Actual Dates									
3	Diesel	Ltr	2500	DPM	MD, BAPEX	BAPEX Own Fund	2.75	Planned Dates									
								Planned Days									
								Actual Dates									
4	Lubricant Oil for Gas Generator	Ltr	2080	DPM	MD, BAPEX	BAPEX Own Fund	8.5	Planned Dates									
								Planned Days									
								Actual Dates									
5	Refilling of Fire extinguishers & foam tank installation	No	34	OTM/RFQ	MD, BAPEX	BAPEX Own Fund	3.50	Planned Dates									
								Planned Days									
								Actual Dates									
6	Process Plant Valve, transmitter, recorder, regulator, fittings and Accessories			OTM/DPM	MD, BAPEX	BAPEX Own Fund	75.00	Planned Dates									
								Planned Days									
								Actual Dates									
7	Paint for Process Plant	Gal.	35	RFQ/OTM	MD, BAPEX	BAPEX Own Fund	1.25	Planned Dates									
								Planned Days									
								Actual Dates									



(MD SHOYEB)
 Managing Director
 Petrofac Exploration & Production Co. Ltd. (BAPEX)
 Address: House CA, Dhaka-1215.















(MD SHOYEB)
Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.

24	News paper		DPM	MD, BAPEX	BAPEX Own Fund	0.15	Planned Dates																	
							Planned Days																	
							Actual Dates																	
25	Land Tax		DPM	MD, BAPEX	BAPEX Own Fund	1.00	Planned Dates																	
							Planned Days																	
							Actual Dates																	
26	Vehicle Rent		DPM	MD, BAPEX	BAPEX Own Fund	0.25	Planned Dates																	
							Planned Days																	
							Actual Dates																	
27	Washing Bill		DPM	MD, BAPEX	BAPEX Own Fund	0.36	Planned Dates																	
							Planned Days																	
							Actual Dates																	
28	Medical (First Aid Instrument + Medicine)		DPM	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates																	
							Planned Days																	
							Actual Dates																	
29	Tree Plantation		DPM	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates																	
							Planned Days																	
							Actual Dates																	
30	Mobile bill		DPM	MD, BAPEX	BAPEX Own Fund	0.24	Planned Dates																	
							Planned Days																	
							Actual Dates																	
31	Internet bill		DPM	MD, BAPEX	BAPEX Own Fund	0.30	Planned Dates																	
							Planned Days																	
							Actual Dates																	



Annual Procurement Plan of **Shahzadpur Sundalpur Gas Field** of 2023-2024

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Inviter/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Generator Maintenance	No	2	DPM / OTM	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates		August,23							
								Planned Days									
								Actual Dates									
2	PPE for Officer, Staff, & dress for Security Personnel	Set	-	OTM/iegp	MD, BAPEX	BAPEX Own Fund	3.00	Planned Dates		Sept, 23							
								Planned Days									
								Actual Dates									
3	Refilling of Fire extinguishers	No	-	OTM /RFQ/iegp	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates		August, 23							
								Planned Days									
								Actual Dates									
4	POL (Diesel, Octane, Lubricant, Compressor Oil)	Ltr	-	DPM / OTM	MD, BAPEX	BAPEX Own Fund	8.00	Planned Dates		August, 23							
								Planned Days									
								Actual Dates									
5	Battery for Generator, IPS & UPS	No	-	OTM/iegp	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates		July,23							
								Planned Days									
								Actual Dates									
6	Paint for Process Plant and Residential Shed	Gal.	-	RFQ / -OTM/iegp	MD, BAPEX	BAPEX Own Fund	4.00	Planned Dates		Sept,23							
								Planned Days									

[Handwritten mark]

[Handwritten mark]

[Handwritten mark]

[Handwritten mark]

[Handwritten mark]

[Handwritten mark]

[Handwritten mark]

[Handwritten mark]

[Handwritten mark]

[Handwritten mark]

[Handwritten mark]

[Handwritten mark]



(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.

								Actual Dates											
7	Compressor Spare Parts & Maintenance	-	-	DPM / OTM/egp	MD, BAPEX	BAPEX Own Fund		Planned Dates											
								Planned Days											
								Actual Dates											
8	Land acquisition, development; Civil Construction: Officer's Building, POL Shed, Work Shop Stores etc, Boundary wall, security post, walkway etc.	-	-	DPM / OTM	MD, BAPEX	BAPEX Own Fund	300.00	Planned Dates		July,23									
								Planned Days											
								Actual Dates											
9	Vehicle Maintenance & Spare Parts	-	-	OTM / RFQ / LTM	MD, BAPEX	BAPEX Own Fund	4.00	Planned Dates		August,23									
								Planned Days											
								Actual Dates											

10	Tyre	-	-	OTM	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates		August,23									
								Planned Days											
								Actual Dates											
11	Electrical item (Gable, Circuit Breaker, Diff bulb, Diff Switch, Light Shade, CCTV, PABX, TV, Fan, Heater, Fridge, etc.)	-	-	DPM / RFQ / OTM/egp	MD, BAPEX	BAPEX Own Fund	4.00	Planned Dates		July,23									
								Planned Days											
								Actual Dates											
12	Process plant Repair and Maintenance	-	-	DPM / OTM(CT)	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates		July,23									
								Planned Days											
								Actual Dates											
13	Computer, Printer, Photocopy M/C & Scanner (New, Maintenance & Accessories)	-	-	DPM / RFQ / OTM/egp	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates		August,23									
								Planned Days											
								Actual Dates											
								Actual Dates											



(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.

Sl. No.	Description	Unit	Quantity	DPM / RFQ / OTM/legp	MD, BAPEX	BAPEX Own Fund	Amount	Planned Dates																					
								Planned Dates	Planned Days	Actual Dates																			
14	Refrigerator and Air Conditioner (New, Maintenance & Accessories.	-	-	DPM / RFQ / OTM/legp	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates	August,23																				
15	Vehicle Purchase	No		OTM / DPM	MD, BAPEX	BAPEX Own Fund	0.00	Planned Dates																					
								Planned Days																					
								Actual Dates																					
16	Tree Plantation			DPM/ Spot Quotation	MD, BAPEX	BAPEX Own Fund	1.00	Planned Dates	July,23																				
								Planned Days																					
								Actual Dates																					
17	Furniture (Office, Residential) & Office equipment			OTM / DPM/legp	MD, BAPEX	BAPEX Own Fund	3.00	Planned Dates	Sept,23																				
								Planned Days																					
								Actual Dates																					
18	Fire Fighting system Installation	Package	1	OTM / DPM	MD, BAPEX	BAPEX Own Fund	220.00	Planned Dates	August,23																				
								Planned Days																					
								Actual Dates																					
19	Office Stationery (Soft goods, etc)			OTM / RFQ	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates	Oct,23																				
								Planned Days																					
								Actual Dates																					

[Handwritten mark]

[Handwritten mark]

[Handwritten signature]

[Handwritten signature]
মোহাম্মদ শাহজাহান
উপ মহাব্যবস্থাপক (উৎপাদন)
বাপেঙ্গ, ঢাকা।

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

মো: শওকত ফেরদৌস
বাহ্যস্থাপক ও ফিল্ড ইন্সপেক্টর
শাহজাদপুর-সুন্দলপুর গ্যাস ক্ষেত্র।

[Handwritten signature]

Annual Procurement Plan (APP)
Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)

Financial Year: 2023-2024
Project: Begumganj Gas Field
Agency: Bapex
Procuring Entity Name & Code: Managing Director.


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.

স্বীকৃত

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lack Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01	Generator Materials	No	02	e-Gp. OTM	MD BAPEX	Bapex Own Fund	12.00	Planned Dates		Aug 2023							
								Planned Days									
								Actual dates									
02	PPE & Security Dress	Set	40	e-Gp. OTM	MD BAPEX	Bapex Own Fund	5.0	Planned Dates		Dec 2023							
								Planned Days									
								Actual dates									
03	Refilling of Fire Extinguisher & Firefighting accessories	Pack age	02	e-Gp. OTM	MD. BAPEX	Bapex Own Fund	4.50	Planned Dates		Jan 2023							
								Planned Days									
								Actual dates									
4.1	POL(Generator Lubricant Oil)	Liter	25 00	DPM	MD. BAPEX	Bapex Own Fund	10.00	Planned Dates		Nov 2023							
								Planned Days									
								Actual dates									
4.2	Car POL(Diesel)	Liter	30 00	DPM	MD. BAPEX	Bapex Own Fund	2.5	Planned Dates		July 2023							
								Planned Days									
								Actual dates									





(MD SHOYEB)


Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)

4, Kawran Bazar C/A, Dhaka-1215.


05	Generator & Car Battery	No	6	e-Gp. OTM	MD. BAPEX	Bapex Own Fund	0.60	Planned Dates	Nov 2023																	
								Planned Days																		
								Actual dates																		
06	Process Plant Painting	No	01	e-Gp. OTM	MD. BAPEX	Bapex Own Fund	0.60	Planned Dates	Oct 2023																	
								Planned Days																		
								Actual dates																		
07	Compressor Spare Parts & Maintenance	No	02	DPM/OTM	MD. BAPEX	Bapex Own Fund	2.00	Planned Dates	Dec 22																	
								Planned Days																		
								Actual dates																		
								Planned Days																		
8.1	Vehicle Maintenance & Spare Parts	No	01	DPM/OTM	MD. BAPEX	Bapex Own Fund	15.00	Planned Dates	July 23																	
								Planned Days																		
								Actual dates																		
8.2	Tax Token & Fitness			BRTA Rule	MD. BAPEX	Bapex Own Fund	1.00	Planned Dates	Aug 23																	
								Planned Days																		
								Actual dates																		
9	Tyre			e-Gp. OTM	MD. BAPEX	Bapex Own Fund	0.75	Planned Dates	October 2023																	
								Planned Days																		
								Actual dates																		
10.1	Electric Item (Automation, Instrumentation & Flow Computer accessories)	Package	02	DPM	MD. BAPEX	Bapex Own Fund	25.00	Planned Dates	July 2023																	
								Planned Days																		
								Actual dates																		

Handwritten notes and signatures at the bottom of the page, including 'Con', 'SS', and other illegible marks.


(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kantan Bazar C/A, Dhaka-1215.

10.2	PT, DP, TT	No	14	DPM	MD. BAPEX	Bapex Own Fund	5.00	Planned Dates	July 2023										
								Planned Days											
								Actual dates											
10.3	HART Communicator	Set		e-Gp. OTM	MD. BAPEX	Bapex Own Fund	2.00	Planned Dates	Aug 2023										
								Planned Days											
								Actual dates											
10.4	CCTV, PABX, Electric Light & Accessories	Package		DPM/RF Q	MD. BAPEX	Bapex Own Fund	10.00	Planned Dates	Nov 2023										
								Planned Days											
								Actual dates											
10.5	CC Camera & Cable			DPM	MD. BAPEX	Bapex Own Fund	1.00	Planned Dates	Sep 2023										
								Planned Days											
								Actual dates											
10.6	Load Bank Generator	Package	01	e-Gp. OTM	MD. BAPEX	Bapex Own Fund	10.00	Planned Dates	Aug 2023										
								Planned Days											
								Actual dates											
10.7	Sodium Light with Accessories	Package	01	e-Gp. OTM	MD. BAPEX	Bapex Own Fund	2.50	Planned Dates	July 2023										
								Planned Days											
								Actual dates											
10.8	LED Flood Light with accessories	Package	01	e-Gp. OTM	MD. BAPEX	Bapex Own Fund	1.00	Planned Dates	Dec 2023										
								Planned Days											
								Actual dates											





(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.


11	Computer, Printer, AC servicing, Photocopy M/C & Accessories	Package	01	e-Gp. OTM	MD. BAPEX	Bapex Own Fund	2.25	Planned Dates	Dec 2023															
								Planned Days																
								Actual dates																
12	AC Purchase	Set	05	e-Gp. OTM	MD. BAPEX	Bapex Own Fund	5.0	Planned Dates	Aug 2024															
								Planned Days																
								Actual dates																
13	Water Purification System	Package	01	e-Gp. OTM	MD. BAPEX	Bapex Own Fund	10.00	Planned Dates	Sep 2023															
								Planned Days																
								Actual dates																
14	Tree Plantation			DPM	MD. BAPEX	Bapex Own Fund	0.20	Planned Dates	Aug 2023															
								Planned Days																
								Actual dates																
15	Office Furniture	Lot	01	e-Gp. OTM	MD. BAPEX	Bapex Own Fund	8.50	Planned Dates	Dec 2023															
								Planned Days																
								Actual dates																
16	Office Stationary Soft goods & Office equipment			DPM	MD. BAPEX	Bapex Own Fund	2.0	Planned Dates	July 2023															
								Planned Days																
								Actual dates																















(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.

বেদেশিক ক্রয়

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lack Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
17.1	Process Plant Item (Circular Chart & Pen)	Package		OTM	MD. BAPEX	Bapex Own Fund	1.00	Planned Dates		Feb 2024							
								Planned Days									
								Actual dates									
17.2	Online Moisture Meter. Offline Moisture Meter & Calibrator	Package	01	OTM	MD. BAPEX		12.0	Planned Dates		Jan 2024							
								Planned Days									
								Actual dates									
17.3	Line Pipe & accessories for new well	Lot	01	OTM	MD. BAPEX	Bapex Own Fund	20.00	Planned Dates		June 2024							
								Planned Days									
								Actual dates									
17.4	PCV, Plug Valve & Others Valve	Package	05	OTM	MD. BAPEX	Bapex Own Fund	60.00	Planned Dates		July 2023							
								Planned Days									
								Actual dates									
17.5	Recorder & Orifice Plate	Set	02	OTM	MD. BAPEX		4.50	Planned Days									
								Planned Days									
								Actual dates									
17.6	Tri-Ethylene Glycol	Drum	30	OTM	MD. BAPEX	Bapex Own Fund	15.00	Planned Dates		March 2024							
								Planned Days									
								Actual dates									

Handwritten signatures and initials at the bottom of the page, including names like 'MD. BAPEX' and other illegible signatures.


(MD SHOYEB)
 Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.

17.7	Glycol Pump	Package	02	OTM	MD, BAPEX	Bapex Own Fund	12	Planned Dates	March 2024								
								Planned Days									
								Actual dates									
18	Flare Line Installation	Package	01	OTM	MD, BAPEX	Bapex Own Fund	100.00	Planned Dates	Aug 2023								
								Planned Days									
								Actual dates									

পূর্ত ক্রয়

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
19	Civil Work Officer Building	No	01	OTM	MD, BAPEX	Bapex Own Fund	100.00	Planned Dates	July 2023								
								Planned Days									
								Actual dates									
20	Walk Way & Other Construction work	No	01	OTM	MD, BAPEX	Bapex Own Fund	25.00	Planned Dates	July 2023								
								Planned Days									
								Actual dates									
21	Store Repair	No	01	OTM	MD, BAPEX	Bapex Own Fund	4.00	Planned Dates	July 2023								
								Planned Days									
								Actual dates									



মোঃ বায়েজিদ হোসেন
 ব্যবস্থাপক (উৎপাদন) ও বিক্রি ইন্সপেক্টর
 বেসামরিক গ্যাস সেক্টর
 বাপেক্স, বোয়ালখালী।
 ০৩/০৮/২০২৩

মোহাম্মদ শাহজাহান
 উপ মহাব্যবস্থাপক (উৎপাদন)
 বাপেক্স, ঢাকা।
 ২৪৬



(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.

ANNUAL PROCUREMENT PLAN, 2023-2024

DRILLING DIVISION, BAPEX

Ministry / Division: Goods

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Budget :

Package No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	Vehicles Purchase	Nos.	2	OTM/DPM	MD	Bapex Own Fund (Job fund)	150.00	20.03.2024	14	21	7	7	28	72	21
2	Office Furniture & Fixture	Package	6	OTM	MD	Bapex Own Fund	8.00	15.01.2024	14	21	7	7	28	72	21
3	Computer/Laptop and Computer Accessories	Nos.	10	OTM/ Spot Quotation	MD	Bapex Own Fund	3.00	17.04.2024	14	21	7	7	28	72	21

[Handwritten signatures and initials]

প্রকৌ: গাজী মোহাম্মদ মাহবুবুল হক
বিত্তীয় প্রধান (বনন)
বনন বিভাগ
বাপেক্স, ঢাকা

(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Baza: C/A, Dhaka-1215.

ANNUAL PROCUREMENT PLAN, 2023-2024
DRILLING DIVISION, BAPEX

Ministry / Division: Service

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Budget :

Package No	Description of procurement package SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	House Rent	Package	1	RFQ	MD	Titas 24 W/O fund	0.6	20.03.23	29.03.23	29.03.23			31.03.23	11	
2	House Rent	Package	1	RFQ	MD	Titas 24 W/O fund	0.27	19.04.23	26.04.23	26.04.23			31.04.23	12	



প্রকৌ: গাজী মোহাম্মদ মাহবুবুল হক
বিতরণীয় প্রধান (বনন)
বনন বিভাগ
বাপেঙ্গ, ঢাকা

Research & Development Division

বিষয়: ২০২৩-২০২৪ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (এপিপি)

স্থানীয় ক্রয়



(MD SHOYEB)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Workstation Computer (Desktop)	Set	6	OTM	MD BAPEX	BAPEX Own Fund	15.00	Planned Dates		1-Aug-23	21-Aug-23	21-Sep-23	1-Oct-23	8-Oct-23	5-Nov-23		29-Dec-23
			e-GP	Planned Days				0		20	31	10	7	28	96	150	
			NCT	Actual Days													
2	Professional Document Scanner	No.	1	OTM	MD BAPEX	BAPEX Own Fund	1.00	Planned Dates		20-Aug-23	9-Sep-23	10-Oct-23	20-Oct-23	27-Oct-23	24-Nov-23		17-Jan-24
			e-GP	Planned Days				0		20	31	10	7	28	96	150	
			NCT	Actual Days													

স্বাক্ষর

মোঃ আলমগীর হোসেন
মহাব্যবস্থাপক (সঃ দাঃ)
সিএস ও ডেপুটি ম্যানেজিং
সিএস

(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
3	Steel Magnetic Tape Rack	No.	20	RFQ	MD BAPEX	BAPEX Own Fund	25.00	Planned Dates		17-Aug-23	27-Aug-23	3-Sep-23	6-Sep-23	6-Sep-23	9-Sep-23		13-Sep-23
								Planned Days		0	10	7	3	0	3	3	7
								Actual Days									
4	Book Shelf	No.	4	RFQ	MD BAPEX	BAPEX Own Fund	1.50	Planned Dates		23-Aug-23	2-Sep-23	9-Sep-23	12-Sep-23	12-Sep-23	15-Sep-23		19-Sep-23
								Planned Days		0	10	7	3	0	3	3	7
								Actual Days									
5	Multifunction Color Laser Printer	No.	2	OTM	MD BAPEX	BAPEX Own Fund	1.50	Planned Dates		1-Sep-23	21-Sep-23	22-Oct-23	1-Nov-23	8-Nov-23	6-Dec-23		29-Jan-24
				e-GP				Planned Days		0	20	31	10	7	28	96	150
				NCT				Actual Days									
6	Steel Almira	No.	8	OTM	MD BAPEX	BAPEX Own Fund	3.20	Planned Dates		14-Sep-23	4-Oct-23	4-Nov-23	14-Nov-23	21-Nov-23	19-Dec-23		11-Feb-24
				e-GP				Planned Days		0	20	31	10	7	28	96	150




 মোঃ আলমগীর হোসেন
 মহাব্যবস্থাপক (সঃ দায়)
 নিসার্ট এন্ড ডেভেলপমেন্ট বিভাগ
 বাপেক্স, ঢাকা।


(MD SHOYEB)

Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
				NCT				Actual Days									
7	Steel File Cabinet	No.	8	OTM	MD BAPEX	BAPEX Own Fund	2.40	Planned Dates		14-Sep-23	4-Oct-23	4-Nov-23	14-Nov-23	21-Nov-23	19-Dec-23		11-Feb-24
				e-GP				Planned Days	0	20	31	10	7	28	96	150	
				NCT				Actual Days									
8	Online UPS Battery	Set	2	RFQ	MD BAPEX	BAPEX Own Fund	0.80	Planned Dates		1-Aug-23	11-Aug-23	18-Aug-23	21-Aug-23	21-Aug-23	24-Aug-23		28-Aug-23
				Planned Days				0	10	7	3	0	3	3	7		
				Actual Days													
9	Online UPS (5KV)	No.	2	RFQ	MD BAPEX	BAPEX Own Fund	1.80	Planned Dates		1-Aug-23	11-Aug-23	18-Aug-23	21-Aug-23	21-Aug-23	24-Aug-23		28-Aug-23
				Planned Days				0	10	7	3	0	3	3	7		
				Actual Days													



মোঃ আলমগীর হোসেন
 মহাব্যবস্থাপক (অঃ দাঃ)
 বিসিটি এন্ড ডেভেলপমেন্ট বিভাগ
 ঢাকা।




(MD SHOYEB)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kaptan Bazar C/A, Dhaka-1215.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
10	Laptop	No.	2	OTM	MD BAPEX	BAPEX Own Fund	2.50	Planned Dates		17- Aug-23	6-Sep- 23	7-Oct- 23	17-Oct- 23	24-Oct- 23	21- Nov-23	96	14-Jan- 24
				Planned Days				0		20	31	10	7	28			
				Actual Days													
11	Laser Printer (Black & White)	No.	3	OTM	MD BAPEX	BAPEX Own Fund	0.80	Planned Dates		17- Aug-23	6-Sep- 23	7-Oct- 23	17-Oct- 23	24-Oct- 23	21- Nov-23	96	14-Jan- 24
				Planned Days				0		20	31	10	7	28			
				Actual Days													
12	Magnetic Auto door Security System	Set	1	OTM	MD BAPEX	BAPEX Own Fund	2.00	Planned Dates		17- Aug-23	6-Sep- 23	7-Oct- 23	17-Oct- 23	24-Oct- 23	21- Nov-23	96	14-Jan- 24
				Planned Days				0		20	31	10	7	28			
				Actual Days													




মোঃ আলমগীর হোসেন
মহাব্যবস্থাপক (সঃ সাঃ)
রিসার্চ এন্ড ডেভেলপমেন্ট বিভাগ
বাপেক্স, ঢাকা।



(MD SHOYEB)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
13	Data Storage Software With equipment	Set	1	OTM	MD BAPEX	BAPEX Own Fund	150.00	Planned Dates		30-Aug-23	11-Oct-23	15-Nov-23	22-Nov-23	29-Nov-23	27-Dec-23	119	180
				ICT				Planned Days		0	42	35	7	7	28		
				NCT				Actual Days									
14	Laser Printer (Black & White)	No.	3	OTM	MD BAPEX	BAPEX Own Fund	0.80	Planned Dates		17-Aug-23	6-Sep-23	7-Oct-23	17-Oct-23	24-Oct-23	21-Nov-23	96	150
				e-GP				Planned Days		0	20	31	10	7	28		
				NCT				Actual Days									
15	Office Font Chair	No.	10	OTM	MD BAPEX	BAPEX Own Fund	1.50	Planned Dates		17-Aug-23	6-Sep-23	7-Oct-23	17-Oct-23	24-Oct-23	21-Nov-23	96	150
				e-GP				Planned Days		0	20	31	10	7	28		
				NCT				Actual Days									
16	Chair (Highback Revolving, Tilttil)	No.	5	OTM	MD BAPEX	BAPEX Own Fund	1.70	Planned Dates		17-Aug-23	6-Sep-23	7-Oct-23	17-Oct-23	24-Oct-23	21-Nov-23	96	150
				e-GP				Planned Days		0	20	31	10	7	28		



মোঃ আলমগীর হোসেন
 মহাব্যবস্থাপক (অঃ দায়ঃ)
 এন্ড ডেপুটি প্রক্টর
 বাপেক্স, ঢাকা।

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
				NCT				Actual Days									
17	Secretariat Table	No.	5	OTM	MD BAPEX	BAPEX Own Fund	4.00	Planned Dates		17-Aug-23	6-Sep-23	7-Oct-23	17-Oct-23	24-Oct-23	21-Nov-23	96	150
				e-GP				Planned Days		0	20	31	10	7	28		
				NCT				Actual Days									
18	AC (Split Type, 2 Ton)	No.	5	OTM	MD BAPEX	BAPEX Own Fund	3.50	Planned Dates		17-Aug-23	6-Sep-23	7-Oct-23	17-Oct-23	24-Oct-23	21-Nov-23	96	150
				e-GP				Planned Days		0	20	31	10	7	28		
				NCT				Actual Days									

(MD SHOYEB)

Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A Dhaka-1215.


[Handwritten signatures and initials]

[Handwritten signature]
20/05/23
বোর্ড আলমগীর হোসেন
সহকারী স্বাক্ষরক (সঃ দাঃ)
কিনারাট এন্ড ডেভেলপমেন্ট বিভাগ
বাপেক্স, ঢাকা।

Bangladesh Petroleum Exploration and Production Company Ltd.

Annual Procurement Plan Audit Department


Financial Year : 2023-2024:


(MD SHOYEB)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.


Serial No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method Type	Contract Approving	Source of Funds	Estimated cost in lac Tk.	Time code for Process	Not Use in Goods	Invite/Advertising	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time Completion	Remarks		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
1	Computer/Laptop	set/No.	03	DPM/OTM/LTM/RFQ	MD BAPEX	BAPEX Own Fund	2.10	Planned Dates												
2	Executive table	No.	03				0.90	Planned Dates												
3	Front Chair	No.	12				1.20	Actual Dates												
4	Almira, Book Self & File Cabinet	No.	2+1+2= 5				1.5													
							5.70													

* According to new Organogram need to accommodation Immediately for each and every officer also staff of Audit department.

This pc - New Volume (f) - Audit - Audit (Statement) - Statement - Audit Procurement annual baget






মুহাম্মদ হুমায়ুন কবির খান
উপ-মহাব্যবস্থাপক (নির্দেশনা)
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোং লিঃ
৪-কোরান বাজার, বা/এ, ঢাকা-১২১৫।