

Bangladesh Petroleum Exploration and Production Company Limited
(BAPEX)
4 Kawran Bazar, Dhaka-1215

Annual Procurement Plan (APP)
for the Year 2022-2023


29/09/2022
(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোং লিমিটেড
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Annual Procurement Plan 2022-2023
Accounts & Finance Division, BAPEX

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Name of items (i.e. Valve, Computer, Spare. Etc.)	No	2	DPM / OTM	MD, BAPEX	BAPEX Own Fund / Project	0.00	Planned Dates Planned Dates Actual Dates									
1	Sofa Set(3 Seated Each)	Unit	03	DPM	MD, BAPEX	BAPEX own Fund	1.50										
2	Sofa Set (5 Seated)	Unit	01	DPM	MD, BAPEX	BAPEX own Fund	0.80										
3	File Cabinet	Unit	04	OTM	MD, BAPEX	BAPEX own Fund	1.20										
4	Steel Almeria	Unit	03	OTM	MD, BAPEX	BAPEX own Fund	0.90										
5	Side Rack	Unit	01	OTM	MD, BAPEX	BAPEX own Fund	0.20										
6	Book Self	Unit	01	OTM	MD, BAPEX	BAPEX own Fund	0.35										
7	Desktop Computer	Unit	10	OTM	MD, BAPEX	BAPEX own Fund	5.00										
8	Printer with Scanner	Unit	10	OTM	MD, BAPEX	BAPEX own Fund	2.00										
9	Computer Table	Unit	06	OTM	MD, BAPEX	BAPEX own Fund	1.00										
10	Executive Table	Unit	05	OTM	MD, BAPEX	BAPEX own Fund	3.00										

এস.এম. তারিকুল ইসলাম
মহাব্যবস্থাপক (হিসাব ও অর্থ)
বাপেক্স, ঢাকা।

মুহাম্মদ আলী
ব্যবস্থাপনা পরিচালক
বাপেক্স পুর্নোদ্যম এবং প্রকৌশল এন্ড প্রোগ্রামিং সেক্টর
৩৩৩ বনানী বাজার, বা/এ, ঢাকা-১২১৫।

(Handwritten signatures and initials in blue ink)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Name of items (i.e: Valve, Computer, Spare. Etc.)	No	2	DPM / OTM	MD, BAPEX	BAPEX Own Fund / Project	0.00	Planned Dates									
								Planned Dates									
								Actual Dates									
11	Revolving Chair	Unit	06	OTM	MD, BAPEX	BAPEX own Fund	2.00										
12	Front Chare	Unit	20	OTM	MD, BAPEX	BAPEX own Fund	2.00										
13	FDR Software	Unit	01	OTM	MD, BAPEX	BAPEX own Fund	0.50										
14	PF Software	Unit	01	OTM	MD, BAPEX	BAPEX own Fund	2.00										
15	Multi Function Printer	Unit	01	OTM	MD, BAPEX	BAPEX own Fund	0.25										
16	Colour Printer	Unit	01	OTM	MD, BAPEX	BAPEX own Fund	0.30										
17	Computer Accessories	Unit	01	OTM	MD, BAPEX	BAPEX own Fund	3.00										
18	AC	Unit	04	OTM	MD, BAPEX	BAPEX own Fund	2.00										

MD

MD

MD

MD

MD

MD

MD
 এস, এম, তারিকুল ইসলাম
 মহাব্যবস্থাপক (হিসাব ও অর্থ)
 বাগের, ঢাকা।

MD
 (মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোর্পোরেশন
 ৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

ANNUAL PROCUREMENT PLAN, 2022-2023

DRILLING DIVISION, BAPEX

Ministry / Division:

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Budget : Revenue

Package No	Description of procurement package GODDS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	Well Completion Equipments/ Drilling Material	Package	1	OTM	MD	Bapex own fund	150.00	31.11.2022							
2	Furniture	Package	1	OTM	MD	Bapex own fund	4.00	20.10.2022							



(মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোর্পোরেশন
 ৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

**Annual Procurement Plan (APP) of
Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)**

Financial Year : 2022-2023
Office : Company Secretariat Division,
Agency : BAPEX
Procuring Entity Name & Code : Managing Director

Sl	Description of Procurement Package (Goods/Service)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in BDT	Time Code for Process	Net Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval in Award	Notification of Award	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract
1)	Honorarium (For Board Meeting & Various type of Committee Meeting)	As per requirement	As per requirement	Direct Grant/Allocation	HOPE	Revenue	15,50,000.00	Planned Dates									
2)	Printing (AGM Report, Souvenirs, Calendar, Diary, Books, Magazine, Board Meeting File Cover, Envelope etc)	As per requirement	As per requirement	RFQ/Spot Quotation/DPM	HOPE	Revenue	11,90,000.00	Planned Dates		14-08-2022	23-08-2022	25-08-2022	28-08-2022	04-09-2022	11-09-2022		30-10-2022
								Planned Days		0	21	14	7	7	28	77	19
3)	Refreshment (Board Meeting, Committee Meeting, AGM)	As per requirement	As per requirement	Direct Grant/Allocation/ DPM	HOPE	Revenue	16,00,000.00	Planned Dates	Refreshment of Annual General Meeting done through Direct Purchased from Hotel Intercontinental (BSL) or similar type of other Hotel which has be fixed up by the BAPEX Board								
4)	Legal Expenses	As per requirement	As per requirement	DPM	HOPE	Revenue	8,20,70,000.00	Planned Dates	Direct Disbursement to the Company's Panel Lawyers								
5)	Advertisement (Display/Newspaper)	As per requirement	As per requirement	DPM/Direct Grant/Allocation	HOPE	Revenue	1,00,50,000.00	Planned Dates	Tender Advertisement expenses according to DFP Rates								

Annual Procurement Plan of Company Secretariat (2021-2022)


(মোহাম্মদ আলী)


ব্যবস্থাপনা পরিচালক

বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানি লিমিটেড
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Sl	Description of Procurement Package (Goods/Service)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in BDT	Time Code for Process	Net Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval in Award	Notification of Award	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract
6)	Computer Accessories	As per requirement	As per requirement	DPM/Spot Quotation	HOPE	Revenue	2,00,000.00	Planned Dates									
7)	Binding	As per requirement	As per requirement	DPM	According to the Delegation of Financial Power	Revenue	50,000.00	Planned Dates									
8)	Stationary (Office use, Board Meeting, AGM etc)	As per requirement	As per requirement	Spot Quotation	HOPE	Revenue	80,000.00	Planned Dates									
9)	Electrical Item (For Shareholders gift on AGM)	As per requirement	As per requirement	RFQ/DPM	HOPE	Revenue	3,00,000.00	Planned Dates		21-08-2022	25-08-2022	28-08-2022	30-08-2022	04-09-2022	07-09-2022		29-09-2022
								Planned Days		0	11	14	7	7	12	77	2
10)	Electronic Item (For Shareholders gift on AGM)	As per requirement	As per requirement	RFQ/DPM	HOPE	Revenue	6,00,000.00	Planned Dates		21-08-2022	25-08-2022	28-08-2022	30-08-2022	04-09-2022	07-09-2022		29-09-2022
								Planned Days		0	11	14	7	7	12	77	2
11)	Cookeries Item (For Guest & Shareholders gift on AGM)	As per requirement	As per requirement	RFQ/DPM	HOPE	Revenue	6,00,000.00	Planned Dates		16-08-2022	21-08-2022	26-08-2022	30-08-2022	05-09-2022	07-09-2022		26-09-2022
								Planned Days		0	9	11	10	7	6	77	7
12)	Clothing Item (For Shareholders gift on AGM)	As per requirement	As per requirement	RFQ/DPM	HOPE	Revenue	3,00,000.00	Planned Dates		16-08-2022	21-08-2022	26-08-2022	30-08-2022	05-09-2022	07-09-2022		26-09-2022
								Planned Days		0	9	11	10	7	6	77	7
13)	Baggage Item (Trolley Bag/Attaché for Shareholders gift on AGM)	As per requirement	As per requirement	RFQ/DPM	HOPE	Revenue	3,00,000.00	Planned Dates		17-08-2022	23-08-2022	28-08-2022	30-08-2022	10-09-2022	12-09-2022		28-09-2022
								Planned Days		0	9	9	7	7	12	78	2

Annual Procurement Plan of Company Secretariat (2021-2022)



















(মোহাম্মদ জসীম)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানি লিমিটেড
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

14)	Office Furniture	As per requirement	As per requirement	DPM/RFQ/Spot Quotation	HOPE	Revenue	4,00,000.00	Planned Dates	
SI	Description of Procurement Package (Goods/Service)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in BDT	Time Code for Process	Net Used in Goods
15)	Auditors Remuneration/ Fee	As per requirement	As per requirement	Direct Grant/Allocation/DPM	HOPE	Revenue	3,00,000.00		Decided in the Annual General Meeting and Direct Disbursement to the Company's Audit Firm




 (মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোং লিমিটেড
 ৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Annual Procurement Plan 2022-2023
Chittagong Regional Office, BAPEX
(for Local Purchase)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Name of items (i.e. Valve, Computer, Spare Etc.)	No	2	DPM / OTM	MD, BAPEX	BAPEX Own Fund / Project	0.00	Planned Dates										
								Planned Days										
								Actual Dates										
For Store Subdivision:																		
1	Procurement of fire safety equipment	Lot	1	OTM (NCT, e-gp)	MD	BAPEX Own Fund	8.00	Planned Dates		14.08.22	28.08.22	04.09.22	18.09.22	25.09.22	09.10.22		09.11.22	
								Planned Days		0	14	7	14	7	14	56	30	
								Actual Dates										
2	Procurement of ceiling fans for store	Lot	1	Cash purchase	MD	BAPEX Own Fund	0.25											
3	Procurement of UPS & SSD for computer	Lot	1	Cash purchase	MD	BAPEX Own Fund	0.25											
4	Procurement of filters for water filter set	Lot	1	Cash purchase	MD	BAPEX Own Fund	0.25											
5	Procurement of electrical items for store	Lot	1	Cash purchase	MD	BAPEX Own Fund	0.25											
6	procurement of Miscellaneous items	Lot	2	Cash purchase	MD	BAPEX Own Fund	0.48											
7	Procurement of printer cartridge, antivirus software etc.	Lot	1	Cash purchase	MD	BAPEX Own Fund	0.25											
8	Procurement of spares for photocopy machine	Lot	1	Cash purchase	MD	BAPEX Own Fund	0.25											
For Automobile and Workshop:																		
1	Pajero sport jeep-5963 repair with spare parts	unit	1	LTM/ RFQ	MD	BAPEX Own Fund	3.00	Planned Dates		10.08.22	21.08.22	28.08.22	11.09.22	18.09.22	25.09.22		16.10	
								Planned Days		0	14	7	14	7	7	49	20	
								Actual Dates										
2	Pajero jeep-1237 repair with spare parts	unit	1	LTM/ RFQ	MD	BAPEX Own Fund	3.00	Planned Dates		21.08.22	04.09.22	11.09.22	25.09.22	02.10.22	09.10.22		30.10	
								Planned Days		0	14	7	14	7	7	49	20	
								Actual Dates										
3	Prado jeep-2411 repair with spare parts	unit	1	LTM/ RFQ	MD	BAPEX Own Fund	3.00	Planned Dates		01.09.22	15.09.22	22.09.22	06.10.22	13.10.22	20.10.22		09.11	
								Planned Days		0	14	7	14	7	7	49	20	
								Actual Dates										
4	Procurement of Smo Truck/Prime Mover Spares	Lot	1	OTM (NCT, e-gp /ICT)	MD	BAPEX Own Fund/Project	30.00	Planned Dates		14.08.22	28.08.22	11.09.22	25.09.22	02.10.22	16.10.22		17.01	
								Planned Days		0	14	14	14	7	14	63	91	
								Actual Dates										
5	Procurement of Volvo Prime Mover Spares	Lot	1	OTM (NCT, e-gp)	MD	BAPEX Own	30.00	Planned Dates		16.08.22	30.08.22	13.09.22	27.09.22	02.10.22	16.10.22		17.0	
								Planned Days		0	14	14	14	7	14	63	91	
								Actual Dates										

(মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Name of items (i.e. Valve, Computer, Spare, Etc.)	No	2	DPM / OTM /ICT)	MD, BAPEX	BAPEX Own Fund / Project	0.00	Planned Dates									
								Planned Days									
								Actual Dates									
								Actual Dates									
6	Procurement of heavy vehicle filters and transport materials	Lot	2	OTM (NCT,e-gp)	MD	BAPEX Own Fund/Project	12.00	Planned Dates	14.08.22	28.08.22	11.09.22	25.09.22	02.10.22	16.10.22		63	18.12.22
								Planned Days	0	14	14	14	7	14			60
								Actual Dates									
7	Procurement of tires	Lot	1	OTM (NCT,e-gp)	MD	BAPEX Own Fund/Project	20.00	Planned Dates	11.09.22	25.08.22	09.10.22	23.10.22	30.10.22	13.11.22		63	14.12.22
								Planned Days	0	14	14	14	7	14			30
								Actual Dates									
8	Procurement of batteries for heavy vehicles	Lot	1	OTM (NCT,e-gp)	MD	BAPEX Own Fund	5.00	Planned Dates	04.12.22	18.12.22	01.01.23	15.01.23	22.01.23	04.02.23		63	07.03.23
								Planned Days	0	14	14	14	7	14			30
								Actual Dates									
9	Procurement of vehicle running spares	Lot	1	RFQ	MD	BAPEX Own Fund	3.00	Planned Dates	01.09.22	15.09.22	18.09.22	21.09.22	22.09.22	25.09.22		24	09.10.22
								Planned Days	0	14	3	3	1	3			14
								Actual Dates									
10	Repair of heavy vehicles with spares	Lot	3	OTM (NCT,e-gp)	MD	BAPEX Own Fund/Project	30.00	Planned Dates	01.09.22	15.09.22	29.09.22	13.10.22	20.10.22	03.11.22		63	04.01.23
								Planned Days	0	14	14	14	7	14			60
								Actual Dates									
11	Repair of pipe threading machines	unit	2	DPM (NT)	MD	BAPEX Own Fund	8.00	Planned Dates	28.08.22	11.09.22	18.09.22	02.10.22	09.10.22	16.10.22		49	17.11.22
								Planned Days	0	14	7	14	7	7			30
								Actual Dates									
12	Procurement of Lubricants	Lot	1	DPM (NT)	MD	BAPEX Own Fund	4.00	Planned Dates	28.09.22	12.10.22	19.10.22	03.11.22	10.11.22	17.11.22		49	18.12.22
								Planned Days	0	14	7	14	7	7			30
								Actual Dates									
13	Different types of taxes and insurance cost for vehicles	Lot	1	DPM (Local)	MD	BAPEX Own Fund	90.00										
14	Procurement of POL for pool vehicles	Lot	1	DPM (Local)	MD	BAPEX Own Fund	7.00										
15	Procurement of POL for fitness renewal of vehicles	Lot	1	DPM (Local)	MD	BAPEX Own Fund	4.00										
16	Procurement of spares and repair of light vehicles on requirement	Lot	8	Cash purchase	MD	BAPEX Own Fund	2.00										
17	Procurement of spares and repair of heavy vehicles on requirement	Lot	14	Cash purchase	MD	BAPEX Own Fund	3.50										

(মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 গালাপাশ, পেন্টাশিয়ার এন্ড গ্রোভার্স এন্ড প্রোডাকশন কোম্পানী
 * কাওরান বাজার, বা/এ, ঢাকা-১২১

৩২৬
 30.6.22
 Gm

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of
													14	15	16	17	18
1		No	2	DPM/OTM	MD, BAPEX	BAPEX Own Fund/ Project	0.00	Planned Dates									
								Planned Days									
								Actual Dates									

General section/ Miscellaneous:

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of
1	Procurement of office Furniture and equipments	Lot	4	OTM (NCT,e-gp)	MD	BAPEX Own Fund	9.00	Planned Dates		21.08.22	04.09.22	11.09.22	25.09.22	02.10.22	16.10.22		06.11.22
								Planned Days		0	14	7	14	7	14	56	20
								Actual Dates									
2	Repair of gas generator with spares	unit	1	RFQ	MD	BAPEX Own Fund	3.00	Planned Dates		21.08.22	04.09.22	11.09.22	25.09.22	02.10.22	09.10.22	49	10.11.22
								Planned Days		0	14	7	14	7	7	49	30
								Actual Dates									
3	Procurement of new gas generator set	unit	1	OTM (NCT,e-gp)	MD	BAPEX Own Fund	35.00	Planned Dates		02.10.22	16.10.22	30.10.22	13.11.22	20.11.22	04.12.22	63	04.04.23
								Planned Days		0	14	14	14	7	14	63	124
								Actual Dates									
4	Procurement of miscellaneous items on requirement	Lot	5	Cash purchase	MD	BAPEX Own Fund	1.25										

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

মিয়া মোঃ রওশোনুজ্জামান
উপ-মহাব্যবস্থাপক (প্রশাসন) ও
বিভাগীয় প্রধান
বাপেক্স, ঢাকা।

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এরপ্রোব্রেন এন্ড প্রোডাকশন কোর্পোরেশন
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

30.6.22


ANNUAL PROCUREMENT PLAN, 2022-23
MEDICAL DEPARTMENT,BAPEX

Ministry / Division:

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Budget : Revenue

Package No	Description of procurement package GODDS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GODDS	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Local Procurement																	
1	Procurement of medicine	Item	70	DPM<M	MD	BAPEX own Fund	60.00	Planned Dates		28-08-22							
								Planned Days									
								Actual Dates									
2	Emergency Medicine and Medical Equipment	Item	28	RFQ/Cash Purchase	MD	BAPEX own Fund	4.00	Planned Dates		28-08-22/ 14-02-23							
								Planned Days									
								Actual Dates									
3	Computer,Scanner,Printer,IPS,CPU	Set	1	OTM(e-GP)	MD	BAPEX own Fund	1.00	Planned Dates		14-12-22							
								Planned Days									
								Actual Dates									
4	Furniture	Set	5	RFQ	MD	BAPEX own Fund	2.00	Planned Dates		23-11-22							
								Planned Days									
								Actual Dates									



 (মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোর্পোরেশন
 ০৫-০৭.২২
 ডাঃ রিফাত শরমিন
 উপসহাব্যবস্থাপক (চিকিৎসা)
 চিকিৎসা উপ বিভাগ
 বাপেক্স, ঢাকা।
 ৪ কাওরান বাজার, বা/এ, ঢাকা-১২১০

ANNUAL PROCUREMENT PLAN, 2022-23
MEDICAL DEPARTMENT, BAPEX

Ministry / Division:

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Budget : Revenue

Package No	Description of procurement package Service	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Local Procurement																	
1	Services from Holy Family Red Crescent Medical College Hospital			DPM, Renewal of previous contract	MD	BAPEX own Fund	10.00	Planned Dates									
								Planned Days									
								Actual Dates									

Handwritten signatures and notes are present below the table. On the right side, there is a signature in blue ink with the following text:

(মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রসেসিং কর্পোরেশন
 ৪ কাওরান বাজার, বা/এ, ঢাকা-১৩০০
 ০৫.০৭.২২
 ডাঃ রিফাত শরমিন
 উপসহাব্যবস্থাপক (চিকিৎসা)
 চিকিৎসা উপ বিভাগ
 বাপেক্স, ঢাকা।

(Annual Procurement Plan-APP)
Financial Year (2022-2023)
Store Department

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time code for	Not used in Goods	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Printing items	No.	62 items	OTM/e-GP (NCT)	MD, BAPEX	Bapex Own Fund	18,00,000/- (Eighteen Lakh)										
2	Stationary Items	No.	46 items	OTM/e-GP (NCT)	MD, BAPEX	Bapex Own Fund	15,00,000/- (Fifteen Lakh)										
3	Office Furniture	No.	08	DPM/ OTM/e-GP (NCT)	MD, BAPEX	Bapex Own Fund	1,20,000/- (One lakh twenty thousand)										
4	Computer & Accessories	Set/No	Cartridge & Spare Parts	Cash purchase	MD, BAPEX	Bapex Own Fund	50,000/- (Fifty thousand)										
5	Crockery & Cutlery	Set	01	Cash Purchase	MD, BAPEX	Bapex Own Fund	20,000/- (Twenty thousand)										

[Handwritten signatures and initials]

[Handwritten signature]
মোঃ শহিদুল ইসলাম
উপ-মহাব্যবস্থাপক (প্রশাসন)
ভান্ডার উপ-বিভাগ
সংগঠন দপ্তর

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোং লিমিটেড
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Annual Procurement Plan For The Year 2022-2023

Division: Energy and Mineral Resource Division

Agency: BAPEX

Procuring Entity Name & Code: Construction Division

Project Name & Code: N/A

BAPEX Zonal Office, Chattogram.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Construction & Repairing of existing sheds, roads, drain, yard etc.	No	1	OTM (NTC)-eGP	MD, BAPEX	BAPEX Own Fund	40	Planned Dates		20 Dec 2022	05 Jan 2023	20 Jan 2023	27 Jan 2023	30 Jan 2023	27 Feb 2023		
								Planned Days			15	15	7	3	28	68	90
								Actual Date									
2	Dismantling of old structure and corresponding site development at Pomra explosive god	No	1	OTM (NTC)-eGP	MD, BAPEX	BAPEX Own Fund	60	Planned Dates		20 Feb 2023	05 Mar 2023	20 Mar 2023	27 Mar 2023	30 Mar 2023	27 April 2023		
								Planned Days			15	15	7	3	28	68	120
								Actual Date									
3	Repair & maintenance of road, drain and boundary Wall At Pomra Magazine Godown.	No	1	OTM (NTC)-eGP	MD, BAPEX	BAPEX Own Fund	50	Planned Dates		01 Sep 2022	15 Sep 2022	30 Sep 2022	07 Oct 2022	10 Oct 2022	07 Nov 2022		
								Planned Days			15	15	7	3	28	68	180
								Actual Date									
4	Upliftment and repair floors of 3 nos Godown at Potenga	No	1	OTM (NTC)-eGP	MD, BAPEX	BAPEX Own Fund	90	Planned Dates		20 Dec 2022	05 Jan 2023	20 Jan 2023	27 Jan 2023	30 Jan 2023	27 Feb 2023		
								Planned Days			15	15	7	3	28	68	90
								Actual Date									

Handwritten signatures

Handwritten signatures

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature











Handwritten signature

Handwritten signature

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোং লিমিটেড
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Fenchugonj Gas Field & Fenchugonj #4 & 3.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Inviter/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Repair & maintenance & Bituminous Carpeling of Road from Gas Field to Baramchhal	Km	7	OTM (NTC)-eGP	MD, BAPEX	BAPEX Own Fund	210.00	Planned Dates		15 Jan 2023	30 Jan 2023	15 Feb 2023	22 Feb 2023	25 Feb 2023	25 Mar 2023		
								Planned Days			15	15	7	3	28	68	150
								Actual Date									

(মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোং লিমিটেড
 ৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Begumgonj Gas Field

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Reconstruction of Godown (100x50)	No	1	OSTM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	70	Planned Dates		05 Sep 2022	04 Oct 2022	18 Oct 2022	25 Oct 2022	1 Nov 2022	29 Nov 2022		27 Feb 2023
								Planned Days			29	14	7	7	28	85	90
								Actual Date									
2	Construction of 1 st Floor of Office cum dormitory Building	No	1	OSTM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	125	Planned Dates		01 Sep 2022	30 Sep 2022	14 Oct 2022	21 Oct 2022	28 Oct 2022	25 Nov 2022		24 May 2023
								Planned Days			29	14	7	7	28	85	180
								Actual Date									
3	Walkway along the Boundary wall of Gas Field	No	1	OSTM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	50	Planned Dates		05 Sep 2022	04 Oct 2022	18 Oct 2022	25 Oct 2022	1 Nov 2022	29 Nov 2022		27 Feb 2023
								Planned Days			29	14	7	7	28	85	90
								Actual Date									

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোং লিমিটেড
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

**Srikail Gas Field
(Srikail Well-2,3,4 Location and Srikail East# 1.)**

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Construction of Boundary Wall and Security post for the extended area of srikail Gas field	No	1	OSTM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	90.00	Planned Dates		01 Jan 2023	30 Jan2023	13 Feb 2023	20 Feb 2023	27 Feb 2023	27 Mar2023		25 July 2023
								Planned Days			29	14	7	7	28	85	120
								Actual Date									
2	Land development and excavation leaching/mud pit for the extended area of Srikail Gas field	No	1	OSTM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	100.00	Planned Dates		01 Nov 2022	30 Nov 2022	14 Dec 2022	21 Dec 2022	28 Dec 2022	15 Jan 2022		25 April 2023
								Planned Days			29	14	7	7	28	85	90
								Actual Date									

 ১৩/৬



















(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোর্পোরেশন লিমিটেড
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Shahjadpur-Sundalpur Gas Field.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Construction of VIP Shed	No	1	OSTM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	110	Planned Dates		01 Jan 2023	30 Jan 2023	13 Feb 2023	20 Feb 2023	27 Feb 2023	27 Mar 2023		25 July 2023
								Planned Days			29	14	7	7	28	85	120
								Actual Date									
2	Construction of Technical Building Cum. Officers Rest House at Shahjadpur-Sundalpur Well -2 Location	No	1	OSTM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	125	Planned Dates		01 Sep 2022	30 Sep 2022	14 Oct 2022	21 Oct 2022	28 Oct 2022	25 Nov 2022		24 Mar 2023
								Planned Days			29	14	7	7	28	85	120
								Actual Date									
3	Construction of Gate house and Security Post at Shahjadpur-Sundalpur Well -2 Location	No	1	OSTM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	50	Planned Dates		05 Sep 2022	04 Oct 2022	18 Oct 2022	25 Oct 2022	1 Nov 2022	29 Nov 2022		27 Feb 2023
								Planned Days			29	14	7	7	28	85	90
								Actual Date									





















(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোর্পোরেশন
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Salda Nadi Gas Field

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Renovation of Mosque	No	1	OTM (NTC) -eGP	MD, BAPEX	BAPEX Own Fund	18.00	Planned Dates		01 Aug 2022	15 Aug 2022	29 Aug 2022	05 Sep 2022	12 Sep 2022	10 Oct 2022		24 Nov 2022	
								Planned Days			15	14	7	7	28	68	45	
								Actual Date										
								Actual Date										

Madhabpur Rig Base Area

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Construction of Office cum Dormitory Building at Madhabpur	No	1	OSTM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	125.00	Planned Dates		01 Nov 2022	30 Nov 2022	14 Dec 2022	21 Dec 2022	28 Dec 2022	15 Jan 2022		14 Jul 2023
								Planned Days			29	14	7	7	28	85	180
								Actual Date									
2	Construction of Semi-pacca Staff Shed & Dining cum Kitchen at Madhabpur	No	1	OSTM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	30.00	Planned Dates		01 Nov 2022	30 Nov 2022	14 Dec 2022	21 Dec 2022	28 Dec 2022	15 Jan 2022		15 Apr 2023
								Planned Days			29	14	7	7	28	85	90
								Actual Date									
3	Construction of Boundary wall and repair- maintenance of existing Boundary Wall	No	1	OSTM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	90.00	Planned Dates		01 Jan 2023	30 Jan 2023	13 Feb 2023	20 Feb 2023	27 Feb 2023	27 Mar 2023		25 July 2023
								Planned Days			29	14	7	7	28	85	120
								Actual Date									

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানি লিমিটেড
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

BAPEX Bhaban

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Vertical Extension of Boundary Wall of BAPEX Bhaban	No	1	OTM (NTC) -eGP	MD, BAPEX	BAPEX Own Fund	25.00	Planned Dates		01 Sep 2022	16 Sep 2022	30 Sep 2022	07 Oct 2022	14 Oct 2022	11 Nov 2022		10 Jan 2023
								Planned Days			15	14	7	7	28	68	60
								Actual Date									
								Actual Date									

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]
 এস.এম. কামরুজ্জামান
 মহাব্যবস্থাপক (নির্মাণ), ডারপ্রান্ত
 বাঙ্গলা।
 22/07/2022


[Handwritten signature]

[Handwritten signature]

(মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোর্পোরেশন
 ৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫













Annual Procurement Plan (Local) of Saldanadi Gas Field for 2022-2023

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Inviter/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Generator Maintenance and Spare Parts	No	1	DPM / OTM	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates		Oct, 22							
								Planned Days									
								Actual Dates									
2	PPE for Officer, Staff, & dress for Security Personnel	Set	60	OTM/leqp	MD, BAPEX	BAPEX Own Fund	3.00	Planned Dates		Dec, 22							
								Planned Days									
								Actual Dates									
3	Refilling of Fire extinguishers	No	-	OTM / RFQ/leqp	MD, BAPEX	BAPEX Own Fund	0.70	Planned Dates		Dec, 22							
								Planned Days									
								Actual Dates									
4	Octane	Ltr	5000	DPM / OTM	MD, BAPEX	BAPEX Own Fund	4.00	Planned Dates		Feb, 23							
								Planned Days									
								Actual Dates									
5	Lubricant (Q8 Mahler MA SAE-40)	Ltr.	832	DPM / OTM	MD, BAPEX	BAPEX Own Fund	2.80	Planned Dates		Mar, 23							
								Planned Days									
								Actual Dates									
6	Battery for Generator, vehicle & UPS	No	8	OTM/leqp	MD, BAPEX	BAPEX Own Fund	2.50	Planned Dates		Jan, 23							
								Planned Days									
								Actual Dates									
7	Paint for Process Plant and Residential Building	Gal.	-	RFQ / OTM/leqp	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates		Nov, 22							
								Planned Days									
								Actual Dates									
8	Vehicle Maintenance & Spare Parts	-	-	OTM / RFQ / LTM	MD, BAPEX	BAPEX Own Fund	4.00	Planned Dates		Nov, 22							
								Planned Days									
								Actual Dates									
9	Electrical item (Cable, Circuit Breaker, Diff bulb, Diff Switch, Light Shade, CCTV, PABX, TV, Fan, Photocopy m/c, Fridge, etc.)	-	-	DPM / RFQ / OTM/leqp	MD, BAPEX	BAPEX Own Fund	5.00	Planned Dates		Jan, 22							
								Planned Days									
								Actual Dates									



 মোহাম্মদ আলী
 মহাপনা পরিচালক

10	Process plant Repair, Maintenance, and Planimeter purchase	-	-	DPM / OTM(ICT)	MD, BAPEX	BAPEX Own Fund	5.00	Planned Dates	Oct, 22																	
								Planned Days																		
								Actual Dates																		
11	Computer, Printer, Photocopy M/C & Scanner (New, Maintenance & Accessories)	-	-	DPM / RFQ / OTM/leqp	MD, BAPEX	BAPEX Own Fund	1.00	Planned Dates	Sept, 22																	
								Planned Days																		
								Actual Dates																		
								Actual Dates																		
12	Refrigerator and Air Conditioner (New, Maintenance & Accessories).	-	-	DPM / RFQ / OTM/leqp	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates	Dec, 22																	
								Planned Days																		
								Actual Dates																		
13	Vehicle Purchase	No	1	OTM / DPM	MD, BAPEX	BAPEX Own Fund	85.00	Planned Dates	Dec, 22																	
								Planned Days																		
								Actual Dates																		
14	Tree Plantation	-	-	DPM/ Spot Quotation	MD, BAPEX	BAPEX Own Fund	0.25	Planned Dates	Jan, 23																	
								Planned Days																		
								Actual Dates																		
15	Furniture (Office, Residential) & Office equipment	-	-	OTM / RFQ / Spot Quotation	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates	Oct, 22																	
								Planned Days																		
								Actual Dates																		
16	Office Stationary (Soft goods, etc)	-	-	OTM / RFQ / Spot Quotation	MD, BAPEX	BAPEX Own Fund	1.00	Planned Dates	Dec, 22																	
								Planned Days																		
								Actual Dates																		

(মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এন্ড প্রকোর্পোরেশন এক্সপ্লোরেশন
 ৪ কাওরান বাজার, বা/এ, ঢাকা-১

Annual Procurement Plan (Civil) of Saldanadi Gas Field for 2022-2023

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Land acquisition, development; Civil Construction: Officer's Building, POL Shed, Work Shop Stores etc, Boundary wall, security post, walkway etc.	-	-	DPM / OTM	MD, BAPEX	BAPEX Own Fund	3.00	Planned Dates		Oct, 22							
								Planned Days									
								Actual Dates									

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]


[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]


 মোহাম্মদ আলী
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানি লিমিটেড
 ৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Annual Procurement Plan (Local) of Srikail Gas Field for 2022-2023

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Inviter/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Generator Maintenance and Spare Parts	No	3	DPM / OTM	MD, BAPEX	BAPEX Own Fund	75.00	Planned Dates		Sept, 22							
								Planned Days									
								Actual Dates									
2	PPE for Officer, Staff, & dress for Security Personnel	Set	60	OTM/iegp	MD, BAPEX	BAPEX Own Fund	3.00	Planned Dates		Sept, 22							
								Planned Days									
								Actual Dates									
3	Refilling of Fire extinguishers	No	-	OTM / RFQ/iegp	MD, BAPEX	BAPEX Own Fund	1.50	Planned Dates		April, 23							
								Planned Days									
								Actual Dates									
4	Diesel	Ltr	5000	DPM / OTM	MD, BAPEX	BAPEX Own Fund	4.00	Planned Dates		Jan, 23							
								Planned Days									
								Actual Dates									
5	Lubricant (Nateria MP-40)	Ltr.	1664	DPM / OTM	MD, BAPEX	BAPEX Own Fund	6.00	Planned Dates		Jan, 23							
								Planned Days									
								Actual Dates									
6	Battery for Generator, Fire Pump & UPS	No	-	OTM/iegp	MD, BAPEX	BAPEX Own Fund	2.50	Planned Dates		April, 23							
								Planned Days									
								Actual Dates									
7	Paint for Process Plant and Residential Shed	Gal.	-	RFQ / OTM/iegp	MD, BAPEX	BAPEX Own Fund	8.00	Planned Dates		Nov, 22							
								Planned Days									
								Actual Dates									
8	Compressor Spare Parts & Maintenance	-	-	DPM / OTM/iegp	MD, BAPEX	BAPEX Own Fund	3.00	Planned Dates		Oct, 22							
								Planned Days									
								Actual Dates									
10	Vehicle Maintenance & Spare Parts	-	-	OTM / RFQ / LTM	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates		Oct, 22							
								Planned Days									
								Actual Dates									

[Signature]

200

[Signature]

[Signature]

Solebin


[Signature]

[Signature]

[Signature]

[Signature]

[Signature]



 (মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পাইপলাইন কর্পোরেশন লিমিটেড
 ৪ কাকরাইল বাজার, বা/এ, ঢাকা

11	Tyre	-	-	OTM / RFQ / LTM	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates	Jan, 23																
								Planned Days																	
								Actual Dates																	
12	Electrical item (Cable, Circuit Breaker, Diff bulb, Diff Switch, Light Shade, CCTV, PABX, TV, Fan, Heater, Fridge, etc.)	-	-	DPM / RFQ / OTM/leqp	MD, BAPEX	BAPEX Own Fund	5.00	Planned Dates	Sept, 22																
								Planned Days																	
								Actual Dates																	
14	Computer, Printer, Photocopy M/C & Scanner (New, Maintenance & Accessories)	-	-	DPM / RFQ / OTM/leqp	MD, BAPEX	BAPEX Own Fund	1.50	Planned Dates	Sept, 22																
								Planned Days																	
								Actual Dates																	
15	Refrigerator and Air Conditioner (New, Maintenance & Accessories.	-	-	DPM / RFQ / OTM/leqp	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates	Oct, 22																
								Planned Days																	
								Actual Dates																	
16	Vehicle Purchase	No	1	OTM / DPM	MD, BAPEX	BAPEX Own Fund	85.00	Planned Dates	Oct, 22																
								Planned Days																	
								Actual Dates																	
17	Tree Plantation	-	-	DPM/ Spot Quotation	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates	Jan, 23																
								Planned Days																	
								Actual Dates																	
18	Furniture (Office, Residential) & Office equipment	-	-	OTM / RFQ / Spot Quotation	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates	Sept, 22																
								Planned Days																	
								Actual Dates																	
19	Office Stationary (Soft goods, etc)	-	-	OTM / RFQ / Spot Quotation	MD, BAPEX	BAPEX Own Fund	1.50	Planned Dates	Oct, 22																
								Planned Days																	
								Actual Dates																	

(মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কো
 ৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৮

Annual Procurement Plan (Civil) of Srikail Gas Field for 2022-2023

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
1	Land acquisition, development; Civil Construction: Officer's Building, POL Shed, Work Shop Stores etc, Boundary wall, security post, walkway etc.	-	-	DPM / OTM	MD, BAPEX	BAPEX Own Fund	200.00	Planned Dates		Jan, 23									
								Planned Days											
								Actual Dates+R8:AB8R8:											



 (মোহাম্মদ আলী)

 ব্যবস্থাপনা পরিচালক

 বাংলাদেশ পেট্রোলিয়াম এরপ্রসেসিং এন্ড স্টোজার্স

 ৪ কাওরান বাজার, বা/এ, ঢাকা-১২

Annual Procurement Plan (Foreign) of Srikail Gas Field for 2022-2023

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract		
1	Process plant Repair, Maintenance, and spare parts purchase	-	-	DPM / OTM(ICT)	MD, BAPEX	BAPEX Own Fund	200.00	Planned Dates		Sept, 22									
								Planned Days											
								Actual Dates											

[Handwritten signature]


[Handwritten signature]

Salehin

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]


(মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোং লিমিটেড
 ৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Annual Procurement Plan (Local) of Shahzadpur Sundolpur Gas Field of 2022-2023

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Generator Maintenance	No	1	DPM/ OTM	MD, BAPEX	BAPEX Own Fund	15.00	Planned Dates		August,22							
								Planned Days									
								Actual Dates									
2	PPE for Officer, Staff, & dress for Security Personnel	Set	-	OTM/lepp	MD, BAPEX	BAPEX Own Fund	3.00	Planned Dates		Sept, 22							
								Planned Days									
								Actual Dates									
3	Refilling of Fire extinguishers	No	-	OTM/ RFO/lepp	MD, BAPEX	BAPEX Own Fund	1.00	Planned Dates		August, 22							
								Planned Days									
								Actual Dates									
4	POL (Diesel, Octane, Lubricant, Compressor Oil)	Ltr	-	DPM/ OTM	MD, BAPEX	BAPEX Own Fund	6.00	Planned Dates		August, 22							
								Planned Days									
								Actual Dates									
5	Battery for Generator, IPS & UPS	No	-	OTM/lepp	MD, BAPEX	BAPEX Own Fund	1.00	Planned Dates		July,22							
								Planned Days									
								Actual Dates									

S. M. S Salekin

(মোহাম্মদ আলী)
বাবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোর্পোরেশন
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

6	Paint for Process Plant and Residential Shed	Gal.	-	RFQ / OTM/egp	MD, BAPEX	BAPEX Own Fund	3.00	Planned Dates		Sept,22										
								Planned Days												
								Actual Dates												
7	Compressor Spare Parts & Maintenance	-	-	DPM / OTM/egp	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates		Oct,22										
								Planned Days												
								Actual Dates												
8	Vehicle Maintenance & Spare Parts	-	-	OTM / RFQ / LTM	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates		August,22										
								Planned Days												
								Actual Dates												

9	Tyre	-	-	OTM	MD, BAPEX	BAPEX Own Fund	1.00	Planned Dates		August,22									
								Planned Days											
								Actual Dates											
10	Electrical item (Cable, Circuit Breaker, Diff bulb, Diff Switch, Light Shade, CCTV, PABX, TV, Fan, Heater, Fridge, etc.)	-	-	DPM / RFQ / OTM/egp	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates		July,22									
								Planned Days											
								Actual Dates											
11	Process plant Repair and Maintenance	-	-	DPM / OTM(CT)	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates		July,22									
								Planned Days											
								Actual Dates											
12	Computer, Printer, Photocopy M/C & Scanner (New, Maintenance & Accessories)	-	-	DPM / RFQ / OTM/egp	MD, BAPEX	BAPEX Own Fund	1.00	Planned Dates		August,22									
								Planned Days											
								Actual Dates											
								Actual Dates											

S. M. S Salekin

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোং লিমিটেড
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

13	Refrigerator and Air Conditioner (New, Maintenance & Accessories.	-	-	DPM / RFQ / OTM/egp	MD, BAPEX	BAPEX Own Fund	1.00	Planned Dates		August,21									
								Planned Days											
								Actual Dates											
14	Vehicle Purchase	No	3	OTM / DPM	MD, BAPEX	BAPEX Own Fund	0.00	Planned Dates		July,22									
								Planned Days											
								Actual Dates											
15	Tree Plantation	-	-	DPM/ Spot Quotation	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates		July,22									
								Planned Days											
								Actual Dates											
16	Furniture (Office, Residential) & Office equipment	-	-	OTM / DPM/egp	MD, BAPEX	BAPEX Own Fund	1.00	Planned Dates		Sept,22									
								Planned Days											
								Actual Dates											
17	Fire Fighting system Installation	Package	2	OTM / DPM	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates		August,22									
								Planned Days											
								Actual Dates											
18	Office Stationary (Soft goods, etc)	-	-	OTM / RFQ	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates		Oct,22									
								Planned Days											
								Actual Dates											

S. M. S Salehin

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]


[Signature]

[Signature]

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এরগ্রোরেশন এক প্রোজেক্টন কো
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১

Annual Procurement Plan(Civil) of Shahzadpur Sundolpur Gas Field of 2022-2023

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Land acquisition, development; Civil Construction: Officer's Building, POL Shed, Work Shop Stores etc, Boundary wall, security post, walkway etc.	-	-	DPM / OTM	MD, BAPEX	BAPEX Own Fund	100.00	Planned Dates		July,22							
								Planned Days									
								Actual Dates									


 (মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোর্পোরেশন
 ৪ কঃ ওরান বাজার, বা/এ, ঢাকা-১২

S. M. S Salekin



Annual Procurement Plan (Local) of Begumganj Gas Field of 2022-2023

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LackTk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01	Generator Overhauling/ Maintenance	No	02	e-Gp. OTM/DP M	MD. BAPEX	Bapex Own Fund	55.00	Planned Dates		Nov 2022							
								Planned Days									
								Actual dates									
02	PPE & Security Dress	Set	35	e-Gp. OTM	MD. BAPEX	Bapex Own Fund	3.0	Planned Dates		Dec 2022							
								Planned Days									
								Actual dates									
03	Refilling of Fire Extinguisher	Pack age	02	e-Gp. OTM	MD. BAPEX	Bapex Own Fund	1.5	Planned Dates		May 2023							
								Planned Days									
								Actual dates									
4.1	POL(Generator Lubricant Oil)	Liter		DPM	MD. BAPEX	Bapex Own Fund	6.00	Planned Dates		Dec 2022							
								Planned Days									
								Actual dates									
4.2	Car POL(Diesel)			DPM	MD. BAPEX	Bapex Own Fund	2.5	Planned Dates		Nov 22							
								Planned Days									
								Actual dates									
05	Generator & Car Battery	No		DPM	MD. BAPEX	Bapex Own Fund	0.60	Planned Dates		Oct 2022							
								Planned Days									

S. M. S Salekin

(মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এরপ্রসেসিং এন্ড প্রোচক্রস কোর্স
 ৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫

								Actual dates											
06	Process Plant Painting	No	01	e-Gp. OTM	MD, BAPEX	Bapex Own Fund	2.00	Planned Dates											
								Planned Days											
								Actual dates											
07	Compressor Spare Parts & Maintenance			DPM/OTM	MD, BAPEX	Bapex Own Fund	1.00	Planned Dates		Dec 22									
								Planned Days											
								Actual dates											
								Planned Days											
								Actual dates											
8.1	Vehicle Maintenance & Spare Parts			e-Gp. OTM	MD, BAPEX	Bapex Own Fund	15.00	Planned Dates		July 22									
								Planned Days											
								Actual dates											
								Planned Days											
								Actual dates											
9.	Tyre			e-Gp. OTM	MD, BAPEX	Bapex Own Fund	0.75	Planned Dates		October 2022									
								Planned Days											
								Actual dates											
10.1	Electric Item(Plant Instrumentation & Flow Computer)	Pack age	02	DPM	MD, BAPEX	Bapex Own Fund	25.00	Planned Dates		Dec 22									
								Planned Days											
								Actual dates											
10.2	PT, DP, TT			DPM	MD, BAPEX	Bapex Own Fund	0.40	Planned Dates		Dec 22									
								Planned Days											
								Actual											

S. M. S Salekin

[Handwritten signatures and initials in blue ink]

[Handwritten signature]

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোং লিমিটেড
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

								dates										
10.3	HART Communicator	Set	e-Gp. OTM	MD. BAPEX	Bapex Own Fund	4.00		Planned Dates	Dec 2022									
								Planned Days										
								Actual dates										
10.4	CCTV, PABX, Electric Light & Accessories	Package	DPM/RF Q	MD. BAPEX	Bapex Own Fund	1.00		Planned Dates	Nov 2022									
								Planned Days										
								Actual dates										
10.5	CC Camera & Cable		DPM	MD. BAPEX	Bapex Own Fund	0.40		Planned Dates	Oct 22									
								Planned Days										
								Actual dates										
10.6	Load Bank Generator		e-Gp. OTM	MD. BAPEX	Bapex Own Fund	5.00		Planned Dates	Nov 2022									
								Planned Days										
								Actual dates										
10.7	Sodium Light with Accessories		e-Gp. OTM	MD. BAPEX	Bapex Own Fund	0.50		Planned Dates	Nov 2022									
								Planned Days										
								Actual dates										
10.8	LED Flood Light with accessories		e-Gp. OTM	MD. BAPEX	Bapex Own Fund	1.00		Planned Dates	Oct 2022									
								Planned Days										
								Actual dates										
								Planned Days										
								Actual dates										
11	Computer, Printer,		DPM	MD. BAPEX	Bapex Own Fund	0.25		Planned Dates	Dec 22									

S. M. S Salekin

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক

বাংলাদেশ পেট্রোলিয়াম এরপ্লোরেশন এন্ড প্রোডাকশন কোং লিমিটেড
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Annual Procurement Plan (Civil) of Begumganj Gas Field of 2022-2023

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lack Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.1	Civil Work Officer Building			e-Gp. OTM	MD. BAPEX	Bapex Own Fund	100.00	Planned Dates		July 2022							
								Planned Days									
								Actual dates									
1.2	Walk Way			e-Gp. OTM	MD. BAPEX	Bapex Own Fund	25.00	Planned Dates		July 2022							
								Planned Days									
								Actual dates									
1.3	Store Repair			e-Gp. OTM	MD. BAPEX	Bapex Own Fund	40.00	Planned Dates		July 2022							
								Planned Days									
								Actual dates									

[Handwritten Signature]

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোর্পোরেশন
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

S. M. S Salehin *[Handwritten Signature]*

[Multiple Handwritten Signatures]

Annual Procurement Plan (Foreign) of Begumganj Gas Field of 2022-2023

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lack Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	LCV, PCV & Others	Pack age	02	OTM	MD, BAPEX	Bapex Own Fund	48.00	Planned Dates		July 22							
								Planned Days									
								Actual dates									
2	Tri-Ethelene Glycol	Pack age	1	e-Gp. OTM	MD, BAPEX	Bapex Own Fund	15.00	Planned Dates		Dec22							
								Planned Days									
								Actual dates									
3	Online Moisture Meter, Offline Moisture Meter & Process Calibrator		01	e-Gp. OTM	MD, BAPEX	Bapex Own Fund	10.00	Planned Dates		Jan 2023							
								Planned Days									
								Actual dates									

(Handwritten signature)

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোর্পোরেশন লিমিটেড
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

S. M. S Salekin

(Handwritten signature)

(Handwritten signatures and initials)

Procurement Plan (Local) 2022-2023 for Fenchuganj Gas Field, BAPEX, Kulaura, Moulvibazar.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Gas Generator Repair, Maintenance and Commissioning	No	1	DPM/OTM	MD, BAPEX	BAPEX Own Fund	2.50	Planned Dates		07-08-2022	06-09-2022	06-10-2022	20-10-2022	04-11-2022	19-11-2022		18-01-2023
								Planned Days		0	30	30	15	15	15	95	60
								Actual Dates									
2	PPE for Officer & Staff	Set	40	OTM/RFQ	MD, BAPEX	BAPEX Own Fund	2.20	Planned Dates		10-08-2022	09-09-2022	09-10-2022	24-10-2022	09-11-2022	24-12-2022		23-01-2023
								Planned Days		0	30	30	15	15	15	95	30
								Actual Dates									
3	Fire Fighting (Refilling of extinguishers, foam vessel and accessories)	No	45	OTM/RFQ	MD, BAPEX	BAPEX Own Fund	4.00	Planned Dates		20-08-2022	19-09-2022	19-10-2022	03-11-2022	18-11-2022	03-12-2022		02-01-2023
								Planned Days		0	30	30	15	15	15	95	30
								Actual Dates									
4	POL (Diesel, Octane, Lub Oil, Hydraulic Oil, Compressor Oil)	Ltr	3040	DPM	MD, BAPEX	BAPEX Own Fund	9.00	Planned Dates		01-01-2023	-	-	30-01-2023	14-02-2023	28-02-2023		30-03-2023
								Planned Days		0	0	0	30	15	14	59	30
								Actual Dates									
5	Security Uniform & Equipment	Set	24	OTM/RFQ	MD, BAPEX	BAPEX Own Fund	0.80	Planned Dates		10-07-2022	09-08-2022	08-09-2022	23-09-2022	08-10-2022	23-10-2022		22-12-2022
								Planned Days		0	30	30	15	15	15	95	30
								Actual Dates									
6	Battery (Generators, IPS & UPS, Fire Fighting Engines & Vehicles)	No	80	OTM/DPM	MD, BAPEX	BAPEX Own Fund	4.00	Planned Dates		01-07-2021	30-07-2022	01-09-2022	16-09-2022	30-09-2022	15-10-2022		14-11-2022
								Planned Days		0	30	30	15	15	15	95	30
								Actual Dates									
7	Paint (Process Plant, Control room, Generator house, Boundary wall, Masjid, Residential Shed)	Gal.	250	RFQ/OTM	MD, BAPEX	BAPEX Own Fund	2.60	Planned Dates		01-10-2022	31-10-2022	29-11-2022	14-12-2022	29-12-2022	13-01-2023		12-02-2023
								Planned Days		0	30	30	15	15	15	95	30
								Actual Dates									

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]
 মোহাম্মদ আলী
 ব্যবস্থাপনা পরিচালক
 গভর্নমেন্ট প্রক্টোরিয়েট এর প্রক্টোরিয়াম কক্ষ
 বাজার, বা/এ, ঢাকা

Procurement Plan (Local) 2022-2023 for Fenchuganj Gas Field, BAPEX, Kulaura, Moulvibazar.

8	Vehicle Purchase (Double Cabin Pickup)	No.	1	OTM/DPM	MD, BAPEX	BAPEX Own Fund	46.00	Planned Dates		10-07-2022	09-08-2022	08-09-2022	23-09-2022	08-10-2022	23-10-2022		22-12-2022	
								Planned Days		0	30	30	15	15	15	95	30	
								Actual Dates										
9	Compressor Spare Parts & Maintenance	lot	1	OTM/DPM	MD, BAPEX	BAPEX Own Fund	6.00	Planned Dates		10-07-2022	09-08-2022	09-09-2022	24-09-2022	09-10-2022	24-10-2022		24-11-2022	
								Planned Days		0	30	30	15	15	15	95	30	
								Actual Dates										
11	Vehicle Maintenance & Spare Parts	No.	3	OTM/RFQ	MD, BAPEX	BAPEX Own Fund	2.50	Planned Dates	Different Time of The Fiscal Year 2022-2023									
								Planned Days										
								Actual Dates										
12	Electrical Item (Cable, Circuit Breaker, Diff bulb, Diff Switch, Light Shade, Fan, Sodium Light Spares etc.)	No.	4	OTM/DPM/RFQ	MD, BAPEX	BAPEX Own Fund	5.00	Planned Dates	Different Time of The Fiscal Year 2022-2023									
								Planned Days										
								Actual Dates										
15	Computer, Printer, Photocopy M/C & Scanner (New, Maintenance & Accessories)	No.	2	OTM/RFQ	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates	Different Time of The Fiscal Year 2022-2023									
								Planned Days										
								Actual Dates										
16	Air Conditioning & Fridge (New, Maintenance & Accessories.)	No.	4	OTM/RFQ	MD, BAPEX	BAPEX Own Fund	1.00	Planned Dates	Different Time of The Fiscal Year 2022-2023									
								Planned Days										
								Actual Dates										
17	CCTV	No.	1	OTM/RFQ	MD, BAPEX	BAPEX Own Fund	1.50	Planned Dates	Different Time of The Fiscal Year 2022-2023									
								Planned Days										
								Actual Dates										
18	PABX	No.	1	DPM	MD, BAPEX	BAPEX Own Fund	0.24	Planned Dates	According to Demand									
								Planned Days										
								Actual Dates										
19	Crockeries katlarize.	No.	2	DPM	MD, BAPEX	BAPEX Own Fund	0.45	Planned Dates	According to Demand									
								Planned Days										
								Actual Dates										

Salekin

 (মোহাম্মদ আলী)

 বাবস্থাপনা পরিচালক

 ন্যাশনাল গ্যাস কোর্পোরেশন বাংলাদেশ এর মৌলভীবাজার

 মৌলভীবাজার, বা/৭, ডাক-১

Procurement Plan (Local) 2022-2023 for Fenchuganj Gas Field, BAPEX, Kulaura, Moulvibazar.

No.	Description	No.	Quantity	Procurement Method	MD, BAPEX	BAPEX Own Fund	Budget	Planned Dates											
								10-08-2022	09-09-2022	09-10-2022	24-10-2022	08-10-2022	23-10-2022		22-12-2022				
20	Vehicle Denting Painting	No.	1	DPM/RFQ	MD, BAPEX	BAPEX Own Fund	1.00	Planned Dates											
								Planned Days		0	30	30	15	15	15	95	30		
								Actual Dates											
21	Furniture (Office & Residence)	No.	1	OTM	MD, BAPEX	BAPEX Own Fund	1.00	Planned Dates	According to Demand										
								Planned Days											
								Actual Dates											
22	Stationary	No.	6	DPM	MD, BAPEX X	BAPEX X Own Fund	1.50	Planned Dates	Monthly										
								Planned Days											
								Actual Dates											
23	Vehicle Rent	No.	1	DPM	MD, BAPEX	BAPEX Own Fund	0.10	Planned Dates	01.04.2023	-	-	30.04.2023	-	-			30.05.2023		
								Planned Days	0	-	-	30	-	-	30	30			
								Actual Dates											
24	Tree Plantation	No.	1	DPM	MD, BAPEX	BAPEX Own Fund	0.25	Planned Dates	07-07-2022	-	-	06-08-2022	-	-			05-09-2022		
								Planned Days	0	-	-	30	-	-	30	30			
								Actual Dates											
25	Vehicle Tyre	No.	10	OTM/DPM /RFQ	MD, BAPEX	BAPEX Own Fund	1.70	Planned Dates	07-07-2022	06-08-2022	05-09-2022	20-09-2022	05-10-2022	20-10-2022			19-12-2022		
								Planned Days	0	30	30	15	15	15	95	60			
								Actual Dates											
26	Soft Goods	No.	1	DPM	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates	As Per Demand										
								Planned Days											
								Actual Dates											

(মোহাম্মদ আলী)

 ব্যবস্থাপনা পরিচালক

 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোং লিমিটেড

 ৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Procurement Plan 2022-2023 for Fenchuganj Gas Field, BAPEX, Kulaura, Moulvibazar.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Civil Repairing Item (Road R/M, Construction of Boundary Wall W#2 & Security Post as per KPI)	No.	4	OTM	MD, BAPEX	BAPEX Own Fund	400.00	Planned Dates		07-08-2022	06-09-2022	06-10-2022	20-10-2022	04-11-2022	19-11-2022		18-01-2023
								Planned Days		0	30	30	15	15	15	95	60
								Actual Dates									

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]










[Handwritten signature]

[Handwritten signature]

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এরস্ট্রাকচার এন্ড ইঞ্জিনিয়ারিং কোম্পানি লিমিটেড
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Procurement Plan (Foreign) 2022-2023 for Fenchuganj Gas Field, BAPEX, Kulaura, Moulvibazar.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Inviter/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Process plant Repair and Maintenance (Overhauling, Spares)	Set	1	ICT/OTM	MD, BAPEX	BAPEX Own Fund	600.00	Planned Dates	Different Time of The Fiscal Year 2022-2023									
								Planned Days										
								Actual Dates										
2	PLC (Maintenance & Accessories)	Set	1	OTM/DPM/ RFQ	MD, BAPEX	BAPEX Own Fund	9.00	Planned Dates	Different Time of The Fiscal Year 2022-2023									
								Planned Days										
								Actual Dates										












(মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানি লিমিটেড
 ৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Semutang Gas Field, Manikchari, Khagrachori

APP (Local) - 2022-23

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Inviter/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	Comments				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19				
1	PPE for Officer & Staff PPE for Officer & Staff	Set	25	OTM	MD, BAPEX	BAPEX Own Fund	2.0	Planned Dates														
								Planned Days														
								Actual Dates														
2	Uniform for Security Guard	Set	20	OTM	MD, BAPEX	BAPEX Own Fund	1.50	Planned Dates														
								Planned Days														
								Actual Dates														
3	Diesel	Ltr	2200	DPM	MD, BAPEX	BAPEX Own Fund	2.50	Planned Dates														
								Planned Days														
								Actual Dates														
4	Lubricant Oil for Gas Generator	Ltr	1000	DPM	MD, BAPEX	BAPEX Own Fund	4.50	Planned Dates														
								Planned Days														
								Actual Dates														
5	Refilling of Fire extinguishers & foam tank installation	No	34	OTM/RFQ	MD, BAPEX	BAPEX Own Fund	3.00	Planned Dates														
								Planned Days														
								Actual Dates														



(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক

বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোং লি.
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Mahin

Semutang Gas Field, Manikchari, Khagrachori

APP (Local) - 2022-23

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	Comments				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19				
12	Process plant Repair and Maintenance			DPM	MD, BAPEX	BAPEX Own Fund	3.00	Planned Dates														
								Planned Days														
								Actual Dates														
13	PLC (Maintenance & Accessories)			DPM	MD, BAPEX	BAPEX Own Fund	3.00	Planned Dates														
								Planned Days														
								Actual Dates														
14	Computer, Printer, Photocopy M/C & Scanner (New, Maintenance & Accessories)			DPM	MD, BAPEX	BAPEX Own Fund	1.00	Planned Dates											Including computer Accessories			
								Planned Days														
								Actual Dates														
15	Air Conditioning (New, Maintenance & Accessories.			DPM	MD, BAPEX	BAPEX Own Fund	1.00	Planned Dates														
								Planned Days														
								Actual Dates														
16	CCTV			DPM	MD, BAPEX	BAPEX Own Fund	0.75	Planned Dates														
								Planned Days														
								Actual Dates														
17	PABX			DPM	MD, BAPEX	BAPEX Own Fund	0.30	Planned Dates														
								Planned Days														
								Actual Dates														
18	Crockery's cutleries.			DPM	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates											Staff and Officer mess			
								Planned Days														
								Actual Dates														

(মোহাম্মদ আলী)

 ব্যবস্থাপনা পরিচালক

 সিসিওসিএম এর প্রকৌশল এচ এম

 কাওরাম বাজার, বা/এ, ঢাকা

Semutang Gas Field, Manikchari, Khagrachori

APP (Local) - 2022-23

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invile/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	Comments	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
19	Bathroom fittings. (household & control room)			DPM	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates											
								Planned Days											
								Actual Dates											
20	Stationary, Log book. Voucher etc Printing			DPM	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates											Including Printing Cost
								Planned Days											
								Actual Dates											
21	Tree Plantation			DPM	MD, BAPEX	BAPEX Own Fund	0.25	Planned Dates											
								Planned Days											
								Actual Dates											
22	Vehicle Tyre			DPM	MD, BAPEX	BAPEX Own Fund	1.50	Planned Dates											
								Planned Days											
								Actual Dates											

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক

বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোং লিমিটেড
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Mahin

Semutang Gas Field, Manikchari, Khagrachori

APP (Civil) - 2022-23

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	Comments	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
1	Civil repairing item			DPM	MD, BAPEX	BAPEX Own Fund	5.00	Planned Dates											Foam Extinguisher activation
								Planned Days											
								Actual Dates											

Handwritten signature

Handwritten signature

Handwritten signature

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক

বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোং লিমিটেড
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Mali

Semutang Gas Field, Manikchari, Khagrachori
APP (Forein) - 2022-23

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	Comments
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	Process Plant Valve, transmitter, recorder, regulator, fittings and Accessories			OTM/DPM	MD, BAPEX	BAPEX Own Fund	100.00	Planned Dates										
								Planned Days										
								Actual Dates										

Handwritten signatures and initials in blue and black ink are scattered across the bottom of the page, corresponding to the columns of the table above.











(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোং লিঃ
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

[Handwritten signature]

Malin

Procurement Plan 2022-2023 for Shahbazpur Gas Field (Local)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	PPE for Officer & Staff(permanent and casual)	Set	56	OTM	MD, BAPEX	BAPEX Own Fund	3.70	Planned Dates									
								Planned Days									
								Actual Dates									
2	Refilling of Fire extinguishers	No	60	DPM/ OTM	MD, BAPEX	BAPEX Own Fund	2.50	Planned Dates									
								Planned Days									
								Actual Dates									
3	Diesel	Ltr	4000	DPM	MD, BAPEX	BAPEX Own Fund	3.40	Planned Dates									
								Planned Days									
								Actual Dates									
4	Octane	Ltr	6000	DPM	MD, BAPEX	BAPEX Own Fund	5.40	Planned Dates									
								Planned Days									
								Actual Dates									
5	Lubricant Oil for Gas Generator	Ltr	3000	DPM	MD, BAPEX	BAPEX Own Fund	8.70	Planned Dates									
								Planned Days									
								Actual Dates									
6	Compressor Spare Parts			DPM/ OTM	MD, BAPEX	BAPEX Own Fund	4.0	Planned Dates									
								Planned Days									
								Actual Dates									

S. M. S Salehin           (মোহাম্মদ আলী) ব্যবস্থাপনা পরিচালক বাংলাদেশ পেট্রোলিয়াম এরপ্রকৌশল এন্ড প্রজেক্টন কোর্স লিট ৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Procurement Plan 2022-2023 for Shahbazpur Gas Field (local)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
7	Compressor Oil	Ltr	60	DPM	MD, BAPEX	BAPEX Own Fund	2.0	Planned Dates										
								Planned Days										
								Actual Dates										
8	Battery for Generators, Diesel Fire Pump ,UPS and vehicles	No	20	OTM	MD, BAPEX	BAPEX Own Fund	3.50	Planned Dates										
								Planned Days										
								Actual Dates										
9	Paint for Process Plant (70 MMSCFD)	Gal.	225	DPM/ OTM	MD, BAPEX	BAPEX Own Fund	5.20	Planned Dates										
								Planned Days										
								Actual Dates										
10	Paint for Residential building, Staff building, Store house, Generator house, Control building			DPM/ OTM	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates										
								Planned Days										
								Actual Dates										
11	Generator Overhauling and Spare Parts			DPM/ OTM	MD, BAPEX	BAPEX Own Fund	26.00	Planned Dates										
								Planned Days										

S. M. S Salehin

Handwritten signatures and initials in blue ink.

(মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোর্পোরেশন
 ৪ কাওরান বাজার, বা/এ, ঢাকা-১২১

Procurement Plan 2022-2023 for Shahbazpur Gas Field (local)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Actual Dates	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
12	Tree Plantation			DPM/OTM	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates											
								Planned Days											
								Actual Dates											
13	Office Equipment			DPM/OTM	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates											
								Planned Days											
								Actual Dates											
14	New Vehicle Purchase			DPM/OTM	MD, BAPEX	BAPEX Own Fund	90.00	Planned Dates											
								Planned Days											
								Actual Dates											
15	Vehicle Maintenance & Spare Parts			DPM/OTM	MD, BAPEX	BAPEX Own Fund	4.0	Planned Dates											
								Planned Days											
								Actual Dates											
16	Electrical item (Cable, Circuit Breaker, Diff bulb, Diff Switch, Light Shade etc.)			DPM/OTM	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates											
								Planned Days											

S. M. S Salehin



326




325



324






(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এর প্রজেক্ট এন্ড গ্রোভার্সমেন্ট কোর্পোরেশন
১১১ হাট রোড, বা/এ, ঢাকা-১২১১


Procurement Plan 2022-2023 for Shahbazpur Gas Field

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Actual Dates										
								Time Code for Process	Not Used in Goods	Inviter/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
17	Security Dress			DPM/OTM	MD, BAPEX	BAPEX Own Fund	4.00	Planned Dates										
								Planned Days										
								Actual Dates										
18	PLC (Maintenance & Accessories)			DPM/OTM	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates										
								Planned Days										
								Actual Dates										
19	Computer, Printer & Scanner (New, Maintenance & Accessories)			DPM/OTM	MD, BAPEX	BAPEX Own Fund	1.50	Planned Dates										
								Planned Days										
								Actual Dates										
								Actual Dates										
20	Air Conditioning (New, Maintenance & Accessories.			DPM/OTM	MD, BAPEX	BAPEX Own Fund	3.00	Planned Dates										
								Planned Days										
								Actual Dates										
21	CCTV			DPM/OTM	MD, BAPEX	BAPEX Own Fund	6.00	Planned Dates										
								Planned Days										
								Actual Dates										
22	PABX			DPM/OTM	MD, BAPEX	BAPEX Own Fund	0.60	Planned Dates										
								Planned Days										

S. M. S Salekin








(মোহাম্মদ আলী)
বাঁচড়াপনা পরিচালক
শাহাবুজ্জামান এম.এ.এস.এস.এস.এস.
কম্পিউটারি অফিসার, বা/এ, ডাক

Procurement Plan 2022-2023 for Shahbazpur Gas Field (local)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Actual Dates									
								Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
23	Crockeries-cutleries.(Officers Mess+ Staff Mess)			DPM/OTM	MD, BAPEX	BAPEX Own Fund	1.20	Planned Dates									
								Planned Days									
								Actual Dates									
24	Bathroom fittings. (household & control room)			DPM/OTM	MD, BAPEX	BAPEX Own Fund	0.60	Planned Dates									
								Planned Days									
								Actual Dates									
25	Photocopy Machine (Maintenance & accessories)			DPM/OTM	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates									
								Planned Days									
								Actual Dates									
26	Stationary			DPM/OTM	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates									
								Planned Days									
								Actual Dates									
27	Furniture			DPM/OTM	MD, BAPEX	BAPEX Own Fund	1.00	Planned Dates									
								Planned Days									
								Actual Dates									
28	Vehicle Tire			DPM/OTM	MD, BAPEX	BAPEX Own Fund	3.50	Planned Dates									
								Planned Days									

S. M. S Salekin








(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন কর্তৃক
কাওরান বাজার, বা/এ, ঢাকা

Procurement Plan 2022-2023 for Shahbazpur Gas Field (Local)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Actual Dates											
								Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
29	Vehicle Rent			DPM/ OTM	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates											
								Planned Days											
								Actual Dates											



(মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন কর্তৃক প্রকল্প কো. লি.
 H কাওরান বাজার, বা/এ, ঢাকা-১২১৫

S. M. S Salehin

Procurement Plan(Foreign) 2022-2023 for Shahbazpur Gas Field

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Inviter/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Process plant Repair, Maintenance, valves and spare parts purchase			DPM/OTM	MD, BAPEX	BAPEX Own Fund	350.00	Planned Dates										
								Planned Days										
								Actual Dates										
2	Process Plant, Heater, Re-boiler and Loading arm Instruments and equipment.	No.	01	DPM/OTM	MD, BAPEX	BAPEX Own Fund	100.00	Planned Dates										
								Planned Days										
								Actual Dates										

(মোহাম্মদ আলী)

 ব্যবস্থাপনা পরিচালক

 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রসেসিং কর্পোরেশন লিমিটেড

 ৪ কাওরান বাজার, বা/এ, ঢাকা-১২

S. M. S Salekin

Procurement Plan (Civil) 2022-2023 for Shahbazpur Gas Field

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Inviter/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
1	Land and building development (Vehicle shed)			DPM/OTM	MD, BAPEX	BAPEX Own Fund	20.00	Planned Dates												
								Planned Days												
								Actual Dates												
2	Development of North-1 location			DPM/OTM	MD, BAPEX	BAPEX Own Fund	80.00	Planned Dates												
								Planned Days												
								Actual Dates												

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]


[Handwritten signature]

(মোহাম্মদ আলী)
বাবস্থাপনা পরিচালক
গেজটিনিয়াম এনক্রিপশন কে
১৩৩রান বাজার, বা/এ, ঢাকা-১২

S. M. S Salekin

Procurement Plan (Civil) 2022-2023 for Jokiganj Gas Field

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Actual Dates										
								Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Land and building development			DPM/OTM	MD, BAPEX	BAPEX Own Fund	20.00	Planned Dates										
								Planned Days										
								Actual Dates										
2	Development of location-1 (Boundary Wall)			DPM/OTM	MD, BAPEX	BAPEX Own Fund	80.00	Planned Dates										
								Planned Days										
								Actual Dates										













(মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানি লিমিটেড
 ৪ কাওরান বাজার, বা/এ, ঢাকা-১২

S. M. S. Saletin

Procurement Plan (Local) 2022-2023 for Jokiganj Gas Field

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
01	Process Plant	No.	04	RFQ/ DPM/ OTM	MD, BAPEX	BAPEX Own Fund	20.00	Planned Dates											
								Planned Days											
								Actual Dates											

(মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোর্পোরেশন লিমিটেড
 ৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫

S. M. S Salehin

Annual Procurement Plan 2022-2023
Operation and Field Development Department, Geological Division, BAPEX

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Operation and Field Development Department's requirement:																	
1	Computer (Desktop)	Set	9	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	11.00	Planned Dates		01.08.22	21.08.22	22.09.22	01.10.22	8.10.22	8.11.22		Depends on Installation & Commissioning
								Planned Days		0	20	31	10	7	30	100 (Appx.)	
								Actual Days									
2	Color Printer	No.	2	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	0.70	Planned Dates		01.08.22	21.08.22	22.09.22	01.10.22	8.10.22	8.11.22		
								Planned Days		0	20	31	10	7	30	100 (Appx.)	
								Actual Days									
3	Laser Printer (Black & White)	No.	5	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	1.50	Planned Dates		01.08.22	21.08.22	22.09.22	01.10.22	8.10.22	8.11.22		
								Planned Days		0	20	31	10	7	30	100 (Appx.)	
								Actual Days									
4	Color Laser Printer	No.	1	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	1.00	Planned Dates		01.08.22	21.08.22	22.09.22	01.10.22	8.10.22	8.11.22		
								Planned Days		0	20	31	10	7	30	100 (Appx.)	
								Actual Days									
5	UPS (1200 VA)	Set	10	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	0.60	Planned Dates		01.08.22	21.08.22	22.09.22	01.10.22	8.10.22	8.11.22		
								Planned Days		0	20	31	10	7	30	100 (Appx.)	
								Actual Days									

Mavin
 মেসার্স মারিন
 ব্যবস্থাপক (ভূতত্ত্ব)
 ভূতাত্ত্বিক বিভাগ
 বাপেক্স, ঢাকা।

Amun
 আব্দুল্লাহ-আল-আমুন
 উপমহাব্যবস্থাপক (ভূতত্ত্ব) ও দল প্রধান
 ভূতাত্ত্বিক অফিস দল, বাপেক্স।

Syami
 ড. মোঃ স্যামিক হোসেন স. আ. ম.
 উপমহাব্যবস্থাপক (ভূতত্ত্ব)
 ভূতাত্ত্বিক বিভাগ, বাপেক্স, ঢাকা।

Syami
 মেসার্স স্যামিক হোসেন
 উপমহাব্যবস্থাপক (ভূতত্ত্ব)
 উন্নয়ন ভূতত্ত্ব উপবিভাগ
 ভূতাত্ত্বিক বিভাগ, বাপেক্স

Syami
 মেসার্স স্যামিক হোসেন
 মহাব্যবস্থাপক (ভূতত্ত্ব)
 ভূতাত্ত্বিক বিভাগ

Syami
 মেসার্স স্যামিক হোসেন
 পরিচালক
 বাংলাদেশ জেটোলিয়াম এক্সপ্রোবেশন এন্ড প্রোডাকশন কোর্পোরেশন

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6	Laptop Computer	Set	1	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	1.20	Planned Dates		01.08.22	21.08.22	22.09.22	01.10.22	8.10.22	8.11.22		
								Planned Days		0	20	31	10	7	30	100 (Appx.)	
								Actual Days									
7	Scanner	Set	2	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	0.16	Planned Dates		01.08.22	21.08.22	22.09.22	01.10.22	8.10.22	8.11.22		
								Planned Days		0	20	31	10	7	30	100 (Appx.)	
								Actual Days									

Formation Evaluation Department's requirement:

1	Large Format (36inch) Plotter Printer with Accessories (Ink and Paper)	Set	1	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	5	Planned Dates		01.09.22	21.09.22	22.10.22	01.11.22	8.11.22	8.12.22		Depends on Installation & Commissioning
								Planned Days		0	20	31	10	7	30	100 (Appx.)	
								Actual Days									

Basin Study Department's requirement:

1	Computer (Desktop)	Set	7	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	12.25	Planned Dates		01.08.22	21.08.22	22.09.22	01.10.22	8.10.22	8.11.22		Depends on Installation & Commissioning
								Planned Days		0	20	31	10	7	30	100 (Appx.)	
								Actual Days									

Maxin
মেরীন আক্তার
ব্যবস্থাপক (ভূতত্ত্ব)
ভূতাত্ত্বিক বিভাগ
বাপেশ্বর, ঢাকা।

Arshad
আব্দুল্লাহ-আল-মামুন
উপমহাব্যবস্থাপক (ভূতত্ত্ব) ও নদ এবং
ভূতাত্ত্বিক জরিপ নদ, বাপেশ্বর।

Shahin
ড. মোঃ আশিক হোসেন
উপমহাব্যবস্থাপক (ভূতত্ত্ব)
ভূতাত্ত্বিক বিভাগ, বাপেশ্বর, ঢাকা।

Shahin
মোঃ জাকারিয়া হোসেন
মহাব্যবস্থাপক (ভূতত্ত্ব)
ভূতাত্ত্বিক বিভাগ
বাপেশ্বর, ঢাকা।

Shahin
(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন কর্তৃক
8/কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2	Color Printer	No.	2	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	0.70	Planned Dates		01.08.22	21.08.22	22.09.22	01.10.22	8.10.22	8.11.22		
								Planned Days		0	20	31	10	7	30	100 (Appx.)	
								Actual Days									
3	Laser Printer (Black & White)	No.	5	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	1.50	Planned Dates		01.08.22	21.08.22	22.09.22	01.10.22	8.10.22	8.11.22		
								Planned Days		0	20	31	10	7	30	100 (Appx.)	
								Actual Days									
4	Color Laser Printer	No.	1	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	1.00	Planned Dates		01.08.22	21.08.22	22.09.22	01.10.22	8.10.22	8.11.22		
								Planned Days		0	20	31	10	7	30	100 (Appx.)	
								Actual Days									
5	UPS (1200 VA)	Set	3	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	0.21	Planned Dates		01.08.22	21.08.22	22.09.22	01.10.22	8.10.22	8.11.22		
								Planned Days		0	20	31	10	7	30	100 (Appx.)	
								Actual Days									
Exploration Geology Department requirement:																	
1	GNSS RTK SYSTEM with Post Processing Software with Workstation	Set	01	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	70.00	Planned dates	-	01.09.22	21.09.22	22.10.22	01.11.22	08.11.22	08.12.22		Depends on installation & commissioning
								Planned days	-	0	20	31	10	7	30	100 (Appx.)	30
								Actual days	-	-	-	-	-	-	-	-	-

Masum
মেসার্স আব্দুল
বাব্বার (ভূতত্ত্ব)
ভূতাত্ত্বিক বিভাগ
বাপেত্র, ঢাকা।

Amrany
আব্দুল্লাহ-আল-মামুন
উপমহাব্যবস্থাপক (ভূতত্ত্ব) ও সিস্টেম
ভূতাত্ত্বিক জাভিদ লস, বাপেত্র।

Shirazi
ড. মোস্তাফিজ হোসেন
উপমহাব্যবস্থাপক (ভূতত্ত্ব)
ভূতাত্ত্বিক বিভাগ, বাপেত্র, ঢাকা।

10/9/22
স. আ. ম. মেরাজুল আলম
উপমহাব্যবস্থাপক (ভূতত্ত্ব)
উন্নয়ন ভূতত্ত্ব উপবিভাগ
ভূতাত্ত্বিক বিভাগ, বাপেত্র

10/9/22
আব্দুলমালিক হোসেন
মহাব্যবস্থাপক (ভূতত্ত্ব)
ভূতাত্ত্বিক বিভাগ
বাপেত্র, ঢাকা।

10/9/22
(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পৌরস্বাস্থ্য এন্ড স্যানিটেশন কোর্পোরেশন
8 কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2	Arc GIS Software With Workstation	Set	01	OTM e-GP NCT	MD BAPEX	BAPEX Own Fund	60.00	Planned dates	-	01.10.22	21.10.22	22.11.22	02.12.22	09.12.22	08.01.23		Depends on installation & commissioning
								Planned days	-	0	20	31	10	7	30	100 (Appx.)	30
								Actual days	-	-	-	-	-	-	-	-	-

Geological Survey Party requirement:

1	Desktop Computer and accessories	Set	03	RFQM	MD BAPEX	BAPEX Own Fund	3.00	Planned dates	-	15.12.22	25.12.22	01.01.23	08.01.23	15.01.23	22.01.23		-
								Planned days	-	0	10	7	7	7	7	28 (Appx.)	-
								Actual days	-	-	-	-	-	-	-	-	-
2	Laptop & accessories	No	01	RFQM	MD BAPEX	BAPEX Own Fund	1.20	Planned dates	-	15.12.22	25.12.22	01.01.23	08.01.23	15.01.23	22.01.23		-
								Planned days	-	0	10	7	7	7	7	28 (Appx.)	-
								Actual days	-	-	-	-	-	-	-	-	-
3	Color Printer	No	03	RFQM	MD BAPEX	BAPEX Own Fund	0.75	Planned dates	-	15.12.22	25.12.22	01.01.23	08.01.23	15.01.23	22.01.23		-
								Planned days	-	0	10	7	7	7	7	28 (Appx.)	-
								Actual days	-	-	-	-	-	-	-	-	-

Masim
মেরীন আক্তার
ব্যবস্থাপক (ভূতত্ত্ব)
ভূতাত্ত্বিক বিভাগ
বাপেক্স, ঢাকা।

Amam
আব্দুল্লাহ-আল-মামুন
উপমহাব্যবস্থাপক (ভূতত্ত্ব) ও দল প্রধান
ভূতাত্ত্বিক জাতিস দল, বাপেক্স।

Sijan
ড. মোঃ আশিক হোসেন
উপমহাব্যবস্থাপক (ভূতত্ত্ব)
ভূতাত্ত্বিক বিভাগ, বাপেক্স, ঢাকা

Sijan
ন. আ. ম. মেরাজুল আলম
উপমহাব্যবস্থাপক (ভূতত্ত্ব)
উন্নয়ন ভূতত্ত্ব উপবিভাগ
ভূতাত্ত্বিক বিভাগ, বাপেক্স

Sijan

Sijan
মোঃ আলমগীর হোসেন
মহাব্যবস্থাপক (ভূতত্ত্ব)
ভূতাত্ত্বিক বিভাগ
বাপেক্স, ঢাকা।

Sijan
মোঃ আলমগীর হোসেন
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোং লিমিটেড
৪ কাওরান বাজার, মধ্য এ.ও.চককা-১২১৫।

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4	Portable Handheld GPS with Touchscreen	Set	02	RFQM	MD BAPEX	BAPEX Own Fund	2.00	Planned dates	-	01.10.22	11.10.22	18.10.22	25.10.22	01.11.22	08.11.22		-
								Planned days	-	0	10	7	7	7	7	28 (Appx.)	-
								Actual days	-	-	-	-	-	-	-	-	-
5	DSLR (Digital Single-Lens Reflex) Camera	Set	01	RFQM	MD BAPEX	BAPEX Own Fund	1.40	Planned dates	-	01.01.23	11.01.23	18.01.23	25.01.23	01.02.23	08.02.23		-
								Planned days	-	0	10	7	7	7	7	28 (Appx.)	-
								Actual days	-	-	-	-	-	-	-	-	-
6	Television	No	01	RFQM	MD BAPEX	BAPEX Own Fund	0.70	Planned dates	-	01.01.23	11.01.23	18.01.23	25.01.23	01.02.23	08.02.23		-
								Planned days	-	0	10	7	7	7	7	28 (Appx.)	-
								Actual days	-	-	-	-	-	-	-	-	-
7	Freeze	No	01	RFQM	MD BAPEX	BAPEX Own Fund	0.70	Planned dates	-	01.01.23	11.01.23	18.01.23	25.01.23	01.02.23	08.02.23		-
								Planned days	-	0	10	7	7	7	7	28 (Appx.)	-
								Actual days	-	-	-	-	-	-	-	-	-
8	Tent (Single Fly & Store)	No	06	RFQM	MD BAPEX	BAPEX Own Fund	3.00	Planned dates	-	01.10.22	11.10.22	18.10.22	25.10.22	01.11.22	08.11.22		-
								Planned days	-	0	10	7	7	7	7	28 (Appx.)	-
								Actual days	-	-	-	-	-	-	-	-	-

Masim
মেরীন আক্তার
ব্যবস্থাপক (ভূতত্ত্ব)
ভূতাত্ত্বিক বিভাগ
বাণেশ্বর, ঢাকা।

Amam
আব্দুল্লাহ-আল-হামুল
উপমহাব্যবস্থাপক (ভূতত্ত্ব) ও সস লস
ভূতাত্ত্বিক জায়েদ লস, বাণেশ্বর।

Lipin
ড. মোঃ সাদিক হোসেন
উপমহাব্যবস্থাপক (ভূতত্ত্ব)
ভূতাত্ত্বিক বিভাগ, বাণেশ্বর, ঢাকা

09/09/22
স. আ. ম. মেরাজুল আলম
উপমহাব্যবস্থাপক (ভূতত্ত্ব)
উন্নয়ন ভূতত্ত্ব উপবিভাগ
ভূতাত্ত্বিক বিভাগ, বাণেশ্বর

09/09/22
মোঃ আলিমগার হোসেন
মহাব্যবস্থাপক (ভূতত্ত্ব)
ভূতাত্ত্বিক বিভাগ
বাণেশ্বর, ঢাকা।

09/09/22
(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোর্পোরেশন
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
9	PPE	Set	80	RFQM	MD BAPEX	BAPEX Own Fund	2.20	Planned dates	-	01.12.22	11.12.22	18.12.22	25.12.22	01.01.23	08.11.23		-
								Planned days	-	0	10	7	7	7	7	28 (Appx.)	-
								Actual days	-	-	-	-	-	-	-	-	-
10	Car Rent	No	02	OTM	MD BAPEX	BAPEX Own Fund	14.00	Planned dates	-	01.10.22	21.10.22	22.11.22	02.12.22	09.12.22	08.01.23		-
								Planned days	-	0	20	31	10	7	30	100 (Appx.)	-
								Actual days	-	-	-	-	-	-	-	-	-

Masum
03/09/2022
মেসার্স আজহার
ব্যবস্থাপক (ভূতত্ত্ব)
ভূতাত্ত্বিক বিভাগ
বাপেক্স, ঢাকা।

Arman
09/09/2022
আব্দুল্লাহ-আল-মামুন
উপমহাব্যবস্থাপক (ভূতত্ত্ব) ও কম কমান
ভূতাত্ত্বিক জাফিন লব, বাপেক্স।

Lipi
09/09/2022
ত. মোঃ আশিক হোসেন
উপমহাব্যবস্থাপক (ভূতত্ত্ব)
ভূতাত্ত্বিক বিভাগ, বাপেক্স, ঢাকা।

09/09/2022
স. আ. ম. মোহাম্মদ আলিম
উপমহাব্যবস্থাপক (ভূতত্ত্ব)
উন্নয়ন ভূতত্ত্ব উপবিভাগ
ভূতাত্ত্বিক বিভাগ, বাপেক্স

09/09/2022
মোঃ আলমুগীর হোসেন
মহাসহকারী ব্যবস্থাপক (ভূতত্ত্ব)
ভূতাত্ত্বিক বিভাগ
বাপেক্স, ঢাকা।

09/09/2022
(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এন্ড গ্যাস অর্গানাইজেশন এন্ড প্রাইভেট লিমিটেড
কাওরান বাজার, বা/এ, ঢাকা-১২১৫

Research & Development Division

বিষয়: ২০২২-২০২৩ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (এপিপি)

স্থানীয় ক্রয়

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	
1	Workstation Computer (Desktop)	Set	1	OTM	MD BAPEX	BAPEX Own Fund	15.00	Planned Dates	0	20	31	10	7	28	96	150	29-Dec-22	
e-GP				Actual Days														
NCT				Actual Days														
2	Network Attached Storage (With Four 10TB HDD)	No.	2	RFQ	MD BAPEX	BAPEX Own Fund	5.00	Planned Dates	0	10	7	3	0	3	3	3	7	29-Aug-22
Planned Dates								Actual Days										
Actual Days								Actual Days										

Handwritten signatures and initials are present below the table, including names like 'Amir', 'Rafiq', and others.

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোর্পোরেশন
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
3	Professional Document Scanner	No.	1	OTM	MD BAPEX	BAPEX Own Fund	1.00	Planned Dates		20-Aug-22	9-Sep-22	10-Oct-22	20-Oct-22	27-Oct-22	24-Nov-22	96	150
				e-GP				Planned Days		0	20	31	10	7	28		
				NCT				Actual Days									
4	Dehumidifier	No.	5	RFQ	MD BAPEX	BAPEX Own Fund	1.40	Planned Dates		10-Aug-22	20-Aug-22	27-Aug-22	30-Aug-22	30-Aug-22	2-Sep-22	3	7
								Planned Days		0	10	7	3	0	3		
								Actual Days									
5	Steel Magnetic Tape Rack	No.	4	RFQ	MD BAPEX	BAPEX Own Fund	4.00	Planned Dates		17-Aug-22	27-Aug-22	3-Sep-22	6-Sep-22	6-Sep-22	9-Sep-22	3	7
								Planned Days		0	10	7	3	0	3		
								Actual Days									
6	Book Shelf	No.	4	RFQ	MD BAPEX	BAPEX Own Fund	1.50	Planned Dates		23-Aug-22	2-Sep-22	9-Sep-22	12-Sep-22	12-Sep-22	15-Sep-22	3	7
								Planned Days		0	10	7	3	0	3		
								Actual Days									

১০০

১০০

১০০

১০০

১০০

১০০

১০০

১০০

১০০

মোহাম্মদ আলী
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রসেসিং কোর্পোরেশন
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	
7	Multifunction Color Laser Printer	No.	2	OTM	MD BAPEX	BAPEX Own Fund	1.50	Planned Dates		1-Sep-22	21-Sep-22	22-Oct-22	1-Nov-22	8-Nov-22	6-Dec-22	96	150	29-Jan-23
				e-GP				Planned Days		0	20	31	10	7	28			
				NCT				Actual Days										
8	Steel Almira	No.	8	OTM	MD BAPEX	BAPEX Own Fund	2.40	Planned Dates		14-Sep-22	4-Oct-22	4-Nov-22	14-Nov-22	21-Nov-22	19-Dec-22	96	150	11-Feb-23
				e-GP				Planned Days		0	20	31	10	7	28			
				NCT				Actual Days										
9	Steel File Cabinet	No.	8	OTM	MD BAPEX	BAPEX Own Fund	2.00	Planned Dates		14-Sep-22	4-Oct-22	4-Nov-22	14-Nov-22	21-Nov-22	19-Dec-22	96	150	11-Feb-23
				e-GP				Planned Days		0	20	31	10	7	28			
				NCT				Actual Days										
10	Online UPS Battery	Set	2	RFQ	MD BAPEX	BAPEX Own Fund	0.80	Planned Dates		1-Aug-22	11-Aug-22	18-Aug-22	21-Aug-22	21-Aug-22	24-Aug-22	3	7	28-Aug-22
								Planned Days		0	10	7	3	0	3			
								Actual Days										

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৮

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
11	Desktop	No.	3	OTM	MD BAPEX	BAPEX Own Fund	2.70	Planned Dates		17-Aug-22	6-Sep-22	7-Oct-22	17-Oct-22	24-Oct-22	21-Nov-22	96	150
				e-GP				Planned Days		0	20	31	10	7	28		
				NCT				Actual Days									
12	Laptop	No.	2	OTM	MD BAPEX	BAPEX Own Fund	2.50	Planned Dates		17-Aug-22	6-Sep-22	7-Oct-22	17-Oct-22	24-Oct-22	21-Nov-22	96	150
				e-GP				Planned Days		0	20	31	10	7	28		
				NCT				Actual Days									
13	Laser Printer (Black & White)	No.	3	OTM	MD BAPEX	BAPEX Own Fund	0.80	Planned Dates		17-Aug-22	6-Sep-22	7-Oct-22	17-Oct-22	24-Oct-22	21-Nov-22	96	150
				e-GP				Planned Days		0	20	31	10	7	28		
				NCT				Actual Days									
14	Risk and Decision Analysis Software, Data Management Software	Set	2	OTM	MD BAPEX	BAPEX Own Fund	150.00	Planned Dates		30-Aug-22	11-Oct-22	15-Nov-22	22-Nov-22	29-Nov-22	27-Dec-22	119	180
				ICT				Planned Days		0	42	35	7	7	28		
				NCT				Actual Days									

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]
Oms

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
15	Repair & Maintenance	Lump Sum			MD BAPEX	BAPEX Own Fund	2.00										
16	Labour Wage	Lump Sum			MD BAPEX	BAPEX Own Fund	1.40										

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন
৪ কাওরান বাজার, বা/এ, ঢাকা-১০

Annual Procurement Plan 2022-2023

Well Services Division, BAPEX

1. Mud Engineering Department

1.1. Local Purchase

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Mud and completion Chemicals	Lot	1 (10items) approx.	OTM	MD, BAPEX	BAPEX Own Fund	100	Planned Dates		10.10.22	24.10.22	14.11.22	21.11.22	28.11.22	26.12.22		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
2	Toner/Cartridge/Scanner/Printer of Computer and Photocopier	No.	15	Spot Quotation	MD, BAPEX	BAPEX Own Fund	100	Planned Dates		20.07.22	03.08.22	24.08.22	31.08.22	07.09.22	05.10.22		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
3	Various Office Stationery Items	Set	4	RFQM	MD, BAPEX	BAPEX Own Fund/ Job Fund	100	Planned Dates		20.07.22	03.08.22	24.08.22	31.08.22	07.09.22	05.10.22		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
4	Paint, Mud Engineering Service related various items & Chemical Eebagging	Set	3	Spot Quotation	MD, BAPEX	BAPEX Own Fund/ Job Fund	050	Planned Dates		10.08.22	24.08.22	14.09.22	21.09.22	28.09.22	26.10.22		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									

30.06.2022
 (Shyamal Kumar Balo)
 Deputy General Manager
 Well Services Division
 BAPEX
 (মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পাইপলাইন এবং প্রকৌশল এনজিনিয়ারিং কর্পোরেশন লিমিটেড
 ঢাকা-১২১

1. Mud Engineering Department

1.2 Foreign Purchase

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Mud and completion Chemicals	Lot	1 (10items) approx.	OTM (JCT)	MD, BAPEX	BAPEX Own Fund	400	Planned Dates		10.09.22	24.09.22	12.11.22(T) 19.11.22(F)	22.11.22	29.11.22	27.12.22		27.03.23
								Planned Days		0	42	21 (T) 7 (F)	3	7	28	108	90
								Actual Dates									
2	Lab Reagent, Apparatus and Equipment	Lot	1 (50items) approx.	OTM (JCT)	MD, BAPEX	BAPEX Own Fund / Job Fund	200	Planned Dates		10.10.22	21.11.22	12.12.22(T) 19.12.22(F)	22.12.22	29.12.22	26.01.23		26.04.23
								Planned Days		0	42	21 (T) 7 (F)	3	7	28	108	90
								Actual Dates									

30.06.2022

(Shyamal Kumar Balo)
Deputy General Manager
Well Services Division
BAPEX

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোর্পোরেশন
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Annual Procurement Plan 2022-2023

Well Services Division, BAPEX

2. Well Cementation Department

2.1. Local Purchase

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Computer, printer and scanner for multiple pages (01) Purchasing	Set	01	Spot Quotation	MD, BAPEX	BAPEX Own Fund	1.20	Planned Dates		05/09/2022	15/09/2022	22/09/2022	29/09/2022	06/10/2022	11/10/2022	36	10
								Planned Days		0	10	07	07	07	05	36	41
								Actual Dates									
2	Toner/Cartridge and UPS Battery Purchase.	Set	10	Spot Quotation	MD, BAPEX	BAPEX Own Fund	0.80	Planned Dates		05/09/2022	15/09/2022	22/09/2022	29/09/2022	06/10/2022	11/10/2022	36	10
								Planned Days		0	10	07	07	07	05	36	41
								Actual Dates									

M

MD 22/6

MD

MD 30.06.2022

MD

MD

MD

MD

MD

MD

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক

বাংলাদেশ পেট্রোলিয়াম এন্ড গ্যাস কর্পোরেশন এন্ড প্রসেসিং কোম্পানি লিমিটেড
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫

MD

2. Well Cementation Department

2.2 Foreign Purchase

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	One Air Compressor and one Batch Mixture Purchasing	Lot	01	OTM	MD, BAPEX	BAPEX Own Fund	700.00	Planned Dates		16/08/2022	28/09/2022	19/10/2022	26/10/2022	03/11/2022	01/12/2022	105	120	
								Planned Days		0	42	21	07	07	28	105	225	
								Actual Dates										
2	Air Compressor, Batch Mixture, Silo, Water Tank, Repair/Serviceing	Nos	04	OTM	MD, BAPEX /	BAPEX Own Fund	50.00	Planned Dates		10/09/2022	24/09/2022	12/11/2022	19/11/2022	26/11/2022	24/12/2022	105	120	
								Planned Days		0	42	21	07	07	28	105	225	
								Actual Dates										
								Planned Days										
								Actual Dates										

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]
৩০/০৭/২০২২

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক

বাংলাদেশ পেট্রোলিয়াম এন্ড গ্যাস কর্পোরেশন লিমিটেড
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১

[Handwritten signature]

Annual Procurement Plan 2022-2023
Well Services Division, BAPEX

3. Well Testing Department

3.1. Local Purchase

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Toner/Cartridge/Scanner/Printer of Computer and Photocopier	No.	15	RFQM	MD, BAPEX	BAPEX Own Fund	2.00	Planned Dates		20.07.22	21.08.22	30.08.22	10.09.22	12.09.22	15.09.22		
								Planned Days		0	30	10	10	02	03	55	90
								Actual Dates									
2	Various Office Stationery Items	Set	4	Spot Quotation	MD, BAPEX	BAPEX Own Fund/Job Fund	1.00	Planned Dates		20.07.22	21.08.22	30.08.22	10.09.22	12.09.22	15.09.22		
								Planned Days		0	30	10	10	02	03	55	90
								Actual Dates									
3	Paint & Testing Materials Accessories	Set	4	Spot Quotation	MD, BAPEX	BAPEX Own Fund/Job Fund	2.00	Planned Dates		10.08.22	11.09.22	21.09.22	01.10.22	03.10.22	06.10.22		
								Planned Days		0	30	10	10	02	03	55	90
								Actual Dates									

(মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোং লিঃ
 ৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।


Annual Procurement Plan 2022-2023

Well Services Division, BAPEX

4. Wireline Logging Service Department

4.1. Local Purchase

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Furnitures	Lot	1 (6 items) approx.	OTM	MD, BAPEX	BAPEX Own Fund	5.00	Planned Dates		10.10.22	24.10.22	14.11.22	21.11.22	28.11.22	26.12.22		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
2	Toner/Cartridge/Scanner/Printer of Computer	No.	15	Spot Quotation	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates		20.07.22	03.08.22	24.08.22	31.08.22	07.09.22	05.10.22		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
3	Electronics Items (Air Condition)	Set	1	OTM	MD, BAPEX	BAPEX Own Fund	1.20	Planned Dates		20.07.22	03.08.22	24.08.22	31.08.22	07.09.22	05.10.22		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
4	Cookeries Items	Set	3	Spot Quotation	MD, BAPEX	BAPEX Own Fund	0.50	Planned Dates		10.08.22	24.08.22	14.09.22	21.09.22	28.09.22	26.10.22		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									



 (মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কো.
 ৪ কাওরান বাজার, বা/এ, ঢাকা-১২১

Annual Procurement Plan (Foreign) 2222-2223
Engineering Division, BAPEX

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Mechanical Spare Parts (Bijoy-10)	Lot	5	OTM (ICT)	MD/PD	BAPEX Own Fund/Project	300.00	Planned Dates Planned Days Actual Dates		01.09.22 0 0	12.10.22 42 42	23.11.22 42 42	28.12.22 35 35	05.01.23 7 7	02.02.23 28 28	154 154 154	03.05.23 90 90
2	Electrical Spare Parts (Bijoy-10)	Lot	5	OTM (ICT)	MD/PD	BAPEX Own Fund/Project	220.00	Planned Dates Planned Days Actual Dates		01.09.22 0 0	12.10.22 42 42	23.11.22 42 42	28.12.22 35 35	05.01.23 7 7	02.02.23 28 28	154 154 154	03.05.23 90 90
3	Top Drive Service Engineer Hire (Bijoy-10)	Lot	1	QCBS (ICT)	MD/PD	BAPEX Own Fund/Project	260.00	Planned Dates Planned Days Actual Dates		01.09.22 0 0	12.10.22 42 42	23.11.22 42 42	28.12.22 35 35	05.01.23 7 7	02.02.23 28 28	154 154 154	03.05.23 90 90
4	Mechanical Spare Parts (Bijoy-11)	Lot	4	OTM (ICT)	MD/PD	BAPEX Own Fund/Project	200.00	Planned Dates Planned Days Actual Dates		01.08.22 0 0	11.09.22 42 42	23.10.22 42 42	28.11.22 35 35	05.12.23 7 7	02.01.23 28 28	154 154 154	03.04.23 90 90
5	Electrical Spare Parts (Bijoy-11)	Lot	5	OTM (ICT)	MD/PD	BAPEX Own Fund/Project	220.00	Planned Dates Planned Days Actual Dates		01.08.22 0 0	11.09.22 42 42	23.10.22 42 42	28.11.22 35 35	05.12.23 7 7	02.01.23 28 28	154 154 154	03.04.23 90 90
6	Mechanical Spare Parts (Bijoy-12)-Package-1	Lot	5	OTM (ICT)	MD/PD	BAPEX Own Fund/Project	300.00	Planned Dates Planned Days Actual Dates		01.09.22 0 0	12.10.22 42 42	23.11.22 42 42	28.12.22 35 35	05.01.23 7 7	02.02.23 28 28	154 154 154	03.05.23 90 90
7	Electrical Spare Parts (Bijoy-12)-Package 1	Lot	5	OTM (ICT)	MD/PD	BAPEX Own Fund/Project	250.00	Planned Dates Planned Days Actual Dates		01.09.22 0 0	12.10.22 42 42	23.11.22 42 42	28.12.22 35 35	05.01.23 7 7	02.02.23 28 28	154 154 154	03.05.23 90 90
8	Top Drive Service Engineer Hire (Bijoy-12)- Package 1	Lot	1	QCBS (ICT)	MD/PD	BAPEX Own Fund/Project	260.00	Planned Dates Planned Days Actual Dates		01.08.22 0 0	11.09.22 42 42	23.10.22 42 42	28.11.22 35 35	05.12.23 7 7	02.01.23 28 28	154 154 154	03.05.23 90 90
9	Mechanical Spare Parts (Bijoy-18)	Lot	5	OTM (ICT)	MD/PD	BAPEX Own Fund/Project	220.00	Planned Dates Planned Days Actual Dates		01.09.22 0 0	12.10.22 42 42	23.11.22 42 42	28.12.22 35 35	05.01.23 7 7	02.02.23 28 28	154 154 154	03.05.23 90 90
10	Electrical Spare Parts (Bijoy-18)	Lot	3	OTM (ICT)	MD/PD	BAPEX Own Fund/Project	100.00	Planned Dates Planned Days Actual Dates		01.09.22 0 0	12.10.22 42 42	23.11.22 42 42	28.12.22 35 35	05.01.23 7 7	02.02.23 28 28	154 154 154	03.05.23 90 90
11	Procurement of 30-35 Ton Crane	Lot	1	OTM (ICT)	MD/PD	BAPEX Own Fund/Project	450.00	Planned Dates Planned Days Actual Dates		01.08.22 0 0	11.09.22 42 42	23.10.22 42 42	28.11.22 35 35	05.12.23 7 7	02.01.23 28 28	154 154 154	03.04.23 90 90
12	Procurement of 50-60Ton Crane	Lot	1	OTM (ICT)	MD/PD	BAPEX Own Fund/Project	800.00	Planned Dates Planned Days Actual Dates		01.08.22 0 0	11.09.22 42 42	23.10.22 42 42	28.11.22 35 35	05.12.23 7 7	02.01.23 28 28	154 154 154	03.04.23 90 90
13	Mechanical Spare Parts (Bijoy-12)-Package 2	Lot	5	OTM (ICT)	MD/PD	BAPEX Own Fund/Project	300.00	Planned Dates Planned Days Actual Dates		01.01.23 0 0	11.02.23 42 42	25.03.23 42 42	29.04.23 35 35	06.05.23 7 7	03.06.23 28 28	154 154 154	02.09.23 90 90

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

রুম্মাহান্নাদ আলী
ব্যবস্থাপনা পরিচালক
পাটালিয়ায় এরশাদেবন রুচ মেডিকেল

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
14	Electrical Spare Parts (Bijoy-12)- Package 2	Lot	5	OTM (ICT)	MD/PD	BAPEX Own Fund/Project	150.00	Planned Dates Planned Days Actual Dates		01.01.23 0 42	11.02.23 42	25.03.23 42	29.04.23 35	06.05.23 7	03.06.23 28	154	02.09.23 90
15	Top Drive Service Engineer Hire (Bijoy-12)- Package 2	Lot	1	QCBS (ICT)	MD/PD	BAPEX Own Fund/Project	260.00	Planned Dates Planned Days Actual Dates		01.01.23 0 42	11.02.23 42	25.03.23 42	29.04.23 35	06.05.23 7	03.06.23 28	154	02.11.23 150

[Handwritten signature]

Ania

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এন্ড ন্যাভিগেশন এন্ড শিপমেন্ট কোর্পোরেশন লিমিটেড
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Annual Procurement Plan (Local) 2022-2023
Engineering Division, BAPEX

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Local Electrical Equipment and Spare (Bijoy-10)- Package 1	Lot	2	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	20.00	Planned Dates Planned Days Actual Dates		01.09.22 0	14.09.22 14	05.10.22 21	12.10.22 7	19.10.22 7	16.11.22 28	77	15.12.22 30
2	Local Mechanical and other Equipment Purchase and Repair (Bijoy-10)- Package 1	Lot	3	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	30.00	Planned Dates Planned Days Actual Dates		01.09.22 0	14.09.22 14	05.10.22 21	12.10.22 7	19.10.22 7	16.11.22 28	77	15.12.22 30
3	Rig Generator Spare and Repair (Bijoy-10)- Package 1	Lot	2	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	30.00	Planned Dates Planned Days Actual Dates		01.09.22 0	14.09.22 14	05.10.22 21	12.10.22 7	19.10.22 7	16.11.22 28	77	15.12.22 30
4	Local Electrical Equipment and Spare (Bijoy-10)- Package 2	Lot	2	e-GP/ RFQ/ DPM	MD /PD	BAPEX Own Fund/Project	20.00	Planned Dates Planned Days Actual Dates		01.02.23 0	14.02.23 14	07.03.23 21	14.03.23 7	21.03.23 7	18.04.23 28	77	17.05.23 30
5	Local Mechanical and other Equipment Purchase and Repair (Bijoy-10)- Package 2	Lot	3	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	30.00	Planned Dates Planned Days Actual Dates		01.02.23 0	14.02.23 14	07.03.23 21	14.03.23 7	21.03.23 7	18.04.23 28	77	17.05.23 30
6	Rig Generator Spare and Repair (Bijoy-10)- Package 2	Lot	2	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	30.00	Planned Dates Planned Days Actual Dates		01.02.23 0	14.02.23 14	07.03.23 21	14.03.23 7	21.03.23 7	18.04.23 28	77	17.05.23 30
7	Local Electrical Equipment and Spare (Bijoy-11)	Lot	2	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	20.00	Planned Dates Planned Days Actual Dates		01.08.22 0	14.08.22 14	04.09.22 21	11.09.22 7	18.09.22 7	16.10.22 28	77	15.11.22 30
8	Local Mechanical and other Equipment Purchase and Repair (Bijoy-11)	Lot	3	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	30.00	Planned Dates Planned Days Actual Dates		01.08.22 0	14.08.22 14	04.09.22 21	11.09.22 7	18.09.22 7	16.10.22 28	77	15.11.22 30
9	Rig Generator Spare and Repair (Bijoy-11)	Lot	2	e-GP/ RFQ /DPM	MD/ PD	BAPEX Own Fund/Project	40.00	Planned Dates Planned Days Actual Dates		01.08.22 0	14.08.22 14	04.09.22 21	11.09.22 7	18.09.22 7	16.10.22 28	77	15.11.22 30
10	Local Electrical Equipment and Spare (Bijoy-12)- Package 1	Lot	2	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	20.00	Planned Dates Planned Days Actual Dates		01.08.22 0	14.08.22 14	04.09.22 21	11.09.22 7	18.09.22 7	16.10.22 28	77	15.11.22 30
11	Local Mechanical and other Equipment Purchase/Repair (Bijoy-12)- Package 1	Lot	3	e-GP/ RFQ/D PM	MD/ PD	BAPEX Own Fund/Project	30.00	Planned Dates Planned Days Actual Dates		01.08.22 0	14.08.22 14	04.09.22 21	11.09.22 7	18.09.22 7	16.10.22 28	77	15.11.22 30
12	Rig Generator Spare and Repair (Bijoy-12) Package 1	Lot	2	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	30.00	Planned Dates Planned Days Actual Dates		01.08.22 0	14.08.22 14	04.09.22 21	11.09.22 7	18.09.22 7	16.10.22 28	77	15.11.22 30
13	Local Electrical Equipment and Spare (Bijoy-12)- Package 2	Lot	2	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	20.00	Planned Dates Planned Days Actual Dates		01.01.23 0	14.01.23 14	04.02.23 21	11.02.23 7	18.02.23 7	18.03.23 28	77	17.04.23 30

Ania

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
14	Local Mechanical and other Equipment Purchase/Repair (Bijoy-12)- Package 2	Lot	3	e-GP/ RFQ/D PM	MD/ PD	BAPEX Own Fund/Project	30.00	Planned Dates Planned Days Actual Dates		01.01.23 0 14	14.01.23 14 21	04.02.23 21 7	11.02.23 7 7	18.02.23 7 7	18.03.23 28 28	77	17 30 30
15	Rig Generator Spare and Repair (Bijoy-12)- Package 2	Lot	2	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	30.00	Planned Dates Planned Days Actual Dates		01.01.23 0 14	14.01.23 14 21	04.02.23 21 7	11.02.23 7 7	18.02.23 7 7	18.03.23 28 28	77	17 30 30
16	Local Electrical Equipment and Spare (Bijoy-18) - Package 1	Lot	2	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	20.00	Planned Dates Planned Days Actual Dates		01.08.22 0 14	14.08.22 14 21	04.09.22 21 7	11.09.22 7 7	18.09.22 7 7	16.10.22 28 28	77	15.11.22 30 30
17	Local Mechanical and other Equipment Purchase/Repair (Bijoy-18) - Package 1	Lot	2	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	20.00	Planned Dates Planned Days Actual Dates		01.08.22 0 14	14.08.22 14 21	04.09.22 21 7	11.09.22 7 7	18.09.22 7 7	16.10.22 28 28	77	15.11.22 30 30
18	Rig Generator Spare and Repair (Bijoy-18) - Package 1	Lot	3	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	30.00	Planned Dates Planned Days Actual Dates		01.08.22 0 14	14.08.22 14 21	04.09.22 21 7	11.09.22 7 7	18.09.22 7 7	16.10.22 28 28	77	15.11.22 30 30
19	Local Electrical Equipment and Spare (Bijoy-18) - Package 2	Lot	2	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	20.00	Planned Dates Planned Days Actual Dates		01.08.22 0 14	14.08.22 14 21	04.09.22 21 7	11.09.22 7 7	18.09.22 7 7	16.10.22 28 28	77	15.11.22 30 30
20	Local Mechanical and other Equipment Purchase/Repair (Bijoy-18) - Package 2	Lot	2	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	20.00	Planned Dates Planned Days Actual Dates		01.12.22 0 14	14.12.22 14 21	04.01.23 21 7	11.01.23 7 7	18.01.23 7 7	15.02.23 28 28	77	14.03.23 30 30
21	Rig Generator Spare and Repair (Bijoy-18) - Package 2	Lot	3	e-GP/ RFQ/ DPM	MD/ PD	BAPEX Own Fund/Project	20.00	Planned Dates Planned Days Actual Dates		01.12.22 0 14	14.12.22 14 21	04.01.23 21 7	11.01.23 7 7	18.01.23 7 7	15.02.23 28 28	77	14.03.23 30 30
22	Heavy Vehicle Tires- Package 1	Lot	3	OTM (NCT)/ DPM/ RFQ/ e-GP	MD/ PD	BAPEX Own Fund/Project	30.00	Planned Dates Planned Days Actual Dates		01.12.22 0 14	14.12.22 14 21	04.01.23 21 7	11.01.23 7 7	18.01.23 7 7	15.02.23 28 28	77	14.03.23 30 30
23	Heavy Vehicle Tires- Package 2	Lot	3	OTM (NCT)/ DPM/ RFQ/ e-GP	MD/ PD	BAPEX Own Fund/Project	30.00	Planned Dates Planned Days Actual Dates		01.08.22 0 14	14.08.22 14 21	04.09.22 21 7	11.09.22 7 7	18.09.22 7 7	16.10.22 28 28	77	15.11.22 30 30
24	Heavy Vehicle Tires- Package 3	Lot	3	OTM (NCT)/ DPM/ RFQ/ e-GP	MD/ PD	BAPEX Own Fund/Project	30.00	Planned Dates Planned Days Actual Dates		01.12.22 0 14	14.12.22 14 21	04.01.23 21 7	11.01.23 7 7	18.01.23 7 7	15.02.23 28 28	77	14.03.23 30 30
25	Sino Truck and Prime Mover Spares- Package 1	Lot	2	OTM (NCT)/ LTM/ RFQ/ e-GP	MD/ PD	BAPEX Own Fund/Project	40.00	Planned Dates Planned Days Actual Dates		15.03.23 0 14	29.03.23 14 21	19.04.23 21 7	26.04.23 7 7	03.05.23 7 7	31.05.23 28 28	77	30.06.23 30 30
										01.08.22 0 14	14.08.22 14 21	04.09.22 21 7	11.09.22 7 7	18.09.22 7 7	16.10.22 28 28	77	15.11.22 30 30

[Handwritten signature]

[Handwritten signature]

Ania

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]
(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
26	Sino Truck and Prime Mover Spares- Package 2	Lot	2	OTM (NCT)/ LTM/ RFQ/ e-GP	MD/ PD	BAPEX Own Fund/Project	40.00	Planned Dates		01.12.22	14.12.22	04.01.23	11.01.23	18.01.23	15.02.23	77	30
								Planned Days		0	14	21	7	7	28		
								Actual Dates									
27	Sino Truck and Prime Mover Spares- Package 3	Lot	2	OTM (NCT)/ LTM/ RFQ/ e-GP	MD/ PD	BAPEX Own Fund/Project	40.00	Planned Dates		15.03.23	29.03.23	19.04.23	26.04.23	03.05.23	31.05.23	77	30
								Planned Days		0	14	21	7	7	28		
								Actual Dates									
28	Volvo Prime Mover Spares- Package 2	Lot	2	OTM (NCT)/ LTM/ RFQ/ e-GP	MD/ PD	BAPEX Own Fund/Project	20.00	Planned Dates		01.08.22	14.08.22	04.09.22	11.09.22	18.09.22	16.10.22	77	30
								Planned Days		0	14	21	7	7	28		
								Actual Dates									
29	Volvo Prime Mover Spares- Package 3	Lot	3	OTM (NCT)/ LTM/ RFQ/ e-GP	MD/ PD	BAPEX Own Fund/Project	30.00	Planned Dates		01.12.22	14.12.22	04.01.23	11.01.23	18.01.23	15.02.23	77	30
								Planned Days		0	14	21	7	7	28		
								Actual Dates									
30	Spare Parts for Cranes/Fork lifters/Heavy Vehicles- Package 1	Lot	3	OTM (NCT)/ LTM/ RFQ/ e-GP	MD/ PD	BAPEX Own Fund/Project	30.00	Planned Dates		01.08.22	14.08.22	04.09.22	11.09.22	18.09.22	16.10.22	77	30
								Planned Days		0	14	21	7	7	28		
								Actual Dates									
31	Spare Parts for Cranes/Fork lifters/Heavy Vehicles- Package 2	Lot	3	OTM (NCT)/ LTM/ RFQ/ e-GP	MD/ PD	BAPEX Own Fund/Project	40.00	Planned Dates		01.12.22	14.12.22	04.01.23	11.01.23	18.01.23	15.02.23	77	30
								Planned Days		0	14	21	7	7	28		
								Actual Dates									
32	Spare Parts for Cranes/Fork lifters/Heavy Vehicles- Package 3	Lot	3	OTM (NCT)/ LTM/ RFQ/ e-GP	MD/ PD	BAPEX Own Fund/Project	30.00	Planned Dates		15.03.23	29.03.23	19.04.23	26.04.23	03.05.23	31.05.23	77	30
								Planned Days		0	14	21	7	7	28		
								Actual Dates									
33	Heavy Vehicle Battery- Package 1	Lot	2	e-GP/ DPM/ RFQ	MD/ PD	BAPEX Own Fund/Project	5.00	Planned Dates		01.08.22	14.08.22	04.09.22	11.09.22	18.09.22	16.10.22	77	30
								Planned Days		0	14	21	7	7	28		
								Actual Dates									
34	Heavy Vehicle Battery- Package 2	Lot	2	e-GP/ DPM/ RFQ	MD/ PD	BAPEX Own Fund/Project	5.00	Planned Dates		01.12.22	14.12.22	04.01.23	11.01.23	18.01.23	15.02.23	77	30
								Planned Days		0	14	21	7	7	28		
								Actual Dates									
35	Light Vehicles Spare Parts and Repair (CMTW) - Package 1	Lot	8	LTM/ RFQ	MD/ PD	BAPEX Own Fund/Project	40.00	Planned Dates		01.08.22	14.08.22	04.09.22	11.09.22	18.09.22	16.10.22	77	30
								Planned Days		0	14	21	7	7	28		
								Actual Dates									
36	Light Vehicles Spare Parts and Repair (CMTW) - Package 2	Lot	8	LTM/ RFQ	MD/ PD	BAPEX Own Fund/Project	40.00	Planned Dates		01.12.22	14.12.22	04.01.23	11.01.23	18.01.23	15.02.23	77	30
								Planned Days		0	14	21	7	7	28		
								Actual Dates									

[Handwritten signature]

[Handwritten signature]

Ania

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]
 মোহাম্মদ আলী
 ব্যবস্থাপনা পরিচালক

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Inviter/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
37	Light Vehicles Spare Parts and Repair (CMTW) - Package 3	Lot	8	LTM/ RFQ	MD/ PD	BAPEX Own Fund/Project	40.00	Actual Dates Planned Dates		15.03.23 0	29.03.23 14	19.04.23 21	26.04.23 7	03.05.23 7	31.05.23 28	77	30.06.23 30
38	Light Vehicle Tires (CMTW) - Package 1	Lot	5	OTM (NCT)/ DPM/ RFQ/ e-GP	MD/ PD	BAPEX Own Fund/Project	15.00	Actual Dates Planned Dates		01.08.22 0	14.08.22 14	04.09.22 21	11.09.22 7	18.09.22 7	16.10.22 28	77	15.11.22 30
39	Light Vehicle Tires (CMTW) - Package 2	Lot	5	OTM (NCT)/ DPM/ RFQ/ e-GP	MD/ PD	BAPEX Own Fund/Project	15.00	Actual Dates Planned Dates		01.12.22 0	14.12.22 14	04.01.23 21	11.01.23 7	18.01.23 7	15.02.23 28	77	14.03.23 30
40	Light Vehicles Battery (CMTW) - Package 1	Lot	6	e-GP/ DPM/ RFQ	MD/ PD	BAPEX Own Fund/Project	2.00	Actual Dates Planned Dates		01.08.22 0	14.08.22 14	04.09.22 21	11.09.22 7	18.09.22 7	16.10.22 28	77	15.11.22 30
41	Light Vehicles Battery (CMTW) - Package 2	Lot	6	e-GP/ DPM/ RFQ	MD/ PD	BAPEX Own Fund/Project	2.00	Actual Dates Planned Dates		01.12.22 0	14.12.22 14	04.01.23 21	11.01.23 7	18.01.23 7	15.02.23 28	77	14.03.23 30
42	Light Vehicles Battery (CMTW) - Package 3	Lot	6	e-GP/ DPM/ RFQ	MD/ PD	BAPEX Own Fund/Project	2.00	Actual Dates Planned Dates		15.03.23 0	29.03.23 14	19.04.23 21	26.04.23 7	03.05.23 7	31.05.23 28	77	30.06.23 30

[Handwritten signature]

Asst. Secy

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এরপ্রসেসিং এন্ড মার্কেটিং
৪ কাওরান বাজার, বা/এ, ঢাকা-১২


Bangladesh Petroleum Exploration and Production Company Ltd.

Annual Procurement Plan

Audit Department

Financial Year : 2022-2023:

Serial No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method Type	Contract Approving	Source of Funds	Estimated cost in lac Tk.	Time code for Process	Not Use in Goods	Invite/Advertising	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time Completion	Remarks			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19			
1	Computer	set	02	DPM/OTM/LTM	MD BAPEX	BAPEX Own Fund	1.60	Planned Dates													
2	Executive table	No.	03				0.75	Planned Dates													
3	Front Chair	No.	06				0.09	Actual Dates													
4	Almira, Book self & File Cabinet	No.	2+1+2 = 5				1.0														
							3.44														



(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রডাকশন কোম্পানি লিমিটেড
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫


* According to new Organogram need to accommodation immediately for each and every officer also staff of Audit department.

Name of the division
















(মোঃ ওমর শাহভেদা)
উপসচিব (অতিরিক্ত দায়িত্ব)
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রডাকশন কোম্পানি লিমিটেড
ঢাকা

Annual Procurement Plan (APP)

FY 2022-2023

Planning Department, BAPEX

Package No.	Description of Procurement Package Goods <i>(Local Proc)</i>	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD01	Latest, Laptop, Desktop Computer, Laser Printer, Scanner, UPS-1200VA, Toner, Cartridge and Related Accessories etc.	Set	3	RFQM	MD, BAPEX	BAPEX Own Fund	3.00	Planned Dates		20.07.22	21.08.22	30.08.22	10.09.22	12.09.22	15.09.22		
								Planned Days		0	30	10	10	02	03	55	90
								Actual Dates									
GD02	Digital Photocopy Machine-1, Multifunction ADF Scanner-1, Laser Color Printer-2	No	4	RFQM	MD, BAPEX	BAPEX Own Fund	7.00	Planned Dates		15.07.22	16.08.22	25.08.22	05.09.22	07.09.22	10.09.22		
								Planned Days		0	30	10	10	02	03	55	90
								Actual Dates									
GD03	AC (1.5 Ton)-3 Nos	No	3	RFQM	MD, BAPEX	BAPEX Own Fund/ Project	3.00	Planned Dates		10.07.22	11.08.22	21.08.22	01.10.22	03.10.22	06.10.22		
								Planned Days		0	30	10	10	02	03	55	90
								Actual Dates									
GD04	Varieties Office Stationary Items	Set	4	RFQM	MD, BAPEX	BAPEX Own Fund/ Project	1.00	Planned Dates		20.07.22	21.08.22	30.08.22	10.09.22	12.09.22	15.09.22		
								Planned Days		0	30	10	10	02	03	55	90
								Actual Dates									
GD05	Cookeries Items	Set	3	RFQM	MD, BAPEX	BAPEX Own Fund/ Project	0.75	Planned Dates		10.07.22	11.08.22	21.08.22	01.10.22	03.10.22	06.10.22		
								Planned Days		0	30	10	10	02	03	55	90
								Actual Dates									

29.06.2022
 জেবুন নাহার
 উপ-মহাব্যবস্থাপক (ভুক্তক)
 পরিকল্পনা ও আইসিটি বিভাগ
 বাপেক্স, ঢাকা।

29.06.2022
 একে মোহাম্মদ মনিরুজ্জামান
 উপ-মহাব্যবস্থাপক (যান্ত্রিক)
 পরিকল্পনা বিভাগ

22/06/2022
 এ.কে.এম. মনজুর কবীর
 মহাব্যবস্থাপক
 পরিকল্পনা ও আইসিটি বিভাগ
 বাপেক্স, ঢাকা।

22/06/2022
 মোহাম্মদ হাফিজ হাফিজ
 উপ-মহাব্যবস্থাপক
 পরিকল্পনা ও আইসিটি বিভাগ
 বাপেক্স, ঢাকা।

Annual Procurement Plan 2022-2023 Planning & ICT Division, BAPEX

1. Health Safety & Environment (HSE) Department

1.1. Local Purchase

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Computer	No.	1	EGP	MD. BAPEX	BAPEX Own Fund	1.5	Planned Dates		20.09.22	21.10.22	30.10.22	10.11.22	12.11.22	15.11.22		
								Planned Dates		0	30	10	10	02	03	55	90
								Actual Dates									
2	Toner/Cartridge/S canner/Printer	No.	5	Spot Quotation	MD. BAPEX	BAPEX Own Fund	0.30	Planned Dates		20.09.22	21.10.22	30.10.22	10.11.22	12.11.22	15.11.22		
								Planned Dates		0	30	10	10	02	03	55	90
								Actual Dates									
3	Various Office Stationery Items	Set	2	RFQM	MD. BAPEX	BAPEX Own Fund/Job Fund	0.20	Planned Dates		20.09.22	21.10.22	30.10.22	10.11.22	12.11.22	15.11.22		
								Planned Days		0	30	10	10	02	03	55	90

[Handwritten mark]

[Handwritten mark]

[Handwritten mark]

[Handwritten signature]

[Handwritten mark]

[Handwritten mark]

[Handwritten mark]

[Handwritten mark]

[Handwritten mark]

[Handwritten mark]

[Handwritten mark]

[Handwritten mark]

[Handwritten mark]

(মৌহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন কর্তৃক প্রচালিত
কাওরান বাজার, বা/এ, ঢাকা.

ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT for the Year 2022-2023

Budget : Revenue

Ministry / Divisions/ Agency : Ministry of Mines and Minerals Division (EMRD)
Procuring Entity Name & Code : Bangladesh Petroleum Exploration and Production Co. Ltd.
Project/ Programme & Code : ICT & MIS Department, Planning & ICT Division, BAPEX

Contract Package No.	Description of Procurement Package GOODS Local Purchase	unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Office IT Equipment (Desktop PC, Laptop, Printer, Scanner, UPS, CCTV System & Accessories for different division)	Package	03	OTM	HOPE	Bapex Own Fund	30.00	Plan date		10/08/22 15/12/22 17/02/23							
								Plan days									
								Actual dates									
GD2	Network Equipment (Switch, Router, Accesspoint, UTP Cat6 cable, Connector & related accessories)	Package	02	OTM/RFQ	HOPE	Bapex Own Fund	20.00	Plan date		25/08/22 15/01/23							
								Plan days									
								Actual dates									
GD3	Software (Server O/S, Windows O/S, Office O/S, Antivirus, Mailserver, Security & Recovery Software/Licence, Video Conferencing Software)	Package	03	OTM/RFQ	HOPE	Bapex Own Fund	5.00	Plan date		10/08/22 15/12/22 17/02/23							
								Plan days									
								Actual dates									
	Total Value of Goods Procurement					Total	55.00										

[Handwritten signature] 526

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]
Md. Zahurul Islam
Manager (ICT)
Planning Division, BAPEX

[Handwritten signature]
Ummey Khair Jannatul Humira
Deputy General Manager (ICT & MIS)
Planning & ICT Division
BAPEX


[Handwritten signature]
(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোর্পোরেশন
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১






**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT for the Year 2022-2023**


Budget : Revenue


Ministry / Divisions/ Agency : Ministry of Mines and Minerals Division (EMRD)
Prucuring Entity Name & Code : Bangladesh Petroleum Exploration and Production Co. Ltd.
Project/ Programme & Code : ICT & MIS Department, Planning & ICT Division, BAPEX

Contract Package No.	Description of Procurement Package SERVICES Local Purchase	unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk	Time Code for Process	Not Used in GOODS	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD1	IT Supprt & Service (Internet, IP-PABX etc)	Package	02	OTM/RFQ	HOPE	Bapex Own Fund	25.00	Plan date		01/08/22 17/02/23							
								Plan days									
								Actual dates									
	Total Value of Service Procurement					Total	25.00										




Md. Zahurul Islam
 Manager (ICT)
 Planning Division, BAPEX


Umme Khair Jannatul Humira
 Deputy General Manager (ICT & MIS)
 Planning & ICT Division
 BAPEX


(মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানি লিমিটেড
 ৪ কাওরান বাজার, বা/এ, ঢাকা-১২০১

ANNUAL PROCUREMENT PLAN, 2022-23
LABORATORY DIVISION, BAPEX

Ministry / Division:

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Budget : Revenue

Package No	Description of procurement package GODDS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Local Procurement																	
GR/LAB/001	XRD Data Analysis Software with work station	Lot	1	OTM (NCT)	MD	Revenue	53.16	Planned Dates		1-Sep-21	29-Sep-21	27-Oct-21	3-Nov-21	10-Nov-21	24-Nov-21	84	120
								Planned Days		0	28	28	7	7	14		
								Actual Dates		19-May-22	2-Jun-22	23-Jun-22					
GR/LAB/002	Biological Microscope with Camera & Computer (Workstation)	Lot	1	OTM (NCT-eGP)	MD	Revenue	14.44	Planned Dates		12-Apr-21	15-Jun-21	27-Jul-21	3-Aug-21	10-Aug-21	24-Aug-21	134	60
								Planned Days		0	64	42	7	7	14		
								Actual Dates		19-May-22	6-Jun-22	22-Jun-22	22-Jun-22	22-Jun-22	20-Jul-22		
GR/LAB/003	Laboratory Testing Equipment & Consumables	Lot	1	OSTEM (NCT, e-GP)	MD	Revenue	16.00	Planned Dates		11-May-22	29-May-22	14-Jun-22	16-Jun-22	23-Jun-22	7-Jul-22	57	90
								Planned Days		0	18	16	2	7	14		
								Actual Dates		11-May-22	29-May-22	16-Jun-22	19-Jun-22	19-Jun-22			
GR/LAB/004	Electronic Flow Controller, EFC-24 for Bruker GC	No	1	OTM (NCT, e-GP)	MD	Revenue	10.25	Planned Dates		9-Jun-22	27-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	1-Aug-22	53	60
								Planned Days		0	18	7	7	7	14		
								Actual Dates		11-Jun-22	29-Jun-22						
GR/LAB/005	Servicing of Cement Consistometer	Lot	1	DPM (NCT)	MD	Revenue	4.60	Planned Dates		3-Jul-22	7-Jul-22	13-Jul-22	15-Jul-22	16-Jul-22	18-Jul-22	15	30
								Planned Days		0	4	6	2	1	2		
								Actual Dates									
GR/LAB/006	Replacement of Batteries and Other Parts of UPS's	Lot	1	REQ	MD	Revenue	2.00	Planned Dates		21-Jul-22	1-Aug-22	15-Aug-22	22-Aug-22	29-Aug-22	5-Sep-22	46	31
								Planned Days		0	11	14	7	7	7		
								Actual Dates									

S. Hossain *AK* *AK* *AK*

গোলাম মোঃ আশরাফুল হামদার
মহাব্যবস্থাপক (ভারপ্রাপ্ত)
পরীক্ষাগার বিভাগ
বাপেক্স, ঢাকা
Page 1 of 4

Package No	Description of procurement package GODDS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR/LAB/007	Core Rack & Core Store Related Works	Lot	14	OSTETM (NCT, e-GP)	MD	Revenue	8.00	Planned Dates		15-Feb-23	2-Mar-23	16-Mar-23	23-Mar-23	30-Mar-23	6-Apr-23		5-Jun-23
								Planned Days		0	15	14	7	7	7	50	60
								Actual Dates									
GR/LAB/008	Core & Cuttings Box	No	500	OTM (NCT)	MD	Revenue	10.00	Planned Dates		1-Aug-22	16-Aug-22	30-Aug-22	6-Sep-22	13-Sep-22	20-Sep-22		19-Nov-22
								Planned Days		0	15	14	7	7	7	50	60
								Actual Dates									
GR/LAB/009	Spares and Consumables for Cement Consistometer	Pkg	1	DPM (NCT)	MD	Revenue	10.00	Planned Dates		1-Aug-22	7-Aug-22	11-Aug-22	14-Aug-22	17-Aug-22	22-Aug-22		18-Sep-22
								Planned Days		0	6	4	3	3	5	21	32
								Actual Dates									
GR/LAB/010	Grain Size Analysis Equipment & Accessories	Lot	1	OSTETM (NCT, e-GP)	MD	Revenue	32.00	Planned Dates		15-Feb-23	8-Mar-23	29-Mar-23	5-Apr-23	12-Apr-23	26-Apr-23		24-Aug-23
								Planned Days		0	21	21	7	7	14	70	120
								Actual Dates									
GR/LAB/011	Portable Densitometer & Refractometer	Pkg	1	OTM (NCT)	MD	Revenue	8.00	Planned Dates		3-Nov-21	24-Nov-21	15-Dec-21	22-Dec-21	29-Dec-21	19-Jan-22		27-Feb-22
								Planned Days		0	21	21	7	7	21	56	60
								Actual Dates									
GR/LAB/012	Laboratory Goods & Valve for Gas Cylinder	Pkg	1	RFQ	MD	Revenue	3.00	Planned Dates		11-Dec-22	21-Dec-22	27-Dec-22	1-Jan-23		8-Jan-23		22-Jan-23
								Planned Days		0	10	6	5		7	28	14
								Actual Dates									

S. Hassan

AR

AR

গোলাম মোঃ আশরাফুল হামদার
মহাব্যবস্থাপক (ভারপ্রাপ্ত)
পরীক্ষণার বিভাগ
বাপেক্স, ঢাকা

Package No	Description of procurement package GODDS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR/LAB/013	Lab Equipment Table & Tool	Lot	1	OTM & NCT	MD	Revenue	5.00	Planned Dates		20-Dec-22	4-Jan-23	18-Jan-23	25-Jan-23	1-Feb-23	8-Feb-23	50	60	9-Apr-23
								Planned Days		0	15	14	7	7				
								Actual Dates										
GR/LAB/014	One cylinder Helium Gas for Gas Chromatograph	Lot	1	DPM (NCT)	MD	Revenue	1.20	Planned Dates		5-Jan-23	12-Jan-23	16-Jan-23	23-Jan-23		26-Jan-23	21	21	16-Feb-23
								Planned Days		0	7	4	7	3				
								Actual Dates										
GR/LAB/015	Chemical, glasware, Consumables & Air, Nitrogen, Oxygen etc	Ls	Ls	-	MD	Revenue	3.00	Planned Dates		20-Jul-22	18-Sep-22	7-Nov-22	6-Jan-23	26-Jan-23	19-Feb-23	214	120	19-Jun-23
								Planned Days		0	60	50	60	44				
								Actual Dates										
GR/LAB/016	Honorarium for Tender Evaluation	No	15	-	MD	Revenue	1.00	Planned Dates								0	0	0
								Planned Days		0	0	0	0	0				
								Actual Dates										
GR/LAB/017	Maitenance, Repair & Spare Parts of Lab Equipment	No	8	DPM/NCT	MD	Revenue	30.00	Planned Dates		15-Jul-22	13-Sep-22	2-Nov-22	1-Jan-23	21-Jan-23	14-Feb-23			14-Jun-23
								Planned Days										
								Actual Dates										
GR/LAB/018	Computer, Printer with Scanner	Set	2	OTM (NCT- eGP)	MD	Revenue	2.00	Planned Dates		20-Jul-22	18-Sep-22	7-Nov-22	6-Jan-23	26-Jan-23	19-Feb-23			19-Jun-23
								Planned Days										
								Actual Dates										
GR/LAB/019	Entertainment/ Refreshment	Ls	Ls		MD	Revenue	1.00	Planned Dates		28-Jul-22	26-Sep-22	15-Nov-22	14-Jan-23	3-Feb-23	27-Feb-23	214	120	27-Jun-23
								Planned Days		0	60	50	60	20	24			
								Actual Dates										
GR/LAB/020	Daily/Casual Labour	Ls	Ls		MD	Revenue	1.00	Planned Dates		20-Jul-22	18-Sep-22	7-Nov-22	6-Jan-23	26-Jan-23	19-Feb-23	214	120	19-Jun-23
								Planned Days		0	60	50	60	20	24			
								Actual Dates										

S. Hossain

[Signature]

[Signature]

গোলাম মোঃ আশরাফুল হামদার
মহাব্যবস্থাপক (ভারপ্রাপ্ত)
পরীক্ষাগার বিভাগ
বাপেশ্বর, ঢাকা

Package No	Description of procurement package GODDS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

International Procurement

GR/LAB/001	Servicing of 4 (Four) Laboratory Equipments (Keyphi, Photography, Resistivity meter & Rock Eval)	Lot	1	DPM (ICT)	MD	Revenue	180.00	Planned Dates	25-Aug-22	6-Oct-22	17-Nov-22	24-Nov-22	1-Dec-22	15-Dec-22		14-Apr-23
								Planned Days	0	42	42	7	7	14	112	120
								Actual Dates								
GR/LAB/002	Gas Permeameter	Lot	1	OSTETM (ICT)	MD	Revenue	130.00	Planned Dates	23-Feb-23	6-Apr-23	18-May-23	25-May-23	1-Jun-23	15-Jun-23		13-Oct-23
								Planned Days	0	42	42	7	7	14	112	120
								Actual Dates								
GR/LAB/003	Natural Gas Analyzer	Pkg	1	OSTETM (ICT)	MD	Revenue	100.00	Planned Dates	31-Jul-22	11-Sep-22	16-Oct-22	23-Oct-22	30-Oct-22	13-Nov-22		27-Feb-23
								Planned Days	0	42	35	7	7	14	91	120
								Actual Dates								

S. Hossain

[Signature]

[Signature]

গোলাম মোঃ আশরাফুল হায়দার
মহাব্যবস্থাপক (ভারপ্রাপ্ত)
পরীক্ষণার বিভাগ
বাপেক্স, ঢাকা

Annual Procurement Plan (APP)
Financial Year: 2022-2023
Local Purchase Department, BAPEX

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time code for process	Not used in Goods	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Computer/laptop and Computer Accessories	Nos.	20	OSTETM (e-GP) (NCT)	MD, BAPEX	Bapex Own Fund	3,00,000/- (Three Lakh)	Planned Dates	-	04-08-2022	21-08-2022	11-09-2022	18-09-2023	25-09-2022	23-10-2022		07-11-2022
								Planned Days	-	0	16	21	7	7	28	72	15
2	Office Furniture	Nos.	10	OSTETM (e-GP) (NCT)	MD, BAPEX	Bapex Own Fund	4,00,000/- (Four Lakh)	Planned Dates	-	02-11-2022	16-11-2022	07-12-2022	14-12-2022	21-12-2022	18-01-2023		17-02-2023
								Planned Days	-	0	14	21	7	7	28	70	30

3

326

326

Om

326

326

Mahmud
09/11/2022

মাহবুবুর রহমান
উপব্যবস্থাপক (স্থানীয় ক্রয়)
প্রশাসন বিভাগ, বাপেক্স, ঢাকা।

326

326/2022
রমেশ চন্দ্র মিত্রী (মোহাম্মদ আলী)
উপমহাব্যবস্থাপক ব্যবস্থাপনা পরিচালক
স্থানীয় ক্রয় উপবিভাগ বাংলাদেশ পেট্রোলিয়াম এন্ড প্রোথেন এক প্রোগ্রাম
প্রশাসন বিভাগ, বাপেক্স, ঢাকা।

**Annual Procurement Plan (APP) of
Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)**

Financial Year : 2022-2023
Office : Foreign Purchase Department, Administration Division
Agency : BAPEX
Procuring Entity Name & Code : General Manager (Administration)

Sl	Description of Procurement Package (Goods/Service)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in BDT	Time Code for Process	Net Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval in Award	Notification of Award	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract
1)	Honorarium	As per requirement	As per requirement	Direct Grant/ Allocation	HOPE	Revenue	1,00,000.000	Planned Dates									
2)	Office Furniture	As per requirement	As per requirement	DPM/RFQ/ Spot Quotation	HOPE	Revenue	10,00,000.00	Planned Dates		01-08-2022	21-08-2022	04-09-2022	11-09-2022	18-09-2022	16-10-2022		06-11-2022
								Planned Days		0	21	14	7	7	28	77	15
3)	Computer	As per requirement	As per requirement	DPM/RFQ/ Spot Quotation	HOPE	Revenue	2,00,000.00	Planned Dates		10-08-2022	31-08-2022	14-09-2022	21-09-2022	28-09-2022	26-10-2022		10-11-2022
								Planned Days		0	21	14	7	7	28	77	15
4)	Computer Accessories	As per requirement	As per requirement	DPM/RFQ/ Spot Quotation	HOPE	Revenue	1,00,000.00	Planned Dates		01-10-2022	21-10-2022	14-10-2022	21-10-2022	28-10-2022	25-11-2022		10-12-2022
								Planned Days		0	21	14	7	7	28	77	15

S. M. Mehebur Rahman
Manager, Foreign Purchase Department
Administration Division
BAPEX

(Mohammad Quamruzzaman)
Deputy General Manager
Foreign Purchase Department
BAPEX

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক

বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রডাকশন কোম্পানি লিমিটেড
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

(Annual Procurement Plan-APP)
Financial Year 2022-2023

General Administration Department
Local Purchase



Serial No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method Type	Contract Approving	Sours of Funds	Estimated Cost in Lac TK.	Time Code of Process	Not Used in Goods	Invalid/Advertise	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract	Time of Completion	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Computer and Computer Accesories	Nos.		OTM (e-GP)/Spot Quotation	MD, BAPEX	Bapex own Fund	2,00,000/- (Two Lac)											
2	Office Furniture	Nos.		OTM/DPM	MD, BAPEX	Bapex own Fund	2,00,000/- (Two Lac)											
3	Honoraiaum				MD, BAPEX	Bapex own Fund	20,00,000/- (Twenty Lac)											


 ২২৬









মুহম্মদ জাহিরুল ইসলাম
উপমহাব্যবস্থাপক (সাধারণ প্রশাসন)
প্রশাসন বিভাগ, বাপেক্স, ঢাকা।


(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোর্পোরেশন
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫

(Annual Procurement Plan-APA)
Financial Year 2022-2022
Establishment Department

Serial No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method Type	Contract Approving	Source of Funds	Estimated Cost in Lac TK.	Time Code of Process	Not Used in Goods	Invalid/Advertise	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract	Time of Completion	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
1	Computer/ computer Accessories and Laptop	Nos.		OTM/ DPM	MD. BAPEX	Bapex Own Fund	3,50,000/- (Three Lac Fifty Thousand)												
2	Office Furniture	Nos.		OTM/ DPM	MD. BAPEX	Bapex Own Fund	4,00,000/- (Four Lac)												

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]
মোহাম্মদ জসিম উদ্দিন হাফিজ
উপসহকারী মহাপ্রক (প্রশাসন), মন্ত্রণালয়
প্রশাসন বিভাগ, বাসেঙ্গা, ঢাকা।

[Handwritten signature]


(মোহাম্মদ আলী)
উপসহকারী মহাপ্রক পরিচালক
বাংলাদেশ পেট্রোলিয়াম এরপ্রমোশন এন্ড প্রোজেকশন
8 কাওরান বাজার, বা/এ, ঢাকা-১১০১

Bangladesh Petroleum Exploration and Production Co. Ltd. (BAPEX)

Bapex Bhaban, 4, Kawran Bazar, Dhaka-1215

Service Department
Administration Division

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Inviter/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	Furniture	Nos	As per Demand	DPM/RFQ/OTM(E-GP)/LTM/Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	50	Planned Dates								
								Planned Dates								
								Actual Dates								
2	Electric & sanitary Equipment Telephone, A/C, CCTV, Solar panel, Water pump, Accessories Purchase and maintenance	No/Maintenance	As per Demand	DPM/RFQ/OTM(E-GP)/LTM/Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	35	Planned Dates								
								Planned Dates								
								Actual Dates								
3	Generator, Sub-Station & Lift Maintenance	No/Maintenance	As per Demand	DPM/RFQ/OTM/LTM/Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	47	Planned Dates								
								Planned Dates								
								Actual Dates								
4	Service Procurement (Building Lighting in Different national Day)	No/Maintenance	As per Demand	RFQ/OTM/Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	10	Planned Dates								
								Dates Planned								
								Actual Dates								
5	Photocopy & Spiral binding bill		As per Demand	Cash Purchase	MD, BAPEX	BAPEX Own Fund	10	Planned Dates								
								Planned Dates								
								Actual Dates								



 (মহাসহকারী পরিচালক)

 বাংলাদেশ পترولিয়াম এক্সপ্লোরেশন অ্যান্ড প্রডাকশন কোম্পানী লিমিটেড

 ঢাকা-১২১৫

6	Split Type A/C (New Purchase)	No	As per Demand	DPM/RFQ/OTM(E-GP /LTM/Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	20	Planned Dates																	
								Planned Dates																	
								Actual Dates																	
7	Construction Procurement: Beautification works at reception area & Construction Bangabandhu Sheikh Mujibur Rahman Corner (Tree planting)	Works	As per Demand	DPM/RFQ/OTM(E-GP Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	50	Planned Dates																	
								Planned Dates																	
								Actual Dates																	
8	Security uniform, wireless set purchase & Security post construction	No	As per Demand	DPM/RFQ/OTM Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	10	Planned Dates																	
								Planned Dates																	
								Actual Dates																	
9	Leverage & uniform (Summer)	No	As per Demand	As per company rules	MD, BAPEX	BAPEX Own Fund	400	Planned Dates																	
								Planned Dates																	
								Actual Dates																	
10	Safety equipments & Fire Alarming System	No	As per Demand	DPM/RFQ/OTM(E-GP /LTM/Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	4	Planned Dates																	
								Planned Dates																	
								Actual Dates																	
11	Office equipment (Computer)	No	As per Demand	DPM/RFQ/OTM(E-GP /Cash Purchase (NCT)	MD, BAPEX	BAPEX Own Fund	3.0	Planned Dates																	
								Planned Dates																	
								Actual Dates																	
12	Office Fair		As per Bill				140	Planned Dates																	
								Planned Dates																	
								Actual Dates																	
13	Electricity bill		As per Bill				105	Planned Dates																	
								Planned Dates																	
								Actual Dates																	

(মোহাম্মদ আলী)
 বাবস্থাপনা পরিচালক
 বাংলাদেশ পোর্টালিয়াম এক্সপ্লোরেশন এন্ড প্রসেসিং
 কর্পোরেশন, বা/এ, ঢাকা-১

14	Gas Bill	As per Bill		20	Planned Dates																		
					Planned Dates																		
					Actual Dates																		
15	Wasa bill (water)	As per Bill		19	Planned Dates																		
					Planned Dates																		
					Actual Dates																		
16	Mobile & Telephone bill	As per Bill		07	Planned Dates																		
					Planned Dates																		
					Actual Dates																		
17	Cleaning & Swiping bill	As per Bill		55	Planned Dates																		
					Planned Dates																		
					Actual Dates																		
18	Security & Casual staff Salary	As per Bill		58	Planned Dates																		
					Planned Dates																		
					Actual Dates																		
19	Tax	As per Bill		25	Planned Dates																		
					Planned Dates																		
					Actual Dates																		
20	Dish & Others Bill	As per Bill		3.5	Planned Dates																		
					Planned Dates																		
					Actual Dates																		
21	Fuel (Generator)	As per Demand	Cash Purchase (NCT)	4	Planned Dates																		
					Planned Dates																		
					Actual Dates																		

(মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পेट্রোলিয়াম এরজোয়েশন এন্ড গ্যোডকশন কোং লি
 ৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫

22	Transport Rent	Nos	As per Bill	MD, BAPEX	BAPEX Omn Fund	318	Planned Dates															
							Planned Dates															
							Actual Dates															
23	Casual staff Salary & Over time (transport)	Nos	As per Demand	MD, BAPEX	BAPEX Omn Fund	24	Planned Dates															
							Planned Dates															
							Actual Dates															
24	Fuel (transport)	Liter/CM	As per Demand	MD, BAPEX	BAPEX Omn Fund	99	Planned Dates															
							Planned Dates															
							Actual Dates															
25	Tax (Vehicle)	Nos	As per Demand	MD, BAPEX	BAPEX Omn Fund	35	Planned Dates															
							Planned Dates															
							Actual Dates															

(মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোর্পোরেশন
 ৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫