

Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)
4 Kawran Bazar, Dhaka-1215

Annual Procurement Plan (APP)
for the Year 2023-2024



(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar CA, Dhaka-1215.

(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawra Baza: C/A, Dhaka-1215.

Budget: Development

ANNUAL PROCUREMENT PLAN

Ministry/Division
Agency

Ministry of Power, Energy & Mineral resources/Energy & Mineral resources Division
Bapex

Procuring Entity Name & Code

Project Director

Project /Programme Name & Code

২টি মূল্যায়ন কাম উন্নয়ন কূপ (সুন্দলপুর-৪ ও শ্রীকাইল-৫) এবং ২টি অনুসন্ধান কূপ (সুন্দলপুর সাউথ-১ ও জামালপুর-১) খনন প্রকল্প

2 Appraisal cum Development well (Sundalpur-4 & Srikail-5) and 2 Exploratory Well (Sundalpur South-1 & Jamalpur-1) Drilling Project

Package No.	Description of Procurement Package (Civil)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Advertise Pre-Qualification (if Required)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1	Rural Road	SqM	20000.00	OTM	Project Director	GOB	1050.00	Planned Dates		3-Jul-23	31-Jul-23	14-Aug-23	24-Aug-23	31-Aug-23	10-Sep-23	69	120
				e-GP				Planned Days		0	28	14	10	7	10		
				NCT				Actual Dates									
WD2	Drainage Structure	RM	2200	OTM	Project Director	GOB	200.00	Planned Dates		5-Jul-23	26-Jul-23	9-Aug-23	19-Aug-23	26-Aug-23	5-Sep-23	62	60
				e-GP				Planned Days		0	21	14	10	7	10		
				NCT				Actual Dates									
WD3	Installation of TubeWells	Package	4	OTM	Project Director	GOB	258.00	Planned Dates		10-Aug-23	31-Aug-23	14-Sep-23	24-Sep-23	1-Oct-23	11-Oct-23	62	60
				e-GP				Planned Days		0	21	14	10	7	10		
				NCT				Actual Dates									
WD4	Installation of TubeWells	Package	3	RFQM	Project Director	GOB	10.00	Planned Dates		5-Jul-23	12-Jul-23	17-Jul-23	20-Jul-23	25-Jul-23	29-Jul-23	24	60
				e-GP				Planned Days		0	7	5	3	5	4		
				NCT				Actual Dates									
WD5	Excavation (Mud Pit)	Number	4	OTM	Project Director	GOB	80.00	Planned Dates		15-Oct-23	29-Oct-23	8-Nov-23	18-Nov-23	25-Nov-23	5-Dec-23	51	60
				e-GP				Planned Days		0	14	10	10	7	10		
				NCT				Actual Dates									
WD6	Low capital works	Package	5	OTM	Project Director	GOB	250.00	Planned Dates		10-Sep-23	1-Oct-23	15-Oct-23	25-Oct-23	1-Nov-23	11-Nov-23	62	180
				e-GP				Planned Days		0	21	14	10	7	10		
				NCT				Actual Dates									

Handwritten signatures and initials at the bottom of the page.

Package No.	Description of Procurement Package (Civil)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Advertise Pre-qualification (if Required)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
WD7	Low capital works	Package	10	RFQM	Project Director	GOB	50.00	Planned Dates		5-Dec-23	15-Dec-23	22-Dec-23	28-Dec-23	2-Jan-24	9-Jan-24	35	60
								Planned Days		0	10	7	6	5	7		
								Actual Dates									
WD8	Rig Foundation & Machinery Foundation	Cubic Meter	4550	OTM e-GP NCT	Project Director	GOB	1124.00	Planned Dates		12-Jul-23	9-Aug-23	23-Aug-23	2-Sep-23	9-Sep-23	19-Sep-23	69	120
								Planned Days		0	28	14	10	7	10		
								Actual Dates									
WD9	Rig Foundation & Machinery Foundation	Cubic Meter	4550	OTM e-GP NCT	Project Director	GOB	1124.00	Planned Dates		8-Oct-23	5-Nov-23	19-Nov-23	29-Nov-23	6-Dec-23	16-Dec-23	69	120
								Planned Days		0	28	14	10	7	10		
								Actual Dates									
WD10	Chemical/Spares Godown	SqM	2324	OTM e-GP NCT	Project Director	GOB	404.00	Planned Dates		5-Aug-23	26-Aug-23	9-Sep-23	19-Sep-23	26-Sep-23	6-Oct-23	62	120
								Planned Days		0	21	14	10	7	10		
								Actual Dates									
WD11	Washroom and Toilet for Officers and employees	SqM	304	OTM e-GP NCT	Project Director	GOB	132.00	Planned Dates		5-Aug-23	19-Aug-23	2-Sep-23	8-Sep-23	15-Sep-23	22-Sep-23	48	60
								Planned Days		0	14	14	6	7	7		
								Actual Dates									
WD12	Hexagonal wire gate with Barbed Wire fencing and Security Post	SqM	2220	OTM e-GP NCT	Project Director	GOB	196.00	Planned Dates		15-Jul-23	29-Jul-23	12-Aug-23	19-Aug-23	26-Aug-23	2-Sep-23	49	60
								Planned Days		0	14	14	7	7	7		
								Actual Dates									
WD13	Temporary workers accommodation sheds, kitchens & toilets and kitchens for officers and employees	RM	3156	OTM e-GP NCT	Project Director	GOB	504.00	Planned Dates		5-Aug-23	2-Sep-23	16-Sep-23	23-Sep-23	30-Sep-23	10-Oct-23	66	60
								Planned Days		0	28	14	7	7	10		
								Actual Dates									


(MD SHOYEB)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPPEX)
4, Lawan Bazar C/A, Dhaka-1215.

[Handwritten signatures and initials]

Package No.	Description of Procurement Package (Civil)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Advertise Pre-Qualification (if Required)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD14	Land Development	Cubic Meter	68850	OTM e-GP NCT	Project Director	GOB	1727.00	Planned Dates		2-Jul-23	30-Jul-23	13-Aug-23	20-Aug-23	27-Aug-23	6-Sep-23		30-Oct-23
								Planned Days		0	28	14	7	7	10	66	120
								Actual Dates									
							Total =	7109.00									

(MD SHOYEB)

Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar CA, Dhaka-1215.



 মোহাম্মদ রেজাশ্শেদ হক
 ডিরেক্টর ম্যানেজিং (সিভিল)
 অপারেশন উপবিভাগ
 ঝনন বিত্তাগ, বাপেক্স, ঢাকা।
 22/08/26


ANNUAL PROCUREMENT PLAN 2023-24 &
PROCUREMENT IMPLEMENTATION REPORT

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & Code : BAPEX
 Project / Programme Name & Code : 2D Seismic Survey Over Exploration Block-6B South & 10 Project

Civil Work

Pakag e No	Description of procurement package Civil Work	Unit	Qty	Procuremen t Method & Type	Cotract Approvi ng Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total time to Contrac t Signatu re	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	প্রযোজ্য নয়																

বি.দ্র.: প্রকল্পের আওতায় কোন পূর্ত কাজ নাই।


(এম. এ. সবুর জামিল ভূঞা)
প্রকল্প পরিচালক


(MD SHOYEB)
Managing Director

"২ ডি সাইসমিক সার্ভে ওভার এক্সপ্লোরেশন ব্লক-৬বি সাউথ এন্ড ১০" প্রকল্প,
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.

(Handwritten signatures and initials scattered across the page)


(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.


1 Exploratory Well (Srikail North-1A) and 2 Appraisal cum Development Wells (Sundalpur-3 & Begumgonj-4 (West)) Drilling Project

Ministry / Division : Ministry of power, Energy & Mineral Resource / Energy & Mineral Resource Division.

২০০৮১১

Budget : *Development*

Pakage No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	ADP 2023-24 Cost In Lakh Tk	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
১	প্রাথমিক সড়ক	বর্গমিটার	৯৬৭৭	ওটিএম (স্থানীয়)	PD	৪২.০০									
	শ্রীকাইল নর্থ # ১ এ						15/01/22	26/01/22	10/2/2022	22/02/22	22/02/22	13/03/22	58 Days	75 Days	
	সুন্দলপুর # ৩						8/8/2022	7/9/2022	3/10/2022	4/10/2022	4/10/2022	25/10/22	49 Days		
	বেগমগঞ্জ # ৪ (ওয়েস্ট)														
২	স্বল্প মূল্যধর্মের কাজ	প্যাকেজ	১৯	ওটিএম (স্থানীয়)	PD	৬১.০০									
	শ্রীকাইল নর্থ # ১ এ														
	সুন্দলপুর # ৩						10/8/2022	10/9/2022		16/10/22	16/10/22	31/10/22	53 Days		
	বেগমগঞ্জ # ৪ (ওয়েস্ট)						19/01/23	18/02/23		13/04/23	13/04/23	2/5/2023	74 Days		
৩	রিগ ফাউন্ডেশন, মেশিনারিজ ফাউন্ডেশন, ওয়েল সাইট ইয়ার্ড, ক্যাট ওয়াক	বর্গমিটার	৯৬০০	ওটিএম (স্থানীয়)	PD	৩৬২.০০									
	শ্রীকাইল নর্থ # ১ এ						12/3/2022	30-03-2022	31/03/22	31-03-2022	31-03-2022	4/4/2022	24 Days	90 Days	
	সুন্দলপুর # ৩						26/10/22	24/11/22	27/12/22	2/1/2023	2/1/2023	24/01/23	64 Days	120 Days	
	বেগমগঞ্জ # ৪ (ওয়েস্ট)						25/10/22	22/11/22	27/12/22	2/1/2023	2/1/2023	25/01/23			
							15/03/23	13/04/23	25/04/23	2/5/2023	2/5/2023	22/05/23			
	22/05/23	6/6/2023													
৪	ফেমিক্যাল পোডাউন (১৩০x৫০)	বর্গমিটার	১৭৪০	ওটিএম (স্থানীয়)	PD	৭৭.০০									
	শ্রীকাইল নর্থ # ১ এ						8/3/2022	21/03/22	24/03/22	29/03/22	29/03/22	13/04/22	37 Days	60 Days	
	সুন্দলপুর # ৩						16/01/23	14/02/23	27/02/23	1/3/2023	1/3/2023	27/03/23	42 Days		
	বেগমগঞ্জ # ৪ (ওয়েস্ট)														
৫	কর্মকর্তা, কর্মচারী ও অস্থায়ী শ্রমিকদের পোশাকখানা ও টরলেট	বর্গমিটার	৪৪৭	ওটিএম (স্থানীয়)	PD	৪৪.০০									
	শ্রীকাইল নর্থ # ১ এ						1/2/2022	16/02/22	3/3/2022	7/3/2022	10/3/2022	30/03/22	58 Days	75 Days	
	সুন্দলপুর # ৩						18/01/23	11/2/2023	27/02/23	1/3/2023	1/3/2023	28/03/23	46 Days		
	বেগমগঞ্জ # ৪ (ওয়েস্ট)														



(প্রিন্স মোঃ আলী হোসেন)
 প্রকল্প পরিচালক
 ১টি অনুসন্ধান কূপ (শ্রীকাইল নর্থ-১এ) এবং
 ২টি মূল্যায়ন কাম উন্নয়ন কূপ (সুন্দলপুর-৩
 ও বেগমগঞ্জ-৪ ওয়েস্ট) বনন প্রকল্প
 বাপেক্স, ঢাকা।



(MD SHOYEB)

Director
Procurement (BAPEX)

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	ADP 2023-24 Cost In Lakh Tk.	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time to Completion of Contract		
৬	স্থায়ী কর্মকর্তা ও কর্মচারীদের রান্নাঘর (৩৫x১৫) ও অস্থায়ী শ্রমিকদের জন্য রান্না ও খাবার ঘর (৬৩x১৮)	বর্গমিটার	৬০৯	ওটিএম (স্থানীয়)	PD	৩৩.০০										
	প্রীকাইল নর্থ # ১ এ						2/2/2022	16/02/22	24/03/22	29/03/22	30/03/22	7/4/2022	65 Days	45 Days		
	সুন্দলপুর # ৩						17/01/23	11/2/2023	27/02/23	1/3/2023	1/3/2023	28/03/23	45 Days			
	বেগমগঞ্জ # ৪ (ওয়েস্ট)															
৭	পেটসহ হেক্সাগোনাল / বারবেড ওয়্যার ফেন্ডিং ও ৪টি নিরাপত্তা টোপিক	বর্গ.মি.	১৯৭৫	ওটিএম (স্থানীয়)	PD	২৯.০০										
	প্রীকাইল নর্থ # ১ এ						20/01/22	6/2/2022	24/02/22	28/02/22	2/3/2022	24/03/22	63 Days	60 Days		
	সুন্দলপুর # ৩						26/10/22	24/11/22	21/12/22	2/1/2023	2/1/2023	25/01/23	63 Days			
	বেগমগঞ্জ # ৪ (ওয়েস্ট)															
৮	অস্থায়ী শ্রমিক ও নিরাপত্তা শ্রমিক আবাদিক শেড (১০০x২১)	বর্গমিটার	১১৭২	ওটিএম (স্থানীয়)	PD	৭১.০০										
	প্রীকাইল নর্থ # ১ এ															
	সুন্দলপুর # ৩						16/01/23	11/2/2023	14/02/23	1/3/2023	1/3/2023	21/03/23	45 Days			
	বেগমগঞ্জ # ৪ (ওয়েস্ট)															
৯	ভূমি উন্নয়ন	ঘন মিটার	৭২৪০৯	ওটিএম (স্থানীয়)	PD	৩৭.০০										
	প্রীকাইল নর্থ # ১ এ						20/01/22	6/2/2022	13/02/22	7/3/2022	10/3/2022	24/03/22	63 Days			
	সুন্দলপুর # ৩						10/8/2022	10/9/2022	12/10/2022	16/10/22	16/10/22	31/10/22	52 Days			
	বেগমগঞ্জ # ৪ (ওয়েস্ট)						19/01/23	18/02/23	9/4/2023	13/04/23	13/04/23	2/5/2023	74 Days			



14.06.2023

(প্রিন্স মোঃ আল হেলাল)

প্রকল্প পরিচালক

১টি অনুসন্ধান কূপ (প্রীকাইল নর্থ-১এ) এবং
২টি মূল্যায়ন কাম উন্নয়ন কূপ (সুন্দলপুর-৩
ও বেগমগঞ্জ-৪ ওয়েস্ট) খনন প্রকল্প
বাপেক্স, ঢাকা।

