



বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানী লিঃ (বাপেক্স)

আন্তঃ বিভাগীয় পত্র

সূত্র নং-২৮.০৯.০০০০.০৪২.২২.০০৩.২০/


তারিখঃ ২৩-০৬-২০২০

প্রেরকঃ উপ-মহাব্যবস্থাপক
নিরীক্ষা উপ-বিভাগ।
বাপেক্স, ঢাকা।

প্রাপকঃ মহাব্যবস্থাপক
পরিকল্পনা বিভাগ।
বাপেক্স, ঢাকা।

বিষয়ঃ নিরীক্ষা উপবিভাগের জন্য ২০২০-২০২১ অর্থ বছরের রাজস্বখাত হতে ক্রয় সংক্রান্ত পরিকল্পনা প্রসঙ্গে।

উপর্যুক্ত বিষয়ে স্মারক নং- ২৮.০৯.০০০০.০১২.০৭.০০১.২০/১৯৮, তারিখ: ২১-০৬-২০২০ এর সহিত সংযুক্ত ২০২০-২০২১ অর্থ বৎসরের বার্ষিক ক্রয় পরিকল্পনা “ছক” যথাযথভাবে পূরণ করে সদয় অবগতি ও পরবর্তী ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে সংযুক্ত করে প্রেরণ করা হলো।



(এস এম সোনাউল্লাহ)

অনুলিপি:

- ০১। উপ-ব্যবস্থাপক (সমন্বয়) টু ব্যবস্থাপনা পরিচালক, বাপেক্স, ঢাকা।
- ০২। মহাব্যবস্থাপক, প্রশাসন বিভাগ, বাপেক্স, ঢাকা।
- ০৩। অফিস কপি।








২৩/০৬/২০২০

মহাব্যবস্থাপক (পরিকল্পনা) এর দপ্তর	
উপ-মহাব্যবস্থাপক (পরিকল্পনা)	
উপ-মহাব্যবস্থাপক (আইসিটি)	
উপ-মহাব্যবস্থাপক (এইচআরএম)	
অফিস সহকারী	

২৩/০৬/২০ ৩৭৮০


২৬/০৬/২০২০
AM (27)

Bangladesh Petroleum Exploration and Production Company Ltd.

Audit Department


Financial Year : 2020-2021:

(মোস্তাফিজ আলী)
 ব্যবস্থাপনা প্রতিষ্ঠানের
 বাংলাদেশ (পুলিটিকাল এনালিসিস অ্যান্ড রিসার্চ) প্রাইভেট লিমিটেড
 ৪-ক্যাম্পাস-সেক্টর-৩/এ, ঢাকা-১২১৫।

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Serial No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method Type	Contract Approving	Source of Funds	Estimated cost in lac Tk.	Time code for Process	Not Use in Goods	Invite/Advertising	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time Completion	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
3	Front Chair	Executive table	Computer/Laptop															
	No.	No.	set/No.															
	06	02	01															
	DPM/OTM/LTM/RFQ																	
	MD BAPEX																	
	BAPEX Own Fund																	
	1.73	0.48	0.60	0.65														
	Actual Dates	Planned Dates	Planned Dates															

Procurement Plan For The Year 2020-2021

Division: Energy and Mineral Resource Division
 Agency: BAPEX
 Procuring Entity Name & Code: Construction Division
 Project Name & Code: N/A


 (মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ খনিজবিদ্যা একাডেমি এন্ড মেরিটস কোর্স লিমিটেড
 ৪ কাওরান বাজার, বা/এ, ঢাকা-১১৫৫।

BAPEX Zonal Office, Chattogram.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Procurement			Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
								Planned Dates	Planned Days	Actual Date									
1	Construction of Core Lab	No	1	OTM	MD, BAPEX	BAPEX Own Fund	150	01 Sep 2020	15 Sep 2020	15	01 Sep 2020	15 Sep 2020	30 Sep 2020	07 Oct 2020	10 Oct 2020	07 Nov 2020	17	18	
2	Renovation And Repairing of existing Godown.	No	2	OTM	MD, BAPEX	BAPEX Own Fund	40	16 Aug 2020	31 Aug 2020	15	16 Aug 2020	15 Sep 2020	15 Sep 2020	22 Sep 2020	25 Sep 2020	23 Oct 2020	28	60	
3	Construction & Repairing of existing sheds, roads, drain, yard etc.	No	1	OTM	MD, BAPEX	BAPEX Own Fund	40	20 Sep 2020	05 Oct 2020	15	20 Sep 2020	05 Oct 2020	20 Oct 2020	27 Oct 2020	30 Oct 2020	27 Nov 2020	28	90	
4	Upliftment of floor of existing Godown.	No	2	OTM	MD, BAPEX	BAPEX Own Fund	70	01 Nov 2020	15 Nov 2020	15	01 Nov 2020	15 Nov 2020	30 Nov 2020	07 Dec 2020	10 Dec 2020	07 Jan 2021	28	90	
5	Dismantling of old structure and corresponding site development at Pomra explosive god	No	1	OTM	MD, BAPEX	BAPEX Own Fund	60	20 Dec 2020	04 Jan 2021	15	20 Dec 2020	04 Jan 2021	19 Jan 2021	26 Jan 2021	29 Jan 2021	26 Feb 2021	28	120	


 (মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ খনিজবিদ্যা একাডেমি এন্ড মেরিটস কোর্স লিমিটেড
 ৪ কাওরান বাজার, বা/এ, ঢাকা-১১৫৫।

মত
(মোহাম্মাদ আলী)

ব্যবস্থাপনা পরিচালক
স্বাক্ষরিত প্রকল্পের ৪৫ কোর্সের ক্ষেত্রে
৪ কোর্সের বাস্তবায়ন, ২৫/০৬, ঢাকা-১২১৫-১

Begumgonj Gas Field.

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Signature	Time of Completion of Contract
								Planned Dates Planned Days Actual Date									
1	Construction of Walk way	No	1	OTM	MD, BAPEX	BAPEX Own Fund	30	01 Aug 2020 15 Aug 2020 15		01 Aug 2020	15 Aug 2020	30 Aug 2020	06 Sep 2020	09 Sep 2020	07 Oct 2020	17	18
2	Re-Construction of Godown	No	1	OTM	MD, BAPEX	BAPEX Own Fund	30	01 Sep 2020 15 Sep 2020 15		01 Sep 2020	15 Sep 2020	30 Sep 2020	07 Oct 2020	10 Oct 2020	07 Nov 2020	68	90
3	Construction of 1 st dormitory Building	No	1	OTM	MD, BAPEX	BAPEX Own Fund	100	05 Sep 2020 20 Sep 2020 15 Actual Date		05 Sep 2020	20 Sep 2020	05 Oct 2020	12 Oct 2020	15 Oct 2020	12 Nov 2020	68	150
4	Repair of Soak Pit	No	1	OTM	MD, BAPEX	BAPEX Own Fund	5	02 Dec 2020 17 Dec 2020 15 Actual Date		02 Dec 2020	17 Dec 2020	01 Jun 2020	08 Jan 2021	11 Jan 2021	08 Feb 2021	68	60

[Signature]

[Signature]

[Signature]

[Signature]

MD

Fenchugonj Gas Field & Fenchugonj #4 & 3.

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক

অন্যান্য প্রয়োজনীয় এক্সপেন্স-এস লাইসেন্স ফর্ম সি
8 টাওয়ার বাকস, বা/এ, ঢাকা-১২১৫।

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Repair Maintenance of Rig & Machinery Foundation for Workover well #04	No	1	OTM	MD, BAPEX	BAPEX Own Fund	30.00	Planned Dates 9 Planned Days Actual Date	10	15 Aug 2020	30 Aug 2020	14 Sep 2020	21 Sep 2020	24 Sep 2020	22 Oct 2020	17	18
2	Repair Maintenance of Rig & Machinery Foundation for Workover well #03	No	1	OTM	MD, BAPEX	BAPEX Own Fund	30.00	Planned Dates Planned Days Actual Date		01 Sep 2020	15 Sep 2020	30 Sep 2020	07 Oct 2020	10 Oct 2020	07 Nov 2020	68	75
3	Repair maintenance & Bituminous Carping of Road from Gas Field to Baranahal	Km	7	OTM	MD, BAPEX	BAPEX Own Fund	210.00	Planned Dates Planned Days Actual Date		15 Sep 2020	30 Sep 2020	15 Oct 2020	22 Oct 2020	25 Oct 2020	22 Nov 2020	68	150
4	Repair maintenance of Road from Lal Pahar to Well# 3 & Well#4	Km	2.5	OTM	MD, BAPEX	BAPEX Own Fund	40.00	Planned Dates Planned Days Actual Date		01 Oct 2020	15 Oct 2020	30 Oct 2020	06 Nov 2020	09 Nov 2020	07 Dec 2020	68	90
5	Construction of Boundary wall surrounding the process plant area as per KPI Rule	no	1	OTM	MD, BAPEX	BAPEX Own Fund	100.00	Planned Dates Planned Days Actual Date		15 Oct 2020	30 Oct 2020	14 Nov 2020	21 Nov 2020	24 Nov 2020	22 Dec 2020	68	150
6	Repair and painting of boundary wall and building at Barahal	no	1	OTM	MD, BAPEX	BAPEX Own Fund	30.00	Planned Dates Planned Days Actual Date		01 Dec 2020	15 Dec 2020	30 Dec 2020	06 Jan 2021	09 Jan 2021	06 Feb 2021	68	60

[Signature]

[Signature]

CH

[Signature]

MSI

(মোহাম্মদ আলী)
বাবস্থাপনা পরিচালক

স্বাক্ষরিত পঞ্জীয়িত এন্ড প্রক্টেক্টেড এন্ড গ্যারান্টি দেয়া গিয়া

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
7	Construction of 1 no VIP Room and repair- maintenance of Officer and Dormitory sheds	No	1	OTM	MD, BAPEX	BAPEX Own Fund	30.00	Planned Dates 05 Oct 2020 Planned Days 15 Actual Date		20 Sep 2020	05 Oct 2020	20 Oct 2020	27 Oct 2020	30 Oct 2020	27 Nov 2020	17	18
8	Re-construction of Staff Dying, 2 no Toilet, Club Room and Repair of Staff - Ansar Shed	No	1	OTM	MD, BAPEX	BAPEX Own Fund	40.00	Planned Dates 20 Oct 2020 Planned Days 15 Actual Date		05 Oct 2020	20 Oct 2020	04 Nov 2020	11 Nov 2020	14 Nov 2020	12 Dec 2020	68	75
9	Repair- maintenance and painting of office, stores and mosque sheds	No	1	OTM	MD, BAPEX	BAPEX Own Fund	10.00	Planned Dates 28 Oct 2020 Planned Days 15 Actual Date		13 Oct 2020	28 Oct 2020	12 Nov 2020	19 Nov 2020	22 Nov 2020	20 Dec 2020	68	60
10	Construction of Security Posts at process plant area and Well#3 & 4 Area as per KPI Hule	No	1	OTM	MD, BAPEX	BAPEX Own Fund	15.00	Planned Dates 15 Nov 2020 Planned Days 15 Actual Date		01 Nov 2020	15 Nov 2020	30 Nov 2020	07 Dec 2020	10 Dec 2020	07 Jan 2021	68	45
11	Construction of Office on the 1 st Floor of Control Room	No	1	OTM	MD, BAPEX	BAPEX Own Fund	50.00	Planned Dates 30 Nov 2020 Planned Days 15 Actual Date		15 Nov 2020	30 Nov 2020	15 Dec 2020	22 Dec 2020	25 Dec 2020	22 Jan 2021	68	45

[Signature]

[Signature]

[Signature]

[Signature]

Fenchugonj Gas Field & Fenchugonj #4 & 3.

Handwritten signature
(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক

Fenchugonj Gas Field & Fenchugonj #4 & 3.

স্বাক্ষরিত প্রকল্পের প্রকল্পের ৪৬-৪৭-৪৮-৪৯-৫০-৫১-৫২-৫৩-৫৪-৫৫-৫৬-৫৭-৫৮-৫৯-৬০-৬১-৬২-৬৩-৬৪-৬৫-৬৬-৬৭-৬৮-৬৯-৭০-৭১-৭২-৭৩-৭৪-৭৫-৭৬-৭৭-৭৮-৭৯-৮০-৮১-৮২-৮৩-৮৪-৮৫-৮৬-৮৭-৮৮-৮৯-৯০-৯১-৯২-৯৩-৯৪-৯৫-৯৬-৯৭-৯৮-৯৯-১০০

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Construction of Guide Wall to protect Generator House, stores, Officer & staff camp	No	1	OTM	MD, BAPEX	BAPEX Own Fund	25.00	Planned Dates 9	10	05 Jan 2021	20 Jan 2021	05 Feb 2021	12 Feb 2021	15 Feb 2021	15 Mar 2021	17	18
13	Construction of Package Goods	No	1	OTM	MD, BAPEX	BAPEX Own Fund	40.00	Planned Dates 9 Actual Date	10	20 Dec 2020	04 Jan 2021	19 Jan 2021	26 Jan 2021	29 Jan 2021	26 Feb 2021	68	90

Sylhet # 09 & 08.

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Construction of Package Goods	No	1	OTM	MD, BAPEX	BAPEX Own Fund	25.00	Planned Dates 9	10	05 Jan 2021	20 Jan 2021	05 Feb 2021	12 Feb 2021	15 Feb 2021	15 Mar 2021	17	18
13	Construction of Officers camp at Sylhet#08	No	1	OTM	MD, BAPEX	BAPEX Own Fund	40.00	Planned Dates 9 Actual Date	10	20 Dec 2020	04 Jan 2021	19 Jan 2021	26 Jan 2021	29 Jan 2021	26 Feb 2021	68	90

Handwritten signature
Handwritten signature
Handwritten signature

Srikail Gas Field and Srikail East# 1.

(মোহাম্মদ আলী)

বাবস্থাপনা পরিচালক

৪ কাওরী বাজার, বা/এ, ঢাকা-১২১৫

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Repairing of Existing By Pass Road at Srikail Gas field	No	1	RFQ	MD, BAPEX	BAPEX Own Fund	6.00	Planned Dates Planned Days Actual Date		01 Sep 2020	15 Sep 2020	30 Sep 2020	07 Oct 2020	10 Oct 2020	07 Nov 2020	17	18
2	Construction of Boundary wall at Srikail East #1 Well Area	No	1	OTM	MD, BAPEX	BAPEX Own Fund	100.00	Planned Dates Planned Days Actual Date		01 Sep 2020	15 Sep 2020	30 Sep 2020	07 Oct 2020	10 Oct 2020	07 Nov 2020	68	150
3	Construction of Guard Room and Watch Tower at Srikail East #1 Well Area	No	1	OTM	MD, BAPEX	BAPEX Own Fund	40.00	Planned Dates Planned Days Actual Date		03 Jan 2021	18 Jan 2021	02 Feb 2021	09 Feb 2021	12 Feb 2021	12 Mar 2021	68	90
4	Repair of Connection Road to Srikail East #1 Drilling area	No	1	RFQ	MD, BAPEX	BAPEX Own Fund	6.00	Planned Dates Planned Days Actual Date		12 Jan 2021	27 Jan 2021	11 Feb 2021	18 Feb 2021	21 Feb 2021	21 Mar 2021	68	90

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

১০২
(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক

Shahbazpur Gas Filed and Bhola North#1

যাকসেপ টেন্ডারিং এর মাধ্যমে ৪৪ কোর্সের কো সি
৪ কাওরান বাজার, বা/এ, ঢাকা-১২০৫

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Construction of Boundary wall around Bhola north #01	No	1	OTM	MD, BAPEX	BAPEX Own Fund	110.00	Planned Dates Planned Days Actual Date		01 Nov 2020	15 Nov 2020	30 Nov 2020	07 Dec 2020	10 Dec 2020	07 Jan 2021	17	18
2	Repairing and Maintenance of existing Building, Shed & Structure	No	1	OTM	MD, BAPEX	BAPEX Own Fund	30.00	Planned Dates Planned Days Actual Date		01 Dec 2020	15 Dec 2020	30 Dec 2020	06 Jan 2021	09 Jan 2021	06 Feb 2021	68	75

Shahjadpur-Sundalpur Gas Field.

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Construction of Walk way as per KPI Rule	No	1	OTM	MD, BAPEX	BAPEX Own Fund	25.00	Planned Dates Planned Days Actual Date		01 Dec 2020	15 Dec 2020	30 Dec 2020	06 Jan 2021	09 Jan 2021	06 Feb 2021	68	60
2	Construction of Control Room/ Technical Building, Guard room and Security post as per KPI Rule	No	1	OTM	MD, BAPEX	BAPEX Own Fund	50.00	Planned Dates Planned Days Actual Date		06 Dec 2020	21 Dec 2020	05 Jan 2021	12 Jan 2021	15 Jan 2021	12 Feb 2021	68	70

[Signature]

[Signature]

[Signature]

[Signature]

md

(মোহাম্মদ আলী)

নাবছাপনা পরিচালক
কম্পেন্স প্রকৌশল কর্তৃক প্রস্তুতকৃত

Geophysical Store, Kapasia

৪ কাগজের মাঝার, বা/এ, ডাকা-১১৫১

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Repairing and Maintenance of existing Building Shed & Structure	No	4	OTM	MD, BAPEX	BAPEX Own Fund	8	Planned Dates 9	10	13 Oct 2020	28 Oct 2020	12 Nov 2020	19 Nov 2020	22 Nov 2020	20 Dec 2020	17	18
1		No	1				10.00	Planned Dates Planned Days Actual Date			15	15	7	3	28	68	90

Madhabpur Rig Base Area

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Construction of Office cum Dormitory Building at Madhabpur	No	4	OTM	MD, BAPEX	BAPEX Own Fund	8	Planned Dates Planned Days Actual Date	10	01 Nov 2020	15 Nov 2020	30 Nov 2020	07 Dec 2020	10 Dec 2020	07 Jan 2021	17	18
1		No	1				118.00				15	15	7	3	28	68	150
2	Construction of Staff Shed & Kitchen at Madhabpur	No	1	OTM	MD, BAPEX	BAPEX Own Fund	30.00	Planned Dates Planned Days Actual Date		15 Nov 2020	30 Nov 2020	15 Dec 2020	22 Dec 2020	25 Dec 2020	22 Jan 2021	68	90
3	Construction of Boundary wall and repair maintenance of existing Boundary Wall	No	1	OTM	MD, BAPEX	BAPEX Own Fund	50.00	Planned Dates Planned Days Actual Date		13 Oct 2020	28 Oct 2020	12 Nov 2020	19 Nov 2020	22 Nov 2020	20 Dec 2020	68	120

md

md

md

Rupgonj Gas Field.

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process			Not Used in Goods	Invite/ Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
								Planned Dates	Planned Days	Actual Date									
1	Repairing and Maintenance of existing Shed & Structure	sqm	1	OTM	MD, BAPEX	BAPEX Own Fund	10.00	9	10	11	12	13	14	15	16	17	18		
2	Geophysical & Data maagement Division	No	1	OTM	MD, BAPEX	BAPEX Own Fund	300.00	9	10	11	12	13	14	15	16	17	18		

১৫ ডিসেম্বর ২০২০ তারিখের একটি প্রকল্পের ক্ষেত্রে
৪ ডিসেম্বর বাজার বা/এ, ঢাকা-১১৫।


Salda Nadi gas Field

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process			Not Used in Goods	Invite/ Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
								Planned Dates	Planned Days	Actual Date									
1	Repairing and Maintenance of existing Building, Shed & Structure.	sqm	1	OTM	MD, BAPEX	BAPEX Own Fund	20.00	9	10	11	12	13	14	15	16	17	18		
2	Data Storage for Geophysical Division	No	1	OTM	MD, BAPEX	BAPEX Own Fund	300.00	9	10	11	12	13	14	15	16	17	18		

[Handwritten Signature]
23/07/20

[Handwritten Signature]
2020/10/15/52

Data Management Division


 (মোহাম্মদ আলী)
 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পট্টালয় এগ্রিকোল এক্সপোন এক্সপোন কোম্পানী
 ৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Digital Magnetic Door	No.	01	RFQ	MD BAPEX	BAPEX Own	1.80	9	10	11	12	13	14	15	16	17	18
2	Network Attached Storage (With Two 4TB HDD)	No.	01	RFQ			0.70										
3	Dehumidifier	No.	04	RFQ			1.00										
4	Steel Magnetic Tape Rack	No.	02	RFQ			2.0										
5	Office Furnishers (File Cabinet.)	No.	05	RFQ			1.00										
6	UPS (Offline-1200VA)	No.	05	RFQ			0.30										



2021

(মোহাম্মদ আলী)

স্বাক্ষরিত

বাংলাদেশ খনিজ সম্পদ উন্নয়ন কর্তৃক

৪, ডাবল ডিক্রি, রাজশাহী, বা/এ, ঢাকা-১১১৫।

ANNUAL PROCUREMENT PLAN, 2020-2021

DRILLING DIVISION, BAPEX

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division Budget : Reve

Package No	Description of procurement package GODDS	Unit	Qty	Procurement Method & Type	Contract Approval & Authority	Source of Funds	Estd. Cost in Lakh Tk.	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
1	Drilling floor handling tools & spares	Package	1	OTM	PD	Shariatpur-1	200.00	15.08.2020						
2	Well Completion Equipments	Package	1	OTM	PD	Shariatpur-1	135.00	31.07.2020						
3	Well Head, X-mass tree & Well Head control pannel	Package	1	OTM	PD	Shariatpur-1	220	31.07.2020						
4	Drill bit (various type)	Package	1	OTM	PD	Shariatpur-1	125.00	31.07.2020						
5	Casing Accessories and Liner Hanger	Package	1	OTM	MD	Shariatpur-1	230.00	31.08.2020						
6	Drill String Component	Package	1	OTM	PD	Shariatpur-1	150.00	31.08.2020						
7	Well Control Equipments & Chocke Manifold	Package	1	OTM	PD	Shariatpur-1	200.00	31.08.2020						
8	Rig Instrumentation spares	Package	1	OTM	PD	Shariatpur-1	100.00	31.08.2020						

ok

(মোহাম্মদ আলী)
বাবস্থাপনা পরিচালক

স্বাক্ষরিত: ১৫/০৮/২০২০

Package No	Description of procurement package GODDS	Unit	Qty	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost in Lakh Tk.	Invite / Advertise Tender	Opening Tender Evaluation	11	12	13	14	15
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
9	Well Servicing Tools	Package	1	OTM	PD	Shariatpur-1	180.00	01.07.2020						
10	Miscellaneous (Rig & Drilling consumable & safety gears etc.)	Package	1	OTM	MD	Shariatpur-1	200.00	01.08.2020						
11	Hydraulic Casing Tong	Package	1	OTM	MD	Shariatpur-1	250.00	01.08.2020						
12	Well Servicing Tools	Package	1	OTM	PD	Rup-2	73.88	01.08.2020						
13	Casing Accessories and Liner Hanger	Package	1	OTM	PD	Rup-2	320.00	01.08.2020						
14	Iron Roughneck	Package	1	OTM	MD/PD	IPS Rig rehabilitate & Rig Auxiliary equipment replacement	650.00	31.08.2020						
15	File rack	Package	1	OTM	MD	Bapex own fund	3.00	31.08.2020						

Annual Procurement Plan 2020-2021
Engineering Division, BAPEX

ansr
(**कोषाध्यक्ष (आर्जी)**)
कार्यपालना प्रतिष्ठानक
संस्थापन (प्रेडिक्शन) एकाइकेसक एक कोषाध्यक्ष (के.पी.ओ.)
२, फाउन्डेशन बाजार, बा/६, ठराना-२२०६१

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Name of items (i.e. Valve, Computer, Spare Etc.)	No	2	DPM / OTM	MD, BAPEX	BAPEX Own Fund / Project	0.00	Planned Dates Planned Days Actual Dates										
Bijoy-11 (Z140DBT) Rig, Titas#7 & 13 Workover Project, BCFCL, Brahmanbaria.																		
1	Electrical Spares, Services, Rewinding, Lighting, Electrical Consumable Equipment, Tools	Lot	3	OTM/ RFO/D PM	MD	BAPEX Own Fund	5.00	Planned Dates Planned Days Actual Dates		25.09.20 0	09.10.20 14	27.10.20 18	10.11.20 14	17.11.20 7	01.12.20 14	67	31.12.20 30	
2	Repair of Light Vehicles	Unit	5	LTM/ RFO	MD	BAPEX Own Fund	12.00	Planned Dates Planned Days Actual Dates		20.08.20 0	03.09.20 14	13.09.20 10	20.09.20 7	27.09.20 7	17.10.20 20	58	16.11.20 30	
3	Battery [Running]	Lot	1	OTM (NCT)	MD	BAPEX Own Fund	5.40	Planned Dates Planned Days Actual Dates		24.05.20 0	07.06.20 14	25.06.20 18	09.07.20 14	16.07.20 7	30.07.20 14	67	29.08.20 30	
4	Repair of Heavy Vehicles	Lot	6	OTM/ RFO/D PM	MD	BAPEX Own Fund	22.00	Planned Dates Planned Days Actual Dates		01.06.20 15.08.20	17.06.20 29.08.20	05.07.20 16.09.20	30.09.20 14	07.10.20 7	21.10.20 14	67	20.11.20 30	
IPS Cardwell Rig, Shahbazpur#3 Workover Project, BAPEX, Bhola.																		
1	Electric Cable	Lot	1	OTM/ RFO/D PM	MD	BAPEX Own Fund	3.00	Planned Dates Planned Days Actual Dates		18.07.20 0	02.08.20 14	20.08.20 18	03.09.20 14	10.09.20 7	24.09.20 14	67	24.10.20 30	
2	Mechanical/Electrical Spares & Services	Lot	3	OTM/ RFO/D PM	MD	BAPEX Own Fund	6.00	Planned Dates Planned Days Actual Dates		30.07.20 0	12.08.20 14	30.09.20 18	14.10.20 14	21.10.20 7	24.10.20 14	67	23.11.20 30	
Bijoy-11 (Z140DBT) Rig, Fenchuganj#3 & 4 Workover Project, BAPEX, Moulvibazar, Sylhet.																		
1	Electrical Spare Parts of Bijoy-11 (Z140DBT) Rig	Lot	1	OTM (ICT)	MD	BAPEX Own Fund	120.00	Planned Dates Planned Days Actual Dates		02.08.20 0	13.09.20 42	01.10.20 18	15.10.20 14	22.10.20 7	19.11.20 28	109	17.02.21 90	
2	Electrical Spares, Services, Rewinding, Lighting Battery, Electrical Consumable Equipment, Tools	Lot	3	OTM/ RFO/D PM	MD	BAPEX Own Fund	6.00	Planned Dates Planned Days Actual Dates		15.09.20 0	29.09.20 14	16.10.20 18	30.10.20 14	06.11.20 7	20.11.20 14	67	20.12.20 30	
3	Mechanical Spare Parts of Bijoy-11 (Z140DBT) Rig	Lot	4	OTM/ (ICT)	MD	BAPEX own fund	311.00	Planned Dates Planned Days Actual Dates		09.07.20 0	12.09.20 42	30.10.20 18	14.10.20 14	21.10.20 7	20.11.20 28	109	20.02.21 90	
X1650T Rig, Srikaila Workover Project, BAPEX, Comilla.																		
1	Electrical Spare Parts of X1650T Rig	Lot	1	OTM (ICT)	MD	BAPEX Own Fund	20.00	Planned Dates Planned Days		31.07.20 0	11.09.20 42	29.10.20 18	13.10.20 14	20.10.20 7	17.11.20 28	109	15.02.21 90	

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing contract	Total time Contract Signing	Time for Completion Contract	
1	Name of items (i.e. Valve, Computer, Spare Etc.)	No	2	DPM / OTM	MD, BAPEX	BAPEX Own Fund / Project	0.00	Planned Dates Planned Days Actual Dates										
2	Electrical Spares, Services, Rewinding, Lighting Battery, Electrical Consumable Equipment, Tools	Lot	2	OTM/ RFO/D PM	MD	BAPEX Own Fund	3.00	Planned Dates		08.08.20	22.08.20	09.09.20	23.09.20	30.09.20	14.10.20	67	13.11.20	
								Actual Dates		0	14	18	14	7	14	67	30	
3	Mechanical Spare Parts of X1650T Rig	Lot	2	OTM/ DPM (ICT)	MD	BAPEX Own Fund	50.00	Planned Dates		26.07.20	23.8.20	02.09.20	09.09.20	16.09.20	06.10.20	72	20.12.20	
								Actual Dates		0	28	10	7	7	20	72	75	
4	X1650T rig CAT engine filters & other spares	Lot	1	DPM (NCT)	MD	BAPEX Own Fund	8.00	Planned Dates		05.08.20	19.8.20	26.8.20	02.9.20	9.9.20	19.9.20	45	9.10.20	
								Actual Dates		0	14	7	7	7	10	45	20	
Biyo-12 (Z150DBS) Rig, Sylhet#9 Drilling Project, SGT, Sylhet.																		
1	Electrical Spares, Services, Rewinding, Lighting Battery, Electrical Consumable Equipment, Tools	Lot	3	OTM/ RFO/D PM	MD	BAPEX Own Fund	6.00	Planned Dates		10.09.20	24.09.20	11.10.20	25.10.20	01.11.20	15.11.20	67	15.12.20	
								Actual Dates		0	14	18	14	7	14	67	30	
2	Generator Spares and Services	Lot	1	DPM	MD	BAPEX Own Fund	2.00	Planned Dates		01.09.20	14.09.20	01.10.20	15.10.20	21.11.20	05.11.20	67	05.12.20	
								Actual Dates		0	14	18	14	7	14	67	30	
3	Compressor Spares and Services	Lot	1	DPM	MD	BAPEX Own Fund	2.00	Planned Dates		02.08.20	16.08.20	03.09.20	17.09.20	24.09.20	01.10.20	67	31.10.20	
								Actual Dates		0	14	18	14	7	14	67	30	
4	Repair of Heavy Vehicles	Lot	5	OTM/ RFO/D PM	MD	BAPEX Own Fund	15.00	Planned Dates		06.09.20	19.09.20	06.10.20	20.10.20	26.11.20	10.11.20	67	10.12.20	
								Actual Dates		0	14	18	14	7	14	67	30	
5	Top Drive Service Engineer Hire [Running]	Lot	1	OTM/ QCBS (ICT)	MD	BAPEX Own Fund	180.00	Planned Dates		10.11.19	22.12.19	16.02.20	02.03.20	09.03.20	08.04.20	147	30.06.20	
								Actual Dates		0	42	56	14	7	28	147	83	
Biyo-12 (Z150DBS) Rig, Zakiganj#1 Drilling Project, Rupkapa-2, Sylhet.																		
1	Top Drive Electrical Spare Parts [Running]	Lot	1	OTM (ICT)	PD	Rupkapa-2 project	92.5	Planned Dates		26.01.20	08.03.20	22.03.20	29.03.20	05.04.20	03.05.20	109	01.08.20	
								Actual Dates		0	42	14	7	7	28	109	90	
2	Top Drive Service Engineer Hire [Running]	Lot	1	OTM/ QCBS (ICT)	PD	Rupkapa-2 project	175.00	Planned Dates		05.01.20	16.02.20	13.04.20	20.04.20	27.04.20	25.05.20	147	31.12.20	
								Actual Dates		0	42	56	7	7	28	147	220	
3	Electrical Equipment	Lot	12	OTM/ DPM/R FQ	PD	Rupkapa-2 project	28.57	Planned Dates		31.01.20	03.03.20	06.09.20	13.09.20	20.09.20	04.10.20	63	03.11.20	
								Actual Dates		0	14	14	7	7	14	63	30	
4	Engineering and others Equipment	Lot	45	OTM/ DPM/R	PD	Rupkapa-2 project	71.00	Planned Dates		03.01.21	17.01.21	01.02.21	08.02.21	15.02.21	01.03.21	63	31.03.21	
								Actual Dates		0	14	14	7	7	14	63	30	

(স্বাক্ষরিত)

স্বাক্ষরিত

স্বাক্ষরিত

[Signature]

[Signature]

[Signature]

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification of Award	Signature of contract	Total time Contract Signature	Time of Completion of Contract
1	Name of items (i.e: Valve, Computer, Spare Etc)	No	2	DPM / OTM	MD, BAPEX	BAPEX Own Fund / Project	0.00	Planned Dates Planned Days Actual Dates									
2	Heavy Vehicle Tires	Lot	1	OTM/ (NCT)	MD	BAPEX Own Fund	20.00	Planned Dates Planned Days Actual Dates		01.02.21 0	19.02.21 18	01.03.21 10	08.02.21 7	15.03.21 7	04.04.21 20	62	24.04.21 20
3	Light Vehicle Tires of Transport Pool	Lot	4	OTM/ (NCT)	MD	BAPEX Own Fund	10.00	Planned Dates Planned Days Actual Dates		01.09.20 0	19.09.20 18	29.09.20 10	06.10.20 7	13.10.20 7	23.10.20 20	62	12.11.20 20
4	Top Drive Spare Parts of Lubricating and Hydraulic System	Lot	1	OTM (NCT)	MD	BAPEX Own Fund	20.00	Planned Dates Planned Days Actual Dates		24.07.20 0	07.08.20 14	21.08.20 14	28.08.20 7	04.09.20 7	18.09.20 14	56	18.10.20 30
5	Light Vehicles Spare Parts	Lot	5	OTM/ (NCT)	MD	BAPEX Own Fund	18.00	Planned Dates Planned Days Actual Dates		28.07.20 0	15.08.20 18	25.08.20 10	01.09.20 7	08.09.20 7	28.09.20 20	62	28.10.20 30
6	Heavy Vehicle Spare Parts	Lot	5	OTM/ (NCT)	MD	BAPEX Own Fund	25.00	Planned Dates Planned Days Actual Dates		20.09.20 0	08.10.20 18	18.10.20 10	25.10.20 7	01.11.20 7	21.11.20 20	62	31.12.20 40
7	Repair of Jeeps of Transport Pool	Unit	3	LTM	MD	BAPEX Own Fund	10.00	Planned Dates Planned Days Actual Dates		25.07.20 0	08.08.20 14	18.08.20 10	25.08.20 7	01.09.20 7	21.09.20 20	58	21.10.20 30
8	Repair of Heavy Vehicles	Lot	5	OTM/ RFO/D PM	MD	BAPEX Own Fund	10.00	Planned Dates Planned Days Actual Dates		20.8.20 0	03.09.20 14	17.09.20 14	24.09.20 7	01.10.20 7	21.10.20 20	62	20.12.20 60
9	Procurement of 50-55Ton Crane	Unit	1	OTM/ DPM (ICT)	MD	BAPEX Own Fund	475.00	Planned Dates Planned Days Actual Dates		07.09.20 0	04.10.20 28	14.10.20 10	21.10.20 7	28.10.20 7	12.11.20 20	72	10.06.21 210
10	Procurement of 30-35Ton Crane	Unit	1	OTM/ DPM (ICT)	MD	BAPEX Own Fund	375.00	Planned Dates Planned Days Actual Dates		07.09.20 0	04.10.20 28	14.10.20 10	21.10.20 7	28.10.20 7	12.11.20 20	72	10.06.21 210
11	Heavy Duty Prime Mover Repair 05 Nos and 01 No of Truck	Unit	6	OTM/ DPM (ICT)	MD	BAPEX Own Fund	65.00	Planned Dates Planned Days Actual Dates		30.09.20 0	11.11.20 42	01.12.20 21	15.12.20 14	22.12.20 7	19.01.21 28	112	19.04.21 90
12	Office Furniture for DGM	Set	2	OTM/ DPM (ICT)	MD	BAPEX Own Fund	1.60	Planned Dates Planned Days Actual Dates		16.09.20 0	04.10.20 18	14.10.20 10	21.10.20 7	28.10.20 7	18.11.20 20	62	28.12.20 40
13	Computer, Printer & Accessories	Set	3	OTM/ DPM (ICT)	MD	BAPEX Own Fund	2.50	Planned Dates Planned Days Actual Dates		12.09.20 0	01.10.20 18	10.10.20 10	17.10.20 7	24.10.20 7	14.11.20 20	62	24.12.20 40

(স্বাক্ষরিত)

Am

Am

(Annual Procurement Plan-APA)
Financial Year 2020-2021
Establishment Department

Serial No	Description of Procurement Package	Goods	Unit	Quantity	Procurement Method Type	Contract Approving	Sours of Funds	Estimated Cost in Lac TK.	Time Code of Process	Not Used in Goods	Invalid/Advertise	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract	Time of Completion	Remarks	
1	Computer and computer Accessories		Nos.	3	OTM	MD. BAPEX	Bapex Own Fund	3,00,000/- (Three Lac)	8											
1	Office Furniture		Nos.	3	DPM	MD. BAPEX	Bapex Own Fund	3,00,000/- (Three Lac)	8											

১৫/০৬/২০২০
 (স্বাক্ষরিত)
 (স্বাক্ষরিত)
 (স্বাক্ষরিত)
 (স্বাক্ষরিত)

১৫/০৬/২০২০

(Annual Procurement Plan-APP)
Financial Year 2020-2021

Field Management Sub Division

Serial No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method Type	Contract Approving	Sours of Funds	Estimated Cost in Lac TK.	8	9	10	11	12	13	14	15	16	17	18	Remarks
1	Computer Desktop with Printer and Others Accessories	Nos.	01	OTM	MD, BAPEX	Bapex own Fund	1,00,000/- (One Lac)												
2	Electric Items	Nos.	01	DPM	MD, BAPEX	Bapex own Fund	5,000/- (Five Thousand)												
3	Cookeries & Cutleries	Set	01	DPM	MD, BAPEX	Bapex own Fund	5,000/- (Five Thousand)												

Handwritten signature/initials

১৫.১২.২০২১

১৫.১২.২০২১

Annual Procurement Plan 2020-2021
Geological Division, BAPEX

গণপ্রজাতন্ত্রী বাংলাদেশ
 বাংলাদেশ জ্যেষ্ঠ জিওলজিস্ট
 বাংলাদেশ জ্যেষ্ঠ জিওলজিস্ট
 বাংলাদেশ জ্যেষ্ঠ জিওলজিস্ট

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Tenders	Invite/ Advertise Tenders	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Completion of Contract	Time of Contract	
																		Planned Dates
Development Geology Department's requirement against Sariatpur-1 Exploratory Well Drilling Project																		
1	Computerized Mudlogging Unit	Unit	1	OTM	MD BAPEX	Project	600.00			31.07.20					31.01.21		30.07.21	
Formation Evaluation Department's requirement -																		
1	Wireline Logging Service under Srikail -4 (Workover) & Fenchuganj -3, 4 (Workover)	Package	1	OTM	MD BAPEX	BAPEX Own Fund	750.00			16.07.2020	13.08.2020	10.09.2020	13.9.2020	14.9.2020	29.9.2020	74	Depending on Programmed Schedule	
Basin Study Department requirement -																		
1	Workstation	Set	1	OTM (Local)	MD BAPEX	BAPEX Own Fund	16.50			01.09.20	21.09.20	22.10.20	01.11.20	08.11.20	08.12.20	100 (Appx.)	30	Depends on Installation & Commissioning
2	Computer (Desktop/Laptop)	Set	4	OTM (Local)	MD BAPEX	BAPEX Own Fund	5.50			01.09.20	21.09.20	22.10.20	01.11.20	08.11.20	08.12.20	100 (Appx.)	30	Depends on Installation & Commissioning

১৫.১২

১৫.১২

১৫.১২

১৫.১২

Package No.	Description of Procurement of Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Trimble R10 RTK	Set	1	OTM	MD BAPEX	BAPEX Own Fund	50	Planned Dates 10.09.20		0	22.10.20	25.11.20	09.12.20	16.12.20	23.12.20	105	18
								Planned Days 0		42		35	14	7	7		
								Actual Days									

Exploration Geology Department requirement -

Package No.	Description of Procurement of Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Trimble R10 RTK	Set	1	OTM	MD BAPEX	BAPEX Own Fund	50	Planned Dates 10.09.20		0	22.10.20	25.11.20	09.12.20	16.12.20	23.12.20	105	18
								Planned Days 0		42		35	14	7	7		
								Actual Days									

Spiri A. Sobhan

(মোহাম্মদ আলী)

বাবস্থাপনা পরিচালক

বাংলাদেশ জ্যেষ্ঠাধিকার প্রকৌশল ৬৪ প্রকৌশল কোর্স
৪ কাওরান বাজার, বা/এ, ঢাকা-১১১৫।

(Annual Procurement Plan-APP)
Financial Year-2020-2021 (Revised)
Medical Department, Bapex.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.
1.	Procurement of Medicine	Nos.	70 Items	DPM & LTM	MD, BAPEX	Bapex Own Fund	61.50,000.00
2.	Emergency Medicine & Medical Equipment	Nos.	06 Items	RFQ/Cash Purchase	MD, BAPEX	Bapex Own Fund	6,00,000.00
3.	Computer, Scanner, Printer, IPS, CPU	Nos.	01 Set	OTM (e-Gp)	MD, BAPEX	Bapex Own Fund	1,00,000.00
4.	Furniture	Nos.	05 Set	RFQ	MD, BAPEX	Bapex Own Fund	1,50,000.00

30.4.2020

ডাঃ রিকাত শরমিন
উপসহকারী প্রাপক (চিকিৎসা)
চিকিৎসা উপ বিভাগ
বাপেক্স, ঢাকা।

(Annual Procurement Plan-APA)
Financial Year 2020-2021

Personnel Department

Serial No	Description of Procurement Package	Unit	Quantity	Procurement Method Type	Contract Approving	Sours of Funds	Estimated Cost in Lac TK.	Time Code of Process	Not Used in Goods	Invalid/Advertise	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract	Time of Completion	Remarks
1	Computer and Computer Accessories	Nos.	4	OTM	MD, BAPEX	Bapex own Fund	2,00,000/- (Two Lac)	9	10	11	12	13	14	15	16	17	18	
2	Office Furniture	Nos.		DPM	MD, BAPEX	Bapex own Fund	1,50,000/- (One Lac Fifty Thousand)											

১৪/৭/২০
০২.৭.২০২০

Md. Shahinoor Islam
Manager (Admin)
Personnel Department
Administration Division
BAPEX, Dhaka.

স্বাক্ষরিত
মোহাম্মদ শাহিন উল্লাহ কল্যাণি
উপসহকারী ম্যানেজার (অ্যাডমিন)
প্রশাসন বিভাগ, বাপেক্স, ঢাকা।

mt

(মোহাম্মদ আলী)
বাবস্থাপনা পরিচালক

Annual Procurement Plan of Production Division for 2020-2021

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract	Signature	Time of Completion Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Generator Maintenance	No	15	DPM/OTM	MD, BAPEX	BAPEX Own Fund	188.50	Planned Dates		August, 20								
2	PPE for Officer & Staff	Set	120	OTM	MD, BAPEX	BAPEX Own Fund	18.00	Planned Dates		Sept, 20								
3	Refilling of Fire extinguishers	No	225	OTM/RFQ	MD, BAPEX	BAPEX Own Fund	25.00	Planned Dates		August, 20								
4	Diesel	Ltr	25000	DPM	MD, BAPEX	BAPEX Own Fund	16.50	Planned Dates		August, 20								
5	Octane	Ltr	16000	DPM	MD, BAPEX	BAPEX Own Fund	15.00	Planned Dates		August, 20								
6	Lubricant Oil	Ltr	10000	DPM	MD, BAPEX	BAPEX Own Fund	33.50	Planned Dates		August, 20								
7	Compressor Oil	Ltr	300	DPM	MD, BAPEX	BAPEX Own Fund	1.50	Planned Dates		Oct, 20								
8	Battery for Generator, IPS & UPS	No	200	OTM	MD, BAPEX	BAPEX Own Fund	38.75	Planned Dates		July, 20								
9	Paint for Process Plant	Gal.	1650	RFQ/OTM	MD, BAPEX	BAPEX Own Fund	16.50	Planned Dates		Sept, 20								

5x536

ms

(মোহাম্মদ আলী)

ব্যবস্থাপনা পরিচালক
 বাংলাদেশ পৌরস্বাস্থ্য উন্নয়ন কর্তৃপক্ষ
 কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Sl. No.	Description	No.	Unit	DPM/OTM	MD, BAPEX	Fund	Amount	Planned Dates		Actual Dates	Remarks
								Planned Days	Actual Dates		
23	Maintenance & Repair of Water supply system			DPM/OTM	MD, BAPEX	BAPEX Owm Fund	1.50	Planned Days	August, 20	Actual Dates	
24	Vehicle Rent			RFQ/OTM	MD, BAPEX	BAPEX Owm Fund	0.75	Planned Days	August, 20	Actual Dates	
25	Vehicle Tyre			DPM/OTM	MD, BAPEX	BAPEX Owm Fund	16.75	Planned Days	July, 20	Actual Dates	
26	Security uniform and equipments			RFQ/OTM	MD, BAPEX	BAPEX Owm Fund	15.00	Planned Days	Sept, 20	Actual Dates	
27	Television, Fan, Heater, etc.			DPM/OTM	MD, BAPEX	BAPEX Owm Fund	3.00	Planned Days	Sept, 20	Actual Dates	
28	Furniture (Office, Residential)			DPM/OTM	MD, BAPEX	BAPEX Owm Fund	25.00	Planned Days	Sept, 20	Actual Dates	
29	Fire Fighting system Installation (Salda, Begumganj)	No	2	DPM/OTM	MD, BAPEX	BAPEX Owm Fund	350.00	Planned Days	August, 20	Actual Dates	
30	Office equipment			DPM/OTM	MD, BAPEX	BAPEX Owm Fund	5.00	Planned Days	August, 20	Actual Dates	
31	Corrosion Protection System	No	2	DPM/OTM	MD, BAPEX	BAPEX Owm Fund	10.00	Planned Days	Oct, 20	Actual Dates	

SR

(Annual Procurement Plan-APP)
Financial Year-2020-2021
Purchase Department

(गोदावरी जिल्हा)
राज्य शासन प्रतिष्ठानक
अर्थसंचालक (आवक्यांक व खर्चाकरिता) एक खाताकरण क्र. 111
B कोठरील बाजार, रा/अ, ठाका-२२२०६१

msd

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time code for process	Not used in Goods	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of Completion of Contract
1	Office Furniture	Nos.		DPM	MD, BAPEX	Bapex Own Fund	2,00,000/- (Two Lakh)										
2	Computer and Computer Accessories	Nos.		OTM	MD, BAPEX	Bapex Own Fund	3,00,000/- (Three Lakh)										

msd

गोदावरी जिल्हा कायदा खात्यात
उप-सहायक सहायक
उप-अधीक्षक
खाताकरण विभाग, रा/अ, ठाका

Bangladesh petroleum Exploration and Production Company Limited (BAPEX)

Bapex Bhaban, 4, kawran Bazar, Dhaka-1215

Service Department, Administration Division

Serial No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	Remarks
								9	10	11	12	13	14	15	16	17	18	
								Planned Dates										
								Planned Dates										
								Actual Dates										
1	Furniture	No	As per demand	DPM / OTM / RFQ / LTM/Cash Purchase	MD, BAPEX	BAPEX Own Fund / Project Fund	50											
2	Electric & sanitary Equipment, Telephone, A/C, CCTV, Solar panel, Water pump, accessories Purchase and maintenance.	No/maintenance	As Required	DPM / OTM / RFQ / LTM/Cash Purchase	MD, BAPEX	BAPEX Own Fund	40											
3	Generator, Sub-Station & Lift Maintenance	No/maintenance	As Required	DPM / OTM / RFQ / LTM/Cash Purchase	MD, BAPEX	BAPEX Own Fund	65											
4	Service Procurement (Cleaning & Sweeping, Security Service, Building Lighting in different national day)	No/maintenance	As Required	DPM / OTM / RFQ / LTM	MD, BAPEX	BAPEX Own Fund	95											
5	Photocopy & spiral binding, Fire Alarming system	No/maintenance	As Required	DPM / OTM / RFQ / LTM	MD, BAPEX	BAPEX Own Fund	10											
6	Split type A/C (New Purchase)	No/maintenance	As Required	DPM / OTM / RFQ / LTM	MD, BAPEX	BAPEX Own Fund	15											

Handwritten signature and date: 2/11/2015

(Annual Procurement Plan-APP)
Financial Year (2020-2021)
Store Department

Package No.	Description of Procurement	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time code for process	Not used in Goods	Invite/ Advertise tender	tender Opening	tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of Completion of Contract	
1	Printing items	No.	67 items	OTM/R/F/Q	MD, BAPEX	Bapex Own Fund	14,00,000/- (fourteen Lakh)	9										
2	Stationary Items	No.	46 items	OTM/R/F/Q	MD, BAPEX	Bapex Own Fund	11,00,000/- (eleven Lakh)											
3	Office Furniture	No.	08	DPM	MD, BAPEX	Bapex Own Fund	3,00,000/- (three Lakh)											
4	Computer & Accessories	Set	02	OTM	MD, BAPEX	Bapex Own Fund	2,00,000/- (two Lakh)											

 30.06.2020

নিরা মোঃ রওশানুজ্জামান
উপ-সহকারী শিক্ষক (কম্পিউটার)
জাতীয় উপ-বিভাগ
বাংলাদেশ, ঢাকা

Annual Procurement Plan 2020-2021
Technical Services Division, BAPEX

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক

বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানি
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Mud Engineering Department's requirement for Bijoy 10,11,12 RIG, IDECO RIG,IPS RIG Up gradation & RIG supporting equipment replacement																	
1	Mobile Mud Laboratory With Reagents, Apparatus & Equipment	Unit	1	OTM/DPM	PD	BAPEX Own Fund	160	Planned Dates		As Requested	As Requested	As Requested	As Requested	As Requested	As Requested	As Requested	As Requested
								Planned Days									
								Actual Dates									
2	Brine Filtration Unit With Spare Parts and Filter (Additional Two Set) (Requested to Purchase from Engineering Division)	Unit	1	OTM/DPM	PD	BAPEX Own Fund	250	Planned Dates		As Requested	As Requested	As Requested	As Requested	As Requested	As Requested	As Requested	As Requested
								Planned Days									
								Actual Dates									
Well Testing Services Department's requirement for Bijoy 10,11,12 RIG, IDECO RIG,IPS RIG Up gradation & RIG supporting equipment replacement																	
1	Water Bath Test Heater	Unit	1	OTM/DPM	PD	BAPEX Own Fund	420	Planned Dates		As Requested	As Requested	As Requested	As Requested	As Requested	As Requested	As Requested	As Requested
								Planned Days									
								Actual Dates									
2	Dual Compartment Surge Tank	Unit	1	OTM/DPM	PD	BAPEX Own Fund	310	Planned Dates		As Requested	As Requested	As Requested	As Requested	As Requested	As Requested	As Requested	As Requested
								Planned Days									
								Actual Dates									
3	Well Testing Lab	LOT	1	OTM/DPM	PD	BAPEX Own Fund	230	Planned Dates		As Requested	As Requested	As Requested	As Requested	As Requested	As Requested	As Requested	As Requested
4	Choke Manifold. HTHP	Unit	1	OTM/DPM	PD	BAPEX Own Fund	260	Planned Days		As Requested	As Requested	As Requested	As Requested	As Requested	As Requested	As Requested	As Requested
Cementation Services Department's requirement for Bijoy 10,11,12 RIG, IDECO RIG,IPS RIG Up gradation & RIG supporting equipment replacement																	
1	Cementing Equipment and Accessories (Air Compressor, Digital Pressure Gauge, Tool House, Water Tank and High pressure Iron Pipe & Joint's)	LOT	3	OTM/DPM	PD	BAPEX Own Fund	200	Planned Dates		As Requested	As Requested	As Requested	As Requested	As Requested	As Requested	As Requested	As Requested
								Planned Days									
								Actual Dates									


[Signature]

[Signature]

[Signature]

(Md. Mijanur Rahman)
General Manager
Technical Services Division
BAPEX, Dhaka.

Annual Procurement Plan 2020-2021
For Office Supporting Equipment
Technical Services Division, BAPEX



(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক

বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোর্পোরেশন
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Name of items (i.e. Valve, Computer, Spare Etc.)	No	2	DPM / OTM	MD, BAPEX	BAPEX Own Fund / Project	0.00	Planned Dates									
								Planned Days									
								Actual Dates									
Mud Engineering Department's requirement for Office supporting equipment																	
1	Computer & accessories, Tonner/ cartridge for Printer and Photocopier.	Unit	10	Spot Quotation /RFQ /DPM	HOPE	BAPEX Own Fund	1.5	Planned Dates									
								Planned Days									
								Actual Dates									
Well Testing Department's requirement for Office supporting equipment																	
1	Computer & accessories, Tonner/ cartridge for Printer and Photocopier	Unit	10	Spot Quotation /RFQ /DPM	HOPE	BAPEX Own Fund	1.5	Planned Dates									
								Planned Days									
								Actual Dates									
Cementation Services Department requirement for Office supporting equipment																	
1	Computer & accessories, Tonner/ cartridge for Printer and Photocopier	Unit	10	Spot Quotation /RFQ /DPM	HOPE	BAPEX Own Fund	1.5	Planned Dates									
								Planned Days									
								Actual Dates									
	Total						4.5										


৩০/০৬/২০২০

প্রকৌ. মোঃ মোজাম্মেল হক সরকার
উপসহায়ব্যবস্থাপক (টেস্টিং)
টেকনিক্যাল সার্ভিসেস বিভাগ
বাপেক্স, ঢাকা।


৩০/৬/২০২০

(শ্যামল কুমার বাকো)
উপ সহায়ব্যবস্থাপক (সিস্টেম)
মাক ইঞ্জিনিয়ারিং উপ-বিভাগ
টেকনিক্যাল সার্ভিসেস বিভাগ
বাপেক্স, ঢাকা।


৩০/০৬/২০২০

মতিউর রহমান
উপ সহায়ব্যবস্থাপক (সিস্টেম)
টেকনিক্যাল সার্ভিসেস বিভাগ
বাপেক্স, ঢাকা।

Bangladesh Petroleum Exploration and Production Co. Ltd. (BAPEX)

Bapex Bhaban, 4, Kawran Bazar, Dhaka-1215

Transport Section, Service Department
Administration Division

Package No.	Description of Package Goods	Unit	Quantity	Contract Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Vehicle	Nos	10	DPM/ OTM/ LTM	Director, BAPEX and MD, BAPEX	BAPEX Own Fund	700	Planned Dates Planned Dates Actual Dates									
2	Light Vehicle Repair	Nos	50	DPM/ OTM/ RFQ/ LTM/ Cash Purchased	MD, BAPEX	BAPEX Own Fund	70	Planned Dates Planned Dates Actual Dates									
3	Light Vehicle Tyre	Nos	50	DPM/ OTM/ RFQ/ LTM/ Cash Purchased	MD, BAPEX	BAPEX Own Fund	10	Planned Dates Planned Dates Actual Dates									
4	Light Vehicle Spare Parts	Nos	50	DPM/ OTM/ RFQ/ LTM/ Cash Purchased	MD, BAPEX	BAPEX Own Fund	20	Planned Dates Planned Dates Actual Dates									

