

**Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)**  
4 Kawran Bazar, Dhaka-1215

**Annual Procurement Plan (APP)**  
for the Year 2023-2024



**(MD SHOYEB)**  
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)  
4, Kawran Bazar C/A, Dhaka-1215.

Construction Division, Bapex  
Annual Procurement Plan For FY 2023-2024

Budget: Revenue

(MD SHOYEB)  
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)  
4, Kantan Bazar, C/A, Dhaka-1215.

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invitel/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>A. Begumgonj Gas Field, Noakhali</b>																	
1	Vertical Extension of Office cum dormitory Building	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	130.00	Planned Dates		02-Aug-23	31-Aug-23	14-Sep-23	21-Sep-23	28-Sep-23	26-Oct-23		23-Apr-24
								Planned Days			29	14	7	7	28	85	180
								Actual Date									
<b>B. Srikail Gas Field, Cumilla</b>																	
1	Vertical Extension of Existing Boundary Wall of Srikail Gas field	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	35.00	Planned Dates		15-Jul-23	13-Aug-23	27-Aug-23	03-Sep-23	10-Sep-23	08-Oct-23		07-Dec-23
								Planned Days			29	14	7	7	28	85	60
								Actual Date									
2	Construction of Boundary Wall, Master Drain and Security post at Srikail East 1 Well Area,	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	210.00	Planned Dates		01-Nov-23	30-Nov-23	14-Dec-23	21-Dec-23	28-Dec-23	25-Jan-23		23-Jun-24
								Planned Days			29	14	7	7	28	85	150
								Actual Date									
<b>C. Shahjadpur-Sundalpur Gas Field, Noakhali</b>																	
1	Construction of Technical Building Cum Officer's Rest House, Gate House & Security posts at Shahjadpur-Sundalpur Well -2 Location	Lot	1	OSTM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	125.00	Planned Dates		01-Nov-23	30-Nov-23	14-Dec-23	21-Dec-23	28-Dec-23	25-Jan-23		23-Jun-24
								Planned Days			29	14	7	7	28	85	150
								Actual Date									

Handwritten signatures and dates at the bottom of the page, including a date stamp: ২৫/১০/২৩


এস.এম. কামরুজ্জামান  
মহাব্যবস্থাপক (নির্মাণ), জরাজীর্ণ  
বাগেঞ্জ।

## Annual Procurement Plan For FY 2023-2024

(MD SHOYEB)  
Managing DirectorBangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)  
4, Rawan Bazar, COA, Dhaka-1215.

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>D. Salda Nadi Gas Field</b>																	
1	Construction of Boundary wall on the North side of the process plan area of Salda Nadi Gas Field	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	60.00	Planned Dates		02-Aug-23	31-Aug-23	14-Sep-23	21-Sep-23	28-Sep-23	26-Oct-23		09-Jan-24
								Planned Days			29	14	7	7	28	85	75
								Actual Date									
<b>E. Madhabpur Rig Base Area</b>																	
1	Construction of Office Cum Dormitory Building at Madhabpur Rig Base, Habigonj	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	130.00	Planned Dates		15-Sep-23	14-Oct-23	28-Oct-23	04-Nov-23	11-Nov-23	09-Dec-23		04-Sep-24
								Planned Days			29	14	7	7	28	85	270
								Actual Date									
2	Construction of Chemical Godown	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	80.00	Planned Dates		01-Sep-23	30-Sep-23	14-Oct-23	21-Oct-23	28-Oct-23	25-Nov-23		23-Feb-23
								Planned Days			29	14	7	7	28	85	90
								Actual Date									
3	Construction of Gate house and Staff Toilet	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	30.00	Planned Dates		02-Aug-23	31-Aug-23	14-Sep-23	21-Sep-23	28-Sep-23	26-Oct-23		25-Dec-23
								Planned Days			29	14	7	7	28	85	60
								Actual Date									
4	Construction of Semi-pacca Staff Shed	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	30.00	Planned Dates		01-Nov-23	30-Nov-23	14-Dec-23	21-Dec-23	28-Dec-23	25-Jan-23		25-Mar-23
								Planned Days			29	14	7	7	28	85	60
								Actual Date									

এস.এম. কামরুজ্জামান  
মহাব্যবস্থাপক (নির্মাণ), অরসাত



(MD SHOYEB)


Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)

4, Kawrao Bazar, C/A, Dhaka-1215


Annual Procurement Plan For FY 2023-2024

Package No.	Description of Procurement Package Goods Works	Unit	Quantity	Procurement Method & Type Contract	Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>F BAPEX Zonal Office, Chattogram.</b>																	
1	Repairing and maintenance Work of BAPEX Zonal office, Chattogram	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	20.00	Planned Dates		20-Aug-23	18-Sep-23	02-Oct-23	09-Oct-23	16-Oct-23	15-Nov-23		14-Jan-24
								Planned Days			29	14	7	7	28	85	60
								Actual Date									
2	Repairing and maintenance in/c Lifting of floor at Patenga Laboratory Yard.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	80.00	Planned Dates		20-Aug-23	18-Sep-23	02-Oct-23	09-Oct-23	16-Oct-23	15-Nov-23		13-Feb-24
								Planned Days			29	14	7	7	28	85	90
								Actual Date									
3	Sinking 1 (One) nos 100 mm dia Shallow tube Well at Patenga Laboratory Yard.	Lot	1	RFQ	MD, BAPEX	BAPEX Own Fund	5.00	Planned Dates		01-Jul-23	10-Jul-23	15-Jul-23	20-Jul-23		20-Jul-23		20-Aug-23
								Planned Days			10	1	7	7		17	30
								Actual Date									
4	Sand filling and development work of one yard in order to avoid flooding at regional office Chattogram	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	100.00	Planned Dates		15-Jan-24	13-Feb-24	27-Feb-24	05-Mar-24	12-Mar-24	09-Apr-24		07-Aug-24
								Planned Days			29	14	7	7	28	85	120
								Actual Date									




এস.এম. কামরুজ্জামান  
মহাব্যবস্থাপক (নির্মাণ), অরসাত  
কাপেয়।




## Annual Procurement Plan For FY 2023-2024

Package No.	Description of Procurement Package Goods Works	Unit	Quantity	Procurement Method & Type Contract	Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signatures	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	Dismantling the existing barbed wire fencing, construction of boundary wall, repair work of main gate and other related works at Explosives Godown Area in Pomra, Chattagram	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	60.00	Planned Dates		01-Feb-24	01-Mar-24	15-Mar-24	22-Mar-24	29-Mar-22	27-Apr-24		24-Oct-24
								Planned Days			29	14	7	7	28	85	180
								Actual Date									
<b>G Shahbazpur gas field</b>																	
1	Re-painting of boundary wall and renovation of staff accommodation in Shahbazpur Gas Field	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	100.00	Planned Dates		15-Jan-24	13-Feb-24	27-Feb-24	05-Mar-24	12-Mar-24	09-Apr-24		08-Jul-24
								Planned Days			29	14	7	7	28	85	120
								Actual Date									
2	Construction of boundary wall, security post, master drain and Ansar shed in Tobgi gas field, Bhola.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	200.00	Planned Dates		01-Aug-23	30-Aug-23	13-Sep-23	20-Sep-23	27-Sep-23	25-Oct-23		22-Apr-24
								Planned Days			29	14	7	7	28	85	180
								Actual Date									
3	Construction of boundary wall, master drain, security post and Ansar shed in Bhola North-2, Bhola.	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	200.00	Planned Dates		01-Sep-23	30-Sep-23	14-Oct-23	21-Oct-23	28-Oct-23	26-Nov-23		24-May-24
								Planned Days			29	14	7	7	28	85	180
								Actual Date									

এস.এম. কামরুজ্জামান  
মহাব্যবস্থাপক (নির্মাণ), জরুরী  
বাণেশ্বর।

## Annual Procurement Plan For FY 2023-2024



(MD SHOYEB)  
Managing Director


Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)  
4, Kawran Bazar, C/A, Dhaka-1215.

Package No.	Description of Procurement Package Goods/Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invitel Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4	Construction of boundary wall, master drain, security post and Ansar shed in Ilisha-1 Gas Field	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	200.00	Planned Dates		15-Oct-23	13-Nov-23	27-Nov-23	04-Dec-23	11-Dec-23	08-Dec-24		07-May-24
								Planned Days			29	14	7	7	28	85	120
								Actual Date									
5	Construction of Ansar shed at Bhola North-1	Lot	1	OSTETM (NTC) - eGP	MD, BAPEX	BAPEX Own Fund	30.00	Planned Dates		15-Sep-23	15-Oct-23	30-Oct-23	01-Nov-23	07-Nov-23	05-Dec-23		04-Mar-24
								Planned Days			30	15	2	7	28	82	90
								Actual Date									







এস.এম. কামরুজ্জামান  
মহাব্যবস্থাপক (নির্বাহ), কক্সবাজার  
বাপের।

