


Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)
4 Kawran Bazar, Dhaka-1215

Annual Procurement Plan (APP)-Revised
for the Year 2022-2023



(MD SHOYEB)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215



(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEXP)
4, Kawran Bazar C/A, Dhaka-1215

1 Exploratory Well (Srikail North-1A) and 2 Appraisal cum Development Wells (Sundalpur-3 & Begumgonj-4 (West)) Drilling Project

Ministry / Division : Ministry of power, Energy & Mineral Resource / Energy & Mineral Resource Division.

Budget :

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	RADP Cost In Lakh Tk.	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	মাত ও কমপ্রিশিন কেমিক্যালস	প্যাকেজ	১	ওটিএম (আর্জাজাতিক)	MD	৮০০.০০	২৯/০৬/২২	১৮/০৭/২২	১৩/১১/২২	১৬/১১/২২	১৬/১১/২২	১৪/১২/২২	58 Days	120 Days
2	টিউবিং	প্যাকেজ	১	ওটিএম (আর্জাজাতিক)	PD	২৮৫.০০	২৯/০৬/২২	১১/৮/২০২২	১৯/০৯/২২	২২/০৯/২২	২২/০৯/২২	২৫/১০/২২	76 Days	120 Days
3	ব্রো আউট প্রিন্সেন্টার এন্ড ওয়েল কন্ট্রোল ইকুইপমেন্ট	প্যাকেজ	১	ওটিএম (আর্জাজাতিক)	BAPEX Board	১৯৫০.০০	২৮/০৮/২২	২৪/১০/২২	২২/১১/২২	৩০/১১/২২	৩০/১১/২২	১৪/১২/২২	52 Days	20 Weeks
4	ওয়েল কমপ্রিশিন যন্ত্রপাতি	প্যাকেজ	১	ওটিএম (আর্জাজাতিক)	PD	৪২০.০০	২৭/০৮/২১	১৫/০৯/২১	৭/১১/২০২১	৫/১২/২০২২	৯/১২/২০২১	২৮/০৬/২২	283 Days	18 Weeks
5	কেসিং (বিভিন্ন প্রকারের)	প্যাকেজ	১	ওটিএম (আর্জাজাতিক)	MD	১৪২৫.০০	২৯/০৬/২২	১১/৮/২০২২	১৯/০৯/২২	২৬/০৯/২২	২৬/০৯/২২	২৭/১০/২২	78 Days	18 Weeks
6	ওয়েলহেড, ক্রিসমাস টি ও ওয়েল হেড কন্ট্রোল প্যানেল	প্যাকেজ	১	ওটিএম (আর্জাজাতিক)	PD	৩৩০.০০	১৮/০৬/২১	১০/৮/২০২১	২৮/০৯/২১	৫/১২/২০২২	৫/১২/২০২২	২২/০৬/২২	308 Days	16 Weeks
7	ড্রিল বিট (বিভিন্ন প্রকারের)	প্যাকেজ	১	ওটিএম (আর্জাজাতিক)	PD	২৬০.০০	১১/৭/২০২১	৯/৯/২০২১	৪/১১/২০২১	৮/১২/২০২২	৮/১২/২০২২	১৮/০৭/২২	312 Days	16 Weeks
8	কেসিং এক্সেসরিজ ও লাইনার হ্যাঙ্গার	প্যাকেজ	১	ওটিএম (আর্জাজাতিক)	PD	৩০০.০০	১/৭/২০২১	১/৯/২০২১	২১-১০-২০২১	৮/১২/২০২২	৮/১২/২০২২	০৩/০৭/২২	306 Days	18 Weeks
9	ড্রিল স্ট্রিং কম্পোনেন্ট	প্যাকেজ	১	ওটিএম (আর্জাজাতিক)	PD	৩০০.০০	২৭/০৫/২০২২	২১/০৭/২০২২	৮/৯/২০২২	২১-০৯-২২	২১/০৯/২২	২৩/০৫/২৩	246 Days	-
13	বিবিধ যন্ত্রপাতি	প্যাকেজ	১	ওটিএম (আর্জাজাতিক)	PD	৪৫০.০০	১৬/০৪/২২	১৫/০৬/২২	২১/০৬/২২	২৮/০৮/২২	২৮/০৮/২২	২৪/১০/২২	132 Days	16 Weeks
14	ড্রিলিং জার এন্ড কোর ব্যারেল	প্যাকেজ	১	ওটিএম (আর্জাজাতিক)	PD	২০০.০০	৯/৮/২০২১	২৭/০৯/২১	৭/১১/২০২১	৫/১২/২০২২	৮/১২/২০২২	০৩/০৭/২২	281 Days	16 Weeks
15	মেকানিক্যাল স্পেয়ার্স পার্টস এন্ড সরঞ্জাম	প্যাকেজ	১	ওটিএম (আর্জাজাতিক)	PD	২৭৫.০০	১১/১১/২০২২	৩/২/২০২২	২/৩/২০২২	৫/১২/২০২২	১০/১২/২০২২	২০/০৯/২২	229 Days	126 Days
16	রানিং ইলেকট্রিক্যাল স্পেয়ার্স পার্টস ও সরঞ্জাম	প্যাকেজ	১	ওটিএম (আর্জাজাতিক)	PD	৪৫০.০০	৬/২/২০২২	৪/৪/২০২২	৫/৬/২০২২	১৫/০৬/২২	২৭/০৬/২২	১৯/০৯/২২	170 Days	150 Days

Handwritten signatures and dates are present below the table. A date stamp reads "14-06-2023".

(প্রিন্স মোঃ আল হেলাল)
প্রকল্প পরিচালক
১টি অনুসন্ধান কূপ (শীকাইল নং: ১৩) এবং
২টি মূল্যায়ন কাম উন্নয়ন কূপ (সুন্দালপুর-৩
ও বেগমগঞ্জ-৪ ওয়েস্ট) খনন প্রকল্প
বাপেক্স, ঢাকা

1 Exploratory Well (Srikail North-1A) and 2 Appraisal cum Development Wells (Sundalpur-3 & Begumgonj-4 (West)) Drilling Project



(MD SHOYEB)

Managing Director

Budget Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEXP)
4, Kawran Bazar C/A, Dhaka-1215

Ministry / Division : Ministry of power, Energy & Mineral Resource / Energy & Mineral Resource Division.

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	RADP Cost In Lakh Tk.	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
১	প্রাথমিক সড়ক	বর্ণমিটার	৯৬৭৭	ওপেনিং (স্থানীয়)	PD	৩০০.০০									
	শ্রীকাইল নর্থ # ১ এ						15/01/22	26/01/22	10/2/2022	22/02/22	22/02/22	13/03/22	58 Days	75 Days	
	সুন্দলপুর # ৩						8/8/2022	7/9/2022	3/10/2022	4/10/2022	4/10/2022	25/10/22	49 Days		
	বেগমগঞ্জ # ৪ (ওয়েস্ট)														
২	নলকূপ স্থাপন	প্যাকেজ	৩	ওপেনিং (স্থানীয়)	PD	১২০.০০									
	শ্রীকাইল নর্থ # ১ এ						24/01/22	8/2/2022	24/02/22	28/02/22	2/3/2022	21/03/22	57 Days	90 Days	
	সুন্দলপুর # ৩						27/02/23	28/03/23	27/04/23	30/04/23	30/04/23	18/05/23	52 Days		
	বেগমগঞ্জ # ৪ (ওয়েস্ট)														
৩	খনন (মোট পিট খনন)	প্যাকেজ	৩	ওপেনিং (স্থানীয়)	PD	৩০.০০									
	শ্রীকাইল নর্থ # ১ এ						20/01/22	6/2/2022	26/02/22	10/3/2022	10/3/2022	24/03/22	47 Days	90 Days	
	সুন্দলপুর # ৩						10/8/2022	10/9/2022	2/10/2022	16/10/22	16/10/22	31/10/22	53 Days		
	বেগমগঞ্জ # ৪ (ওয়েস্ট)						19/01/23	18/02/23	9/4/2023	13/04/23	13/04/23	2/5/2023	74 Days		
৪	স্বল্প মূল্যের কাজ	প্যাকেজ	১৯	ওপেনিং (স্থানীয়)	PD	৮০.০০									
	শ্রীকাইল নর্থ # ১ এ														
	সুন্দলপুর # ৩						10/8/2022	10/9/2022		16/10/22	16/10/22	31/10/22	53 Days		
	বেগমগঞ্জ # ৪ (ওয়েস্ট)						19/01/23	18/02/23		13/04/23	13/04/23	2/5/2023	74 Days		
৫	রিপ কাউন্টেশন, মেশিনারিজ ফাউন্ডেশন, ওয়েল সাইট ইন্সার্জ, ক্যাট ওয়াক	বর্ণমিটার	৯৬০৩	ওপেনিং (স্থানীয়)	PD	৬৫০.০০									
	শ্রীকাইল নর্থ # ১ এ						12/3/2022	30-03-2022	31/03/22	31-03-2022	31-03-2022	4/4/2022	24 Days	90 Days	
	সুন্দলপুর # ৩						26/10/22	24/11/22	27/12/22	2/1/2023	2/1/2023	24/01/23	64 Days	120 Days	
							25/10/22	22/11/22	27/12/22	2/1/2023	2/1/2023	25/01/23	64 Days		
	বেগমগঞ্জ # ৪ (ওয়েস্ট)						15/03/23	13/04/23	25/04/23	2/5/2023	2/5/2023	22/05/23	46 Days		
	22/05/23	6/6/2023													

Handwritten signatures and notes at the bottom of the page, including a date stamp '14.8.2023' and a signature 'MD SHOYEB'.

(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
Kawran Bazar, Dhaka-1215

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	RADP Cost In Lakh Tk	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time Contract Signature	Completion of Contract	
৬	কেমিক্যাল গোডাউন (১৩০x৫০)	বর্গমিটার	১৭৪০	ওটিএম (স্থানীয়)	PD	১৪৫.০০									
	শ্রীকাইল নর্থ # ১ এ						৪/৩/২০২২	২১/০৩/২২	২৪/০৩/২২	২৯/০৩/২২	২৯/০৩/২২	১৩/০৪/২২	৩৭ Days	৬০ Days	
	সুন্দলপুর # ৩						১৬/০১/২৩	১৪/০২/২৩	২৭/০২/২৩	১/৩/২০২৩	১/৩/২০২৩	২৭/০৩/২৩	৪২ Days		
	বেগমগঞ্জ # ৪ (ওয়েস্ট)														
৭	কর্মকর্তা, কর্মচারী ও অস্থায়ী শ্রমিকদের গোসলখানা ও টয়লেট	বর্গমিটার	৪৪৭	ওটিএম (স্থানীয়)	PD	৬০.০০									
	শ্রীকাইল নর্থ # ১ এ						১/২/২০২২	১৬/০২/২২	৩/৩/২০২২	৭/৩/২০২২	১০/৩/২০২২	৩০/০৩/২২	৫৪ Days	৭৫ Days	
	সুন্দলপুর # ৩						১৪/০১/২৩	১১/২/২০২৩	২৭/০২/২৩	১/৩/২০২৩	১/৩/২০২৩	২৪/০৩/২৩	৪৬ Days		
	বেগমগঞ্জ # ৪ (ওয়েস্ট)														
৮	স্থায়ী কর্মকর্তা ও কর্মচারীদের রান্নাঘর (৩৫x১৫) ও অস্থায়ী শ্রমিকদের জন্য রান্না ও খাবার ঘর (৬৩x১৬')	বর্গমিটার	৬০৯	ওটিএম (স্থানীয়)	PD	৪২.০০									
	শ্রীকাইল নর্থ # ১ এ						২/২/২০২২	১৬/০২/২২	২৪/০৩/২২	২৯/০৩/২২	৩০/০৩/২২	৭/৪/২০২২	৬৫ Days	৪৫ Days	
	সুন্দলপুর # ৩						১৭/০১/২৩	১১/২/২০২৩	২৭/০২/২৩	১/৩/২০২৩	১/৩/২০২৩	২৪/০৩/২৩	৪৫ Days		
	বেগমগঞ্জ # ৪ (ওয়েস্ট)														
৯	পেট্রোল হোসাপোনাল / বারবেড ওয়্যার ফেন্সিং ও গাট নিরাপত্তা টোলিক	রা.মি.	১৯৭৫	ওটিএম (স্থানীয়)	PD	৪৪.০০									
	শ্রীকাইল নর্থ # ১ এ						২০/০১/২২	৬/২/২০২২	২৪/০২/২২	২৪/০২/২২	২/৩/২০২২	২৪/০৩/২২	৬৩ Days	৬০ Days	
	সুন্দলপুর # ৩						২৬/১০/২২	২৪/১১/২২	২১/১২/২২	২/১/২০২৩	২/১/২০২৩	২৫/০১/২৩	৬৩ Days		
	বেগমগঞ্জ # ৪ (ওয়েস্ট)														
১০	অস্থায়ী শ্রমিক ও নিরাপত্তা শ্রমিক আবাসিক শেড (১০০x১১)	বর্গমিটার	১১৭২	ওটিএম (স্থানীয়)	PD	৭১.০০									
	শ্রীকাইল নর্থ # ১ এ														
	সুন্দলপুর # ৩						১৬/০১/২৩	১১/২/২০২৩	১৪/০২/২৩	১/৩/২০২৩	১/৩/২০২৩	২১/০৩/২৩	৪৫ Days		
	বেগমগঞ্জ # ৪ (ওয়েস্ট)														
১১	ভূমি উন্নয়ন	ঘন মিটার	৭২৪০৯	ওটিএম (স্থানীয়)	PD	৬২০.০০									
	শ্রীকাইল নর্থ # ১ এ						২০/০১/২২	৬/২/২০২২	১৩/০২/২২	৭/৩/২০২২	১০/৩/২০২২	২৪/০৩/২২	৬৩ Days		
	সুন্দলপুর # ৩						১০/৪/২০২২	১০/৯/২০২২	১২/১০/২০২২	১৬/১০/২২	১৬/১০/২২	৩১/১০/২২	৫২ Days		
	বেগমগঞ্জ # ৪ (ওয়েস্ট)						১৯/০১/২৩	১৪/০২/২৩	৯/৪/২০২৩	১৩/০৪/২৩	১৩/০৪/২৩	২/৫/২০২৩	৭৪ Days		

Handwritten signatures and dates are present at the bottom of the page. A date stamp reads "14.06.2023".

14.06.2023

শ্রী আল হেলাল
প্রকল্প পরিচালক
কুপ (শ্রীকাইল নর্থ-১এ) এবং
কাম উন্নয়ন কুপ (সুন্দলপুর-৩
বেগমগঞ্জ-৪ ওয়েস্ট) খনন প্রকল্প
বাহরগঞ্জ, ঢাকা।

1 Exploratory Well (Srikail North-1A) and 2 Appraisal cum Development Wells (Sundalpur-3 & Begumgonj-4 (West)) Drilling Project

(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

Ministry / Division : Ministry of power, Energy & Mineral Resource / Energy & Mineral Resource Division.

Budget :

Pakage No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	RADP Cost In Lakh Tk.	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
১	যানবাহন ভাড়া	সংখ্যা	১৬	ওটিএম (এনসিটি)	PD	৬৫.০০	17/03/22	4/4/2022	23/05/22	30/05/22	30/05/22	26/06/2022	84 Days	30/06/24
২	ওয়্যার লাইন লগিং সার্ভিসেস (এমডাব্লিউডিসহ)	প্যাকেজ	১	ওটিএম (আইসিটি)	BAPEX Board	৫৭৫.০০	18/12/21	4/4/2022	6/4/2022	9/5/2022	11/5/2022	25/07/22	113 Days	30/04/24
		প্যাকেজ	১	ওটিএম (আইসিটি)	MD		18/12/21	4/4/2022	6/4/2022	9/5/2022	11/5/2022	25/07/22	113 Days	30/03/24
		প্যাকেজ	১	ওটিএম (আইসিটি)	BAPEX Board		18/12/21	4/4/2022	6/4/2022	9/5/2022	11/5/2022	25/07/22	113 Days	30/06/24
৩	ড্রাগসটি এবং সারবেস টেস্টিং সার্ভিসেস	প্যাকেজ	১	ওটিএম (আইসিটি)	PD	২৮০.০০	6/10/2021	28/10/21	26/12/21	5/5/2022	10/5/2022	24/07/22	269 Days	30/04/24
		প্যাকেজ	১	ওটিএম (আইসিটি)	PD		6/10/2021	28/10/21	26/12/21	5/5/2022	10/5/2022	24/07/22	269 Days	30/03/24
		প্যাকেজ	১	ওটিএম (আইসিটি)	PD		6/10/2021	28/10/21	26/12/21	5/5/2022	10/5/2022	24/07/22	269 Days	30/06/24
	স্লিক লাইন সার্ভিস	প্যাকেজ	১	ওটিএম (আইসিটি)	PD	১০.০০	6/10/2021	28/10/21	26/12/21	5/5/2022	10/5/2022	24/07/22	269 Days	30/12/23
৪	এপিআই ক্লাস "জি" সিসেট এক সিসেট এডিটিভন	প্যাকেজ	১	ওটিএম (আইসিটি)	PD	৫৮০.০০	13/09/21	15/11/21	27/02/22	5/5/2022	10/5/2022	23/06/22	221 Days	30/06/23
	সিসেটিং ইউনিটসহ সিসেটিং ইউনিটসহ সার্ভিসেস	প্যাকেজ	১	ওটিএম (আইসিটি)	PD		13/09/21	15/11/21	27/02/22	5/5/2022	10/5/2022	23/06/22	221 Days	30/12/23
৫	ইঞ্জিনিয়ারিং সার্ভিসেস / ওয়েলিং সার্ভিসেস / টপ ড্রাইভ রিপেয়ারিং	প্যাকেজ	১	ওটিএম (আইসিটি)	PD	২২০.০০	22/09/21	4/4/2022	10/5/2022	20/06/2022	20/06/2022	6/9/2022	156 Days	30/12/23
৬	ডিরেকশনাল ড্রিলিং সার্ভিসেস	প্যাকেজ	১	ওটিএম (আইসিটি)	BAPEX Board	৩৬৫.০০	5/8/2021	20/09/21	23/12/21	5/5/2022	10/5/2022	24/07/22	269 Days	30/12/23
৭	জরিপ (EIA)	সংখ্যা	৩	ডিপিএম	PD	২০.০০		15/11/2021	1/12/2021	10/12/2021	22/12/2021	25/01/2022	70 Days	30/08/22

Handwritten signatures and dates are present below the table. A date stamp reads "14-06-2023".

প্রিন্স মোঃ আল হেলাল
প্রকল্প পরিচালক
১টি অনুসন্ধান কূপ (শ্রীকাইল নর্থ-১এ) এবং
২টি মূল্যায়ন কাম উন্নয়ন কূপ (সুন্দালপুর-৩
ও বেগমগঞ্জ-৪ ওয়েস্ট) খনন প্রকল্প
বাংলাদেশ, ঢাকা।

Revised

ANNUAL PROCUREMENT PLAN 2022-23 &
PROCUREMENT IMPLEMENTATION REPORT

(MD SHOYEB)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Agency : BAPEX
Procuring Entity Name & Code : BAPEX
Project / Programme Name & Code : 2D Seismic Survey Over Exploration Block-6B South & 10 Project

Package No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
১	পরিবহন বায় (সাইসমিক ক্রু ও প্রকল্পের মালামাল/ যন্ত্রপাতি মবিলাইজেশন, ডিমবিলাইজেশন)	প্যাকেজ	১	আরএফকিউএম/ স্পট কোটেশন	পিডি	জিডিএফ	১৩.০০	প্রকৃত তারিখ			১৯/০১/২০২৩	২৯/০১/২০২৩	৩০/০১/২০২৩				২/০২/২০২৩
২	পেট্রোল, ওয়েল ও লুট্রিকেন্ট (পিওএল)	হাজার লিটার	২	আরএফকিউএম/ ডি পি এম	পিডি	জিডিএফ	১৪.০০	প্রকৃত তারিখ			৩/১০/২০২২	৭/১০/২০২২	২২/০১/২০২৩				২০/০৬/২০২৩
৩	নিরাপত্তা সামগ্রী (পিপিই)	প্যাকেজ	১	আরএফকিউএম/ স্পট কোটেশন	পিডি	জিডিএফ	১৯.০০	প্রকৃত তারিখ			৩০/১১/২০২২	২৭/১২/২০২২	৬/০১/২০২৩				১৫/০১/২০২৩
৪	অন্যান্য মনিহারি (স্টেশনারী)	প্যাকেজ	১	আরএফকিউএম/ স্পট কোটেশন	পিডি	জিডিএফ	১২.০০	প্রকৃত তারিখ									২০/০৬/২০২৩
৫	ফিল্ড কনজুমবল মালামাল	প্যাকেজ	১	আরএফকিউএম/ স্পট কোটেশন	পিডি	জিডিএফ	২৫.০০	প্রকৃত তারিখ			২০/০৯/২০২২	৩/১০/২০২২	১৩/১০/২০২২				২৫/১০/২০২২
৬	ক্যাম্প স্থাপন মালামাল	প্যাকেজ	১	আরএফকিউএম/ স্পট কোটেশন	পিডি	জিডিএফ	২৫.০০	প্রকৃত তারিখ			২১/০৯/২০২২	৪/১০/২০২২	১৩/১০/২০২২				২৪/১০/২০২২
৭	তীব্র, আসবাবপত্র ইত্যাদি মেরামত	প্যাকেজ	১	আরএফকিউএম/ স্পট কোটেশন	পিডি	জিডিএফ	৫.০০	প্রকৃত তারিখ									২০/০৬/২০২৩

Handwritten signatures and initials are present at the bottom of the page, including a large signature on the right and several smaller ones on the left and center.

LOCAL

Package No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Cotract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
৮	কম্পিউটার ও আনুষঙ্গিক মালামাল (কম্পিউটার, ল্যাপটপ, প্রিন্টার, স্ক্যানার, ইউপিএস, হার্ডডিস্ক, কার্ভাজ, সিসি টিভি, প্রটোর, ক্লাশডাইভ, হ্যান্ড জিপিএস, টোনার, মডেম ইত্যাদি)	প্যাকেজ	১	আরএফকিউএম/স্পট কোটেশন	পিডি	জিডিএফ	৩.০০	প্রকৃত তারিখ			৬/১০/২০২২	২৪/১০/২০২২	২৪/১১/২০২২				২২/১১/২০২২
৯	বৈদ্যুতিক সরঞ্জামাদি (ক্যাবল, এনার্জি সেন্ডিং/এলইডি বাস্ব, প্লাগ, সকেট, হোস্টার, সুইচ, টেপ, সার্কিট ব্রেকার, ডিবি বোর্ড, মাল্টি প্লাগ, ইলেকট্রিক টুল বক্স ইত্যাদি)	প্যাকেজ	১	আরএফকিউএম/স্পট কোটেশন	পিডি	জিডিএফ	৭.০০	পরিকল্পিত তারিখ									২০/০৬/২০২৩
১০	আসবাবপত্র (ফ্যানিচার, ফিস্কার, ইন্টারিয়র ডেকোরেশন)	প্যাকেজ	১	আরএফকিউএম/স্পট কোটেশন	পিডি	জিডিএফ	৬.০০	পরিকল্পিত তারিখ			১৬/০৪/২০২৩	৩০/০৪/২০২৩	৭/০৫/২০২৩				১৭/০৫/২০২৩


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEXP)
 4, Kawran Bazar C/A, Dhaka-1215

(এম. এ. সবুর জামিল জুঁঞা)
 প্রকল্প পরিচালক

“২ডি সাইসমিক সার্ভে ওভার এক্সপ্লোরেশন ব্লক-৬বি সাউথ এন্ড ১০” প্রকল্প,

**ANNUAL PROCUREMENT PLAN 2022-23 &
PROCUREMENT IMPLEMENTATION REPORT**

Ministry / Division
Agency
Procuring Entity Name & Code

: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
: BAPEX
: BAPEX
: 2D Seismic Survey Over Exploration Block-6B South & 10 Project



(MD SHOYEB)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEXP)
4, Kawran Bazar C/A, Dhaka-1215

Project / Programme Name & Code


FOREIGN																	
Package No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Explosive, Detonator & Cone-Ancor	Package	2	OTM (Int.)	MD	GDF	297.00	Actual Dates		15/09/2022	02/11/2022	22/11/2022	দরপত্র আহবান, ক্রয়াদেশ ইস্যু ও স্বনপত্র স্থাপন সম্পন্ন হয়েছে এবং মালামাল স্থানান্তর প্রক্রিয়ায়ীন				
2	Communication Equipment	Set	42	OTM (Int.)	PD	GDF	14.00	Actual Dates		17/04/2023	25/05/2023	দুইবার দরপত্র আহবান করা হয়েছে কোন দরপ্রস্তাব দাখিল হয়নি। পুনরায় দরপত্র আহবান করা হয়েছে					
3	Data Acquisition System with Software and Hardware	Package	1	OTM (Int.)	MD	GDF	1466.00	Actual Dates		29/09/2022	16/11/2022	09/03/2023	প্যাকেজের আওতায় লট-০১ এর দরপ্রস্তাব প্রাক্কলিত মূল্য অপেক্ষা অধিক হয়েছে এবং লট-০২ এর ক্রয়াদেশ প্রদান করা হয়েছে এবং এলসি কার্যক্রম ও মালামাল হস্তান্তর চলমান				
4	Positioning/Topo Survey Equipment, Hardware, Software & Accessories	Package	1	OTM (Int.)	MD	GDF	267.00	Actual Dates		10/10/2022	30/11/2022	15/01/2023	দরপত্রের বিপরীতে দরপ্রস্তাব প্রাক্কলিত মূল্য অপেক্ষা বেশী				
5	2D Seismic Data Planning, Design and Field Processing System with Software, Hardware & Related services	Package	1	OTM (Int.)	MD	GDF	115.00	Actual Dates		10/10/2022	30/11/2022	15/01/2023	দরপত্রের বিপরীতে দরপ্রস্তাব প্রাক্কলিত মূল্য অপেক্ষা বেশী				
6	Drilling Machine & Accessoriest	Package	1	OTM (Int.)	MD	GDF	165.00	Actual Dates		15/09/2022	07/11/2022	18/12/2022	দরপত্রের বিপরীতে দরপ্রস্তাব প্রাক্কলিত মূল্য অপেক্ষা বেশী				

(Handwritten signatures and initials in blue ink)

FOREIGN																	
Pakag e No	Description of procurement package GOODS	Unit	Qty	Procureme nt Method & Type	Cotract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
FOREIGN																	
7	2D Data Processing System with Hardware &	Package	1	OTM (Int.)	MD	GDF	367.00	Actual Dates		02/10/2022	17/11/2022	04/01/2023	দরপত্র আহবান, NOA ইস্যু করা হয়েছে এবং এলসি কার্যক্রম ও মালামাল হস্তান্তর চলমান				
8	2D Seismic Data Interpretation System with Software & Hardware	Package	1	OTM (Int.)	MD	GDF	468.00	Actual Dates		17/11/2022	03/01/2023		দরপত্রের বিপরীতে কোন দরপত্র দাখিল হয়নি				


(MD SHOYEB)

Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEXP)
4, Kawran Bazar C/A, Dhaka-1215


(এম. এ. সবুর জামিল ভূঞা)

প্রকল্প পরিচালক

“২ডি সাইসমিক সার্ভে ওভার এক্সপ্লোরেশন ব্লক-৬বি সাউথ এন্ড ১০” প্রকল্প,



ANNUAL PROCUREMENT PLAN 2022-23 &
PROCUREMENT IMPLEMENTATION REPORT


Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Agency : BAPEX
Procuring Entity Name & Code : BAPEX
Project / Programme Name & Code : 2D Seismic Survey Over Exploration Block-6B South & 10 Project


(MD SHOYEB)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

Civil Work

Pakag e No	Description of procurement package Civil Work	Unit	Qty	Procuremen t Method & Type	Cotract Approvi ng Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total time to Con tract Signatu re	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	প্রয়োজ্য নয়																

বি.দ্র.: প্রকল্পের আওতায় কোন পূর্ত কাজ নাই।


(এম. এ. সবুর জামিল জুঁঞা)
প্রকল্প পরিচালক

“২ডি সাইসমিক সার্ভে ওভার এক্সপ্লোরেশন ব্লক-৬বি সাউথ এন্ড ১০” প্রকল্প,




**ANNUAL PROCUREMENT PLAN 2022-23 &
PROCUREMENT IMPLEMENTATION REPORT**

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & Code : BAPEX
 Project / Programme Name & Code : 2D Seismic Survey Over Exploration Block-6B South & 10 Project


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEXP)
 4, Kawran Bazar C/A, Dhaka-1215

Pakage No	Description of procurement package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Adverties EOI/Tender	ISSUE RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing Of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
১	সেটওয়ান ভাড়া	সংখ্যা	৪৫	ওটিএম (স্থানীয়)	এমডি	জিডিএফ	১০৬২.০০	প্রকৃত তারিখ	২৫/০২/২০২২		২৮/০৩/২০২২	১৭/০৪/২০২২	০৮/০৫/২০২২		১১/০৫/২০২২	২৫/০৫/২০২২		৩০/০৬/২০২৫
২	অনিয়মিত শ্রমিক	সংখ্যা	১৩৬৫০	ওটিএম (স্থানীয়)	এমডি	জিডিএফ	২২৩১.০০	প্রকৃত তারিখ	২৫/০২/২০২২		২৯/০৩/২০২২	২৬/০৪/২০২২			১৯/১২/২০২২	১৮/০১/২০২৩		৩০/০৬/২০২৫
৩	জরিপ (ইআইএ)	প্যাকেজ	১	কিউসিবিএস (স্থানীয়)	এমডি	জিডিএফ	২০.০০	প্রকৃত তারিখ	N/A		N/A	১৭/০২/২০২২	২০/০২/২০২২		০৯/০৩/২০২২	০৬/০৪/২০২২		জরিপ (ইআইএ) ব্যাপক শাওয়া দিয়েছে।


 (এম. এ. সবুর জামিল জুংগা)
 প্রকল্প পরিচালক

“২ডি সাইসমিক সার্ভে ওভার এক্সপ্লোরেশন ব্লক-৬বি সাউথ এন্ড ১০” প্রকল্প,




**ANNUAL PROCUREMENT PLAN 2022-23 &
PROCUREMENT IMPLEMENTATION REPORT**

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & Code : BAPEX
 Project / Programme Name & Code : 2D Seismic Survey Over Exploration Block-6B South & 10 Project


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEXP)
 4, Kawran Bazar C/A, Dhaka-1215

Pakage No	Description of procurement package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertis EOI/Tender	ISSUE RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing Of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	Consultancy Services	Man month	16	QCBS (Int.)	MD	GDF & Own	689.00	Actual Dates	সফটওয়্যার সমূহের Confirmation এর পর Consultancy Services এর EOI আহবান করা হবে।									
1	Engagement of international Seismic service provider	LKM	868	QCBS (Int.)	BAPEX Board	GDF & Own	4648.00	Actual Dates	18/04/2022	04/04/2023	22/05/2023	চলমান						




 (এম. এ. সবুর জামিল ভূঞা)
 প্রকল্প পরিচালক

“২ডি সাইসমিক সার্ভে ওভার এক্সপ্লোরেশন ব্লক-৬বি সাউথ এন্ড ১০” প্রকল্প,



**Revised Annual Procurement Plan (APP) of
Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)**

International Procurement



(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

Financial Year : 2022-2023
Division/Department/Project : **Shariatpur-1 Exploratory Well Drilling Project (1st Revised)**
Agency : Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)
Procuring Entity Name & Code : General Manager (Administration)

Project Code: 942000037

Package No	Description of procurement package (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-03	Drilling Floor Handling Tools and Spares	Pkg	1	OSTETM (ICT)	Project Director	GDF	240.00	Planned Dates		19-May-22	22-Jun-22	19-Jul-22	21-Jul-22	28-Jul-22	18-Aug-22		18-Dec-22
								Planned Days		0	34	27	2	7	21	91	122
								Actual Dates		8-Feb-23	3-Apr-23	16-May-23	22-May-23	28-May-23			
GD-10	Rig Instrumentation Spares	Pkg	1	OSTETM (ICT)	Project Director	GDF	125.00	Planned Dates		19-May-22	21-Jun-22	21-Jul-22	28-Jul-22	4-Aug-22	25-Aug-22		26-Dec-22
								Planned Days		0	33	30	7	7	21	98	123
								Actual Dates		30-Aug-22	17-Oct-22	22-Nov-22	6-Dec-22	6-Dec-22	5-Mar-23		
GD-18	Testing Materials (Cementation)	Pkg	1	OSTETM (ICT)	Project Director	GDF	175.00	Planned Dates		25-Jul-22	5-Sep-22	11-Oct-22	13-Oct-22	20-Oct-22	17-Nov-22		22-Mar-23
								Planned Days		0	42	36	2	7	28	115	125
								Actual Dates		17-Aug-22	12-Oct-22	24-Nov-22	4-Dec-22	28-Dec-22	12-Jan-23		14-Jul-23
GD-20	Drill Bit (Different size)	Pkg	1	OSTETM (ICT)	Project Director	GDF	53.00	Planned Dates		1-Aug-22	12-Sep-22	10-Oct-22	12-Oct-22	19-Oct-22	16-Nov-22		21-Mar-23
								Planned Days		0	42	28	2	7	28	107	125
								Actual Dates		30-Aug-22	18-Oct-22	22-Nov-22	6-Dec-22	6-Dec-22	23-Mar-23		

(মোঃ তোফায়েল উদ্দিন শিকদার)
প্রকল্প পরিচালক
শরীয়তপুর-১ অগ্নি কুপ বনান প্রকল্প
বাপেক্স, ঢাকা।

**Revised Annual Procurement Plan (APP) of
Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)**

Local Procurement



(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

Financial Year : 2022-2023
Division/Department/Project : **Shariatpur-1 Exploratory Well Drilling Project (1st Revised)**
Agency : Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)
Procuring Entity Name & Code : General Manager (Administration)

Project Code: 942000037

Package No	Description of procurement package (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-26 & 27	Petroleum, Oil and Lubricants (Diesel and Octane)	Pkg	2	DPM (NCT)	Project Director	GDF	700.00	Planned Dates		1-Aug-22	22-Aug-22	29-Aug-22	1-Sep-22	5-Sep-22	12-Sep-22		12-Oct-22
								Planned Days		0	21	7	3	4	7	42	30
								Actual Dates		1-Sep-22	4-Sep-22	4-Sep-22	5-Sep-22		5-Sep-22		10-Sep-22
GD-28	Spare Parts for Cementing Unit and One Water Tank	Pkg	1	OSTETM (NCT)	Project Director	GDF	41.00	Planned Dates		11-Aug-22	1-Sep-22	15-Sep-22	18-Sep-22	22-Sep-22	6-Oct-22		5-Dec-22
								Planned Days		0	21	14	3	4	14	56	60
								Actual Dates		28-Feb-23	20-Mar-23	25-Apr-23	10-May-23	10-May-23	7-Jun-23		
GD-29	Electrical Spare Parts for Bijoy-10 Rig	Pkg	1	e-GP OSTETM (NCT)	Project Director	GDF	42.00	Planned Dates		1-Aug-22	22-Aug-22	5-Sep-22	8-Sep-22	12-Sep-22	26-Sep-22		25-Nov-22
								Planned Days		0	21	14	3	4	14	56	60
								Actual Dates		7-Feb-23	12-Mar-23	29-Mar-23	30-Mar-23	30-Mar-23	18-Apr-23		
GD-30	Tyre-Tube with Flap for Heavy Vehicles	Pkg	1	e-GP OSTETM (NCT)	Project Director	GDF	42.00	Planned Dates		1-Aug-22	22-Aug-22	5-Sep-22	8-Sep-22	12-Sep-22	26-Sep-22		24-Jan-23
								Planned Days		0	21	14	3	4	14	56	120
								Actual Dates		8-Dec-22	9-Jan-23	30-Jan-23	1-Feb-23	1-Feb-23	27-Feb-23		27-Mar-23
GD-31 & 32	Hydraulic Oil and Lubricants	Pkg	2	DPM (NCT)	Project Director	GDF	65.00	Planned Dates		21-Aug-22	28-Aug-22	28-Aug-22	30-Aug-22		31-Aug-22		14-Sep-22
								Planned Days		0	7	0	2		1	10	14
								Actual Dates		12-Oct-22	21-Jan-23	21-Jan-23	24-Jan-23		29-Jan-23		7-Feb-23
GD-33	Safety Shoe and Hard Hat for Officer, Stuff and Casuals	Pkg	1	RFQ (NCT)	Project Director	GDF	4.14	Planned Dates		16-Sep-22	23-Sep-22	23-Sep-22	25-Sep-22		26-Sep-22		10-Oct-22
								Planned Days		0	7	0	2		1	10	14
								Actual Dates		1-Dec-22	6-Dec-22	6-Dec-22	6-Dec-22		13-Dec-22		20-Dec-22



(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEXP)
4, Kawran Bazar C/A, Dhaka-1215

Package No	Description of procurement package (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-34	Coverall Dress for Officer, Stuff and Casuals	Pkg	1	RFQ (NCT)	Project Director	GDF	4.32	Planned Dates		16-Sep-22	23-Sep-22	23-Sep-22	25-Sep-22		26-Sep-22		10-Oct-22
								Planned Days		0	7	0	2		1	10	14
								Actual Dates		1-Dec-22	8-Dec-22	8-Dec-22	11-Dec-22		11-Dec-22		18-Dec-22
GD-35	Electric Goods	Pkg	1	RFQ (NCT)	Project Director	GDF	4.99	Planned Dates		16-Aug-22	23-Aug-22	23-Aug-22	25-Aug-22		26-Aug-22		5-Sep-22
								Planned Days		0	7	0	2		1	10	10
								Actual Dates		22-Sep-22	3-Oct-22	17-Nov-22	17-Nov-22		20-Nov-22		27-Nov-22
GD-36	Electrical Goods for Residence Camp	Pkg	1	RFQ (NCT)	Project Director	GDF	2.60	Planned Dates		16-Aug-22	23-Aug-22	23-Aug-22	25-Aug-22		26-Aug-22		5-Sep-22
								Planned Days		0	7	0	2		1	10	10
								Actual Dates		29-Nov-22	6-Dec-22	6-Dec-22	6-Dec-22		8-Dec-22		15-Dec-22
GD-37	Goods for Cementing Unit	Pkg	1	RFQ (NCT)	Project Director	GDF	4.95	Planned Dates		22-Sep-22	29-Sep-22	29-Sep-22	2-Oct-22		3-Oct-22		17-Oct-22
								Planned Days		0	7	0	3		1	11	14
								Actual Dates		4-Sep-22	15-Sep-22	18-Sep-22	18-Sep-22		25-Sep-22		2-Oct-22
GD-38	Paint for Mud Tank	Pkg	1	RFQ (NCT)	Project Director	GDF	2.86	Planned Dates		22-Sep-22	29-Sep-22	29-Sep-22	2-Oct-22		3-Oct-22		17-Oct-22
								Planned Days		0	7	0	3		1	11	14
								Actual Dates		4-Nov-22	10-Nov-22	10-Nov-22	10-Nov-22		11-Nov-22		20-Nov-22
GD-39	Batteries for Rig Generator and Crane	Pkg	1	RFQ (NCT)	Project Director	GDF	1.15	Planned Dates		15-Sep-22	22-Sep-22	22-Sep-22	25-Sep-22		26-Sep-22		10-Oct-22
								Planned Days		0	7	0	3		1	11	14
								Actual Dates		23-Nov-22	30-Nov-22	30-Nov-22	7-Dec-22		7-Dec-22		14-Dec-22
GD-40	Electrical Goods	Pkg	1	e-GP OSTETM (NCT)	Project Director	GDF	16.00	Planned Dates		1-Feb-23	22-Feb-23	1-Mar-23	7-Mar-23	8-Mar-23	29-Mar-23		27-Jun-23
								Planned Days		0	21	7	6	1	21	56	90
								Actual Dates		26-Apr-23	25-May-23						
GD-41	Rig and Rig Related Materials (Electrical, ECM, AC)	Pkg	1	e-GP OSTETM (NCT)	Project Director	GDF	31.00	Planned Dates		1-Mar-23	22-Mar-23	29-Mar-23	4-Apr-23	5-Apr-23	26-Apr-23		25-Jun-23
								Planned Days		0	21	7	6	1	21	56	60
								Actual Dates									
GD-42	Different Types of Filters for Heavy Vehicles	Pkg	1	e-GP OSTETM (NCT)	Project Director	GDF	42.00	Planned Dates		2-Feb-23	23-Feb-23	2-Mar-23	8-Mar-23	9-Mar-23	30-Mar-23		29-May-23
								Planned Days		0	21	7	6	1	21	56	60
								Actual Dates		18-May-23	5-Jun-23	5-Jun-23	6-Jun-23	6-Jun-23			



(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEXPL)
4, Kawran Bazar C/A, Dhaka-1215

Package No	Description of procurement package (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-43	Tyre for Vehicles	Pkg	1	RFQ (NCT)	Project Director	GDF	4.83	Planned Dates		16-Aug-22	23-Aug-22	23-Aug-22	24-Aug-22		25-Aug-22		8-Sep-22
								Planned Days		0	7	0	1		1	9	14
								Actual Dates		17-Nov-22	24-Nov-22	24-Nov-22	24-Nov-22		27-Nov-22		4-Dec-22
GD-44	Running Electrical Spare Parts (Boost Pressure Sensor & Engine Coolant Temperature Sensor)	Pkg	1	DPM (NCT)	Project Director	GDF	2.70	Planned Dates		8-Jan-23	15-Jan-23	15-Jan-23	17-Jan-23		18-Jan-23		19-Mar-23
								Planned Days		0	7	0	2		1	10	60
								Actual Dates		30-Mar-23	2-Apr-23	9-Apr-23	11-Apr-23	11-Apr-23	11-Apr-23		11-Jun-23
GD-45	Mobile Tools House (3 Pcs)	Pkg	1	OSTETM (NCT)	Project Director	GDF	18.00	Planned Dates		1-Feb-23	22-Feb-23	15-Mar-23	22-Mar-23	22-Mar-23	12-Apr-23		11-Jun-23
								Planned Days		0	21	21	7	0	21	70	60
								Actual Dates		30-Mar-23	18-Apr-23	15-May-23	21-May-23	28-May-23			
GD-46	Sodium Chloride	Pkg	1	e-GP OSTETM (NCT)	Project Director	GDF	30.00	Planned Dates		1-Mar-23	29-Mar-23	19-Apr-23	26-Apr-23	26-Apr-23	17-May-23		16-Jul-23
								Planned Days		0	28	21	7	0	21	77	60
								Actual Dates		9-May-23	8-Jun-23						


(মোঃ তোফায়েল উদ্দিন শিকদার)
প্রকল্প পরিচালক
শরীয়তপুর-১ অঞ্চল কুপ খনন প্রকল্প
বাপেক্স, ঢাকা।

**Revised Annual Procurement Plan (APP) of
Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)**

Local Procurement

Financial Year : 2022-2023
 Division/Department/Project : Shariatpur-1 Exploratory Well Drilling Project (1st Revised)
 Agency : Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)
 Procuring Entity Name & Code : General Manager (Administration)


Project Code: 942000037


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215

Package No	Description of procurement package (SERVICES)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
										Invite/ Advertise Tender	Tender Opening	Tender Evaluation		Approval to Award	Notification of Award			
1	2	3	4	5	6	7	8	9	10	11	12	13		14	15	16	17	18
SD-07	Transportation of Bijoy-10 Rig and Rig related Materials from Fenchuganj #3 Well Site to Shariatpur #1 Project	Pkg	1	OSTETM (NCT)	Project Director	GDF	120.00	Planned Dates		28-Jun-22	14-Jul-22	19-Jul-22	21-Jul-22	24-Jul-22	24-Jul-22	31-Jul-22		29-Sep-22
								Planned Days		0	16	5	2	3	0	7	33	60
								Actual Dates		27-Jun-22	14-Jul-21	27-Jul-22	2-Aug-22	8-Aug-22	10-Aug-22	4-Sep-22		18-Oct-22
SD-08	Hiring of One Microbus and One Ambulance	Pkg	1	OSTETM (NCT)	Project Director	GDF	15.00	Planned Dates		24-Jul-22	7-Aug-22	10-Aug-22	14-Aug-22	16-Aug-22	18-Aug-22	25-Aug-22		30-Jun-23
								Planned Days		0	14	3	4	2	2	7	32	309
								Actual Dates		14-Sep-22	26-Sep-22	28-Sep-22	29-Sep-22	19-Oct-22	23-Oct-22	6-Nov-22		31-Mar-23
SD-09	Servicing of MG Batch Mixing Unit with Spare Parts	Pkg	1	OSTETM (NCT)	Project Director	GDF	13.50	Planned Dates		3-Jan-23	17-Jan-23	24-Jan-23	26-Jan-23	2-Feb-23	2-Feb-23	23-Feb-23		24-Apr-23
								Planned Days		0	14	7	2	7	0	21	51	60
								Actual Dates		23-May-23	8-Jun-23							
SD-20	Servicing of BJ Cementing Unit and Batch Mixing Unit	Pkg	1	RFQ (NCT)	Project Director	GDF	6.50	Planned Dates		21-Aug-22	28-Aug-22	28-Aug-22		31-Aug-22		1-Sep-22		15-Sep-22
								Planned Days		0	7	0		3		1	11	14
								Actual Dates		5-Feb-23	15-Feb-23	16-Feb-23		16-Feb-23		20-Feb-23		27-Feb-23
SD-22	Transportation of Drill Pipe, Casing Pipe and Caravans from Shariatpur #1 to Sundalpur #3 Project	Pkg	1	OSTETM (NCT)	Project Director	GDF	42.00	Planned Dates		17-May-22	31-May-22	14-Jun-22	15-Jun-22	17-Jun-22	17-Jun-22	24-Jun-22		23-Aug-22
								Planned Days		0	14	14	1	2	0	7	38	60
								Actual Dates		17-May-22	31-May-22							

Handwritten signatures and initials are present at the bottom of the page, including names like 'MD', 'SHOYEB', and various initials.

Package No	Description of procurement package (SERVICES)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
										Invite/ Advertise Tender	Tender Opening	Tender Evaluation		Approval to Award	Notification of Award			
1	2	3	4	5	6	7	8	9	10	11	12	13		14	15	16	17	18
SD-29	Hiring of one vehicle	Pkg	1	RFQ (NCT)	Project Director	GDF	9.60	Planned Dates		21-Aug-22	28-Aug-22	28-Aug-22		29-Aug-22		29-Aug-22		31-Dec-22
								Planned Days		0	7	0		1	0	8	124	
								Actual Dates		10-Aug-22	22-Aug-22	24-Aug-22		24-Aug-22	30-Aug-22		31-Dec-22	
SD-30	Hiring of one vehicle for Project Office	Pkg	1	RFQ (NCT)	Project Director	GDF	7.29	Planned Dates		10-Mar-23	17-Mar-23	17-Mar-23		18-Mar-23		18-Mar-23		30-Jun-23
								Planned Days		0	7	0		1	0	8	104	
								Actual Dates		2-Mar-23	19-Mar-23	21-Mar-23		21-Mar-23	31-Mar-23		30-Jun-23	



(মোঃ তোফায়েল উদ্দিন শিকদার)
 প্রকল্প পরিচালক
 শরীয়তপুর-১ অনুঃ কুপ খনন প্রকল্প
 বাপেপ্র, ঢাকা।

ANNUAL PROCUREMENT PLAN 2022-23 (REVISED)



(MD SHOYEB)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)

4, Kawran Bazar C/A, Dhaka-1215

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & Code : BAPEX
 Project / Programme Name & Code : 3D Seismic Survey Over Zakiganj and Patharia West Structure

Project / Programme Name & Code

FOREIGN

Package No	Description of procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Explosive, Detonator & Cone-Ancor	Package	1	OTM (Int.)	MD	GDF	41.10	Planned Dates		03/04/2022	02/05/2022	10/05/2022	15/05/2022	20/05/2022	30/05/2022		30/06/2024
								Planned Days			30	8	5	5	10	58	
								Actual Dates		26/6/2022	16/8/2022	8/9/2022	8/9/2022	11/9/2022	8/11/2022		17/4/2023
2	Data Acquisition System with Software and Hardware	Package	1	OTM (Int.)	MD	GDF	14.90	Planned Dates		02/04/2022	02/05/2022	10/05/2022	12/05/2022	14/05/2022	15/05/2022		30/06/2024
								Planned Days			30	8	2	2	1	43	
								Actual Dates		19/01/2022	24/03/2022	29/5/2022	6/6/2022	15/6/2022	1/12/2022		
3	Positioning/Topo Survey Equipment, Hardware, Software & Accessories	Package	1	OTM (Int.)	MD	GDF	28.40	Planned Dates		09/05/2022	24/06/2022	07/07/2022	10/07/2022	11/07/2022	15/07/2022		30/06/2024
								Planned Days			45	15	3	1	4	68	
								Actual Dates		15/12/2022	6/2/2023	13/4/2023	7/5/2023	1/6/2023			
4	3D Seismic Data Planning, Design and Field Processing System with Software, Hardware & Related services	Package	1	OTM (Int.)	MD	GDF	28.10	Planned Dates		09/05/2022	24/06/2022	07/07/2022	10/07/2022	11/07/2022	15/07/2022		30/12/2022
								Planned Days			45	15	3	1	4	68	
								Actual Dates		5/12/2021	8/2/2022	20/3/2022	9/5/2022	11/5/2022	28/07/2022		24/11/2022

তারিকুল ইসলাম
 প্রকল্প পরিচালক
 ওডি সাইসমিক সার্ভে ওভার
 জর্কিসপ্ত এন্ড পাথারিয়া ওয়েস্ট স্ট্রাকচার

FOREIGN

Package No	Description of procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	Drilling Machine & Accessories	Package	1	OTM (Int.)	MD	GDF	35.60	Planned Dates		09/05/2022	25/06/2022	10/07/2022	12/07/2022	13/07/2022	15/07/2022		
								Planned Days			45	15	2	1	2	65	
								Actual Dates		6/12/2021	24/1/2022	20/3/2022	11/5/2022	25/5/2022	3/7/2022		18/1/2023
6	3D Data Processing System with Hardware & Software	Package	1	OTM (Int.)	MD	GDF	136.10	Planned Dates		04/08/2022	20/09/2022	10/10/2022	15/10/2022	20/10/2022	25/10/2022		30/5/2023
								Planned Days			45	20	5	5	5	80	
								Actual Dates		28/10/2021	2/1/2022	20/3/2022	9/5/2022	11/5/2022	14/8/2022		4/5/2023
7	3D Seismic Data Interpretation System with Software & Hardware	Package	1	OTM (Int.)	MD	GDF	78.20	Planned Dates		04/09/2022	20/10/2022	10/11/2022	15/11/2022	20/11/2022	25/11/2022		30/12/2023
								Planned Days			45	20	5	5	5	80	
								Actual Dates		17/1/2022	4/4/2022	22/6/2022	5/7/2022	29/12/2022			

Handwritten initials/signature

Handwritten signature

Handwritten initials/signature

Handwritten initials/signature

Handwritten initials/signature

Handwritten signature

তারিকুল ইসলাম
 প্রকল্প পরিচালক
 ওডি সাইসমিক সার্ভে ওভার
 জকিগঞ্জ এন্ড প্যাথারিয়া ওয়েস্ট ফ্লোকচার

Handwritten initials/signature

Handwritten signature

Handwritten initials/signature

Handwritten initials/signature

Handwritten signature


Handwritten initials/signature

ANNUAL PROCUREMENT PLAN 2022-23 (REVISED)

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & Code : BAPEX
 Project / Programme Name & Code : 3D Seismic Survey Over Zakiganj and Patharia West Structure



(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEXP)
 4, Kawran Bazar C/A, Dhaka-1215












Package No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	পেট্রোল, ওয়েল ও লুরিকেন্ট (পিওএল)	হাজার লিটার	৮৬	ডিপিএম	এমডি/পিডি	জিডিএফ	৭.৪০	পরিকল্পিত তারিখ পরিকল্পিত দিন প্রকৃত তারিখ		১/৯/২০২২					১৫/১১/২০২২		৩০/০৬/২০২৩
২	নিরাপত্তা সামগ্রী (পিপিই)	প্যাকেজ	১	ওটিএম/স্পট কোটেশন	এমডি/পিডি	জিডিএফ	৭.২০	পরিকল্পিত তারিখ পরিকল্পিত দিন প্রকৃত তারিখ		১/৯/২০২২	২২/৯/২০২২	৬/১০/২০২২	১৩/১০/২০২২	২১/১০/২০২২	৩০/১০/২০২২	৬০দিন	৩০/০৬/২০২৩
৩	ফিল্ড কনজুমবল মালামাল	প্যাকেজ	১	ওটিএম/আরএফ কিউএম/স্পট কোটেশন	এমডি/পিডি	জিডিএফ	৫.৩০	পরিকল্পিত তারিখ		১/৯/২০২২	২২/৯/২০২২	৬/১০/২০২২	১৩/১০/২০২২	২১/১০/২০২২	৩০/১০/২০২২	৬০দিন	৩০/০৬/২০২৩
								পরিকল্পিত দিন		২১	১৪	৭	৭	৭	৬০দিন		
		প্রকৃত তারিখ						৩০/১১/২০২২	২/১০/২০২৩	১৬/১০/২০২৩	১৭/১০/২০২৩	১৭/১০/২০২৩	১৭/১০/২০২৩	১৭/৮/২০২৩	১৭/৮/২০২৩		
		পরিকল্পিত তারিখ						১/৯/২০২২	২২/৯/২০২২	৬/১০/২০২২	১৩/১০/২০২২	২১/১০/২০২২	৩০/১০/২০২২	৬০দিন	৩০/০৬/২০২৩		
		পরিকল্পিত দিন						২১	১৪	৭	৭	৭	৬০দিন				
		প্রকৃত তারিখ						৭/০৮/২০২২	১৪/০৮/২০২২	২৩/০৮/২০২২	৩১/৮/২০২২	৩১/৮/২০২২	৩১/৮/২০২২	১৭/৮/২০২২	১৭/৮/২০২২		
		পরিকল্পিত তারিখ						১/৯/২০২২	২২/৯/২০২২	৬/১০/২০২২	১৩/১০/২০২২	২১/১০/২০২২	৩০/১০/২০২২	৬০দিন	৩০/০৬/২০২৩		
		পরিকল্পিত দিন						২১	১৪	৭	৭	৭	৬০দিন				
৪	ক্যাম্প স্থাপন মালামাল	প্যাকেজ	১	ওটিএম/আরএফ কিউএম/স্পট কোটেশন	এমডি/পিডি	জিডিএফ	৬.৫০	পরিকল্পিত তারিখ		১/৯/২০২২	২২/৯/২০২২	৬/১০/২০২২	১৩/১০/২০২২	২১/১০/২০২২	৩০/১০/২০২২	৬০দিন	৩০/০৬/২০২৩
								পরিকল্পিত দিন		২১	১৪	৭	৭	৭	৬০দিন		
								প্রকৃত তারিখ		২৯/১১/২০২২	৭/১২/২০২২	২৭/১২/২০২২	৩১/১২/২০২২	৪/১/২০২৩	১৯/১/২০২৩	৩০/০৬/২০২৩	
		পরিকল্পিত তারিখ						১/৯/২০২২	২২/৯/২০২২	৬/১০/২০২২	১৩/১০/২০২২	২১/১০/২০২২	৩০/১০/২০২২	৬০দিন	৩০/০৬/২০২৩		
		পরিকল্পিত দিন						২১	১৪	৭	৭	৭	৬০দিন				
		প্রকৃত তারিখ						৩০/১১/২০২২	২/১২/২০২৩	১/১১/২০২৩	১/১১/২০২৩	১/১১/২০২৩	১/১১/২০২৩	৩/০৫/২০২৩			



তারিকুল ইসলাম
 প্রকল্প পরিচালক
 ওডি সাইসমিক সার্ভে ওভার
 জকিগঞ্জ এন্ড পাথারিয়া ওয়েস্ট স্ট্রাকচার


LOCAL																	
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEXP)																	
Package No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Contract Signature	Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
৫	ছাউনি (ত্রিפל, তাবু, বাড়িঘর ইত্যাদি)	প্যাকেজ	১	ওটিএম/স্পট কোটেশন	এমডি/পিডি	জিডিএফ	৪.১০	পরিকল্পিত তারিখ		১/৯/২০২২	২২/৯/২০২২	৬/১০/২০২২	১৩/১০/২০২২	২১/১০/২০২২	৩০/১০/২০২২		৩০/০৬/২০২৩
								পরিকল্পিত দিন			২১	১৪	৭	৭	৭	৬০দিন	
								প্রকৃত তারিখ		২৭/১০/২০২২	২৭/১১/২০২২	১৩/১২/২০২২	১৩/১২/২০২২	১৩/১২/২০২২	০৫/০১/২০২৩		২১/৩/২০২৩
৭	বৈদ্যুতিক সরঞ্জামাদি (ক্যাবল, এনার্জি সেভিং/এলইডি বাস, প্লাগ, সকেট, হোল্ডার, সুইচ, টেপ, সার্কিট ব্রেকার, ডিবি বোর্ড, মাল্টি প্লাগ, ইলেকট্রিক টুল বক্স ইত্যাদি)	প্যাকেজ	১	ওটিএম	এমডি/পিডি	জিডিএফ	১.৩০	পরিকল্পিত তারিখ		১/৯/২০২২	২২/৯/২০২২	৬/১০/২০২২	১৩/১০/২০২২	২১/১০/২০২২	৩০/১০/২০২২		৩০/০৬/২০২৩
								পরিকল্পিত দিন			২১	১৪	৭	৭	৭	৬০দিন	
								প্রকৃত তারিখ		৩০/১১/২০২২	১/০১/২০২৩	১৯/০১/২০২৩	১৯/০১/২০২৩	১৯/০১/২০২৩	১৩/২/২০২৩		১৮/৪/২০২৩
৯	অফিস সরঞ্জাম	প্যাকেজ	১	আরএফকিউএম	পিডি	জিডিএফ	০.৫০	পরিকল্পিত তারিখ		১/৯/২০২২	২২/৯/২০২২	৬/১০/২০২২	১৩/১০/২০২২	২১/১০/২০২২	৩০/১০/২০২২		৩০/০৬/২০২৩
								পরিকল্পিত দিন			২১	১৪	৭	৭	৭	৬০দিন	
								প্রকৃত তারিখ		১/১২/২০২২	১১/১২/২০২২	২৬/১২/২০২২	২৯/১২/২০২২	২৯/১২/২০২২	১/০১/২০২৩		১৭/১/২০২৩
১০	ডাটা একুইজিশন সিস্টেমের জন্য হার্ডওয়্যার-সফটওয়্যার ও আনুষঙ্গিক যন্ত্রপাতি	প্যাকেজ	১	ওটিএম	এমডি	জিডিএফ	৩.২০	পরিকল্পিত তারিখ		১/৯/২০২২	২২/৯/২০২২	৬/১০/২০২২	১৩/১০/২০২২	২১/১০/২০২২	৩০/১০/২০২২		৩০/০৬/২০২৩
								পরিকল্পিত দিন			২১	১৪	৭	৭	৭	৬০দিন	
								প্রকৃত তারিখ		২৬/১০/২০২২	২৭/১১/২০২২	১৯/১২/২০২২	২১/১২/২০২২	২১/১২/২০২২	২/১/২০২৩		২২/৩/২০২৩


তারিকুল ইসলাম
 প্রকল্প পরিচালক
 এডি মাইসমিক সার্ভে ওভার
 এন্ড প্যাথারিয়া ওয়েস্ট ফ্রাকচার


ANNUAL PROCUREMENT PLAN 2022-23 (REVISED)

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & Cc : BAPEX
 Project / Programme Name : 3D Seismic Survey Over Zakiganj and Patharia West Structure


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEXP)
 4, Kawran Bazar C/A, Dhaka-1215

FOREIGN

Package No	Description of Procurement package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertis EOI/Tender	ISSUE RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing Of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	Consultancy Services	Month	14	QCBS (Int.)	MD	GDF & Own	67.50	Planned Dates	6/4/2022		6/6/2022	15/6/2022	15/7/2022		15/8/2022	30/8/2022		31/12/2023
								Planned Days			60	10	30		30	10	140	
								Actual Dates	1/7/2022	16/8/2022	8/12/2022	16/5/2023	15/06/2023					
2	Repair & Maintanance	Package	1	OTM (Int.)	MD	GDF	35.70	Planned Dates	6/4/2022		6/6/2022	15/6/2022	15/7/2022		15/8/2022	30/8/2022		31/12/2023
								Planned Days			60	10	30		30	10	140	
								Actual Dates	15/3/2022		25/5/2022	8/6/2022	26/6/2022		31/7/2022	16/11/2022		



 তারিকুল ইসলাম
 প্রকল্প পরিচালক
 ৩ডি সাইসমিক সার্ভে ওভার
 জকিগঞ্জ এন্ড পাথারিয়া ওয়েস্ট স্ট্রাকচার


ANNUAL PROCUREMENT PLAN 2022-23 (REVISED)

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & Code : BAPEX
 Project / Programme Name & Code : 3D Seismic Survey Over Zakiganj and Patharia West Structure


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215

LOCAL

Package No	Description of procurement package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise EOI/Tender	ISSUE RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing Of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
১	মোটরযান ভাড়া	সংখ্যা	৪৫	ওটিএম (স্থানীয়)	এমডি	জিডিএফ	৭৮.৮০	পরিকল্পিত তারিখ	১/৪/২০২২		১৫/৫/২০২২	২৫/৫/২০২২	১/৬/২০২২		১০/৬/২০২২	১৫/৬/২০২২		৩০/৬/২০২৪	
								পরিকল্পিত দিন			৪৫	১০	৫	১০	৫	৮০			
								প্রকৃত তারিখ	২৯/৯/২০২১		৩/১১/২০২১	২৪/১১/২০২১	১০/৩/২০২২	২৪/৫/২০২২	২৫/৫/২০২২		৩০/৬/২০২৪		
২	অনিয়মিত শ্রমিক	সংখ্যা	১৩৬৫০	ওটিএম (স্থানীয়)	এমডি	জিডিএফ	২৯৩.৬০	পরিকল্পিত তারিখ	২/৪/২০২২		১৭/৫/২০২২	২৭/৫/২০২২	৫/৬/২০২২		১০/৬/২০২২	১২/৬/২০২২		৩০/৬/২০২৪	
								পরিকল্পিত দিন			৪৫	১০	৮	৫	২	৭০			
								প্রকৃত তারিখ	২৮/৯/২০২১		২২/১১/২০২১	২৩/২/২০২২	৮/৩/২০২২	২৪/৫/২০২২	২৯/৫/২০২২		৩০/৬/২০২৪		
৩	জরিপ (ইআইএ)	প্যাকেজ	১	কিউসিবিএস (স্থানীয়)	পিডি	জিডিএফ	১.৯০	পরিকল্পিত তারিখ	৬/৪/২০২২		২০/৫/২০২২	১/৬/২০২২	১১/৬/২০২২		১/৭/২০২২	১৫/৭/২০২২		৩০/৬/২০২৩	
								পরিকল্পিত দিন			৪৫	১০	১০	২০	১৫	১০০			
								প্রকৃত তারিখ	২৮/১১/২০২১		২৬/১২/২০২১	১৬/১/২০২২	২০/২/২০২২	৭/২/২০২২	৩১/৩/২০২২		০৭/১১/২০২২		
৪	মন্ত্রপাতি ও সরঞ্জামাদি মেয়ামত	প্যাকেজ	১	স্পট কোটেশন/ আরএফকিউএম	এমডি/পিডি	জিডিএফ	৩.৭০	পরিকল্পিত তারিখ	৬/৪/২০২২		২০/৫/২০২২	১/৬/২০২২	১১/৬/২০২২		১/৭/২০২২	১৫/৭/২০২২		৩০/৬/২০২৩	
								পরিকল্পিত দিন			৪৫	১০	১০	২০	১৫	১০০			
								প্রকৃত তারিখ	৪/৯/২০২২		১১/৯/২০২২	১৮/১০/২০২২	১৮/১০/২০২২	২৮/১০/২০২২	৪/১০/২০২২		২০/১০/২০২২		
		প্যাকেজ	১	স্পট কোটেশন/ আরএফকিউএম	এমডি/পিডি	জিডিএফ	৩.৭০	পরিকল্পিত তারিখ	৬/৪/২০২২		২০/৫/২০২২		১/৬/২০২২	১১/৬/২০২২		১/৭/২০২২	১৫/৭/২০২২		৩০/৬/২০২৩
								পরিকল্পিত দিন			৪৫	১০	১০	২০	১৫	১০০			
								প্রকৃত তারিখ	১১/৯/২০২২		১৮/১০/২০২২	২২/১০/২০২২	২২/১০/২০২২	২৯/১০/২০২২	৪/১০/২০২২		২৩/১০/২০২২		
		প্যাকেজ	১	স্পট কোটেশন/ আরএফকিউএম	এমডি/পিডি	জিডিএফ	৩.৭০	পরিকল্পিত তারিখ	৬/৪/২০২২		২০/৫/২০২২		১/৬/২০২২	১১/৬/২০২২		১/৭/২০২২	১৫/৭/২০২২		৩০/৬/২০২৩
								পরিকল্পিত দিন			৪৫	১০	১০	২০	১৫	১০০			
								প্রকৃত তারিখ	১১/৯/২০২২		১৯/১০/২০২২	২৮/১০/২০২২	২৮/১০/২০২২	২৮/১০/২০২২	৬/১০/২০২২		২৩/১০/২০২২		














তারিকুল ইসলাম
 প্রকল্প পরিচালক
 ওডি সাইসমিক সার্ভে ওভার
 জকিগঞ্জ এন্ড পাথারিয়া ওয়েস্ট স্ট্রাকচার



(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

ক্র.সং.	বিভাগ	প্যাকেজ	স্লট	স্পট কোটেশন/ আরএফকিউএম	এমডি/পিডি	জিডিএফ	সংখ্যা	২০/৮/২০২২		২১/৮/২০২২		২২/৮/২০২২		২৩/৮/২০২২							
								পরিকল্পিত তারিখ	পরিকল্পিত দিন	পরিকল্পিত তারিখ	পরিকল্পিত দিন	পরিকল্পিত তারিখ	পরিকল্পিত দিন	পরিকল্পিত তারিখ	পরিকল্পিত দিন						
৫	পরিবহন ব্যয়	প্যাকেজ	১	স্পট কোটেশন/ আরএফকিউএম	এমডি/পিডি	জিডিএফ	৩.৪০	৬/৮/২০২২	২০/৮/২০২২	২১/৮/২০২২	২২/৮/২০২২	২৩/৮/২০২২	২৪/৮/২০২২	২৫/৮/২০২২	২৬/৮/২০২২						
									৪৫	১০	১০	২০	১৫	১০০							
								০৭/০২/২০২৩		১৯/০২/২০২৩	১৯/০২/২০২৩	১৯/০২/২০২৩	১৯/০২/২০২৩	১৯/০২/২০২৩	২/৮/২০২৩						
			২					৬/৮/২০২২	২০/৮/২০২২	২১/৮/২০২২	২২/৮/২০২২	২৩/৮/২০২২	২৪/৮/২০২২	২৫/৮/২০২২	২৬/৮/২০২২	২৭/৮/২০২২	২৮/৮/২০২২	২৯/৮/২০২২	৩০/৮/২০২২	৩১/৮/২০২২	০১/৯/২০২২
									৪৫	১০	১০	২০	১৫	১০০							
								০৫/০৩/২০২৩		২/৮/২০২৩	২/৮/২০২৩	৩/৮/২০২৩	০৩/০৮/২০২৩		১৬/৮/২০২৩						
								৬/৮/২০২২	২০/৮/২০২২	২১/৮/২০২২	২২/৮/২০২২	২৩/৮/২০২২	২৪/৮/২০২২	২৫/৮/২০২২	২৬/৮/২০২২	২৭/৮/২০২২	২৮/৮/২০২২	২৯/৮/২০২২	৩০/৮/২০২২	৩১/৮/২০২২	০১/৯/২০২২
									৪৫	১০	১০	২০	১৫	১০০							
								০৬/০৩/২০২৩		২/৮/২০২৩	২/৮/২০২৩	৩/৮/২০২৩	০৩/০৮/২০২৩		১৬/৮/২০২৩						
৬	কমিশন (সিএসএফ)	প্যাকেজ	১	আরএফকিউএম	এমডি/পিডি	জিডিএফ	৪.১০	৬/৮/২০২২	২০/৮/২০২২	২১/৮/২০২২	২২/৮/২০২২	২৩/৮/২০২২	২৪/৮/২০২২	২৫/৮/২০২২	২৬/৮/২০২২						
									৪৫	১০	১০	২০	১৫	১০০							
								০৫/০৩/২০২৩		২/৮/২০২৩	২/৮/২০২৩	৩/৮/২০২৩	০৩/০৮/২০২৩		১৬/৮/২০২৩						

তারিকুল ইসলাম
প্রকল্প পরিচালক
ওডি সাইসমিক সার্ভে ওভার
জরুরি এড পাথারিয়া ওয়েস্ট ফ্লাকচার

**ANNUAL PROCUREMENT PLAN 2022-23 &
PROCUREMENT IMPLEMENTATION REPORT**

(MD SHOYEB)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEXP)

4, Kawran Bazar C/A, Dhaka-1215

Budget : Development

Ministry / Division

: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Agency

: BAPEX

Procuring Entity Name & Code

: BAPEX

Project / Programme Name & Code

: Bijoy 10, 11, 12, IDECO Rig Maintenance, IPS Rig Upgradation & Rig Supporting Equipment Replacement Project

Code: 942000041

Package No	Description of procurement package (Foreign Purchase)	Unit	Qty	Procurement Method & Type	Cotract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1	Welding Plant	Nos	2	OTM (ICT)	PD	Bapex	6.60	Planned Dates		22-Jun-22	17-Aug-22	6-Sep-22	13-Sep-22	23-Oct-22	17-Nov-22		27-Aug-23
								Planned Days		0	56	20	7	40	25	148	283
								Actual Dates									
GD 2	Compressor Plant	Nos	3	OTM (ICT)	PD	Bapex	22.10	Planned Dates		22-Jun-22	17-Aug-22	6-Sep-22	13-Sep-22	23-Oct-22	17-Nov-22		12-Aug-23
								Planned Days		0	56	20	7	40	25	148	268
								Actual Dates									
Total Value of Goods							28.70										

Kahman
22.06.2023
তারিখ উন্নীত রহমান
ব্যবস্থাপক
বিজয়-১০, ১১, ১২, আইডিকো রিগ মেরামত,
আইপিএস রিগ আপগ্রেডেশন এবং
রিগ সহায়ক যন্ত্রপাতি প্রতিস্থাপন প্রকল্প
বাপেক্স, ঢাকা।

M. Shoyeb
22.06.2023
প্রকৌ. মোহাম্মদ মনিরুজ্জামান
প্রকল্প পরিচালক
বিজয়-১০, ১১, ১২, আইডিকো রিগ মেরামত,
আইপিএস রিগ আপগ্রেডেশন এবং
রিগ সহায়ক যন্ত্রপাতি প্রতিস্থাপন প্রকল্প
বাপেক্স, ঢাকা।

(Signature)
(মোঃ শোয়েব)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানি (বাপেক্স)
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫

**ANNUAL PROCUREMENT PLAN 2022-23 &
PROCUREMENT IMPLEMENTATION REPORT**



(MD SHOYEB)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)

4, Kawra Bazar C/A, Dhaka-1215

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Agency : BAPEX
Procuring Entity Name & Code : BAPEX
Project / Programme Name & Code : Bijoy 10. 11. 12, IDECO Rig Maintenance, IPS Rig Upgradation & Rig Supporting Equipment Replacement Project

Budget . Development


Code: 942000041

Package No	Description of procurement package Local Purchase	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
LP 1	Mobile allowance		LS		PD	Bapex	0.031	Planned Dates										
								Planned Days										
								Actual Dates										
LP 2	Honorarium allowance		LS		PD	Bapex	0.70	Planned Dates										
								Planned Days										
								Actual Dates										
LP 3	Entertainment expenses		LS		PD	Bapex	0.28	Planned Dates										
								Planned Days										
								Actual Dates										
LP 4	Hiring of vehicles	Nos	1	RFQ	PD	Bapex	1.80	Planned Dates		19-Jul-22	21-Jul-22	26-Jul-22	26-Jul-22	26-Jul-22	28-Jul-22		31-Oct-22	
								Planned Days		0	2	5	0	0	2	9	95	
								Actual Dates										
LP 4	Hiring of vehicles	Nos	1	RFQ	PD	Bapex	1.80	Planned Dates		19-Oct-22	25-Oct-22	26-Oct-22	26-Oct-22	26-Oct-22	31-Oct-22		30-Apr-23	
								Planned Days		0	6	1	0	0	5	12	181	
								Actual Dates										
LP 5	Casual labour	Man-day	3410		PD	Bapex	0.66	Planned Dates										
								Planned Days										
								Actual Dates										

R

S

Package No	Description of procurement package Local Purchase	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
LP 6	Advertising expenses	Nos	20		PD	Bapex	0.40	Planned Dates										
								Planned Days										
								Actual Dates										
LP 7	Pre-shipment inspection fee	%	0.4		PD	Bapex	0.50	Planned Dates										
								Planned Days										
								Actual Dates										
LP 8	Copying charge	Nos	37500		PD	Bapex	0.03	Planned Dates										
								Planned Days										
								Actual Dates										
LP 9	Bank charge	%	0.64		PD	Bapex	0.50	Planned Dates										
								Planned Days										
								Actual Dates										
LP 10	Commission (C&F)	%	0.3		PD	Bapex	0.50	Planned Dates										
								Planned Days										
								Actual Dates										
LP 11	Port charges (Jetty expenses)	%	0.4		PD	Bapex	0.88	Planned Dates										
								Planned Days										
								Actual Dates										
LP 12	Domestic travel expenses (Movement, TA/DA)		LS		PD	Bapex	0.20	Planned Dates										
								Planned Days										
								Actual Dates										


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kewani Bazar C/A, Dhaka-1215

R S

Package No	Description of procurement package Local Purchase	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
LP 13	Petrol, oil and lubricants (POL)	Thous and Liter	6		PD	Bapex	2.30	Planned Dates										
								Planned Days										
								Actual Dates										
LP 14	Security materials (PPE)	Package	1	RFQ	PD	Bapex	0.40	Planned Dates		7-May-23	14-May-23	24-May-23	31-May-23	5-Jun-23	12-Jun-23		27-Jun-23	
								Planned Days		0	7	10	7	5	7	36	15	
								Actual Dates										
LP 15	Other stationery	Package	8	Spot Quotation	PD	Bapex	0.126	Planned Dates										
								Planned Days										
								Actual Dates										
LP 16	Insurance	%	2.25		PD	Bapex	0.70	Planned Dates										
								Planned Days										
								Actual Dates										
LP 17	Income Tax (AIT)	%	5.25		PD	Bapex	2.00	Planned Dates										
								Planned Days										
								Actual Dates										
LP 18	Electrical equipment	Package	1	RFQ	PD	Bapex	0.50	Planned Dates		25-Apr-23	2-May-23	11-May-23	18-May-23	23-May-23	30-May-23		26-Jun-23	
								Planned Days		0	7	9	7	5	7	35	27	
								Actual Dates										
LP 18	Electrical equipment	Package	1	RFQ	PD	Bapex	0.50	Planned Dates		25-Apr-23	2-May-23	11-May-23	18-May-23	23-May-23	30-May-23		26-Jun-23	
								Planned Days		0	7	9	7	5	7	35	27	
								Actual Dates										


(MD. SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEXPL)
 4, Kawran Bazar C/A, Dhaka-1215




Package No	Description of procurement package Local Purchase	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
LP 18	Electrical equipment	Package	1	RFQ	PD	Bapex	0.45	Planned Dates		25-Apr-23	2-May-23	11-May-23	18-May-23	23-May-23	30-May-23		26-Jun-23
								Planned Days		0	7	9	7	5		27	
								Actual Dates									
LP 18	Electrical equipment	Package	1	RFQ	PD	Bapex	0.47	Planned Dates		25-Apr-23	2-May-23	11-May-23	18-May-23	23-May-23	30-May-23		26-Jun-23
								Planned Days		0	7	9	7	5		27	
								Actual Dates									
LP 19	Office Equipment	Package		RFQ	PD	Bapex	0.28	Planned Dates		2-May-23	9-May-23	19-May-23	26-May-23	31-May-23	7-Jun-23		22-Jun-23
								Planned Days		0	7	10	7	5	7	36	15
								Actual Dates									
LP 20	Other Machineries and equipment	Package	1	RFQ	PD	Bapex	0.47	Planned Dates		15-Feb-23	22-Feb-23	4-Mar-23	11-Mar-23	16-Mar-23	23-Mar-23		22-Apr-23
								Planned Days		0	7	10	7	5	7	36	30
								Actual Dates									
LP 20	Other Machineries and equipment	Package	1	RFQ	PD	Bapex	0.46	Planned Dates		7-Mar-23	14-Mar-23	24-Mar-23	31-Mar-23	5-Apr-23	12-Apr-23		12-May-23
								Planned Days		0	7	10	7	5	7	36	30
								Actual Dates									
LP 20	Other Machineries and equipment	Package	1	RFQ	PD	Bapex	0.45	Planned Dates		25-Apr-23	2-May-23	9-May-23	16-May-23	21-May-23	28-May-23		27-Jun-23
								Planned Days		0	7	7	7	5	7	33	30
								Actual Dates									
LP 20	Other Machineries and equipment	Package	1	RFQ	PD	Bapex	0.45	Planned Dates		10-May-23	17-May-23	24-May-23	31-May-23	5-Jun-23	12-Jun-23		27-Jun-23
								Planned Days		0	7	7	7	5	7	33	15
								Actual Dates									

(MD SHOYEB)
Managing Director
Regulated Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215

[Handwritten marks]

Package No	Description of procurement package Local Purchase	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
LP 20	Other Machineries and equipment	Package	1	RFQ	PD	Bapex	0.45	Planned Dates		10-May-23	17-May-23	24-May-23	31-May-23	5-Jun-23	12-Jun-23		27-Jun-23
								Planned Days		0	7	7	7	5	7	33	15
								Actual Dates									
LP 20	Other Machineries and equipment	Package	1	RFQ	PD	Bapex	0.48	Planned Dates		10-May-23	17-May-23	24-May-23	31-May-23	5-Jun-23	12-Jun-23		27-Jun-23
								Planned Days		0	7	7	7	5	7	33	15
								Actual Dates									
LP 20	Other Machineries and equipment	Package	1	RFQ	PD	Bapex	0.45	Planned Dates		10-May-23	17-May-23	24-May-23	31-May-23	5-Jun-23	12-Jun-23		27-Jun-23
								Planned Days		0	7	7	7	5	7	33	15
								Actual Dates									
LP 20	Other Machineries and equipment	Package	1	RFQ	PD	Bapex	0.45	Planned Dates		10-May-23	17-May-23	24-May-23	31-May-23	5-Jun-23	12-Jun-23		27-Jun-23
								Planned Days		0	7	7	7	5	7	33	15
								Actual Dates									
LP 20	Other Machineries and equipment	Package	1	RFQ	PD	Bapex	0.45	Planned Dates		10-May-23	17-May-23	24-May-23	31-May-23	5-Jun-23	12-Jun-23		27-Jun-23
								Planned Days		0	7	7	7	5	7	33	15
								Actual Dates									
Total Value of Goods Procurement							18.30										

Kahman
22.06.2023
তারিক উল্ল রহমান
ব্যবস্থাপক
বিজয়-১০, ১১, ১২, আইডিকো রিগ মেরামত,
আইপিএস রিগ আপগ্রেডেশন এবং
রিগ সহায়ক যন্ত্রপাতি প্রতিস্থাপন প্রকল্প
বাপেক্স, ঢাকা।

Najam
22-06-2023
প্রকৌ. মোহাম্মদ মনিরুজ্জামান
প্রকল্প পরিচালক
বিজয়-১০, ১১, ১২, আইডিকো রিগ মেরামত,
আইপিএস রিগ আপগ্রেডেশন এবং
রিগ সহায়ক যন্ত্রপাতি প্রতিস্থাপন প্রকল্প
বাপেক্স, ঢাকা।

(MD SHOYEB)
Managing Director
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন ও প্রোডাকশন কোং লিমিটেড (BAPEXP)
৪, Kawran Bazar C/A, Dhaka-1215