



Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)
4 Kawran Bazar, Dhaka-1215

Annual Procurement Plan (APP)
for the Year 2023-2024



(MD SHOYEB)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.

Proposed Annual Procurement Plan 2023-2024
2D Seismic Survey over Exploration Block 15 & 22 Project
Geophysical Division, BAPEX


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of Completion of Contract	Remarks
1	2	3	4	5	6	7	8	11	12	13	14	15	16	17	18	19
Proposed procurement (Goods):																
4	Personnel protective equipments (PPE)	Lot	1	RFQ	PD	GDF	1.50	25-Jul-23	1-Aug-23	8-Aug-23	15-Aug-23	22-Aug-23	29-Aug-23	35	30.6.2024	Proposed Procurement
5	Stationary	Lot	1	RFQ	PD	GDF	2.50	30-Jul-23	6-Aug-23	13-Aug-23	20-Aug-23	27-Aug-23	3-Sep-23	35	30.6.2024	
6	Field consumable materials	Lot	1	RFQ	PD	GDF	2.00	3-Aug-23	10-Aug-23	17-Aug-23	24-Aug-23	31-Aug-23	7-Sep-23	35	30.6.2024	
7	Computer & Accessories	Lot	1	RFQ	PD	GDF	3.00	9-Aug-23	16-Aug-23	23-Aug-23	30-Aug-23	6-Sep-23	13-Sep-23	35	30.6.2024	
8	Electrical Items	Lot	1	RFQ	PD	GDF	0.50	12-Aug-23	19-Aug-23	26-Aug-23	2-Sep-23	9-Sep-23	16-Sep-23	35	30.6.2024	
9	Fire Fighting equipments	Lot	1	RFQ	PD	GDF	0.25	15-Aug-23	22-Aug-23	29-Aug-23	5-Sep-23	12-Sep-23	19-Sep-23	35	30.6.2024	
10	Furniture & Fixtures	Lot	1	RFQ	PD	GDF	0.25	18-Aug-23	25-Aug-23	1-Sep-23	8-Sep-23	15-Sep-23	22-Sep-23	35	30.6.2024	
							Total	10.00								


Note: 1) Under the project Service procurement has been completed
 2) There is no civil works under the project.



12.06.2023

Mohammad Moinul Hossain
 Project Director
 2D Seismic Survey Over
 Exploration Block 15 & 22
 Bapex, Dhaka





ANNUAL PROCUREMENT PLAN

Ministry/Division
Agency
Procuring Entity Name & Code
Project /Programme Name & Code

Ministry of Power, Energy & Mineral resources/Energy & Mineral resources Division
Bapex
Project Director

২টি সন্ধ্যায়ন কাম উন্নয়ন কূপ (সুন্দালপুর-৪ ও স্রিকাইল-৫) এবং ২টি অন্বেষণ কূপ (সুন্দালপুর দক্ষিণ-১ ও জামালপুর-১) খনন প্রকল্প

2 Appraisal cum Development well (Sundalpur-4 & Srikail-5) and 2 Exploratory Well (Sundalpur South-1 & Jamalpur-1) Drilling Project



(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawrao Bazar C/A, Dhaka-1215.

Budget: Development


Package No.	Description of Procurement Package (Goods) Local Purchase	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD1	Petroleum & other Lubricants (POL)	Thousand Liter	1514	DPM	Managing Director	GOB	1741.00	Planned Dates		5-Sep-23	26-Sep-23	10-Oct-23	17-Oct-23	24-Oct-23	3-Nov-23		31-May-24	
								Planned Days		0	21	14	7	7	10	59	210	
								Actual Dates										
GD2	Other Stationery	Package	4	RFQM	Project Director	GOB	6.00	Planned Dates		15-Jul-23	22-Jul-23	27-Jul-23	30-Jul-23	4-Aug-23	11-Aug-23		21-Aug-23	
								Planned Days		0	7	5	3	5	7	27	10	
								Actual Dates										
GD3	Other Stationery	Package	15	DCP	Project Director	GOB	2.00	Planned Dates										
								Planned Days										
								Actual Dates										
GD4	Consumables	Package	15	RFQM	Project Director	GOB	20.00	Planned Dates		21-Jul-23	28-Jul-23	2-Aug-23	5-Aug-23	10-Aug-23	17-Aug-23		27-Aug-23	
								Planned Days		0	7	5	3	5	7	27	10	
								Actual Dates										
GD5	Consumables	Package	50	DCP	Project Director	GOB	8.00	Planned Dates										
								Planned Days										
								Actual Dates										
GD6	Repair and Maintenance of machinery & equipment	Package	8	RFQM	Project Director	GOB	40.00	Planned Dates		5-Sep-23	12-Sep-23	17-Sep-23	20-Sep-23	25-Sep-23	2-Oct-23		12-Oct-23	
								Planned Days		0	7	5	3	5	7	27	10	
								Actual Dates										

[Handwritten signatures and initials at the bottom of the page]


(MD SHOYEB)

Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPCO)
4, Kawran Bazar C/A, Dhaka-1105.

Package No.	Description of Procurement Package (Goods) Local Purchase	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to complete the Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD7	Repair and Maintenance of machinery & equipment	Package	30	DCP	Project Director	GOB	10.00	Planned Dates									
								Planned Days									
								Actual Dates									
GD8	Computers & Accessories	Package	5	OTM e-GP NCT	Project Director	GOB	30.00	Planned Dates		19-Jul-23	9-Aug-23	23-Aug-23	30-Aug-23	6-Sep-23	16-Sep-23		1-Oct-23
								Planned Days		0	21	14	7	7	10	59	15
								Actual Dates									
GD9	Computers & Accessories	Package	2	RFQM	Project Director	GOB	3.00	Planned Dates		2-Jul-23	9-Jul-23	14-Jul-23	17-Jul-23	20-Jul-23	23-Jul-23		2-Aug-23
								Planned Days		0	7	5	3	3	3	21	10
								Actual Dates									
GD10	Electrical equipments	Package	5	OTM e-GP NCT	Project Director	GOB	70.00	Planned Dates		22-Jul-23	12-Aug-23	26-Aug-23	2-Sep-23	9-Sep-23	19-Sep-23		9-Oct-23
								Planned Days		0	21	14	7	7	10	59	20
								Actual Dates									
GD11	Electrical equipments	Package	5	RFQM	Managing Director	GOB	20.00	Planned Dates		5-Oct-23	12-Oct-23	17-Oct-23	20-Oct-23	25-Oct-23	1-Nov-23		11-Nov-23
								Planned Days		0	7	5	3	5	7	27	10
								Actual Dates									
GD12	Vehicle spare Parts	Package	4	OTM e-GP ICT	Project Director	GOB	200.00	Planned Dates		22-Sep-23	13-Oct-23	27-Oct-23	3-Nov-23	10-Nov-23	20-Nov-23		11-Dec-23
								Planned Days		0	21	14	7	7	10	59	21
								Actual Dates									
GD13	Rig generator spares	Package	16	OTM e-GP NCT	Project Director	GOB	180.00	Planned Dates		5-Aug-23	26-Aug-23	9-Sep-23	16-Sep-23	23-Sep-23	3-Oct-23		31-Oct-23
								Planned Days		0	21	14	7	7	10	59	28
								Actual Dates									



Package No.	Description of Procurement Package (Goods) Local Purchase	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to complete contract	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD14	Data storage software with equipments	Package	1	OTM	Project Director	GOB	60.00	Planned Dates		5-Sep-23	26-Sep-23	10-Oct-23	17-Oct-23	24-Oct-23	3-Nov-23		1-Dec-23	
				e-GP				Planned Days		0	21	14	7	7	10		59	28
				NCT				Actual Dates										
GD15	Fire Fighting equipment	Package	8	OTM	Project Director	GOB	12.00	Planned Dates		14-Jul-23	4-Aug-23	18-Aug-23	25-Aug-23	1-Sep-23	11-Sep-23		25-Sep-23	
				e-GP				Planned Days		0	21	14	7	7	10		59	14
				NCT				Actual Dates										
GD16	Office Equipment	Package	4	RFQM	Project Director	GOB	10.00	Planned Dates		5-Jul-23	12-Jul-23	17-Jul-23	20-Jul-23	25-Jul-23	1-Aug-23		29-Aug-23	
								Planned Days		0	7	5	3	5	7		27	28
								Actual Dates										
GD17	Office Equipment	Package	15	DCP	Project Director	GOB	3.00	Planned Dates										
								Planned Days										
								Actual Dates										
GD18	Furniture	Package	3	RFQM	Project Director	GOB	6.00	Planned Dates		15-Jul-23	22-Jul-23	27-Jul-23	30-Jul-23	4-Aug-23	11-Aug-23		8-Jan-24	
								Planned Days		0	7	5	3	5	7		27	150
								Actual Dates										
GD19	Furniture	Package	7	DCP	Project Director	GOB	1.00	Planned Dates										
								Planned Days										
								Actual Dates										
							Total =	2422.00										

(MD SHOYEB)
Managing Director
Bangladesh Petroleum Exploration & Production Company
4, Kawran Bazar, Dhaka-1215

Handwritten signatures and initials at the bottom of the page.



(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar, CIA, Dhaka-1215.

Budget: Development

Ministry/Division
Agency
Procuring Entity Name & Code
Project /Programme Name & Code

Ministry of Power, Energy & Mineral resources/Energy & Mineral resources Division
Bapex

Project Director

২টি মূল্যায়ন কাম উন্নয়ন কূপ (সুন্দলপুর-৪ ও স্রীকাইল-৫) এবং ২টি অনুসন্ধান কূপ (সুন্দলপুর সাউথ-১ ও জামালপুর-১) খনন প্রকল্প
2 Appraisal cum Development well (Sundalpur-4 & Srikaail-5) and 2 Exploratory Well (Sundalpur South-1 & Jamalpur-1) Drilling Project

Package No.	Description of Procurement Package (services) Local Purchase	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
SD1	Vehicle rental	Nos.	21	OTM e-GP NCT	Project Director	GOB	300.00	Planned Dates		2-Jul-23	23-Jul-23	30-Jul-23	6-Aug-23	13-Aug-23	20-Aug-23		30-Jun-25
								Planned Days		0	21	7	7	7	7	49	680
								Actual Dates									
SD2	Vehicle rental	Nos.	1	RFQM	Project Director	GOB	11.00	Planned Dates		2-Jul-23	9-Jul-23	12-Jul-23	16-Jul-23	19-Jul-23	21-Jul-23		18-Nov-23
								Planned Days		0	7	3	4	3	2	19	120
								Actual Dates									
SD3	Vehicle rental	Nos.	1	DCP	Project Director	GOB	1.00	Planned Dates									
								Planned Days									
								Actual Dates									
SD4	Transportation costs (Including rig and equipments)	Round Trip	100	OTM e-GP NCT	Project Director	GOB	360.00	Planned Dates		21-Sep-23	12-Oct-23	2-Nov-23	12-Nov-23	19-Nov-23	17-Dec-23		29-Jun-24
								Planned Days		0	21	21	10	7	28	87	195
								Actual Dates									
SD5	Transportation costs (Including rig and equipments)	Trip	10	DCP	Project Director	GOB	2.00	Planned Dates									
								Planned Days									
								Actual Dates									
SD6	Survey (FS, IEE, EIA)	Package	4	OTM e-GP NCT	Project Director	GOB	10.00	Planned Dates		2-Apr-23	16-Apr-23	26-Apr-23	6-May-23	13-May-23	23-May-23		20-Sep-23
								Planned Days		0	14	10	10	7	10	51	120
								Actual Dates									
Total =							684.00										

Handwritten signatures and initials at the bottom of the page.

ANNUAL PROCUREMENT PLAN


(MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, KAWTAN BAZAR C/A, Dhaka-1215.

Ministry/Division
 Agency
 Procuring Entity Name & Code
 Project /Programme Name & Code

Ministry of Power, Energy & Mineral resources/Energy & Mineral resources Division
 Bapex
 Project Director

Budget: Development

২টি সূচ্যায়ন কাম উন্নয়ন কূপ (সুন্দালপুর-৪ ও স্রীকাইল-৫) এবং ২টি অনুসন্ধান কূপ (সুন্দালপুর সাউথ-১ ও জামালপুর-১) খনন প্রকল্প
 2 Appraisal cum Development well (Sundalpur-4 & Srikail-5) and 2 Exploratory Well (Sundalpur South-1 & Jamalpur-1) Drilling Project


Package No.	Description of Procurement Package (GOODs) Foreign Purchase	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	API Class 'G' cement and Cement additives	Package	4	OTM	Project Director	GOB	930.00	Planned Dates		3-Jul-23	14-Aug-23	28-Aug-23	4-Sep-23	11-Sep-23	21-Sep-23	80	120
				Planned Days				0		42	14	7	7				
				Actual Dates													
GD2	Mud and Completion Chemicals	Package	2	OTM	Managing Director	GOB	1130.00	Planned Dates		2-Jul-23	13-Aug-23	27-Aug-23	3-Sep-23	10-Sep-23	20-Sep-23	80	120
				Planned Days				0		42	14	7	7				
				Actual Dates													
GD3	Mud and Completion Chemicals	Package	2	OTM	Managing Director	GOB	1580.00	Planned Dates		2-Sep-23	14-Oct-23	28-Oct-23	4-Nov-23	11-Nov-23	21-Nov-23	80	120
				Planned Days				0		42	14	7	7				
				Actual Dates													
GD4	Tubing	Package	4	OTM	Project Director	GOB	700.00	Planned Dates		6-Aug-23	17-Sep-23	1-Oct-23	8-Oct-23	15-Oct-23	25-Oct-23	80	120
				Planned Days				0		42	14	7	7				
				Actual Dates													
GD5	Well control equipment and choke menfold spares	Package	4	OTM	Project Director	GOB	420.00	Planned Dates		1-Aug-23	12-Sep-23	26-Sep-23	3-Oct-23	10-Oct-23	18-Oct-23	78	150
				Planned Days				0		42	14	7	7				
				Actual Dates													
GD6	Completion Materials	Package	4	OTM	Project Director	GOB	760.00	Planned Dates		19-Jul-23	30-Aug-23	13-Sep-23	20-Sep-23	27-Sep-23	7-Oct-23	80	150
				Planned Days				0		42	14	7	7				
				Actual Dates													




 (MD SHOYEB)


Package No.	Description of Procurement Package (GOODs) Foreign Purchase	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
GD7	Casing (Different Sizes)	Package	2	OTM	Managing Director	GOB	1295.00	Planned Dates		2-Jul-23	13-Aug-23	27-Aug-23	3-Sep-23	10-Sep-23	18-Sep-23	78	120
				Planned Days				0		42	14	7	7	8			
				Actual Dates													
GD8	Casing (Different Sizes)	Package	2	OTM	Managing Director	GOB	1580.00	Planned Dates		15-Aug-23	26-Sep-23	10-Oct-23	17-Oct-23	24-Oct-23	5-Nov-23	82	120
				Planned Days				0		42	14	7	7	12			
				Actual Dates													
GD9	Well Head and Xmas tree	Package	4	OTM	Managing Director	GOB	1080.00	Planned Dates		2-Jul-23	13-Aug-23	27-Aug-23	3-Sep-23	10-Sep-23	22-Sep-23	82	120
				Planned Days				0		42	14	7	7	12			
				Actual Dates													
GD10	Drill Bit (Different Sizes)	Package	4	OTM	Project Director	GOB	515.00	Planned Dates		5-Jul-23	16-Aug-23	30-Aug-23	6-Sep-23	13-Sep-23	21-Sep-23	78	120
				Planned Days				0		42	14	7	7	8			
				Actual Dates													
GD11	Casing Accessories and Liner Hangers	Package	4	OTM	Project Director	GOB	720.00	Planned Dates		4-Jul-23	15-Aug-23	29-Aug-23	5-Sep-23	12-Sep-23	21-Sep-23	79	150
				Planned Days				0		42	14	7	7	9			
				Actual Dates													
GD12	Drill String Component	Package	4	OTM	Project Director	GOB	485.00	Planned Dates		2-Jul-23	13-Aug-23	27-Aug-23	3-Sep-23	10-Sep-23	20-Sep-23	80	120
				Planned Days				0		42	14	7	7	10			
				Actual Dates													
GD13	Rig Instrumentation Spares	Package	4	OTM	Project Director	GOB	385.00	Planned Dates		3-Jul-23	14-Aug-23	28-Aug-23	4-Sep-23	11-Sep-23	21-Sep-23	80	150
				Planned Days				0		42	14	7	7	10			
				Actual Dates													

Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 4, Kawran Bazar C/A, Dhaka-1215.




 (MD SHOYEB)
 Managing Director
 Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
 Kawran Bazar, Dhaka-1215.

Package No.	Description of Procurement Package (GOODs) Foreign Purchase	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
GD14	Well Servicing Tools	Package	4	OTM	Project Director	GOB	200.00	Planned Dates		9-Jul-23	20-Aug-23	3-Sep-23	10-Sep-23	17-Sep-23	27-Sep-23	80	150
				Planned Days				0		42	14	7	7	10			
				Actual Dates													
GD15	Drill Pipe, HWDP & Drill Collar etc.	Package	1	OTM	Managing Director	GOB	1125.00	Planned Dates		2-Aug-23	13-Sep-23	14-Jan-00	21-Jan-00	28-Jan-00	7-Feb-00	80	120
				Planned Days				0		42	14	7	7	10			
				Actual Dates													
GD16	Miscellaneous Machinery and Spare parts	Package	4	OTM	Project Director	GOB	330.00	Planned Dates		3-Aug-23	14-Sep-23	28-Sep-23	5-Oct-23	12-Oct-23	22-Oct-23	80	120
				Planned Days				0		42	14	7	7	10			
				Actual Dates													
GD17	Living Caravan	Package	2	OTM	Project Director	GOB	340.00	Planned Dates		15-Jul-23	26-Aug-23	9-Sep-23	16-Sep-23	23-Sep-23	3-Oct-23	80	150
				Planned Days				0		42	14	7	7	10			
				Actual Dates													
GD18	Mechanical Spare Parts and Equipment	Package	2	OTM	Managing Director	GOB	1015.00	Planned Dates		14-Jul-23	25-Aug-23	8-Sep-23	15-Sep-23	22-Sep-23	2-Oct-23	80	150
				Planned Days				0		42	14	7	7	10			
				Actual Dates													
GD19	Mechanical Spare Parts and Equipment	Package	2	OTM	Managing Director	GOB	1130.00	Planned Dates		1-Sep-23	13-Oct-23	27-Oct-23	3-Nov-23	10-Nov-23	20-Nov-23	80	150
				Planned Days				0		42	14	7	7	10			
				Actual Dates													
GD20	Running Electrical spare Parts & Equipment	Package	4	OTM	Managing Director	GOB	1245.00	Planned Dates		22-Jul-23	2-Sep-23	16-Sep-23	23-Sep-23	30-Sep-23	10-Oct-23	80	120
				Planned Days				0		42	14	7	7	10			
				Actual Dates													



Package No.	Description of Procurement Package (GOODS) Foreign Purchase	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
GD21	Vehicle spare Parts	Package	2	OTM	Project Director	GOB	200.00	Planned Dates		15-Jul-23	26-Aug-23	9-Sep-23	16-Sep-23	23-Sep-23	3-Oct-23	80	120
				Planned Days				0		42	14	7	7	10			
				Actual Dates													
GD22	Purchase of 30-35 Ton Crane	Package	1	OTM	Project Director	GOB	400.00	Planned Dates		3-Jul-23	14-Aug-23	28-Aug-23	4-Sep-23	11-Sep-23	21-Sep-23	80	120
				Planned Days				0		42	14	7	7	10			
				Actual Dates													
GD23	500 ton top drive	Package	1	OTM	Bapex Board	GOB	2255.00	Planned Dates		4-Jul-23	15-Aug-23	29-Aug-23	5-Sep-23	12-Sep-23	22-Sep-23	80	150
				Planned Days				0		42	14	7	7	10			
				Actual Dates													
GD24	Mud engineering Lab with equipment	Package	1	OTM	Project Director	GOB	340.00	Planned Dates		6-Jul-23	17-Aug-23	31-Aug-23	7-Sep-23	14-Sep-23	24-Sep-23	80	120
				Planned Days				0		42	14	7	7	10			
				Actual Dates													
GD25	Reagents and Equipment	Package	1	OTM	Project Director	GOB	140.00	Planned Dates		11-Jul-23	22-Aug-23	5-Sep-23	12-Sep-23	19-Sep-23	29-Sep-23	80	120
				Planned Days				0		42	14	7	7	10			
				Actual Dates													
GD26	Cementaion related machinery	Package	3	OTM	Project Director	GOB	330.00	Planned Dates		5-Jul-23	16-Aug-23	30-Aug-23	6-Sep-23	13-Sep-23	23-Sep-23	80	120
				Planned Days				0		42	14	7	7	10			
				Actual Dates													
GD27	Cement Batch Mixer	Package	1	OTM	Project Director	GOB	675.00	Planned Dates		2-Jul-23	13-Aug-23	27-Aug-23	3-Sep-23	10-Sep-23	20-Sep-23	80	120
				Planned Days				0		42	14	7	7	10			
				Actual Dates													

(MD SHOYEB)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kaptan Bazar, C/A, Dhaka-1215.


[Handwritten signatures and initials at the bottom of the page]


(MD SHOYEB)

Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
Kawra Bazar, Dhaka-1215.

Package No.	Description of Procurement Package (GOODs) Foreign Purchase	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
GD28	Well Testing Spare parts	Package	1	OTM	Project Director	GOB	110.00	Planned Dates		2-Jul-23	13-Aug-23	27-Aug-23	3-Sep-23	10-Sep-23	20-Sep-23	80	150
				Planned Days				0		42	14	7	7	10			
				Actual Dates													
GD29	Well Testing Gauge Tank	Package	1	OTM	Project Director	GOB	260.00	Planned Dates		5-Jul-23	16-Aug-23	30-Aug-23	6-Sep-23	13-Sep-23	23-Sep-23	80	120
				Planned Days				0		42	14	7	7	10			
				Actual Dates													
GD30	Mud logging Unit spare parts	Package	1	OTM	Project Director	GOB	430.00	Planned Dates		15-Jul-23	26-Aug-23	9-Sep-23	16-Sep-23	23-Sep-23	3-Oct-23	80	120
				Planned Days				0		42	14	7	7	10			
				Actual Dates													

Total = 22105.00



ANNUAL PROCUREMENT PLAN 2023-24



(MD SHOYEB)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Agency : BAPEX
Procuring Entity Name & Code : BAPEX
Project / Programme Name & Code : 2D Seismic Survey Over Exploration Block-7 & 9 Project

Project Cost (Tk. In Lac.)	
GOB	30,040.00

Package No	Description of procurement package GODDS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Invite / Advertise Tender	Tender Opening	Tender Evaluation		Approval to Award		Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
										Technical	Financial	Technical	Financial				
1	Environmental Impact Assessment (EIA)	Package	1	Single Source (NCT)	MD	GOB	57.00	24.04.2022	23.05.2022	Completed				25.08.2022	15.09.2022	20 days	30.06.2026
2	Rent Vehicle	Nos	4	OTM (NCT)	MD	GOB	279.00	25.08.2023	20.09.2023	26.10.2023	30.10.2023	16.11.2023	16.11.2023	23.11.2023	05.12.2023	12 Days	30.06.2026
3	Casual Manpower	Man Month	507	OTM (NCT)	MD	GOB	114.00	25.08.2023	24.09.2023	30.10.2023	02.11.2023	20.11.2023	20.11.2023	27.11.2023	07.12.2023	10 days	30.06.2026
4	Security Package(PPE)	Package	2	RFQM (NCT)	PD	GOB	8.00	01.08.2023	10.08.2023	20.08.2023	24.08.2023	28.08.2023	28.08.2023	01.09.2023	07.09.2023	7 Days	30.03.2024
								03.02.2024	13.02.2024	23.02.2024	27.02.2024	04.03.2024	04.03.2024	11.03.2024	18.04.2024	7 Days	15.10.2024
5	Field Consumable	Package	2	RFQM (NCT)	PD	GOB	9.00	01.10.2023	10.10.2023	20.11.2023	24.11.2023	28.11.2023	28.11.2023	05.12.2023	12.12.2023	7 Days	15.06.2024
								03.06.2024	13.06.2024	23.06.2024	27.06.2024	05.07.2024	05.07.2024	12.07.2024	20.07.2024	8 Days	30.03.2025
6	Camp Setup Package	Package	2	RFQM (NCT)	PD	GOB	15.00	01.10.2023	10.10.2023	20.11.2023	24.11.2023	28.11.2023	28.11.2023	05.12.2023	12.12.2023	7 Days	15.06.2024
								03.06.2024	13.06.2024	23.06.2024	27.06.2024	05.07.2024	05.07.2024	12.07.2024	20.07.2024	8 Days	30.03.2025
7	Computer & Accessories	Package	3	RFQM (NCT)	PD	GOB	9.00	01.08.2023	10.08.2023	20.08.2023	24.08.2023	28.08.2023	28.08.2023	01.09.2023	07.09.2023	7 Days	30.03.2024
								03.02.2024	13.02.2024	23.02.2024	27.02.2024	04.03.2024	04.03.2024	11.03.2024	18.04.2024	7 Days	15.10.2024
								01.01.2025	10.01.2025	25.01.2025	30.01.2025	10.02.2025	10.02.2025	17.02.2025	01.03.2025	13 days	30.08.2025
8	Electrical Instruments	Package	2	RFQM (NCT)	PD	GOB	5.00	01.08.2023	10.08.2023	20.08.2023	24.08.2023	28.08.2023	28.08.2023	01.09.2023	07.09.2023	7 Days	30.03.2024
								03.02.2024	13.02.2024	23.02.2024	27.02.2024	04.03.2024	04.03.2024	11.03.2024	18.04.2024	7 Days	15.10.2024
9	Furniture, Fixtures, Interior Decoration	Package	3	RFQM (NCT)	PD	GOB	8.00	01.08.2023	10.08.2023	20.08.2023	24.08.2023	28.08.2023	28.08.2023	01.09.2023	07.09.2023	7 Days	30.03.2024
								03.02.2024	13.02.2024	23.02.2024	27.02.2024	04.03.2024	04.03.2024	11.03.2024	18.04.2024	7 Days	15.10.2024
								01.01.2025	10.01.2025	25.01.2025	30.01.2025	10.02.2025	10.02.2025	17.02.2025	01.03.2025	13 days	30.08.2025
10	Seismic Service provider	Line KM	4500	QCBS (ICT)	BAPEX Board	GOB	24.032.00	11.11.2021	21.12.2021	RFP Submitted: 18.05.2023; Under Evaluation		06.08.2023	30.08.2023	13 days	24 days	30.06.2026	

১৫/১০/২০২৩
 (মোঃ শফিকুল ইসলাম)
 উপমহাব্যবস্থাপক ও
 উপমহাব্যবস্থাপক
 উপমহাব্যবস্থাপক (ইন্টেলিজেন্স)
 ২টি স্বাক্ষরিত নটি প্রাক
 উপবিভাগ
 লা।

০৫/১০/২০২৩
 ২৫

ANNUAL PROCUREMENT PLAN 2022-23 (Revised)



(MD SHOYEB)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Agency : BAPEX
Procuring Entity Name & Code : BAPEX
Project / Programme Name & Code : 2D Seismic Survey Over Exploration Block-7 & 9 Project

Project Cost (Tk. In Lac.)	
GOB	30,040.00

Package No	Description of procurement package GODDS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Invite / Advertise Tender	Tender Opening	Tender Evaluation		Approval to Award		Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
										Technical	Financial	Technical	Financial				
1	Environmental Impact Assessment (EIA)	Package	1	Single Source (NCT)	MD	GOB	57.00	24.04.22	23.05.22	Completed				25.08.2022	15.09.2022	20 days	30.06.2026
2	Seismic service provider	Line KM	4500	QCBS (ICT)	BAPEX Board	GOB	24.032.00	11.11.21	21.12.21	RFP Submitted: 18.05.2023: Under Evaluation				06.08.2023	30.08.2023	24 days	30.06.2026

২০/০৭/২০২৩
(মোঃ শফিকুল ইসলাম)
উপমহাব্যবস্থাপক ও প্রকল্প পরিচালক
মোঃ শফিকুল ইসলাম
উপমহাব্যবস্থাপক (ইলেক্ট্রনিক্স)
সিস্টেমিক ডাটা প্রকৌশল
স্বপ্নাধিকার বিভাগ, বাপেক্স

Am. 0

Signature

Signature

Signature

Signature

Signature

Signature

Signature

Signature



(MD SHOYEB)
Managing Director

Bangladesh Petroleum Explorations & Production Co. Ltd. (BAPEX)
4, Kawra Bazar C/A, Dhaka-1215.

Name of Project : Procurement and Installation of Wellhead Compressor at Srikail Gas Field.

Financial Year : 2023-24

Serial No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	আনুষঙ্গিক সুবিধাদিসহ ওয়েলহেড কম্প্রেসর সংগ্রহ ও স্থাপন	Set	01	OTM (ICT)	Bapex Board	GDF	15900.00.00	Planned Dates		21.02.2023	28.03.2023	18.05.2023			29.08.2023	29.08.2023	29.10.2024	
								Planned Days		0	35	51			103	189	425	
								Actual Dates		21.02.2023	28.03.2023	18.05.2023						
2	প্রোডাকশন ফোরকাটিং এন্ড প্ল্যাট সিমুলেশন সফটওয়্যার ফর কম্প্রেসর কেজিং ও সংশ্লিষ্ট হার্ডওয়্যার	Package	01	OTM (ICT)	Bapex Board	GDF	150.00	Planned Dates		25.10.2023	20.11.2023	07.12.2023			24.01.2024	24.01.2024	24.01.2024	
								Planned Days		0	26	17			48	91	365	
								Actual Dates										
3	কম্পিউটার ও আনুষঙ্গিক	Package	01	RFQM	Project Director	GDF	0.50	Planned Dates		28.08.2023	07.09.2023	10.09.2023			13.09.2023	13.09.2023	13.01.2023	
								Planned Days		0	10	03			03	16	90	
								Actual Dates										
4	বৈদ্যুতিক সরঞ্জামাদি	Package	02	RFQM	Project Director	GDF	8.70	Planned Dates		28.08.2023 29.01.2023	07.09.2023 06.02.2023	10.09.2023 09.02.2023			12.09.2023 13.02.2023	13.10.2023 13.02.2023	13.01.2024 13.05.2024	
								Planned Days		0 0	10 08	03 03			02 04	15 15	90 90	
								Actual Dates										
5	আসবাবপত্র	Package	01	RFQM	Project Director	GDF	2.30	Planned Dates		28.08.2023	07.09.2023	10.09.2023			13.10.2023	13.10.2023	13.01.2024	
								Planned Days		0	10	03			03	16	90	
								Actual Dates										



(MD SHOYEB)

Managing Director

17.10.2023

17.10.2023

14.02.2024

17.10.2023

17.10.2023

13.01.2024

13.02.2023

13.02.2023

13.05.2024

6	অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি	Package	01	RFQM	Project Director	GDF	0.50	Planned Dates	29.09.2023	08.10.2023	13.10.2023	17.10.2023	17.10.2023	14.02.2024	17.10.2023	17.10.2023	13.01.2024
								Planned Days	0	09	05	04	18	90	04	15	90
								Actual Dates									
7	বঙ্গ মূলধনের কাজ (নিরাপত্তা বেটনী ও অন্যান্য)	Package	02	RFQM	Project Director	GDF	11.00	Planned Dates	28.08.2023	05.09.2023	08.10.2023	12.10.2023	12.10.2023	13.01.2024			
								Planned Dates	29.01.2023	06.02.2023	08.02.2023	13.02.2023	13.02.2023	13.05.2024			
								Planned Days	0	08	03	04	15	90			
								Actual Dates									
								Actual Days	0	08	02	05	15	90			

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

প্রকৌশলী মোঃ শওকত কেরদোস
ব্যবস্থাপক (উৎপাদন)
ডীভাইল গ্যাসফিল্ডের জন্য
ডবলবেড কন্সট্রাক্টর সঙ্গ্রহ ও স্থাপন প্রকল্প

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

Goods.

(MD SHOYEB)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.

Budget: Development

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	ADP 2023-24 Cost In Lakh Tk	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	মাদ ও কমপ্রিশন কেমিক্যালস	প্যাকেজ	১	ওটিএম (আর্জেন্টাতিক)	MD	800.00	২১/০৬/২২	১৮/১০/২২	১৩/১১/২২	১৬/১১/২২	১৬/১১/২২	১৪/১২/২২	58 Days	120 Days
2	ব্রো-আউট প্রিন্টার এন্ড ওয়েল বট্টোল ইকুইপমেন্ট	প্যাকেজ	১	ওটিএম (আর্জেন্টাতিক)	PD	৫৫০.০০	২১/০৬/২২	১১/৮/২০২২	১৯/০৯/২২	২২/০৯/২২	২২/০৯/২২	২৫/১০/২২	76 Days	120 Days
3	মেকানিক্যাল স্পেয়ার পার্টস ও সরঞ্জাম	প্যাকেজ	১	ওটিএম (আর্জেন্টাতিক)	BAPEX Board	২০০.০০	২৮/০৮/২২	২৪/১০/২২	২২/১১/২২	৩০/১১/২২	৩০/১১/২২	১৪/১২/২২	52 Days	20 Weeks

14.06.2025
(প্রিন্স মোঃ আল হেলাল)
প্রকল্প পরিচালক
১টি অনুসন্ধান ক্বপ (শ্রীকাইল নর্থ-১এ) এবং
২টি মূল্যায়ন কাম উন্নয়ন ক্বপ (সুন্দরপুর-৩
ও বেগমগঞ্জ-৪ ওয়েস্ট) খনন প্রকল্প
বাপেক্স, ঢাকা।

**ANNUAL PROCUREMENT PLAN 2023-24 &
PROCUREMENT IMPLEMENTATION REPORT**



(MD SHOYEB)

Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)


4, Kawran Bazar C/A, Dhaka-1215.

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Agency : BAPEX
Procuring Entity Name & Code : BAPEX
Project / Programme Name & Code : 2D Seismic Survey Over Exploration Block-6B South & 10 Project

LOCAL																	
Package No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
১	পরিবহন ব্যয় (সাইসমিক ডু ও প্রকল্পের মালামাল/ যন্ত্রপাতি মবিলাইজেশন, ডিমবিলাইজেশন)	প্যাকেজ	১	আরএফকিউএম/ স্পট কোটেশন	পিডি	জিডিএফ	২০.০০	পরিকল্পিত তারিখ		১/০৭/২০২৩					১/১০/২০২৩		৩০/০৬/২০২৪
								পরিকল্পিত দিন									
								প্রকৃত তারিখ									
২	পেট্রোল, ওয়েল ও লুব্রিকেন্ট (পিওএল)	হাজার লিটার	৮০	আরএফকিউএম/ ডি পি এম	পিডি	জিডিএফ	৩০.০০	পরিকল্পিত তারিখ		১/০৮/২০২৩					১/১০/২০২৩		৩০/০৬/২০২৪
								পরিকল্পিত দিন									
								প্রকৃত তারিখ									
৩	নিরাপত্তা সামগ্রী (সিপিই)	প্যাকেজ	১	আরএফকিউএম/ স্পট কোটেশন	পিডি	জিডিএফ	৩০.০০	পরিকল্পিত তারিখ		১/০৭/২০২৩					১/১০/২০২৩		৩০/০৬/২০২৪
								পরিকল্পিত দিন									
								প্রকৃত তারিখ									
৪	অন্যান্য মনিয়ারি (স্টেশনারী)	প্যাকেজ	১	আরএফকিউএম/ স্পট কোটেশন	পিডি	জিডিএফ	২০.০০	পরিকল্পিত তারিখ		১/০৭/২০২৩					১/১০/২০২৩		৩০/০৬/২০২৪
								পরিকল্পিত দিন									
								প্রকৃত তারিখ									
৫	ফিশ কনজুমবল মালামাল	প্যাকেজ	১	আরএফকিউএম/ স্পট কোটেশন	পিডি	জিডিএফ	৩৫.০০	পরিকল্পিত তারিখ		১/০৭/২০২৩					১/১০/২০২৩		৩০/০৬/২০২৪
								পরিকল্পিত দিন									
								প্রকৃত তারিখ									
৬	ক্যাম্প স্থাপন মালামাল	প্যাকেজ	১	আরএফকিউএম/ স্পট কোটেশন	পিডি	জিডিএফ	৩৫.০০	পরিকল্পিত তারিখ		১/০৭/২০২৩					১/১০/২০২৩		৩০/০৬/২০২৪
								পরিকল্পিত দিন									
								প্রকৃত তারিখ									
৭	ঔষু, আসবাবপত্র ইত্যাদি মেরামত	প্যাকেজ	১	আরএফকিউএম/ স্পট কোটেশন	পিডি	জিডিএফ	৭.০০	পরিকল্পিত তারিখ		১/০৮/২০২৩					১/১০/২০২৩		৩০/০৬/২০২৪
								পরিকল্পিত দিন									
								প্রকৃত তারিখ									


Handwritten signatures and initials at the bottom of the page.

LOCAL

Pakage No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Cotract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
৮	কম্পিউটার ও অনুষঙ্গিক মালামাল (কম্পিউটার, ল্যাপটপ, প্রিন্টার, স্ক্যানার, ইউপিএস, হার্ডডিস্ক, কার্টিজ, সিসি টিভি, প্রটোর, মেশাইন, হ্যান্ড জিপিএস, ট্রেনার, মডেম ইত্যাদি)	প্যাকেজ	১	আরএফকিউএম/ স্পট কোটেশন	পিডি	জিডিএফ	১.০০	পরিকল্পিত তারিখ		১/০৮/২০২৩					১/১০/২০২৩	 (MD SHOYEB) Managing Director Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX) 4, Kawran Bazar C/A, Dhaka-1215.	৩০/০৬/২০২৪
								পরিকল্পিত দিন									
								প্রকৃত তারিখ									
৯	বৈদ্যুতিক সরঞ্জামাদি (ক্যাবল, এনার্জি সেডিং/এলইডি বাথ, গ্রাণ, সকেট, হোস্টার, সুইচ, টেপ, সার্কিট ব্রেকার, ডিবি বোর্ড, মাল্টি ব্লাগ, ইলেকট্রিক টুল বক্স ইত্যাদি)	প্যাকেজ	১	আরএফকিউএম/ স্পট কোটেশন	পিডি	জিডিএফ	৮.৫০	পরিকল্পিত তারিখ		১/০৭/২০২৩					১/১০/২০২৩		৩০/০৬/২০২৪
								পরিকল্পিত দিন									
								প্রকৃত তারিখ									
১০	আসবাবপত্র (ফানিচার, ফিস্চার, ইন্টেরিয়র ডেকোরেশন)	প্যাকেজ	১	আরএফকিউএম/ স্পট কোটেশন	পিডি	জিডিএফ	১.০০	পরিকল্পিত তারিখ		১/০৭/২০২৩					১/১০/২০২৩		৩০/০৬/২০২৪
								পরিকল্পিত দিন									
								প্রকৃত তারিখ									















(এম. এ. সবুর জামিল ভূঞা)
প্রকল্প পরিচালক

“২ডি সাইসমিক সার্ভে ও ভার এক্সপ্লোরেশন ব্লক-৬বি সাউথ এন্ড ১০” প্রকল্প,





**ANNUAL PROCUREMENT PLAN 2023-24 &
PROCUREMENT IMPLEMENTATION REPORT**



(MD SHOYEB)
Managing Director

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Agency : BAPEX
Procuring Entity Name & Code : BAPEX
Project / Programme Name & Code : 2D Seismic Survey Over Exploration Block-6B South & 10 Project


Project / Programme Name & Code

FOREIGN																		
Pakag e No	Description of procurement package GOODS	Unit	Qty	Procureme nt Method & Type	Cotract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Explosive, Detonator & Cone-Ancor	Package	2	OTM (Int.)	MD	GDF	297.00	Planned Dates			PO issued & LC Openinig has done							31/12/2023
								Planned Dayes			42	21	14	15	28	120		
								Actual Dates										
2	Communication Equipment	Set	42	OTM (Int.)	PD	GDF	14.00	Planned Dates					01/07/2023	16/07/2023	13/08/2023		13/09/2023	
								Planned Dayes			42	21	14	15	28	120		
								Actual Dates										
3	Data Acquisition System with Software and Hardware	Package	1	OTM (Int.)	MD	GDF	1466.00	Planned Dates		01/07/2023	10/08/2023	08/09/2023	22/09/2023	07/10/2023	05/11/2023		05/02/2024	
								Planned Dayes			42	21	14	15	28	120		
								Actual Dates										
4	Positioning/Topo Survey Equipment, Hardware, Software & Accessories	Package	1	OTM (Int.)	MD	GDF	267.00	Planned Dates		01/07/2023	10/08/2023	08/09/2023	22/09/2023	07/10/2023	05/11/2023		05/02/2024	
								Planned Dayes			42	21	14	15	28	120		
								Actual Dates										
5	2D Seismic Data Planning, Design and Field Processing System with Software, Hardware & Related services	Package	1	OTM (Int.)	MD	GDF	115.00	Planned Dates		01/07/2023	10/08/2023	08/09/2023	22/09/2023	07/10/2023	05/11/2023		05/02/2024	
								Planned Dayes			42	21	14	15	28	120		
								Actual Dates										
6	Drilling Machine & Accessoriest	Package	1	OTM (Int.)	MD	GDF	165.00	Planned Dates		01/07/2023	10/08/2023	08/09/2023	22/09/2023	07/10/2023	05/11/2023		05/02/2024	
								Planned Dayes			42	21	14	15	28	120		
								Actual Dates										



FOREIGN																	
Pakag e No	Description of procurement package GOODS	Unit	Qty	Procureme nt Method & Type	Cotract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
FOREIGN																	
7	2D Data Processing System with Hardware & Software	Package	1	OTM (Int.)	MD	GDF	367.00	Planned Dates	Done								30/09/2023
								Planned Dayes	42	21	14	15	28	120			
								Actual Dates									
8	2D Seismic Data Interpretation System with Software & Hardware	Package	1	OTM (Int.)	MD	GDF	468.00	Planned Dates	01/07/2023	10/08/2023	08/09/2023	22/09/2023	07/10/2023	05/11/2023			05/02/2024
								Planned Dayes	42	21	14	15	28	120			
								Actual Dates									

(এম. এ. সবুর জামিল জুঁঞা)
প্রকল্প পরিচালক


(MD SHOYEB)
Managing Director
Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar C/A, Dhaka-1215.

“২ডি সাইসমিক সার্ভে ওভার এক্সপ্লোরেশন ব্লক-৬বি সাউথ এন্ড ১০” প্রকল্প.























ANNUAL PROCUREMENT PLAN 2023-24

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & Code : BAPEX
 : 3D Seismic Survey Over Zakiganj and Patharia West Structure


(MD SHOYEB)
 Managing Director

Budget: Development

Project / Programme Name & Code


FOREIGN																	
Package No	Description of procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Signing of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Data Acquisition System with Software and Hardware	Package	1	OTM (Int.)	MD	GDF	14.90	Planned Dates		-	-	-	-	-	-		30/06/2024
								Planned Days			30	8	2	2	1	43	
								Actual Dates		19/01/2022	24/03/2022	29/5/2022	6/6/2022	15/6/2022	1/12/2022		
2	Positioning/Topo Survey Equipment, Hardware, Software & Accessories	Package	1	OTM (Int.)	MD	GDF	28.40	Planned Dates		-	-	-	-	-	-		30/06/2024
								Planned Days			45	15	3	1	4	68	
								Actual Dates		15/12/2022	6/2/2023	13/4/2023	7/5/2023	1/6/2023			
3	3D Data Processing System with Hardware & Software	Package	1	OTM (Int.)	MD	GDF	136.10	Planned Dates		-	-	-	-	-	-		30/06/2024
								Planned Days			45	20	5	5	5	80	
								Actual Dates		28/10/2021	2/1/2022	20/3/2022	9/5/2022	11/5/2022	14/8/2022		4/5/2023
4	3D Seismic Data Interpretation System with Software & Hardware	lot	2	OTM (Int.)	MD	GDF	78.20	Planned Dates		-	-	-	-	-	-		30/06/2024
								Planned Days			45	20	5	5	5	80	
								Actual Dates		17/1/2022	4/4/2022	22/6/2022	5/7/2022	7/7/2022	29/12/2022		

Note-1: Procurement have already completed for serial: 3 but final bill will be provided in this financial year (2023-2024)

Note-2: Shipment onging for serial: 1 & 4.

Note-3: Purchase Order issued for serial-2




তারিকুল ইসলাম
 প্রকল্প পরিচালক
 ৩ ডি সাইসমিক সার্ভে ওভার
 জকিগঞ্জ এন্ড পাথারিয়া ওয়েস্ট স্ট্রাকচার

ANNUAL PROCUREMENT PLAN 2023-24

Ministry / Division
Agency
Procuring Entity Name & Code

: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
: BAPEX
: BAPEX
: 3D Seismic Survey Over Zakiganj and Patharia West Structure

(MD SHOYEB)
Managing Director

Budget: Develpment

Bangladesh Petroleum Exploration & Production Co. Ltd. (BAPEX)
4, Kawran Bazar, C/A, Dhaka-1215.

Project / Programme Name & Code

Package No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
১	ক্যাম্প স্থাপন মালামাল	প্যাকেজ	১	ওটিএম	এমডি/পিডি	জিডিএফ	২.৭০	পরিকল্পিত তারিখ									৩০/০৬/২০২৪
								পরিকল্পিত দিন		২১	১৪	৭	৭	৭	৬০দিন		
								প্রকৃত তারিখ		৩০/১১/২০২২	১/০২/২০২৩	১/১১/২০২৩	১/১১/২০২৩	১/১২/২০২৩	১/১২/২০২৩		
২	পেট্রোল, ওয়েল ও কুরিকেন্ট (পিওএল)	হাজার লিটার	৩৫	ডিপিএম	এমডি/পিডি	জিডিএফ	৪.৫০	পরিকল্পিত তারিখ		১/৯/২০২৩					১৫/০৬/২০২৪		৩০/০৬/২০২৪
								পরিকল্পিত দিন									
								প্রকৃত তারিখ									
৩	নিরাপত্তা সামগ্রী (পিপিই)	প্যাকেজ	২	আরএফকিউএম	পিডি	জিডিএফ	১.০০	পরিকল্পিত তারিখ		৭/৯/২০২৩	১৭/০৯/২০২৩	২৪/০৯/২০২৩	৩১/০৯/২০২৩	৫/১০/২০২৩	৫	৩১ দিন	
								পরিকল্পিত দিন			১০	৭	৭	০	৫		
								প্রকৃত তারিখ									
৪	পঞ্জিশনিং টপো সার্ভে যন্ত্রপাতি, হার্ডওয়্যার-সফটওয়্যার	প্যাকেজ	১	আরএফকিউএম	পিডি	জিডিএফ	০.৫০	পরিকল্পিত তারিখ		১/৯/২০২৩	১০/৯/২০২৩	১৭/০৯/২০২৩	২৪/০৯/২০২৩	২৯/০৯/২০২৩	৫	৩১ দিন	
								পরিকল্পিত দিন			১০	৭	৭	০	৫		
								প্রকৃত তারিখ									
৫	৩ ডি ফিল্ড প্ল্যানিং/ ডিজাইন/ মান নিয়ন্ত্রণ যন্ত্রপাতি, হার্ডওয়্যার-সফটওয়্যার	প্যাকেজ	১	আরএফকিউএম	পিডি	জিডিএফ	০.৫০	পরিকল্পিত তারিখ		৭/৯/২০২৩	১৭/০৯/২০২৩	২৪/০৯/২০২৩	৩১/০৯/২০২৩	৫/১০/২০২৩	৫	৩১ দিন	
								পরিকল্পিত দিন			১০	৭	৭	০	৫		
								প্রকৃত তারিখ									
৬	ড্রিলিং মেশিন এন্ড এক্সেসরিজ	প্যাকেজ	২	আরএফকিউএম	পিডি	জিডিএফ	১.০০	পরিকল্পিত তারিখ		১/৯/২০২৩	১০/৯/২০২৩	১৭/০৯/২০২৩	২৪/০৯/২০২৩	২৯/০৯/২০২৩	৫	৩১ দিন	
								পরিকল্পিত দিন			১০	৭	৭	০	৫		
								প্রকৃত তারিখ									

বি নং ক্রমিক নং -১ এর ক্রয়কার্য সম্পাদন হয়েছে এবং সরবরাহকারী কর্তৃক রুগ্মদেশ আনুযায়ী আংশিক মালামাল সরবরাহের বিপরীতে আংশিক বিল প্রদান করা হয়েছে। অবশিষ্ট মালামাল সরবরাহ সাপেক্ষে বাকি বিল বর্তমান অর্থবছরে প্রদান করা হবে।

তারিকুল ইসলাম
প্রকল্প পরিচালক
৩ ডি সাইসমিক সার্ভে ওভার
জকিগঞ্জ এন্ড পাথারিয়া ওয়েস্ট স্ট্রাকচার

**ANNUAL PROCUREMENT PLAN 2023-24 &
PROCUREMENT IMPLEMENTATION REPORT**

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & Code : BAPEX
 Project / Programme Name & Code : Bijoy 10, 11, 12, IDECO Rig Maintenance, IPS Rig Upgradation & Rig Supporting Equipment Replacement Project


Budget : Development

Code: 942000041

Package No	Description of procurement package (Foreign Purchase)	Unit	Qty	Procurement Method & Type	Cotract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1	Rig power generator (different capacity) 2 nos	Nos	2	DPM	PD	Bapex	45.00	Planned Dates		2-Jul-23	17-Jul-23	24-Jul-23	1-Aug-23	8-Aug-23	13-Aug-23		31-Dec-23
								Planned Days		0	15	7	8	7	5	42	140
								Actual Dates									
GD 2	Prime mover with trailer -Lowbed	Nos	1	OTM (ICT)	PD	Bapex	17.50	Planned Dates		9-Jul-23	24-Jul-23	31-Jul-23	8-Aug-23	16-Aug-23	21-Aug-23		29-Dec-23
								Planned Days		0	15	7	8	8	5	43	130
								Actual Dates									
GD 3	Prime mover with trailer -Highbed	Nos	1	OTM (ICT)	PD	Bapex	17.50	Planned Dates		9-Jul-23	24-Jul-23	31-Jul-23	8-Aug-23	16-Aug-23	21-Aug-23		29-Dec-23
								Planned Days		0	15	7	8	8	5	43	130
								Actual Dates									
GD 4	Truck - Long body	Nos	1	OTM (ICT)	PD	Bapex	12.50	Planned Dates		4-Jul-23	12-Jul-23	19-Jul-23	2-Aug-23	9-Aug-23	30-Aug-23		28-Dec-23
								Planned Days		0	8	7	14	7	21	57	120
								Actual Dates									
GD 5	Fuel bowser	Nos	1	OTM (ICT)	PD	Bapex	9.00	Planned Dates		10-Jul-23	17-Jul-23	23-Jul-23	6-Aug-23	13-Aug-23	31-Aug-23		29-Dec-23
								Planned Days		0	7	6	14	7	18	52	120
								Actual Dates									
GD 6	Truck mounted crane (12-15 Ton Capacity)	Nos	1	OTM (ICT)	PD	Bapex	20.00	Planned Dates		2-Jul-23	17-Jul-23	24-Jul-23	1-Aug-23	8-Aug-23	13-Aug-23		31-Dec-23
								Planned Days		0	15	7	8	7	5	42	140
								Actual Dates									

[Signature]
20.09.2023

Package No	Description of procurement package (Foreign Purchase)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 7	Well test lab cabin with measuring instruments	Nos	1	OTM (ICT)	PD	Bapex	3.08	Planned Dates		9-Jul-23	16-Jul-23	30-Jul-23	7-Aug-23	10-Aug-23	27-Aug-23		25-Dec-23
								Planned Days		0	7	14	8	3	17	49	120
								Actual Dates									
GD 8	Brine filtration unit	Nos	1	DPM	PD	Bapex	22.50	Planned Dates		9-Jul-23	24-Jul-23	31-Jul-23	8-Aug-23	15-Aug-23	20-Aug-23		28-Dec-23
								Planned Days		0	15	7	8	7	5	42	130
								Actual Dates									
Total Value of Goods							147.08										


Engr. Mohammad Moniruzzaman
 Project Director
 Bijoy-10, 11, 12, IDECO Rig Maintenance,
 IPS Rig Upgradation & Rig Supporting
 Equipment Replacement Project
 Bapex, Dhaka.