(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোং লিঃ
৪, কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

ANNUAL PROCUREMENT PLAN, 2020-2021
DRILLING DIVISION, BAPEX

Ministry / Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division **Budget : Reve**

Pakage No	Description of procurement pakage GODDS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
1	Drilling floor handling toos & spares	Packege	1	OTM	PD	Shariatpur-1	200.00	15.08.2020						
2	Well Completion Equipments	Packege	1	OTM	PD	Shariatpur-1	135.00	31.07.2020						
3	Well Head ,X-mass tree & Well Head controll pannel	Packege	1	OTM	PD	Shariatpur-1	220	31.07.2020						
4	Drill bit (various type)	Packege	1	OTM	PD	Shariatpur-1	125.00	31.07.2020						
5	Cassing Accessories and Liner Hanger	Packege	1	OTM	MD	Shariatpur-1	230.00	31.08.2020						
6	Drill String Component	Packege	1	OTM	PD	Shariatpur-1	150.00	31.08.2020						
7	Well Controll Equipments & Chocke Manifold	Packege	1	OTM	PD	Shariatpur-1	200.00	31.08.2020						
8	Rig Instrumentation spares	Packege	1	OTM	PD	Shariatpur-1	100.00	31.08.2020						

(মোহাম্মদ আলী)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোং লিঃ
৪ কাওরান বাজার, বা/এ, ঢাকা-১২১৫।

Pakage No	Description of procurement pakage GODDS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
9	Well Servicing Tools	Packege	1	OTM	PD	Shariatpur-1	180.00	01.07.2020						
10	Miscellaneous (Rig & Drilling consumable & safety gears etc.)	Packege	1	OTM	MD	Shariatpur-1	200.00	01.08.2020						
11	Hydraulic Casing Tong	Packege	1	OTM	MD	Shariatpur-1	250.00	01.08.2020						
12	Well Servicing Tools	Packege	1	OTM	PD	Rup-2	73.88	01.08.2020						
13	Cassing Accessories and Liner Hanger	Packege	1	OTM	PD	Rup-2	320.00	01.08.2020						
14	Iron Roughneck	Packege	1	OTM	MD/PD	IPS Rig rehabilitate & Rig Auxiliary equipment replacement	650.00	31.08.2020						
15	File rack	Packege	1	OTM	MD	Bapex own fund	3.00	31.08.2020						