

বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানী লিমিটেড (বাপেক্স)

(পেট্রোবাংলার একটি কোম্পানী)  
বাপেক্স ভবন, ৪ কাওরান, ঢাকা-১২১৫।

সূত্র নং- ২৮.০৯.০০০০.৩৭.৩৪.০০১.২০/৫৮০

তারিখ: ২৯ জুলাই ২০২০

আন্তঃবিভাগীয় পত্র

প্রেরক:


মহাব্যবস্থাপক  
ভূতাত্ত্বিক বিভাগ  
বাপেক্স, ঢাকা।

প্রাপক:

মহাব্যবস্থাপক  
পরিকল্পনা বিভাগ  
বাপেক্স, ঢাকা।

বিষয়: বার্ষিক ক্রয় পরিকল্পনা প্রেরণ প্রসঙ্গে।

সূত্র নং ২৮.০৯.০০০০.৩৭.৩৪.০০১.২০/৫৮০ তারিখ: ২৯ জুলাই ২০২০ মোতাবেক ভূতাত্ত্বিক বিভাগের ২০২০-২০২১ সালের ক্রয় পরিকল্পনা সরবরাহকৃত ছক অনুযায়ী পূরণ করতঃ (হার্ডকপি ও সফটকপি) এতদসঙ্গে (সংযুক্তি-১) পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হল।

  
২৯/৭/২০২০

(মো: আলমগীর হোসেন)

সংযুক্তি: বর্ণনা মোতাবেক।

অনুলিপি:

- ১। ব্যবস্থাপক (সম্বয়), ব্যবস্থাপনা পরিচালক শাখা, বাপেক্স, ঢাকা।
- ২। দপ্তর কপি।

**Annual Procurement Plan 2020-2021**  
**Geological Division, BAPEX**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
1	Development Geology Department's requirement against Sariatpur-1 Exploratory Well Drilling Project																
										31.07.20					31.01.21	101	30.07.21
1	Computerized Mudlogging Unit	Unit	1	OTM	MD BAPEX	Project	600.00	Planned Dates Planned Days Actual Dates									180

**Formation Evaluation Department's requirement -**

1	Wireline Logging Service under Srikail -4 (Workover) & Fenchugani -3, 4 (Workover)	Package	1	OTM	MD BAPEX	BAPEX Own Fund	750.00	Planned Dates Planned Days Actual Days	16.07.2020	13.08.2020	10.09.2020	13.9.2020	14.9.2020	29.9.2020		74	Depending on Programmed Schedule
---	--	---------	---	-----	----------	----------------	--------	--	------------	------------	------------	-----------	-----------	-----------	--	----	----------------------------------

**Basin Study Department requirement -**

1	Workstation	Set	1	OTM (Local)	MD BAPEX	BAPEX Own Fund	16.50	Planned Dates Planned Days Actual Days	01.09.20	21.09.20	22.10.20	01.11.20	08.11.20	08.12.20		100 (Appx.)	Depends on Installation & Commissioning
2	Computer (Desktop/Laptop)	Set	4	OTM (Local)	MD BAPEX	BAPEX Own Fund	5.50	Planned Dates Planned Days Actual Days	01.09.20	21.09.20	22.10.20	01.11.20	08.11.20	08.12.20		100 (Appx.)	Depends on Installation & Commissioning

A.S

Gov

Asst

Assy

31/08/2021

1	Package No.	2	Description of Procurement Package Goods	3	Unit	4	Quantity	5	Procurement Method & Type	6	Contract Approving Authority	7	Source of Funds	8	Estimated Cost in Lakh Tk.	9	Time Code for Process	10	Not Used in Goods	11	Invite/ Advertise Tender	12	Tender Opening	13	Tender Evaluation	14	Approval to Award	15	Notification of Award	16	Signing of contract	17	Total time to Contract Signature	18	Time of Completion of Contract																	
1		Trimble R10 RTK	Set	1	OTM	M/D BAPEX	BAPEX Own Fund	50																																												
Exploration Geology Department requirement -																																																				

Sri Siddhan Ammanni

Depends on  
Installation &  
Commissioning