



বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানী লিমিটেড (বাপেক্স)
(পেট্রোবাংলার একটি কোম্পানী)
বাপেক্স ভবন, ৯ম তলা, ৪ কাওরান বাজার, ঢাকা-১২১৫।

সূত্র : ২৮.০৯.০০০০.১৩১.৩৭.০০৫.২০/৫৪

তারিখ: ২৬-০৭-২০২০

আন্তঃ বিভাগীয় পত্র


প্রেরক : মহাব্যবস্থাপক
খনন বিভাগ
বাপেক্স, ঢাকা।

প্রাপক: মহাব্যবস্থাপক
পরিকল্পনা বিভাগ
বাপেক্স, ঢাকা।

বিষয়: খনন বিভাগের বার্ষিক ক্রয় কর্মপরিকল্পনা ২০২০-২০২১ প্রসঙ্গে।

পরিকল্পনা বিভাগের পত্র সূত্র নং ২৮.০৯.০০০০.১১২.০৭.০০১.২০/১৯৮ তারিখ : ১৮-০৭-২০২০ মোতাবেক খনন বিভাগের খনন সংশ্লিষ্ট মালামালের বার্ষিক ক্রয় কর্মপরিকল্পনা ২০২০-২০২১ প্রণয়নপূর্বক এতদসঙ্গে পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

ধন্যবাদান্তে


২৬.০৭.২০২০

(মোঃ জহুরুল ইসলাম)

অনুলিপিঃ

- ১। মহাব্যবস্থাপক, প্রশাসন, বাপেক্স।
- ২। দপ্তর কপি।

মহাব্যবস্থাপক (পরিকল্পনা) এর দপ্তর	
উপ-মহাব্যবস্থাপক (পরিকল্পনা)	
উপ-মহাব্যবস্থাপক (আইসিটি)	
উপ-মহাব্যবস্থাপক (এইচআরএম)	
তারিখঃ	স্বাক্ষরঃ

মহাব্যবস্থাপক (পরিকল্পনা) এর দপ্তর	
উপ-মহাব্যবস্থাপক (পরিকল্পনা)	
উপ-মহাব্যবস্থাপক (আইসিটি)	
উপ-মহাব্যবস্থাপক (এইচআরএম)	
তারিখঃ	স্বাক্ষরঃ


২৭/০৭/২০২০

২৬/০৭/২০২০

ANNUAL PROCUREMENT PLAN, 2020-2021

DRILLING DIVISION, BAPEX

Ministry / Division:

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Budget : Reve

Package No	Description of procurement package GODDS	Unit	Qty	Procurement Method & Type	Contract Approvin g Authority	Source of Funds	Estd. Cost in Lakh Tk.	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total time to Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
1	Drilling floor handling toos & spares	Package	1	OTM	PD	Shariatpur-1	200.00	15.08.2020						
2	Well Completion Equipments	Package	1	OTM	PD	Shariatpur-1	135.00	31.07.2020						
3	Well Head ,X-mass tree & Well Head controll pannel	Package	1	OTM	PD	Shariatpur-1	220	31.07.2020						
4	Drill bit (various type)	Package	1	OTM	PD	Shariatpur-1	125.00	31.07.2020						
5	Cassing Accessories and Liner Hanger	Package	1	OTM	MD	Shariatpur-1	230.00	31.08.2020						
6	Drill String Component	Package	1	OTM	PD	Shariatpur-1	150.00	31.08.2020						
7	Well Controll Equipments & Chocke Manifold	Package	1	OTM	PD	Shariatpur-1	200.00	31.08.2020						
8	Rig Instrumentation spares	Package	1	OTM	PD	Shariatpur-1	100.00	31.08.2020						

✍

Package No	Description of procurement package GODDS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
9	Well Servicing Tools	Package	1	OTM	PD	Shariatpur-1	180.00	01.07.2020						
10	Miscellaneous (Rig & Drilling consumable & safety gears etc.)	Package	1	OTM	MD	Shariatpur-1	200.00	01.08.2020						
11	Hydraulic Casing Tong	Package	1	OTM	MD	Shariatpur-1	250.00	01.08.2020						
12	Well Servicing Tools	Package	1	OTM	PD	Rup-2	73.88	01.08.2020						
13	Casing Accessories and Liner Hanger	Package	1	OTM	PD	Rup-2	320.00	01.08.2020						
14	Iron Roughneck	Package	1	OTM	MD/PD	IPS Rig rehabilitate & Rig Auxiliary equipment replacement	650.00	31.08.2020						
15	File rack	Package	1	OTM	MD	Bapex own fund	3.00	31.08.2020						

OK.