



বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানী লিমিটেড (বাপেঞ্জ)

(পেট্রোবাংলার একটি কোম্পানি)

৪, কাওরান বাজার, ঢাকা-১২১৫

সূত্র নং ২৮.০৯.০০০০.০৯০.০৭/২২৮

তারিখঃ ২০-০৬-২০১৯

আন্তঃবিভাগীয় পত্র

প্রেরকঃ


মহাব্যবস্থাপক
ভূতাত্ত্বিক বিভাগ
বাপেঞ্জ, ঢাকা।

প্রাপকঃ

✓ মহাব্যবস্থাপক
প্রশাসন বিভাগ
বাপেঞ্জ, ঢাকা।

বিষয়ঃ ভূতাত্ত্বিক বিভাগের বার্ষিক ক্রয় কর্মপরিকল্পনা ২০১৯-২০২০ প্রনয়ণ প্রসঙ্গে।

স্মারক নম্বর: ২৮.০৯.০০০০.০৭২.৫০.০০১.১৯.৪২ তারিখ: ১১/০৬/২০১৯ মোতাবেক বাপেঞ্জের জন্য ক্রয় কর্মপরিকল্পনা ২০১৯-২০২০ প্রনয়ণের নিমিত্তে ভূতাত্ত্বিক বিভাগের ক্রয় চাহিদা সংযুক্ত হক অনুযায়ী পুরন করে (সফটকপি ও হার্ডকপি) পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হল।



(মোঃ আলমগীর হোসেন)


সংযুক্তিঃ বর্ণনা অনুযায়ী।

অনুলিপিঃ

- ১। উপ-মহাব্যবস্থাপক, আইসিটি উপ-বিভাগ, বাপেঞ্জ।
- ২। উপ-মহাব্যবস্থাপক, ক্রয় উপ-বিভাগ, বাপেঞ্জ।
- ৩। দপ্তর কপি।

প্রশাসন বিভাগ	
উপ-মহাব্যবস্থাপক (পাসেবাল)	
উপ-মহাব্যবস্থাপক (সংস্থাপন)	
উপ-মহাব্যবস্থাপক (সেবা)	
উপ-মহাব্যবস্থাপক (ক্রয়)	✓
উপ-মহাব্যবস্থাপক (অডিট)	
উপ-মহাব্যবস্থাপক (মানোজমেন্ট)	
উপ-মহাব্যবস্থাপক (ট্রিকিং)	
উপ-মহাব্যবস্থাপক (প্রশাসন)	


20/06/19


20/06/19
AO - Local

Geological Division

BAPEX

Package No.	Description of Procurement	Unit	Quality	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process			Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
								9	Planned dates	Actual dates									
1	Trimble R10 RTK	Set	10	OTM (International)	MD,BAPEX	BAPEX Own Fund	50.00	9	Planned dates	Actual dates	10	11	12	13	14	15	16	17	18
											01/08/2019	11/09/2019	27/10/2019	21/11/2019	24/11/2019	24/11/2019	24/11/2019	146 days (Appx.)	Depends on installation & commissioning
2	Pen Map	Set	10	OTM (International)	MD,BAPEX	BAPEX Own Fund	30.00	9	Planned dates	Actual dates									
											03/11/2019	15/12/2019	29/01/2020	23/02/2020	26/02/2020	27/03/2020	146 days (Appx.)	Depends on installation & commissioning	

nir

20/10/2020
report

Geological Division

BAPEX

Package No.	Description of Procurement	Unit	Quality	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract
3	Work Station	Set	01	OTM (Local)	MD,BAPEX	BAPEX Own Fund	15.00	9	10	11	12	13	14	15	16	17	18
								Planned dates	01/08/2019	21/08/2019	22/09/2019	02/10/2019	07/10/2019	08/11/2019	100 days (Appx.)	Depends on installation & commissioning	
								Planned dates									
4	Computer (Desktop/Laptop)	Set	04	OTM (Local)	MD,BAPEX	BAPEX Own Fund	05.00	9	10	11	12	13	14	15	16	17	18
								Planned dates	01/08/2019	21/08/2019	22/09/2019	02/10/2019	07/10/2019	08/11/2019	100 days (Appx.)	Depends on installation & commissioning	
								Planned dates									

[Handwritten signature]

[Handwritten signature]
20/04/2020