


3	2	1	1	Package No.
Office Furniture & Fixture	Laptop	Upgradation of Existing 2D Seismic Data Processing System SeisSpace (ProMAX) with Software and Hardware	2	Description of Procurement Package Goods
Set	No.	No.	3	Unit
10	02	02	4	Quantity
OTM/RFQ	RFQ	DPM	5	Procurement Method & Type
MD, BAPEX	MD, BAPEX	MD, BAPEX	6	Contract Approving Authority
BAPEX Own Fund	BAPEX Own Fund	BAPEX Own Fund	7	Source of Fund
1000000.00 (Ten Lakh)	300000.00 (Three Lakh)	40000000.00 (Four Crore)	8	Estimated Cost in Lakh Tk.
			9	Time Code for Process
			10	Not Used in Goods
September 2019	August 2019	September 2019	11	Invite/ Advertise Tender
			12	Tender Opening
			13	Tender Evaluation
			14	Approval to Award
			15	Notification of Award
			16	Signing of Contract
			17	Total Time to Contract Signature
			18	Time of Completion of Contract

No-Local
 2019/12
 2019/12
 2019/12

28/7/19
 28/7/19
 28/7/19
 28/7/19

Geophysical Maintenance and Stores Sub-Division
Geophysical Division

1	Package No.	
2	Description of Procurement/Package/Goods	
3	Unit	
4	Quantity	
5	Procurement Method & Type	
6	Contract Approving Authority	
7	Source of Funds	
8	Estimated Cost in Lakh Tk.	
9	Time Code for Process	
10	Not Used in Goods	
11	Invite/ Advertise Tender	
12	Tender Opening	
13	Tender Evaluation	
14	Approval to Award	
15	Notification of Award	
16	Signing of contract	
17	Total time to Contract Signature	
18	Time of Completion of Contract	


 M.D. SHAFIQUL ISLAM
 Deputy General Manager (Economics)
 Geophysical Division
 BAPEX (Petrobangla)

2. 29/3/19

উপ-সহকারী প্রকৌশল (সিভিল/ইলেক্ট্রিক্যাল)	
উপ-সহকারী প্রকৌশল (সিভিল/ইলেক্ট্রিক্যাল)	
উপ-সহকারী প্রকৌশল (সিভিল/ইলেক্ট্রিক্যাল)	
উপ-সহকারী প্রকৌশল (সিভিল/ইলেক্ট্রিক্যাল)	
উপ-সহকারী প্রকৌশল (সিভিল/ইলেক্ট্রিক্যাল)	
উপ-সহকারী প্রকৌশল (সিভিল/ইলেক্ট্রিক্যাল)	
উপ-সহকারী প্রকৌশল (সিভিল/ইলেক্ট্রিক্যাল)	

20.09.20
 20.09.20
 14.09.20