


স্মারক নম্বর: ২৮.০৯.০০০০.০৩১.৩৫.০১৮.২০(০১/২২)

তারিখ: ২৬ মাঘ ১৪২৮
০৯ ফেব্রুয়ারি ২০২২

বিষয়: জানুয়ারি ২০২২ মাসের বৈদেশিক ক্রয় সংক্রান্ত বিবরণী প্রেরণ।

বিগত জানুয়ারি ২০২২ মাসের বৈদেশিক ক্রয় সংক্রান্ত বিবরণীটি আপনার অবগতি ও কার্যার্থে (প্রয়োজ্য ক্ষেত্রে) অত্র পত্রের সাথে প্রেরণ করা হল (কপি সংযুক্ত, ১৮ পাতা)।



মোহাম্মদ আবুল বশর
মহাব্যবস্থাপক (প্রশাসন)

ফোন: ০২-৫৫০১-১৭৭৪

ইমেইল: gmadmin@bapex.com.bd

বিতরণ (জ্যেষ্ঠতার ক্রমানুসারে নয়):

- ১) মহাব্যবস্থাপক, হিসাব ও অর্থ বিভাগ, বাপেক্স।
- ২) মহাব্যবস্থাপক, পরীক্ষাগার বিভাগ, বাপেক্স।
- ৩) মহাব্যবস্থাপক, নির্মাণ বিভাগ, বাপেক্স।
- ৪) মহাব্যবস্থাপক, ওয়েল সার্ভিসেস বিভাগ, বাপেক্স।
- ৫) মহাব্যবস্থাপক, প্ল্যানিং এন্ড আইসিটি বিভাগ, বাপেক্স।
- ৬) মহাব্যবস্থাপক, খনন বিভাগ, বাপেক্স।
- ৭) মহাব্যবস্থাপক, রিসার্চ এন্ড ডেভলপমেন্ট বিভাগ, বাপেক্স।
- ৮) মহাব্যবস্থাপক, উৎপাদন বিভাগ, বাপেক্স।
- ৯) মহাব্যবস্থাপক, ভূতাত্ত্বিক বিভাগ, বাপেক্স।
- ১০) মহাব্যবস্থাপক, ভূপদার্থিক বিভাগ, বাপেক্স।
- ১১) মহাব্যবস্থাপক, আঞ্চলিক কার্যালয়, বাপেক্স।
- ১২) মহাব্যবস্থাপক ও কোম্পানি সচিব, বাপেক্স।
- ১৩) মহাব্যবস্থাপক, প্রকৌশল বিভাগ, বাপেক্স।
- ১৪) বিজয়-১০, ১১, ১২, আইডিকো রিগ মেরামত, আপগ্রেডেশন এবং রিগ সহায়ক যন্ত্রপাতি প্রতিস্থাপন প্রকল্প, বাপেক্স।
- ১৫) প্রকল্প পরিচালক, শরীয়তপুর-১ অনুসন্ধান কূপ খনন প্রকল্প, বাপেক্স।
- ১৬) প্রকল্প পরিচালক, ২ডি সাইসমিক সার্ভে ওভার এক্সপ্লোরেশন ব্লক ১৫ ও ২২ প্রকল্প, বাপেক্স।
- ১৭) প্রকল্প পরিচালক, ১টি অনুসন্ধান কূপ এবং ২টি মূল্যায়ন কাম উন্নয়ন কূপ খনন প্রকল্প, বাপেক্স।
- ১৮) প্রকল্প পরিচালক, শ্রীকাইল গ্যাসক্ষেত্রের জন্য ওয়েলহেড কম্প্রসার সংগ্রহ ও স্থাপন প্রকল্প, বাপেক্স।
- ১৯) প্রকল্প পরিচালক, শাহবাজপুর গ্যাসক্ষেত্রের জন্য ৬০ এমএমসিএফডি ক্ষমতাসম্পন্ন প্রসেস প্লান্ট সংগ্রহ ও স্থাপন প্রকল্প, বাপেক্স।
- ২০) প্রকল্প পরিচালক, ৩ডি সাইসমিক সার্ভে ওভার জকিগঞ্জ এন্ড পাথারিয়া ওয়েস্ট স্ট্রাকচার প্রকল্প, বাপেক্স।
- ২১) প্রকল্প পরিচালক, ২ডি সাইসমিক সার্ভে ওভার এক্সপ্লোরেশন ব্লক ৭ ও ৯ প্রকল্প, বাপেক্স।
- ২২) প্রকল্প ব্যবস্থাপক, ২ডি সাইসমিক সার্ভে ওভার এক্সপ্লোরেশন ব্লক ৬-বি সাউথ এন্ড ১০ প্রকল্প, বাপেক্স।
- ২৩) প্রকল্প ব্যবস্থাপক, ১টি অনুসন্ধান কূপ (শ্রীকাইল নর্থ-1A) এবং ২টি মূল্যায়ন কাম-উন্নয়ন কূপ (সুন্দলপুর-৩ ও বেগমগঞ্জ-৪ ওয়েস্ট) খনন প্রকল্প, বাপেক্স।
- ২৪) প্রকল্প পরিচালক, রূপকল্প-২ প্রকল্প, বাপেক্স।
- ২৫) উপমহাব্যবস্থাপক, বৈদেশিক ক্রয় উপবিভাগ, বাপেক্স।
- ২৬) ব্যবস্থাপক, ব্যবস্থাপনা পরিচালকের কার্যালয়, বাপেক্স (ব্যবস্থাপনা পরিচালক মহোদয়ের সদয় অবগতির জন্য)।
- ২৭) জনাব মোহাম্মদ শাহ আলম তালুকদার, ব্যবস্থাপক, বৈদেশিক ক্রয় উপবিভাগ, বাপেক্স।
- ২৮) জনাব মোঃ শরিফুল ইসলাম, সহকারী কর্মকর্তা, বৈদেশিক ক্রয় উপবিভাগ, বাপেক্স।
- ২৯) জনাব মোঃ সোহরাব হোসেন, সহকারী ব্যবস্থাপক, বৈদেশিক ক্রয় উপবিভাগ, বাপেক্স।
- ৩০) জনাব মোঃ আব্দুস সবুর, সহকারী কর্মকর্তা, বৈদেশিক ক্রয় উপবিভাগ, বাপেক্স।
- ৩১) জনাব এস. এম. মেহেবুবুর রহমান, ব্যবস্থাপক, বৈদেশিক ক্রয় উপবিভাগ, বাপেক্স।



বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানী লিমিটেড(বাপেক্স)
BANGLADESH PETROLEUM EXPLORATION & PRODUCTION CO. LTD (BAPEX)

(A Company of Petrobangla)

Administration Division, Purchase Department

BAPEX Bhaban (Level-4), 4 Kawran Bazar C/A, Dhaka-1215, Bangladesh.



MONTHLY PROCUREMENT REPORT FOR 2D Seismic Survey Over Exploration Block 7 & 9 Project
(Preparation Date: 03-02-2022)

SI	Tender No	Material/Service	Intender Division	Project	Purchase Order & Value	Supplier/Service Provider	LC No, Issue Date & Latest Date of Shipment	Latest Status	Dealing Officer
1.	BAPEX/ADMIN/ INT/EOI- 1063/2021	Engagement of International Seismic Service Provider (Firm) for 2D Seismic Survey	Geophysical	2D Seismic				EOI opened on 21-12-2021, now under evaluation	A. Sabur



বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানী লিমিটেড(বাপেক্স)
BANGLADESH PETROLEUM EXPLORATION & PRODUCTION CO. LTD (BAPEX)



(A Company of Petrobangla)

Administration Division, Purchase Department

BAPEX Bhaban (Level-4), 4 Kawran Bazar C/A, Dhaka-1215, Bangladesh.

MONTHLY PROCUREMENT REPORT FOR 2D Seismic Survey Over Exploration Block 15 & 22 Project
(Preparation Date: 03-02-2022)

Sl	Tender No	Material/Service	Intender Division	Project	Purchase Order & Value	Supplier/Service Provider	LC No, Issue Date & Latest Date of Shipment	Latest Status	Dealing Officer
1.	BAPEX/ADMIN/ INT/TEN-977	2D Seismic Explosive, Detonator,Chone Anchor and Related Accessories	Geophysical	2D Seismic	BAPEX/Admin- 1773 US\$ 257,367.00	Keltech Energies Limited , India	L/C No. 01392101004 L/C issued on 31-01- 2021 L/C expiry on 26-08- 2021	Full shipment effected MRR received	A. Sabur
2.	BAPEX/ADMIN/ INT/TEN-979	Geophone, Hydrophone, Geophone Tester & related Spare Parts	Geophysical		BAPEX/Admin- 1799 US\$ 2,84,760.00	Zhaofeng Sensor Equipment Co. Ltd. China	L/C no. 013921010027 date 25-11-2021 L.D.S 22-03-2021, amended L.S.D 22-03- 2022	L/C established	Mehub
3.	BAPEX/ADMIN/ INT/TEN-1003	EOI for Service Provider for 2D Seismic Survey Over Exploration Block 15 & 22	Geophysical		Contract No. BAPEX/Admin/1792 US\$ 1,19,79,000.00	Sinopec International Petroleum Services Corporation	L/C No. 013921010021 Date: 27-10-2021 L/C Expiry dt: 22-04- 2021	L/C established	Mehub



বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানী লিমিটেড(বাপেক্স)
BANGLADESH PETROLEUM EXPLORATION & PRODUCTION CO. LTD (BAPEX)

(A Company of Petrobangla)

Administration Division, Purchase Department

BAPEX Bhaban (Level-4), 4 Kawran Bazar C/A, Dhaka-1215, Bangladesh.



**MONTHLY PROCUREMENT REPORT FOR #1 Exploratory (Srikail North -A1) and 2 Appraisal cum Development Well
(Sundalpur-3 & Begumgonj-4 west) Drilling Project
(Preparation Date: 03.02.2022)**

Sl	Tender No	Material/Service	Intender Division	Project	Purchase Order & Value	Supplier/ Service Provider	LC No, Issue Date & Latest Date of Shipment	Latest Status	Dealing Officer
1	BAPEX/ADMIN/INT/TEN-1024	Well Head, X-Mass Tree & Well Head Control Panel	Drilling Division	3 Wells				Financial evaluation completed, NOA will be issued after DPP approval. Tender validity extended up to 08-03-2022, Tender security validity up to 05-04-2022	A. Sabur
2	BAPEX/ADMIN/INT/TEN-1025/2021	Casing (Different Types)	Drilling Division	3 Wells				Evaluation completed, NOA will be issued after DPP approval Tender security validity 17-02-2022, supplier extended up to 17-04-2022 but not yet submit the extension copy from Bank	S. Alam/ Sohrab
3	BAPEX/ADMIN/INT/TEN-1028	Well Completion Materials	Drilling Division	3 Wells				Financial evaluation completed, NOA will be issued after DPP approval. Tender security validity extended up to 26-02-2022, tender security validity up to 26-03-2022	A. Sabur
4	BAPEX/ADMIN/INT/TEN-1029	Casing Accessories and Liner Hanger	Drilling Division	3 Wells				Evaluation completed, NOA will be issued after DPP approval, Tender security validity extended up to 02-03-2022 (submit pay order)	S. Alam/ Sohrab
5	BAPEX/ADMIN/INT/TEN-1030	Mud and Completion Chemicals	Technical Services Division	3 Wells				Evaluation completed, NOA will be issued after DPP approval, tender security validity 18-03-2022, supplier extended up to 30-04-2022 but not yet submit the extension copy from Bank	S. Alam/ Sohrab
6	BAPEX/ADMIN/INT/TEN-1031	MWD with Directional Drilling for MWD Equipment, Directional Drilling Survey (Personal), Directional Drilling Engineer	Drilling Division	3 Wells				Technical Tender opened on 20-09-2021, now under evaluation, tender security validity 05-03-2022	Shariful
7	BAPEX/ADMIN/INT/TEN-1034	Drill Bit (Different Size)	Drilling Division	3 Wells				Evaluation completed, NOA will be issued after DPP approval, tender security validity extended up to 06-04-2022 (submit pay order)	S. Alam/ Sohrab



বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানী লিমিটেড(বাপেক্স)
BANGLADESH PETROLEUM EXPLORATION & PRODUCTION CO. LTD (BAPEX)

(A Company of Petrobangla)

Administration Division, Purchase Department

BAPEX Bhaban (Level-4), 4 Kawran Bazar C/A, Dhaka-1215, Bangladesh.



Sl	Tender No	Material/Service	Intender Division	Project	Purchase Order & Value	Supplier/ Service Provider	LC No, Issue Date & Latest Date of Shipment	Latest Status	Dealing Officer
8	BAPEX/ADMIN/INT/TEN-1036	Top Drive Service Engineer	Engineering Division	3 Wells				Re-tender no. BAPEX/Admin/Int/Ten-1074/2021	A. Sabur
9	BAPEX/ADMIN/INT/TEN-1038	Drill Jar & Core Barrel	Drilling Division	3 Wells				Evaluation completed, NOA will be issued after DPP approval, tender security validity extended up to 30-04-2022 (submit pay order)	S. Alam/ Sohrab
10	BAPEX/ADMIN/INT/TEN-1039	Tubing (Different Size)	Drilling Division	3 Wells				Financial Tender opened on 06-12-2021, now under evaluation, tender validity up to 20-03-2022, tender security validity up to 18-04-2022	A. Sabur
11	BAPEX/ADMIN/INT/TEN-1042	Cement (API Class 'G', Spec-10A), Cement Additives including cement analysis and cementation services with cementing equipment (rental)	Well Services Division	3 Wells				Technical Tender opened on 15-11-2021, , Under Financial Evaluation, tender security validity 31-05-2022	Shariful
12	BAPEX/ADMIN/INT/TEN-1045	Drill Stem Testing (DST) and Slick Line Operation Services	Well Services Division	3 Wells				Financial Evaluation completed, NOA will be issued after DPP approval, tender security validity 31-05-2022	Shariful
12	BAPEX/ADMIN/INT/TEN-1066	Mechanical Spare Parts for ZJ50DBS Rig	Engineering Division	3 Wells				Technical Tender opened on 03-02-2022, now under evaluation	A. Sabur
13.	BAPEX/ADMIN/INT/TEN-1077/21	Hiring of wireline logging services	Well Services Division	3 Wells				Technical Tender will be opened on 08-03-2022	Mehebus
14	BAPEX/ADMIN/INT/TEN-1083/22	Drill Pipe, Heavy Weight Drill Pipe & Drill Collar	Drilling Division	3 Wells				Technical Tender will be opened on 29-03-2022	S. Alam/ Sohrab
15	BAPEX/ADMIN/INT/TEN-1087/22	Electrical Spare Parts for Bijoy-12 (ZJ50DBS) Rig	Engineering Division	3 Wells				Technical Tender will be opened on 28-03-2022	Shariful



বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানী লিমিটেড(বাপেক্স)
BANGLADESH PETROLEUM EXPLORATION & PRODUCTION CO. LTD (BAPEX)



(A Company of Petrobangla)

Administration Division, Purchase Department

BAPEX Bhaban (Level-4), 4 Kawran Bazar C/A, Dhaka-1215, Bangladesh.

MONTHLY PROCUREMENT REPORT FOR 3D Seismic Survey Over Zakiganj and Patharia Structure Project
(Preparation Date: 03-02-2022)

Sl	Tender No	Material/Service	Intender Division	Project	Purchase Order & Value	Supplier/Service Provider	LC No, Issue Date & Latest Date of Shipment	Latest Status	Dealing Officer
1.	BAPEX/ADMIN/INT/TEN-1054/2021	3D Seismic Explosive, Detanotor, Chone & Anchor set	Geophysical	3D Seismic Survey Over Zakiganj and Patharia Structure project				Financial Tender opened on 27-12-2021, now under evaluation	S. Alam/ Sohrab
2.	BAPEX/ADMIN/INT/TEN-1060/2021	Data Acquisition Equipment, Software, Hardware with 3D System supply	Geophysical Division					Tender opened on 02-01-2022, now under evaluation	S. Alam/ Sohrab
3.	BAPEX/ADMIN/INT/TEN-1071/2021	3D data design, data planning & field processing system with software & hardware & related service	Geophysical Division					Tender to be opened on 08-02-2022	S. Alam/ Sohrab
4.	BAPEX/ADMIN/INT/TEN-1073/2021	Data Acquisition Equipment (Drilling Machine & Accessories)	Geophysical Division					Tender opened on 24-01-2022, now under evaluation	Shariful
5.	BAPEX/ADMIN/INT/TEN-1080/2022	3D Seismic Data Acquisition System with software & hardware	Geophysical Division					Technical tender to be opened on 14-03-2022	A. Sabur
6.	BAPEX/ADMIN/INT/TEN-1081/2022	3D Seismic data interpretation system with software, hardware & related services						Technical tender to be opened on 21-03-2022	A. Sabur



বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানী লিমিটেড(বাপেক্স)
BANGLADESH PETROLEUM EXPLORATION & PRODUCTION CO. LTD (BAPEX)



(A Company of Petrobangla)

Administration Division, Purchase Department

BAPEX Bhaban (Level-4), 4 Kawran Bazar C/A, Dhaka-1215, Bangladesh.

MONTHLY PROCUREMENT REPORT FOR 3D Seismic Survey Over Dowarabazar, Chatak and Compaganj Area
(Preparation Date: 03-02-2022)

Sl	Tender No	Material/Service	Intender Division	Project	Purchase Order & Value	Supplier/Service Provider	LC No, Issue Date & Latest Date of Shipment	Latest Status	Dealing Officer
1.	BAPEX/ADMIN/ INT/TEN-1078	seismic explosive, detonator, cone-anchor for 3D seismic survey over Dowarabazar, Chhatak and Companiganj area	Geophysical	3D Seismic Survey Over Dowarabazar, Chatak and Compaganj Area				Technical Tender opened on 25-01-2022, now under evaluation	Shariful



বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানী লিমিটেড(বাপেক্স)
BANGLADESH PETROLEUM EXPLORATION & PRODUCTION CO. LTD (BAPEX)

(A Company of Petrobangla)

Administration Division, Purchase Department

BAPEX Bhaban (Level-4), 4 Kawran Bazar C/A, Dhaka-1215, Bangladesh.



MONTHLY PROCUREMENT REPORT FOR BIJOY 10, 11, 12 IDECO RIG REPAIR AND IPS RIG UPGRADATION AND RIG SUPPORTING EQUIPMENT REPLACEMENT PROJECT.

(Preparation Date: 03.02.2022)

Sl	Tender No	Material/Service	Intender Division	Project	Purchase Order & Value	Supplier/Service Provider	LC No, Issue Date & Latest Date of Shipment	Latest Status	Dealing Officer
1.	BAPEX/ADMIN/INT/TEN-1000/2020	Iron Roughneck	Engineering Division	Bijoy 10, 11, 12 Ideco Rig Repair and IPS rig Upgradation and Rig supporting Equipment Replacement Project.	BAPEX/Admin/1794 US\$ 6,98,910.00	Indam Int. Inc. USA	L/C no. 033021010704 L.S.D 05-04-2022	L/C established P.O issued	S.Alam/ Sohrab
2.	BAPEX/ADMIN/INT/TEN-1001/2020	Forklift Truck.	Engineering Division	Bijoy 10, 11, 12 Ideco Rig Repair and IPS rig Upgradation and Rig supporting Equipment Replacement Project.	BAPEX/Admin/1795(R) JPY- 10,131,600.00	Mitsubishi Logisnext Asia Pacific Pte. Ltd.	L/C no. 013921010028 L.S.D 11-04-2022	P.O. issued, L/C established	Shariful
3.	BAPEX/ADMIN/INT/TEN-1002/2020	Mobile Hydraulic Truck Crane .	Engineering Division	Bijoy 10, 11, 12 Ideco Rig Repair and IPS rig Upgradation and Rig supporting Equipment Replacement Project.	BAPEX/Admin/1796 JPY 10,752,060.00	TADANO LTD. JAPAN	L/C No. 013921010024 L.S.D 12-05-2022	L/C established	A. Sabur
4.	BAPEX/ADMIN/INT/TEN-1010/2021	Water Bath Test Heater (Lot-1)	Well Services Division	Bijoy 10, 11, 12 Ideco Rig Repair and IPS rig Upgradation and Rig supporting Equipment Replacement Project.	BAPEX/Admin/1801 US\$ 4,40,485.00	OCN Constructors Sdn, Bhd. Malaysia	L/C no. 033021010612 L.S.D 24-04-2022	P.O issued L/C established	S. Alam/ Sohrab
		Choke Manifold 15K psi (Lot-2)		Bijoy 10, 11, 12 Ideco Rig Repair and IPS rig Upgradation and Rig supporting Equipment Replacement Project.	BAPEX/Admin/1802 US\$ 2,48,023.00	Repede Pressure Control SRL, Romania	L/C established L/C no 013921010022 L.S.D 05-05-2022	P.O issued L/C established	

[Handwritten signature]

[Handwritten signature]



বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানী লিমিটেড(বাপেক্স)
BANGLADESH PETROLEUM EXPLORATION & PRODUCTION CO. LTD (BAPEX)



(A Company of Petrobangla)

Administration Division, Purchase Department

BAPEX Bhaban (Level-4), 4 Kawran Bazar C/A, Dhaka-1215, Bangladesh.

Sl	Tender No	Material/Service	Intender Division	Project	Purchase Order & Value	Supplier/ Service Provider	LC No, Issue Date & Latest Date of Shipment	Latest Status	Dealing Officer
5.	BAPEX/ADMIN/INT/TEN-1012/2021	Dual Compartment Vertical Surge Tank and Well Test Lab Cabin with Measuring Instrument.	Well Services Division	Bijoy 10,11,12 Ideco Rig Repair and IPS Rig Upgradation and Rig supporting Equipment Replacement Project.	BAPEX/Admin/1804 US\$ 5,21,874.00	OCN Constructors Sdn, Bhd. Malaysia	L/C no. 033021010613 L.S.D 22-04-2022	P.O issued L/C established	A. Sabur
6.	BAPEX/ADMIN/INT/TEN-1052/2021	IPS Cardwell Rig Rehabilitation/ Upgradation with necessary spares/equipment			Contract No. BAPEX/Admin/1818 US\$ 56,97,551.00	Sichuan Hon Honghua Petroleum Equipment Co, Ltd.	File sent to Engineering Division for Contract preparation	P.G submitted	Shariful
7.	BAPEX/ADMIN/INT/TEN-1067/2021	Electrical equipment drilling rig power generator of Bijoy-11	Engineering Division					Technical Tender opened on 13-01-2022, now under evaluation	Shariful
8.	BAPEX/ADMIN/INT/TEN-1068/2021	Power Generator for IPS Cardwell rig	Engineering Division					Technical Tender opened on 03-02-2022, now under evaluation	Shariful
9.	BAPEX/ADMIN/INT/TEN-1086/2021	Drilling materials and accessories (welding generator and compressor)						Technical Tender to be opened on 07-03-2022	Shariful



বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানী লিমিটেড(বাপেক্স)
BANGLADESH PETROLEUM EXPLORATION & PRODUCTION CO. LTD (BAPEX)



(A Company of Petrobangla)

Administration Division, Purchase Department

BAPEX Bhaban (Level-4), 4 Kawran Bazar C/A, Dhaka-1215, Bangladesh.

MONTHLY PROCUREMENT REPORT FOR PROCUREMENT OF 60 MMSCFD PROCESS PLANT FOR SHAHBAZPUR GAS FIELD
(Preparation Date: 03.02.2022)

Sl	Tender No	Material/Service	Intender Division	Project	Purchase Order & Value	Supplier/Service Provider	LC No, Issue Date & Latest Date of Shipment	Latest Status	Dealing Officer
1.	BAPEX/ADMIN/ INT/TEN-921	Design, Engineering, Procurement, Supply, Installation, Commissioning & Testing of 60 MMSCFD Glycol (TEG) Dehydration Type Gas Process Plant including Gas Gathering Pipelines and associated facilities on Turn-Key Basis at Shahbazpur Gas Field, Borhanuddin, Bhola, Bangladesh.	Production Division		Contract No. BAPEX/Admin/1772 US\$ 72,55,028.00 BDT 11,43,00,000.00	5 Blues Process Equipment Inc. Canada	L/C No. 013921010012 Dt: 08-03-2021 Last Shipment Date 17-04-2022	2 nd shipment under process	Mehbub
2.	BAPEX/ADMIN/ DIRECT/INT/TEN-990	Kimray Energy Exchange Glycol Pump And Repair Kit	Production Division		BAPEX/Admin-1769 US\$ 50,050.00	LA Technical Inc, USA	L/C established	Shipment effected	Mehbub
3.	BAPEX/ADMIN/ INT/TEN-1072/2021	Spare parts for process plant	Production Division					Technical Tender opened on 27-01-2022, now under evaluation	S.Alam/ Sohrab
4.	BAPEX/ADMIN/ INT/TEN-1075/2021	Flair Stack	Production Division					Technical Tender opened on 13-01-2022, now under evaluation	Mehbub



বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানী লিমিটেড(বাপেক্স)
BANGLADESH PETROLEUM EXPLORATION & PRODUCTION CO. LTD (BAPEX)

(A Company of Petrobangla)

Administration Division, Purchase Department

BAPEX Bhaban (Level-4), 4 Kawran Bazar C/A, Dhaka-1215, Bangladesh.



MONTHLY PROCUREMENT REPORT FOR SEMUTANG #5 & #6 WORKOVER WELL
(Preparation Date: 03.02.2022)

Sl	Tender No	Material/Service	Intender Division	Project	Purchase Order & Value	Supplier/Service Provider	LC No, Issue Date & Latest Date of Shipment	Latest Status	Dealing Officer
1.	BAPEX/ADMIN/ INT/TEN- 1033/2021	Mud and Completion Chemicals	Well Service Division	SEMUTANG #5 & #6Workovers Project.	BAPEX/Admin/1813 US\$ 58,800.00	S.S Enterprise & Trading Consultant Ltd, Singapore		NOA issued, P.O under vetting, Pay order submitted	S. Alam/ Sohrab
2.	BAPEX/ADMIN/ INT/TEN- 1043/2021	Tubing	Drilling	SEMUTANG #5 & #6Workovers Project.	BAPEX/Admin/1821 US\$ 2,03,200.00	Shengli Oil Equipment		NOA issued P.O. issued	S. Alam/ Sohrab
3.	BAPEX/ADMIN/ INT/TEN- 1049/2021	Wireline Logging Services	Well Service Division	SEMUTANG #5 & #6Workovers Project.	BAPEX/Admin/1820 US\$ 6,09,675.00	China Petroleum Logging Co. Ltd.		NOA issued Contract Signe under process	Shariful



বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানী লিমিটেড(বাপেক্স)
BANGLADESH PETROLEUM EXPLORATION & PRODUCTION CO. LTD (BAPEX)



(A Company of Petrobangla)

Administration Division, Purchase Department

BAPEX Bhaban (Level-4), 4 Kawran Bazar C/A, Dhaka-1215, Bangladesh.

MONTHLY PROCUREMENT REPORT FOR Sharitpur # 1 Exploratory Well Drilling Project
(Preparation Date: 03.02.2022)

Sl	Tender No	Material/Service	Intender Division	Project	Purchase Order & Value	Supplier/Service Provider	LC No, Issue Date & Latest Date of Shipment	Latest Status	Dealing Officer
1	BAPEX/ADMIN/INT/TEN-991	One Set Computerized One line Mud Logging Unit	Geology	Sharitpur-1	BAPEX/Admin/1788 US\$ 5,88,900.00	Oil Filed Instrumentation, India Pvt. Ltd.	L/C No. 013922010008 L.S.D. 03-06-2022	L/C established.	Mehub
2	BAPEX/ADMIN/INT/TEN-992	Well Completion Materials	Drilling	Shariatpur-1	BAPEX/Admin/1785 US\$ 126,910.00	Indam International Inc. USA	L/C established Last shipment dt-09-02-2022		Shah Alam/ Sohrab
3	BAPEX/ADMIN/INT/TEN-993	Hydraulic Casing Tong	Drilling Division	Sharitpur-1	BAPEX/Admin/1787 US\$ 287,150.00	Indam International Inc. USA	L/C established L/C no. 013921010032 L.S.D 30-04-2022		A. Sabur
4	BAPEX/ADMIN/INT/TEN-994	Casing Accessories and Liner Hanger	Drilling Division	Sharitpur-1	BAPEX/Admin/1789 US\$ 76,388.00	Indam International Inc. USA	L/C established L/C no. 013922010001 L.S.D 10-05-2022		Mehub
					BAPEX/Admin/1790 US\$ 113512.00		L/C established L/C no. 013921010033 L.S.D 30-04-2022		
5	BAPEX/ADMIN/INT/TEN-997/2020	Well Head, X-Mass Tree & Well Head Control Panel.	Drilling	Sariatpur # 1	BAPEX/Admin/1786 US\$ 171,208.00	Delta Corporation, Qatar	L/C established Last shipment dt-28-01-2022		S. Alam/ Sohrab
6.	BAPEX/ADMIN/INT/TEN-1008/2021	Mechanical Spare Parts for Bijoy-10 rig (lot-2)	Engineering/shariatpur	Sariatpur # 1	BAPEX/Admin/1806 US\$ 1,17,117.00	Derrick Solutions Intl. Pte. Ltd. Singapore	L/C opening under process	P.O issued, P.G submitted.	Shariful



বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানী লিমিটেড(বাপেক্স)
BANGLADESH PETROLEUM EXPLORATION & PRODUCTION CO. LTD (BAPEX)

(A Company of Petrobangla)

Administration Division, Purchase Department

BAPEX Bhaban (Level-4), 4 Kawran Bazar C/A, Dhaka-1215, Bangladesh.



Sl	Tender No	Material/Service	Intender Division	Project	Purchase Order & Value	Supplier/Service Provider	LC No, Issue Date & Latest Date of Shipment	Latest Status	Dealing Officer
7.	BAPEX/ADMIN/INT/TEN-1013/2021	Mud and Completion Chemicals	Technical Services Division	Shariatpur -1	BAPEX/Admin/1803 US\$ 4,27,505.00	Global drilling fluid & chemical Ltd.	L/C established Last shipment dt-16-02-2022	P.O issued	Shariful
8.	BAPEX/ADMIN/INT/TEN-1017/2021	Hiring of Drill Stem Test (DST) operation services for Shariatpur-1	Technical Services Division	Shariatpur -1	BAPEX/Admin/1807 US\$ 2,65,230.00	Halliburton International GMBH		Contract signing under process	A. Sabur
9.	BAPEX/ADMIN/INT/TEN-1018/2021	Cement (API Class 'G') Cement Additives including Cement Analysis and Cementation services	Technical Services Division	Shariatpur -1	BAPEX/Admin/1805 US\$ 2,31,116.25	Halliburton International GMBH	L/C opening under process	Contract Signed on 30-12-2021,	A. Sabur
10.	BAPEX/ADMIN/INT/TEN-1019/2021	Drill Bit (Different types) (Lot-1)	Drilling Division	Shariatpur -1	BAPEX/Admin-1798 US\$ 84,556.00	VAREL Europe SAS, France	L/C established Last shipment dt. 04-03-2022		Shah Alam/Sohrab
11.	BAPEX/ADMIN/INT/TEN-1020/2021	Wireline Logging Service e	Geological Division	Shariatpur -1	Contract No. BAPEX/Admin/1810 US\$ 6,34,045.60	China Petroleum Logging Co. Ltd.	L/C opening under process	Contract signed on 30-12-2021,	A. Sabur
12	BAPEX/ADMIN/INT/TEN-1050/2021	Running Electrical Spare Parts for Bijhoy 10 Rig for Shariatpur # 1 Well	Engineering Division	Sariatpur # 1	BAPEX/Admin-1824 US\$ 1,37,050.00	Honghua International Co. Ltd.		NOA issued, PO issuing under process	Mehbub
13	BAPEX/ADMIN/INT/TEN-1022/2021	Mobile Cementing Laboratory	Well Service Division	Sariatpur # 1	BAPEX/Admin-1812 US\$ 1,89,637.20	Shenyang Taige Oil Equipment Co. Ltd. China		Contract signing under process	Mehbub
14	BAPEX/ADMIN/INT/TEN-1023/2021	Well Control Equipment & Choke Manifold	Drilling Division	Sariatpur # 1	BAPEX/Admin-1811 US\$ 2,34,209.80	Indam International Inc. USA	L/C no. 01392201002 L.S.D. 30-04-2022	P.O. issued L/C established	A. Sabur

Tender No	Material/Service	Intender	Project	Purchase Order &	Issue Date &	Latest Status	Dealing
-----------	------------------	----------	---------	------------------	--------------	---------------	---------



বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানী লিমিটেড(বাপেক্স)
BANGLADESH PETROLEUM EXPLORATION & PRODUCTION CO. LTD (BAPEX)



(A Company of Petrobangla)

Administration Division, Purchase Department

BAPEX Bhaban (Level-4), 4 Kawran Bazar C/A, Dhaka-1215, Bangladesh.

Sl			Division		Value	Provider	Latest Date of Shipment		Officer
15	BAPEX/ADMIN/INT/TEN-1026/2021	Brine Filtration Unit	Engineering Division	Sariatpur # 1	BAPEX/Admin-1808 US\$ 2,89,926.74	Simor Industrial Solutions Ltd. Canada	L/C established L/C no. 013921010031 L.S.D 25-04-2022,		S. Alam/ Sohrab
16	BAPEX/ADMIN/INT/TEN-1032/2021	Miscellaneous (Rig & Drilling Consumable & Safety gears etc.)	Drilling Division	Sariatpur # 1	BAPEX/Admin-1816 US\$ 2,27,812.00	Indam International Inc.		NOA issued , P.O. under process	Shariful
17	BAPEX/ADMIN/INT/TEN-1035/2021	Drill String Component	Drilling Division	Sariatpur # 1	BAPEX/Admin-1815 US\$ 1,74,400.00		L/C no. 01392201007 L.S.D. 17-05-2022	P.O. issued, L/C established	A. Sabur
18	BAPEX/ADMIN/INT/TEN-1041/2021	Top drive service engineer, Consulting firm (International	Engineering Division	Sariatpur # 1				R.F.P will be opened on 25-01-2022	Mehbub
19	BAPEX/ADMIN/INT/TEN-1051/2021	Well servicing tools	Drilling Division	Sariatpur # 1				Financial Tender opened on 26-01-2022, now under evaluation	Mehbub
20	BAPEX/ADMIN/INT/TEN-1058/2021	Mechanical Spare Parts for Mud Pump of Bijoy-10 Rig	Engineering Division	Sariatpur # 1	BAPEX/Admin-1823 US\$ 69,290.00	Zhenjiang Boral Machinery and Equipment Co. Ltd. L/A- Esolutions and Power Ltd.		NOA issued, P.O issuing under process	Shariful Islam
21	BAPEX/ADMIN/INT/TEN-1059/2021	Drill Bit (Different sizes) (Lot-2)	Drilling Division	Sariatpur # 1				Re-tender to 1082	S. Alam/ Sohrab
22	BAPEX/ADMIN/INT/TEN-1062/2021	Rig Instrumentation spare parts	Drilling Division	Sariatpur # 1				Financial Tender opened on 26-01-2021, now under evaluation	Shariful Islam
23.	BAPEX/ADMIN/INT/TEN-1082/2021	Drill Bit (Different sizes)	Drilling Division	Sariatpur # 1				Tender to be opened on 23-02-2022	S. Alam/ Sohrab



বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানী লিমিটেড(বাপেক্স)
BANGLADESH PETROLEUM EXPLORATION & PRODUCTION CO. LTD (BAPEX)

(A Company of Petrobangla)

Administration Division, Purchase Department

BAPEX Bhaban (Level-4), 4 Kawran Bazar C/A, Dhaka-1215, Bangladesh.



MONTHLY PROCUREMENT REPORT FOR SRIKAIL # 4, FENCHUGONJ # 3 and #4 WORKOVER WELL
(Preparation Date: 03.02.2022)

Sl	Tender No	Material/Service	Intender Division	Project	Purchase Order & Value	Supplier/Service Provider	LC No, Issue Date & Latest Date of Shipment	Latest Status	Dealing Officer
1.	BAPEX/ADMIN/ INT/TEN-975	Wireline Logging Services	Geological Division	Srikail # 4 Fehcnugonj # 3 Workovers Project.	Contract No. 1766 US\$ 6,75,637.56 Contract Signed on 04-11-2020	China Petroleum Logging Co. Ltd.	LC No. 013921010001 Issued date: 12-01-2021 Validity: 04-11-2021 Last date of shipment 30-06-2021	Service Complete.	A. Sabur
2.	BAPEX/ADMIN/INT/ TEN-983	Cement Additives including cement analysis	Technical Services	Srikail # 4	Contract No. 1777(R)	MG Well Solutions Project International Pvt. Ltd.	L/C No. 3033521010094 L/C expiry 10-05-2021 Last date of shipment 18-04-2021	Full Shipment effected	A. Sabur
3.	BAPEX/ADMIN/ INT/TEN-988	Slick Line Operation Services	Technical Service	Srikail # 4 Fehcnugonj # 3 & 4	Contract No. 1767 US\$ 33,470.00 Contract Signed on 09-11-2020	Almansoori Petroleum Services L.L. C	L/C issued on 10-02-2021 L/C no. 01921010006 L/C expiry on 07-08-2021	Service on going	A. Sabur
4.	BAPEX/ADMIN/ INT/TEN-989	Hiring of DST Operation Services	Technical Service	Fehcnugonj # 3 & 4	Contract No. 1782 Contract Signed on 03-02-2021	Almansoori Petroleum Services Ltd.	L/C No. 013921010011 L.C issued 01-03-2021 L/C Expiry on 25-08-2021 Last date of shipment 25-08-2021	Service Complete.	A. Sabur
5.	BAPEX/ADMIN/ INT/TEN-1004	Installation of Wellhead Compressors at Srikail Gas Field.	Production Division	Srikail Gas Field	Contract No BAPEX/Admin/1800 US\$ 4,97,721.00	SPG Steiner, Germany	L/C No. 01392199002 Expiry date 30-04-22	Contract signed on 09-09-2021	A. Sabur
6.	BAPEX/ADMIN/ INT/TEN-1044/2021	Well Completion Materials	Drilling Division	Fenchugonj # 3 & 4	BAPEX/Admin-1825 US\$ 1,46,282.00	Indam International Inc		NOA issued	S. Alam/ Sohrab

[Handwritten signature]

[Handwritten signature]



বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানী লিমিটেড(বাপেক্স)
BANGLADESH PETROLEUM EXPLORATION & PRODUCTION CO. LTD (BAPEX)



(A Company of Petrobangla)

Administration Division, Purchase Department

BAPEX Bhaban (Level-4), 4 Kawran Bazar C/A, Dhaka-1215, Bangladesh.

MONTHLY PROCUREMENT REPORT FOR MISCELLANEOUS PROCUREMENT

(Preparation Date: 03.02.2022)

Sl	Tender No	Material/Service	Intender Division	Project	Purchase Order & Value	Supplier/Service Provider	LC No, Issue Date & Latest Date of Shipment	Latest Status	Dealing Officer
1.	BAPEX/ADMIN/ INT/TEN/924/2019	Control Valve & Spare Parts	Production		BAPEX/ADMIN/1723 USD 1,49,800.00	Restag SRLP	L/C issued on 23-06-2020	MRR Received	S. Alam/ Shorab
2.	BAPEX/ADMIN/ INT/TEN/931/2019	Elemental (CHNSO) Analyzer	Laboratory		BAPEX/ADMIN/1721 USD 90,500.00	Parkin En.Singapore Pte Ltd	Last Shipment: 04-04-2020	MRR Received	S. Alam/ Shorab
3.	BAPEX/ADMIN/ INT/TEN/936/2019	Spare Parts for Process Plant	Production		BAPEX/ADMIN/1736 USD 37,384.00	Restag SRLP	Last Shipment: 05-06-2020	MRR Received	S. Alam/ Shorab
4.	BAPEX/ADMIN/ INT/TEN/941/2019	Electrical Spare Parts	Engineering Division		P.G. Received BAPEX/ADMIN/1741 US\$ 75,333.00	Indam Intl. Inc. USA	Last Shipment Date: 02-08-2020	MRR Received	S. Alam/ Shorab
5.	BAPEX/ADMIN/ INT/TEN/952/2019 (Lot-1)	Spare Parts for Process Plant	Production Division		P.O Issued on 26-02-2020 BAPEX/ADMIN/1748 US\$ 38,800.00	Arky Organic Private Ltd. India	303520010311 DOI: 08.06.2020 Latest Shipment date 08-10-2020	MRR Received	S. Alam/ Shorab
6.	BAPEX/ADMIN/ INT/TEN/955/2019	Laboratory Equipment (Trimming Machine, Saturator Dean Stark)	Laboratory Division		P.O Issued on 26-02-2020 BAPEX/ADMIN/1744 Euro 91,000.00	Vinci Technologies	L/C No. 013920010017 DOI: 07.05.20	MRR Received	S. Alam/ Sohrab



বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানী লিমিটেড(বাপেক্স)
BANGLADESH PETROLEUM EXPLORATION & PRODUCTION CO. LTD (BAPEX)



(A Company of Petrobangla)

Administration Division, Purchase Department

BAPEX Bhaban (Level-4), 4 Kawran Bazar C/A, Dhaka-1215, Bangladesh.

Sl	Tender No	Material/Service	Intender Division	Project	Purchase Order & Value	Supplier/Service Provider	LC No, Issue Date & Latest Date of Shipment	Latest Status	Dealing Officer
7.	BAPEX/ADMIN/INT/TEN/959/2019	Engagement of Individual Consultant	Planning Division		Consultant 1: M. Farid Uddin BDT : 41,63,300.00 Consultant 2 :Dr. Md. Anwar HossainBhuiyan BDT : 37,58,500.00	N/A	N/A	Service is running	Mehbub
8.	BAPEX/ADMIN/INT/TEN/961/2019	Lab Reagent Apparatus & Equipment	Technical Services Division		BAPEX/ADMIN/1753 USD 83,925.84	Woodhouse International FZE	L/C established on 24-08-2020	MRR Received	Nasir
9.	BAPEX/ADMIN/INT/TEN/963/2020	Positive Displacement Liquid Flow Meter (Pd Meter)	Production Division		BAPEX/ADMIN/1761 USD: 14,534.38	Isoil Impianti spa., Italy	L/C established	MRR received	S. Alam/Sohrab
10.	BAPEX/ADMIN/INT/TEN-996/2020	Mechanical Spare Parts for Bijoy-11 (ZJ40DBT) Rig. (Lot-1 & Lot-4)	Engineering Division		PO No. BAPEX/Admin/1783	Indam International Inc		Last Shipment date: 12-11-2021, Shipment Effected	S. Alam/Sohrab
		Mechanical Spare Parts (Lot-2 and Lot-3)	Engineering Division		PO No. BAPEX/Admin/1784	M/s. Anhui Baojia Impex Co. Ltd.	L/C established	MRR received	
11.	BAPEX/ADMIN/INT/TEN-986/2020	Subscription for Electronic Web based Journal, Magazine, Transaction Titles and Conference Titles & Papers for the R & D Wing and Library	ICT Division		Cont. No. BAPEX/Admin/1779 US\$ 26,527.50	Institute of Electrical and Electronics Engineers (EEE) USA		Contract signed P.O issued (ICT department worked)	S. Alam/Sohrab



বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানী লিমিটেড(বাপেক্স)
BANGLADESH PETROLEUM EXPLORATION & PRODUCTION CO. LTD (BAPEX)



(A Company of Petrobangla)

Administration Division, Purchase Department

BAPEX Bhaban (Level-4), 4 Kawran Bazar C/A, Dhaka-1215, Bangladesh.

Sl	Tender No	Material/Service	Intender Division	Project	Purchase Order & Value	Supplier/Service Provider	LC No, Issue Date & Latest Date of Shipment	Latest Status	Dealing Officer
12	BAPEX/ADMIN/INT/TEN-1027/2021 (Re-tender)	Spare Parts for Process Plant	Production Division		BAPEX/Admin/1809 US\$ 1,68,528.00	Zicom Equipment Pte. Ltd. Singapore	L/C no. 01392201000 L.S.D 10-05- 2022	L/C established	S. Alam/ Sohrab
13	BAPEX/ADMIN/INT/TEN-1009/2021	Glove Valve for Shahbajpur Process Plant	Production Division		BAPEX/Admin/1793 US\$ 74,958.00	Tech Strait (Singapore) Pte. Ltd.	L/C No. 013931010029 LSD: 04-04- 2022	L/C established Full shipment effected	Mehbub
14	BAPEX/ADMIN/INT/TEN-1014/2021	Plug Valve for Process Plant	Production Division		BAPEX/Admin/1791 US\$ 2,14,200.00	Serck Audco Valves	L/C No. 013921010019 LSD: 01-06- 2022	L/C established	S. Alam/ Sohrab
15	BAPEX/ADMIN/DPM/TEN-1053/2021	Circular Chart and Pen	Production Division			New Jersey Tech. & Controls, USA.		Tender Procedure held up .	S. Alam/ Sohrab
16	BAPEX/ADMIN/INT/TEN-1055/2021	Mechanical Spare Parts for Bijoy-10 (ZJ70DBS) rig	Engineering Division	Sylhet-8 Workover				Price Tender opened , due to over price the new invitation under process.	Mehbub
17	BAPEX/ADMIN/INT/TEN-1061/2021	Testing Materials (Cementation)	Well services division					Re-tender invitation under process	S. Alam/ Sohrab
18	BAPEX/ADMIN/INT/TEN-1069/2021	Liquid Level control valve for process plant of Begumgonj Gas field	Production Division					Technical tender opened on 07-02-2022, under evaluation.	Shariful



বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোম্পানী লিমিটেড(বাপেক্স)
BANGLADESH PETROLEUM EXPLORATION & PRODUCTION CO. LTD (BAPEX)



(A Company of Petrobangla)

Administration Division, Purchase Department

BAPEX Bhaban (Level-4), 4 Kawran Bazar C/A, Dhaka-1215, Bangladesh.

Sl	Tender No	Material/Service	Intender Division	Project	Purchase Order & Value	Supplier/Service Provider	LC No, Issue Date & Latest Date of Shipment	Latest Status	Dealing Officer
19.	BAPEX/ADMIN/INT/TEN-1070/2021	Completion Chemicals (Calcium Bromide Brine) with Completion fluid services	Well services division					Technical tender opened on 20-01-2022, now under evaluation	A. Sabur
20.	BAPEX/ADMIN/INT/TEN-1079/2021	Expression of Interest (EOI) to conduct exploration over block-22A & 22B	Geological Division					EOI to be opened on 20-03-2022	Mehebab
21.	BAPEX/ADMIN/INT/TEN-1084/2021	Regeneration Gas Heater Spare Parts for Srikail Gas Filed	Production Division					Technical tender to be opened on 22-03-2022	Shariful
22	BAPEX/ADMIN/INT/TEN-1085/2021	Spare Parts for Bijoy-10 Rig	Engineering Division					Technical tender to be opened on 23-02-2022	Shariful